



**Government of West Bengal**  
**Irrigation & Waterways Department**  
**Jalasampad Bhavan, 3<sup>rd</sup> Floor, Western Block**  
**Bidhannagar, Salt Lake City, Kolkata 700 091**

Memo No. 199 – IB  
**IW/P/IB-CSP-35/2016-17 PART**

Dated, 10<sup>th</sup> July, 2017

From: Shri A. Ghosh  
Deputy Secretary to the  
Government of West Bengal

To: Chief Engineer (West)  
Irrigation & Waterways Directorate

**Sub:** *Revised Administrative Approval for the project bearing ID - IW/CSP-81/2016-17 relating to the work "Construction of 60 m. long RCC bridge having carriageway width of 2.75 mt. at Satpota over Lower Rampur Channel in Block - Amta, P.S. - Joypur, Dist.-Howrah" out of Core State Plan (Voted) Budget Provision of this Department, subordinate to Demand No. 32, contained in B.P No. 20 during 2017-18.*

**Ref:** *His proposal vide Memo No. 742 - CI/6E-49/16(D) Dated 03/03/2017.*

The undersigned is directed to say that administrative approval for the original project was accorded at an estimated cost of ₹ 271.23 lakh vide this Department's No. 258-IB/IW/P/IB/CSP-35/2016-17 Dated 08/11/2016 with the concurrence of the Financial Advisor, I & W Dept. vide his U.O. No. 190 dt. 08/11/2016 out of Core State Plan Budget of this Department in 2016-17.

2. It was subsequently decided based on traffic survey etc. to increase the clear carriage way of the said bridge from 2.50 m. to 2.75 m and original Drawing had to be revised. Thus additional concrete & reinforcement work had to be incorporated necessitates framing of revised estimate for the project at ₹ 302.05 lakh which has exceeded the original administratively approved cost of ₹ 271.23 lakh.

3. The value of the supplementary work after abatement for reasons stated above is to the tune of ₹ 52,11,292/- only which is 23.53 % above tendered amount.

4. As the Revised Estimate along with the supplementary items are approved by the competent authority and the project is proposed to be executed by the same executing agency under the same terms & conditions, the said proposal was submitted to the Finance Department for obtaining their approval and since Finance Department has agreed, **now the undersigned is directed to accord the revised Administrative Approval of the instant project at a revised cost of ₹ 302.05 lakh out of Core State Plan Voted Budget of this Department, subordinate to Demand No. 32 during the current financial year of 2017-18, provided:**

- The agency has given consent to it.
- The revised and original estimates are based on same SoR.
- Allotment of additional fund is subject to availability of Budget Provision under appropriate head of account.

The revised phasing of expenditure in respect of the said scheme is detailed below:

(₹ in lakh)		
2017-18	...	100.00
2018-19	...	202.05
<b>Total</b>	...	<b>302.05</b>

Expenditure relating to the said project would be chargeable to the head of account **4711-03-103-SP-282-53-V**, under Core State Plan subordinate to Demand No. 32 as contained in B.P No. 20.

He is requested to direct the concerned Superintending Engineer and Executive Engineer to take up the work relating to the said project in conformity with the conditions stated earlier above and as per modified phasing of expenditure. No further revision is permitted.

**This order is issued with the concurrence of the Finance (Audit) Department vide their Group-T U.O No. 81 dated 03.05.2017 and Group-F U.O No. 57 dated 10.07.2017.**

Principal Accountant General (A&E), West Bengal is being informed.

*Sd/-*  
**(A. Ghosh)**  
Deputy Secretary to the  
Government of West Bengal

Memo No. 199/1(5) – IB  
**IW/P/IB-CSP-35/2016-17 PART**

Dated, 10<sup>th</sup> July, 2017

Copy forwarded for information to:

1. Principal Accountant General (General & Social Sector Audit), West Bengal  
Treasury Buildings, 2, Government Place (West)  
Kolkata 700 001
2. Principal Accountant General (A&E), West Bengal  
Treasury Buildings, 2, Government Place (West)  
Kolkata 700 001
3. Finance (Audit) Department, Group-T  
'NABANNA', 325, Sarat Chatterjee Road  
Howrah 711 102
4. Finance (Audit) Department, Group-F  
'NABANNA', 325, Sarat Chatterjee Road  
Howrah 711 102
5. Financial Advisor  
Irrigation & Waterways Department

*Sd/-*  
**(A. Ghosh)**  
Deputy Secretary to the  
Government of West Bengal


Memo No. 199/2 – IB  
IW/P/IB-CSP-35/2016-17 PART

Dated, 10<sup>th</sup> July, 2017

Copy forwarded for information and necessary action to:

✓ Shri Sujoy Saha  
Executive Engineer  
Irrigation & Waterways Directorate

He is requested to upload this G.O to the official website of this Department with a heading "**Revised Administrative Approval for construction of RCC bridge at Satpota in the district of Howrah.**"

  
(A. Ghosh) 10.7.2017  
Deputy Secretary to the  
Government of West Bengal