

Government of West Bengal
Irrigation & Waterways Department
Jalasampad Bhavan, 3rd Floor, Western Block
Bidhannagar, Salt Lake City, Kolkata 700 091

Memo No. 73 – IB
IW/P/IB/CSP-46/2014-15 (Pt.)

Dated, 4th July, 2016

From: Shri A. Ghosh
Deputy Secretary to the
Government of West Bengal

To: Chief Engineer (South West)
Irrigation & Waterways Directorate

Sub: Revised Administrative Approval for the project "Special repair of a dilapidated RCC bridge at ch. 758.00 of Purana Khal at Baniban-Jorapool, P.S Uluberia, District Howrah under Lower Damodar Construction Division" bearing Scheme ID No. IW/CSP-219/2014-15, out of Core State Plan Budget Provision of this Department, subordinate to Demand No. 32, contained in B.P No. 20 during 2016-17.

The undersigned is directed to say that administrative approval of original project was accorded vide this Departments No. 351(4)-IB dated 16.01.2015 with the concurrence of Financial Advisor vide his U.O No. 315 dated 15.01.2016 at an estimated cost of ₹ 52.83 lakh out of Core State budget of this Department in the FY 2014-15.

Further to above, it was reported by the concerned Chief Engineer vide his No. 953-CI-6E-18/16(D) dated 17.02.2016 that during execution of the instant work, to overcome the technical difficulties faced at site and to make provision of both side footpath, some supplementary items were required to be introduced and accordingly, a revised estimate was submitted for necessary approval.

Now, the undersigned is directed to accord Revised Administrative Approval of the project "Special repair of a dilapidated RCC bridge at ch. 758.00 of Purana Khal at Baniban-Jorapool, P.S Uluberia, District Howrah under Lower Damodar Construction Division" at a revised estimated cost of ₹ 69.71 lakh (Rupees Sixty nine point seven one lakh) only, under Core State Plan Budget, Subordinate to Demand No. 32 as contained in B.P No. 20 during the current financial year of 2016-17.

Revised phasing of expenditure in respect of the said scheme is detailed below:

(₹ in lakh)		
Upto 2015-16	...	₹ 49.91
2016-17	...	₹ 19.80
Total	...	₹ 69.71

The above approval towards instant revised cost of ₹ 69.71 lakh is including the supplementary estimate of ₹ 5.01 lakh at the abatement rate of 2.9% above SoR, provided both the original & revised estimates are based on the same SoR of concerned circle. The work may also be executed by the existing agency under same Terms & Conditions as in the original tender provided the agency has given consent to such endeavour.

Expenditure relating to the said project would be chargeable to the head of account 4711-03-103-SP-282-53-V, under Core State Plan subordinate to Demand No. 32 as contained in B.P No. 20. during 2016-17.

This order issues with the concurrence of the Finance (Audit) Department vide their Group-T U.O No. 0197/2016-17 dated 22.06.2016 and Group-F U.O No. 0018/2016-17 dated 24.06.2016.

Concerned Superintending Engineer and Executive Engineer may please be kept apprised from his end.

Principal Accountant General (A&E), West Bengal is being informed.

Sd/-
(A. Ghosh)

Deputy Secretary to the
Government of West Bengal

Memo No. 73/1(5)-IB

Dated, 4th July, 2016

Copy forwarded for information to:

1. Principal Accountant General (General & Social Sector Audit), West Bengal
Treasury Buildings, 2, Government Place (West)
Kolkata 700 001
2. Principal Accountant General (A&E), West Bengal
Treasury Buildings, 2, Government Place (West)
Kolkata 700 001
3. Finance (Audit) Department, Group-T
'NABANNA', 325, Sarat Chatterjee Road
Howrah 711 102
4. Finance (Audit) Department, Group-F
'NABANNA', 325, Sarat Chatterjee Road
Howrah 711 102
5. Financial Advisor
Irrigation & Waterways Department

Sd/-
(A. Ghosh)

Deputy Secretary to the
Government of West Bengal


Memo No. 73 /2(1) –IB

Dated, 4th July, 2016

Copy forwarded for information and necessary action to:

✓ Executive Engineer
DVC Study Cell
Irrigation & Waterways Directorate

He is requested to upload this G.O to the official website of this Department with a heading ***Revised Administrative Approval of "RCC bridge at ch. 758.00 of Purana Khal at Baniban-Jorapool under Lower Damodar Construction Division" under Core Plan during 2016-17.***



4.7.2016

(A. Ghosh)

Deputy Secretary to the
Government of West Bengal