

GOVERNMENT OF WEST BENGAL  
Irrigation & Waterways Department  
Jalasampad Bhawan, 3rd Floor, Western Block, Salt Lake,

Memo No:GO2526039800IW

Date: 10/11/2025

File No:IW-14011(33)/5/2021-Part(10) (E-1280293)

From : JOINT SECRETARY (TECHNICAL)  
Irrigation & Waterways  
GOVERNMENT OF WEST BENGAL  
Irrigation & Waterways

To :  
Chief Engineer (West) , I&W Dte.  
E.E., Damodar Headworks Division Durgapur , I&W Dte.

Subject Second Revised Administrative Approval for the Project Replacement of slab seal expansion joints by new strip seal expansion joints along with repair of Durgapur Barrage road, footpath and railing in order to reduce dead load on the bridge, in PS and Block Barjora , Dist -Bankura.(IW/CSDS-153/2022-23)  
(IW222374158S000)against original approval accorded vide order no GO2223015089IW dated 02/03/2023 and First Revised Administrative Approval accorded vide order no GO2324013211IW dated 09/01/2024..

The undersigned is directed , by order of the Governor, to say that the Governor has been pleased to accord Second revised Administrative Approval Order to the above mentioned work/project, the revised details of which has been given below.

Second Revised Name of the Project : Replacement of slab seal expansion joints by new strip seal expansion joints along with repair of Durgapur Barrage road, footpath and railing in order to reduce dead load on the bridge, in PS and Block Barjora , Dist -Bankura.(IW/CSDS-153/2022-23)

Project ID : IW222374158S000

Address : PS and Block Barjora , Dist -Bankura

Second Revised Administrative Approval : Rs. 16976000 (Rupees One Crore Sixty Nine Lakh Seventy Six Thousand Only.)

first Revised Administrative Approval : Rs. 14914000 (Rupees One Crore Forty Nine Lakh Fourteen Thousand Only.)

Original Administrative Approval : Rs. 13634000 (Rupees One Crore Thirty Six Lakh Thirty Four Thousand Only.)

Reason for revision : In view of the extreme urgency of the said restoration work, several modifications, alterations and additions became unavoidable during the execution stage. As a result, some excess execution of existing items, supplementary items and substitute supplementary items had to be incorporated and accordingly had to be executed to ensure the successful completion of the work.

Phasing amount and chargeable head of accounts

Sl No.	Financial Year	Head	Scheme Type	Scheme Name	Amount
1	22-23	32-4700-03-800-00-001-53-00-00-V	State Development Schemes	Special Repair to Barrage & Irrigation System of Damodar	0

2	23-24	32-4700-03-800-00-001-53-00-00-V	State Development Schemes	Special Repair to Barrage & Irrigation System of Damodar	0
3	24-25	32-4700-03-800-00-001-53-00-00-V	State Development Schemes	Special Repair to Barrage & Irrigation System of Damodar	0
4	25-26	32-4700-03-800-00-001-53-00-00-V	State Development Schemes	Special Repair to Barrage & Irrigation System of Damodar	16976000
Total					16976000

Tendered Amount :

Executing Authority :

DDO Details :

TREASURY :

Additional Conditions :

Conditions Description	
1	
2	

This order is issued with the concurrence of FINANCIAL ADVISOR ( Irrigation & Waterways) of this Department vide their / his U.O No. AA2526115559FA00 Dated 10/11/2025.

*Koutte.*  
10/11/25

JOINT SECRETARY (TECHNICAL)

Government of West Bengal

Irrigation & Waterways Department

Date: 10/11/2025

Memo No: GO2526039800IW

Copy forwarded for information and necessary action to :

SL NO.	Designation	Office
1	The Principal Secretary / Secretary	(Irrigation & Waterways Department)
2	The Principal Accountant General (A&E)	West Bengal
3	The Principal Accountant General (Audit-I/II)	West Bengal
4	The Principal Accountant General (RW/LBA)	West Bengal
5	The Financial Advisor	(Irrigation & Waterways Department)
6	The Finance Department	(Group F)

*Koutte.*  
10/11/25

JOINT SECRETARY (TECHNICAL)

Government of West Bengal

Irrigation & Waterways Department