



**Government of West Bengal**  
**Irrigation & Waterways Department**  
**Jalasampad Bhavan, 3rd Floor, Western Block**  
**Bidhannagar, Salt Lake City, Kolkata 700091**

Memo No. 126 (15) - IB  
IW/P/IB-Misc-08/2020-21

Dated: 13<sup>th</sup> August, 2021

From: A. Ghosh  
Deputy Secretary to the  
Government of West Bengal

- To: 1. The Superintending Engineer  
Eastern Circle  
Irrigation & Waterways Directorate  
e-mail: [seeciwd2010@gmail.com](mailto:seeciwd2010@gmail.com)
2. The Superintending Engineer  
Metropolitan Drainage Circle  
Irrigation & Waterways Directorate  
e-mail: [semhciwd@gmail.com](mailto:semhciwd@gmail.com)
3. The Superintending Engineer  
Greater Calcutta Drainage Circle  
Irrigation & Waterways Directorate  
e-mail: [se-gcdc@wbiwd.gov.in](mailto:se-gcdc@wbiwd.gov.in)
4. The Superintending Engineer  
Damodar Irrigation Circle  
Irrigation & Waterways Directorate  
e-mail: [sediciwdwb@gmail.com](mailto:sediciwdwb@gmail.com)
5. The Superintending Engineer  
Mayurakshi Canal Circle  
Irrigation & Waterways Directorate  
e-mail: [semccsuri@gmail.com](mailto:semccsuri@gmail.com)
6. The Superintending Engineer  
North Irrigation Circle-I  
Irrigation & Waterways Directorate  
e-mail: [se.ncic2003@gmail.com](mailto:se.ncic2003@gmail.com)

7. The Superintending Engineer  
North Irrigation Circle-II  
Irrigation & Waterways Directorate  
e-mail: [senic2iwdwb@gmail.com](mailto:senic2iwdwb@gmail.com)
8. The Superintending Engineer  
Western Circle-II  
Irrigation & Waterways Directorate  
e-mail: [se-westerncir2@wbiwd.gov.in](mailto:se-westerncir2@wbiwd.gov.in)
9. The Superintending Engineer  
Western Circle-III  
Irrigation & Waterways Directorate  
e-mail: [sewc32018@gmail.com](mailto:sewc32018@gmail.com)
10. The Superintending Engineer  
Kangsabati Circle-I  
Irrigation & Waterways Directorate  
e-mail: [se1.kc.iwd@gmail.com](mailto:se1.kc.iwd@gmail.com)
11. The Superintending Engineer  
Kangsabati Circle-II  
Irrigation & Waterways Directorate  
e-mail: [se2.kc.iwd@gmail.com](mailto:se2.kc.iwd@gmail.com)
12. The Superintending Engineer & Officer on Special Duty, Purulia  
Irrigation & Waterways Directorate  
e-mail: [osdse.purulia@gmail.com](mailto:osdse.purulia@gmail.com)
13. The Superintending Engineer  
North East Irrigation Circle-I  
Irrigation & Waterways Directorate  
e-mail: [seneic1@gmail.com](mailto:seneic1@gmail.com)
14. The Superintending Engineer  
North East Irrigation Circle-II  
Irrigation & Waterways Directorate  
e-mail: [mpidn30@gmail.com](mailto:mpidn30@gmail.com)
15. The Superintending Engineer  
Mechanical & Electrical Circle  
Irrigation & Waterways Directorate  
e-mail: [semeciwd2017@gmail.com](mailto:semeciwd2017@gmail.com)

***Sub: Introduction of the On-line Plan Fund Monitoring System (OPMS) in the Departmental website for uploading of progress reports of the work and activities included in the published "Administrative Calendar, 2021" of Irrigation & Waterways Department by the concerned Superintending Engineers for the month / cumulative progress and achievement upto the end of the month, within 5<sup>th</sup> day of next month.***

I have been directed to say that he may be aware that Chief Ministers' Office and Chief Secretary regularly monitors progress of the works/activities of all Departments' included in the published Administrative Calendar of the State Government.

The monthly updating in the 'Administrative Calendar Compliance Reporting System' (ACCRS) module of the Finance Department is to be done by the Departmental Nodal officers of each Department within 7<sup>th</sup> day of every month for the progress achieved upto the end of previous month.

I have been directed to enclose herewith the copy of "Administrative Calendar, 2021 of Irrigation & Waterways Department" communicated vide this Departments Memo No. 340-IB dated 27.1.2021, and also available in the Departmental Official website for your ready reference.

The monthly progress reports along with justifications with remarks have already been uploaded as on 31.7.2021 in the Administrative Calendar link of the OPMS from this end.

**I am now directed to state that henceforth the concerned Superintending Engineers have been assigned the responsibility of uploading the monthly progress reports of all works and activities under his jurisdiction within 5<sup>th</sup> day of next month positively after which the OPMS will be locked automatically.**

Based on the reports uploaded in the OPMS by the concerned Superintending Engineers, the progress reports would have to be uploaded in the ACCRS by the Departmental Nodal Officer within next two days, with the approval of competent authority in the Department.


The User ID & Password for the Superintending Engineers have already been issued from the IP Division (South), I&W Dte.

**Procedure for uploading of progress report of Administrative Calendar, 2021 in the OPMS**

- i. Login to OPMS (Online Plan Fund Monitoring System). Credentials (User ID & Password) already provided to all concerned Superintending Engineers. OPMS url link already given in official departmental website wbiwd.gov.in.
- ii. Click on 'Administrative Calendar' menu in OPMS and update the project status (physical progress, if not 100% then reason of delay, expected completion date, revised completion date etc) of respective months.
- iii. All the works / activities from January 2021 upto December 2021 as per published Administrative Calendar 2021 have been uploaded in the OPMS and progress report as on 31<sup>st</sup> July 2021 have been uploaded by the Departmental Administrator based on the feedbacks received from the respective Executive Engineers.
- iv. **The OPMS software would not allow the Superintending Engineers to update current month's progress report of work / project / activity after 5<sup>th</sup> of next month.**

Regarding further query, the undersigned along with Shri Subhendu Pal of IP Division (South), Mobile No. 9883235758 and Shri Sourav Biswas having Mobile Nos. 877587824 / 9836672375 (e-mail ID: [s.biswas@cyber-swift.com](mailto:s.biswas@cyber-swift.com)) may be contacted.

Encl: "Administrative Calendar, 2021 of I&WD"

  
(A. Ghosh) 13.8.2021

Deputy Secretary to the  
Government of West Bengal  
&

Departmental Nodal Officer of on-line  
Administrative Calendar Compliance  
Reporting System

Memo No. 126(15)/1(7)-IB

Dated: 13<sup>th</sup> August, 2021


Copy forwarded for information with a request to kindly monitor the 'Administrative Calendar 2021' targets using their credentials in the OPMS, considering target achievement priority given the State Government:

1. The Chief Engineer (South)  
Irrigation & Waterways Directorate  
e-mail: [chiefengineersouth2015@gmail.com](mailto:chiefengineersouth2015@gmail.com)

2. The Chief Engineer (West)  
Irrigation & Waterways Directorate  
e-mail: [ce2.wbiwd@gmail.com](mailto:ce2.wbiwd@gmail.com)
  3. The Chief Engineer (North)  
Irrigation & Waterways Directorate  
e-mail: [cenorth2014@gmail.com](mailto:cenorth2014@gmail.com)
  4. The Chief Engineer (South West)  
Irrigation & Waterways Directorate  
e-mail: [cesw.wbiwd@gmail.com](mailto:cesw.wbiwd@gmail.com)
  5. The Chief Engineer (North East)  
Irrigation & Waterways Directorate  
e-mail: [chairmannbfcc@gmail.com](mailto:chairmannbfcc@gmail.com)
  6. The Chief Engineer (Mechanical & Electrical)  
Irrigation & Waterways Directorate  
e-mail: [cemeiwd@gmail.com](mailto:cemeiwd@gmail.com)
- ✓ Shri Sujay Saha  
OSD & Ex-officio Deputy Secretary-III  
Irrigation & Waterways Department

He is requested to upload this Memo in the Departmental website.

Encl: "Administrative Calendar, 2021"

  
(A. Ghosh) 13.8.2021  
Deputy Secretary to the  
Government of West Bengal

***Administrative Calendar - 2021***  
***of***  
***Irrigation & Waterways Department***

Irrigation & Waterways Department is responsible for management and development of Surface Water Irrigation from Reservoirs / Barrages and through canal network of already created Irrigation Potential of 16.27 lakh Hectares in the State, as well as upkeep and improvement of 10,400 kms length of Flood Protective Embankments and Improvement of 8,244 kms Drainage Channels.

***Major achievements of Irrigation & Waterways Department during the year 2020***

- 219.20 kms of embankments were constructed, strengthened and repaired
- Lost irrigation potential restored in respect of old major, medium and minor irrigation projects was 53,743 hectares
- Resuscitation of 254.40 km of rivers and drainage channels
- 1,050 km of drainage channels were kept free of water hyacinth, floating debris and other solid wastes round the year through Annual Maintenance Contracts in Kolkata and adjoining districts

***Key comparisons of performance between 2002-2011 and 2011-2020 (average of 9-year period)***

- Voted Budget provision increased by 5 times
- Budget Expenditure increased by 4 times (2002-11: Rs. 243 Crore as against an average of Rs. 981 crore per year between 2011-20)
- Embankment construction and improvement increased by 2.6 times (2002-11: 146 km per FY as against an average of 377 km per FY between 2011-20)
- Dredging of drainage channels increased by 2.7 times (2002-11: 146 km per FY as against an average of 203 km per FY between 2011-20)
- Irrigation potential (newly created and restored) increased by 2.6 times (2002-11: 9,285 Ha per FY & against average of 24,440 Ha per FY in between 2011-20)
- Construction / re-construction of bridges increased by 7.9 times (2002-11: 4.3 nos. per FY as against an average of 34 nos. per FY in between 2011-20)

***Achievements during Covid-19 lock down period between 20<sup>th</sup> March 2020 and 8<sup>th</sup> June 2020***

- 73 km of embankments were repaired and strengthened;
- 85 km of drainage channels was re-excavated;
- 22,000 Acres of additional area was brought under surface irrigation
- 2 (two) RCC bridges were completed during the period.

Name of works scheduled to be completed during the month	Length in km/ No.	District
1 Re-construction of single lane road bridge over Bhairab Banki Tarafeni Main Canal at Hamirpur under Block Binpur-II in P.S Belpahari KC-II	1 No.	Jhargram
2 Improvement of Ghatal Branch Canal by re-sectioning and CC lining at mouzas Chakbishnubankati, Dinapur, Ramchak and ten others within Sandhipur, Bhagabantapur and Laxmipur GPs under Blocks Garbeta-I, Chandrakona-I&II, in P.Ss Garbeta and Chandrakona-KC-I	7.53 km	Paschim Medinipur
3 Construction of a RCC road bridge over Pratapkhali Khal within Mouza Chaksimulia under Block & P.S Nandakumar	1 No.	Purba Medinipur
4 Construction of CC inspection road from Ramchandrapur Hospital point up to Mohanpur wooden bridge on Kherai-Buxi khal right bank under Block & P.S Moyna	2.30 km	Purba Medinipur
5 Resuscitation of Patchanda Khal from Kalidan bridge point at Pastubi Khal in Block & P.S Pingla-WC-II	5.60 km	Paschim Medinipur
6 Resuscitation of Churial Main Canal including bank protection work at various chainages under Blocks Bishnupur-I, Budge-Budge-I, KMC, Thakurpukur-Mahestala & Budge Budge Municipality in P.Ss Thakurpukur, Maheshtala & Budge Budge	17.35 km	South 24 Parganas
7 Protection work on the right embankment of Dehaty Khal by concrete block pitching from Mechagram Sub-Station to Dakshin Mechagram wooden bridge at Panskura-I & Siddha-II G.Ps under Block Panskura & Kolaghat in P.S Panskura	1.50 km	Purba Medinipur
8 Protection work on the Buxi left embankment at Mouzas Radhaban, Narui & Gopinathchak under Block & P.S Panskura	0.48 km	Purba Medinipur

***Other Activities & Time Schedule***

- 1 District field visits of the ACS/Secretary/other senior officials to review ongoing schemes.
- 2 Departmental review meeting on utilization of budgetary allocation of 2020-21 and preparation of detailed budget for next financial year of 2021-22.

Name of works scheduled to be completed during the month	Length in km/ No.	District
1 Protection work of Bashbari on the left bank of river Gheesh under Block & P.S Mal	0.63 km	Jalpaiguri
2 Protection work on the left bank of river Manjha at Sebdella Basty at Mouza Sebdella under Block & P.S Naxalbari	1 km	Darjeeling
3 Protection work on the right bank of River Buri Balason near Mount-Olive School and on the upstream end of Dobanuchi at Kantivita area under Block & P.S Phansidewa	0.68 km	Darjeeling
4 Protection work on the left bank of river Jayanti at Arjunpara area (Mahedrabadh) at Mouza-Choto Pukuria under Block-Alipurduar-II in P.S Samuktala	1.09 km	Alipurduar
5 Improvement of Kopai South Main Canal by re-sectioning and CC lining at Mouza Kurumba of Bipratikuri GP under Block & P.S Labhpur	3.10 km	Birbhum
6 Improvement of Kotulpur Branch Canal of Kangsabati Reservoir Project by re-sectioning and CC lining under Block & P.S. Joypur & Kotulpur	13.18 km	Bankura
7 Resuscitation of Singda Canal from Signda More to Pratapdighi including improvement of inspection path under Block Patshpur-I & II in P.S Pataspur	9 km	Purba Medinipur
8 Resuscitation of Ghatua Canal from Kharto Chak-Bhabani including improvement of inspection path under Block Egra-II & Patashpur-II in P.S Egra and Patashpur	9 km	Purba Medinipur
9 Resuscitation of Kanta Khali Drainage Canal along with protection of its banks at different stretches under Blocks Falta & Bishnupur - II	22.34 km	South 24 Parganas

**Other Activities & Time Schedule**

- 1 District field visits of the ACS/Secretary/other senior officials to review ongoing schemes.
- 2 Departmental meeting on internal allocation of fund (1<sup>st</sup> round) for routine pre-monsoon maintenance works of 2021-22, sanction of schemes and invitation of tenders.



Name of works scheduled to be completed during the month	Length in km/ No.	District
1 Protection work along the left bank of river Mujnai at Madhya Deogaon, Paschim Deogaon and Ganga Mondaler Ghat within Deogaon G.P under Block & P.S Falakata	2.57 km	Alipurduar
2 Rehabilitation of Bhairab Banki Barrage under Blocks Ranibundh & Raipur in P.S Barikul	1 No.	Bankura
3 Improvement by re-sectioning and CC lining of Tarafeni South Main Canal (North) of Kangsabati Reservoir Project including renovation of downstream Cross Regulator gate and inlet on left bank at Mouzas Chatabadhi & Orgoda under Block Binpur-II in P.S Belpahari	1.52 km	Jhargram
4 Improvement of Bishnupur Branch Canal by re-sectioning and C.C lining and renovation of structures at Mouzas Valuka, Tulderia, Ashnasundarpur, Geriadaha & Manikmara under Blocks & PSs-Taldangra, Onda	8.70 km	Bankura
5 Construction of cement concrete road over left embankment of river Kapaleswari from Mohinibazar Kheya to Masumpur Kheya Narayanbarh to Masumpur under Block & P.S Sabang	4 km	Paschim Medinipur
6 Construction of RCC bridge on Guniagachhi Branch Channel within Ward no. 109 of Kolkata Municipal Corporation in P.S. Purba Jadavpur	1 No.	South 24-Parganas
7 Improvement of Kanjore Minor Irrigation Scheme comprising re-sectioning and CC lining under Block & P.S Barjora	3.05 km	Bankura
8 Improvement of Ajoy Right Embankment including renovation of inspection path and protection to embankment and berm under Block & P.S Ausgram II	3.70 km	Purba Bardhaman
9 Improvement of Sapjola khal under Block Burdwan-I in P.S Burdwan	13.70 km	Purba Bardhaman

#### **Other Activities & Time Schedule**

- 1 District field visits of the ACS/Secretary/other senior officials to review ongoing schemes.
- 2 Departmental meeting for 2<sup>nd</sup> round of internal allocation of maintenance fund for 2021-22.
- 3 Commencement of pre-monsoon maintenance works of 2021-22.

Name of works scheduled to be completed during the month	Length in km/ No.	District
1 Protection work along the right bank of river Raidak-I at Banshraj-II under Block Tufanganj-I in P.S. Tufanganj	0.73 km	Cooch Behar
2 Protection work along the right bank of river Raidak-I at Madhya Dwiperpar and Nayarchar Ghoshpara areas under Block Tufanganj-I in P.S Tufanganj	1.21 km	Cooch Behar
3 Protection work along the left bank of river Karala beside pucca road near Bairagipara Primary school under Sadar Block in P.S Jalpaiguri Sadar	0.48 km	Jalpaiguri
4 Protection work on the left bank of river Atrai at Chandpur under Block & P.S Kumarganj	0.80 km	Dakshin Dinajpur
5 Raising and strengthening of the left embankment of river Dwarka at village Jhulanpur and Kumarkhara under Block & P.S Nabagram	0.59 km	Murshidabad
6 Rehabilitation of RCC bridges at different chainages of Kopai South Main Canal under Blocks Bolpur-Sriniketan, Nanoor, Ketugram-I & Bharatpur-I in P.Ss Bolpur-Sriniketan, Nanoor, Ketugram & Bharatpur	11 Nos.	Birbhum, Purba Bardhaman & Murshidabad
7 Construction of Check Dam over Misirdih Jore at Mouza-Misirdih under Block & P.S Arsha	1 No.	Purulia
8 Improvement by re-sectioning and CC lining of Distributary No. 26L of Midnapore Branch Canal including renovation of fall structures and inspection paths at Mouza Patharpara and others under Block & P.S Salboni	5.04 km	Paschim Midnapore
9 Reconstruction of sluice structure at Garpurosottompur over river New Cossye under Block & P.S Panskura	1 No.	Purba Medinipur
10 Protection of Lower Bagjola Khal by CC Block lining on both banks from Naskarhati towards downstream side under Block Rajarhat in P.S Newtown	8 km	North 24 Parganas

**Other Activities & Time Schedule**

Routine pre-monsoon maintenance of embankments, barrages, sluices etc.

Name of works scheduled to be completed during the month	Length in km/ No.	District
1 Protection work on the right bank of river Punarbhaba at Chhoto Guriapara under Block & P.S Gangarampur	0.97 km	Dakshin Dinajpur
2 Protection work on the right bank of river Bhagirathi at village Sungai under Block & P.S Berhampore	0.80 km	Murshidabad
3 Protection work on the right bank of river Ganga at Khodabandapur and Sankhopara under Block & P.S Farakka	0.25 km	Murshidabad
4 Construction of Check Dam over Bhabanipur Jore at Mouza Simulhir in Joradih G.P under Block Raghunathpur-II	1 No.	Purulia
5 Construction of Check Dam over Batka Jore at Mouza Batka in Balitora G.P under Block Santuri	1 No.	Purulia
6 Construction of cement concrete road over left embankment of river Kaliaghai & right embankment of Kharika khal from Nedhuya (Deuli outfall) to Kuleswaribazar via Dhamsai Kharika wooden bridge at Mouza-Nedhuya, Dhamsai & Chaulkhola under Block & P.S Sabang	5.60 km	Paschim Medinipur
7 Construction of cement concrete inspection road from Bijoyramchak wooden bridge to Chaitanyapur concrete road over Piyanjkhali right embankment under Block & P.S Panskura	1.65 km	Purba Medinipur
8 Protection work by CC block lining along both banks of Lower Bagjola Khal in between Jatragachhi and Naskarhati under NKDA area in P.S New Town	3.50 km	North 24 Parganas
9 Resuscitation of Sonai Khal & extended portion of Sonai Khal within North Dum Dum & South Dum Dum Municipalities in P.Ss Nimta & Dum Dum	4.75 km	North 24 Paraganas

#### ***Other Activities & Time Schedule***

- 1 Departmental meeting on flood preparedness with the Central Government Departments / Organizations (IMD / DVC / CWC etc.) for North Bengal districts.
- 2 Routine pre-monsoon maintenance work on embankment, irrigation canals, drainage channels etc.

Name of works scheduled to be completed during the month	Length in km/ No.	District
1 Improvement of Lipaniajore Minor Irrigation Scheme by re-sectioning and CC lining of its Left Bank Main Canal and Dy-1, Dy-3, Dy-4, Minor-1,2,3,4,5,6,7 of Dy-3 and Minor -1 & 2 of Dy-4 under Block & P.S.- Para	30.62 km	Purulia
2 Construction of RCC bridge at Simultala over Ganapat Khal at Mouza Bhemua-Khorai under Block & P.S Sabang	1 No.	Paschim Medinipur
3 Modernisation of Kowari Minor Irrigation Scheme by re-sectioning including CC lining and renovation of structures and inspection path under Blocks Jhargram and Gopiballavpur-II in P.Ss Jhargram and Beliabera	11.31 km	Jhargram
4 Improvement of Rangametia Minor Irrigation Scheme by re-sectioning and cement concrete lining along with renovation of inspection path and structures under Block Binpur-II in P.S Belpahari	13.60 km	Jhargram
5 Construction of RCC bridges over Guniagachhi Branch Channel within Ward No. 109 of Kolkata Municipal Corporation under P.S. Survey Park	2 Nos.	South 24-Parganas
6 Resuscitation of river Sunti including CC block slope pitching for a length of 300 M near Ramkrishna Math under Block Barasat-I & II in P.S Barasat	12.74 km	North 24 Parganas
7 Anti erosion work along the left bank of river Damodar at Mouza Puratan Gram under Block Galsi-I in P.S Galsi	0.48 km	Purba Bardhaman
8 Arambagh Master Plan (Phase-I) for removal of drainage congestion of the channels : Kana Mundeswari, Kata Khal, Kana Darakeswar, Maloypur Khal, Bhomra Khal & Arora Khal) under Blocks Arambagh, Khanakul-I&II, in P.S Arambagh & Khanakul	53.26 km	Hooghly
9 Protection work on the right bank of river Darakeswar at Horpur under Ward no. 12 of Arambagh Municipality in P.S Arambagh	0.45 km	Hooghly
10 Protection to the eroded left bank of river Mundeswari at Natibpur Mansamandir and Doleshchak under Block-Khanakul-II in P.S Khanakul	0.49 km	Hooghly

#### **Other Activities & Time Schedule**

- 1 Departmental meeting on flood preparedness with the Central Government Departments / Organizations (IMD / DVC / CWC etc.) for South Bengal districts.
- 2 Opening of Central Flood Control Room at the HQ in Kolkata, Regional Flood Control Rooms at Jalpaiguri and Malda and District Flood Control Rooms in all the districts.
- 3 Completion of routine pre-monsoon maintenance work related to flood management for the North Bengal districts.
- 4 Patrolling of flood protective embankments, regulating sluice gate operations throughout the month with close monitoring of North Bengal rivers considering early arrival of monsoon there.

Name of works scheduled to be completed during the month	Length in km/ No.	District
1 Improvement of Bhairab Banki Tarafeni Main Canal of Kangsabati Reservoir Project by re-sectioning and CC lining in different reaches under Blocks Raipur, Ranibundh & Binpur II in P.Ss Barikul, Raipur & Belpahari	9.63 km	Bankura & Jhargram
2 Improvement by re-sectioning and CC lining of Distributary -1L of Bhairab Banki Tarafeni Main Canal at Fulkusuma and three other villages under Block Raipur in P.S Barikul	2.40 km	Bankura
3 Improvement by re-sectioning and CC lining of Distributary - 7L of Tarafeni South Main Canal (North) at Golasuli and seven other villages under Block Binpur-I in P.S Binpur	3.90 km	Jhargram
4 Improvement of Putrangi Minor Irrigation Scheme by re-sectioning and cement concrete lining along with renovation of inspection path and structures under Blocks Jhargram & Gopiballavpur-II in P.Ss Jhargram & Beliabera	10.71 km	Jhargram
5 Improvement of Jhilli Minor Irrigation Scheme by re-sectioning and cement concrete lining along with renovation of inspection path and structures under Block Gopiballavpur-I in P.S Gopiballavpur	6.65 km	Jhargram
6 Protection work along the right bank of river Sutunga near Chitiadanga in P.S Mekhliganj	0.53 km	Coochbehar
7 Protection work on the left bank of river Karatowa at downstream of Rajganjhat at Karatowa bridge to Chatt puja ghat in Sukhani G.P under Block & P.S Rajganj	0.50 km	Jalpaiguri

#### ***Other Activities & Time Schedule***

- 1 Completion of routine pre-monsoon maintenance work related to flood management activities for the South Bengal districts.
- 2 Patrolling of flood protective embankments, regulating sluice gate operations throughout the month and undertaking emergent restoration work in case of damages due to floods, cyclones, heavy discharge passage etc.
- 3 Keeping constant liaison with DVC, DVRRRC and Government of Jharkhand to moderate flood water release from DVC/ Jharkhand reservoirs during the entire month.

Name of works scheduled to be completed during the month	Length in km/ No.	District
1 Protection work on the left bank of river Rasulpur at Boga under Block Khejuri-II in P.S Khejuri	0.80 km	Purba Medinipur
2 Protection work along the right bank of river Haldi at Dinobandhupur under Block Nandigram-I in P.S Nandigram	1.10 km	Purba Medinipur
3 Resuscitation of river North Saraswati in between Nasibpur and Tribeni under Blocks Singur, Polba-Dadpur, Chinsurah, Mogra & Bansberia Municipalities and Chandannagar Municipal Corporation in P.Ss Singur, Polba, Chinsurah, Mogra and Chandannagar	36.15 km	Hooghly

***Other Activities & Time Schedule***

- 1 Patrolling of flood protective embankments, regulating sluice gate operations throughout the month and undertaking emergent restoration work in case of damages due to floods, cyclones, heavy discharge passage etc.
- 2 Keeping constant liaison with DVC, DVRRC and Government of Jharkhand to moderate flood water releases from DVC/ Jharkhand reservoirs during the entire month.

Name of works scheduled to be completed during the month	Length in km/ No.	District
1 Protection of Brindabanchak Ex-zamindary bundh (Daspara and Poddarpara) at Mouza Brindaban chak under Block & P.S Kolaghat	0.45 km	Purba Medinipur
2 Resuscitation of Tengua Khal from Khodambari to Tengua under Blocks Nandigram-I & II in P.S Nandigram	7 km	Purba Medinipur
3 Protection of the Sea-dyke at Gopalpur-Bhogpur area under Block Deshapran in P.S Junput Coastal	0.67 km	Purba Medinipur
4 Resuscitation of Kholachak canal from Madhyabila to Kantapukuria under Block Bhagabanpur-II in P.S Bhupatinagar	7 km	Purba Medinipur

***Other Activities & Time Schedule***

- 1 Patrolling of flood protective embankments, regulating sluice gate operations throughout the month and undertaking emergent restoration work in case of damages due to floods, cyclones, heavy discharge passage etc.
- 2 Keeping constant liaison with DVC, DVRRC and Government of Jharkhand to moderate flood water releases from DVC/Jharkhand reservoirs during the entire month.

Name of works scheduled to be completed during the month	Length in km/ No.	District
1 Improvement of Khatra Main Canal (Lower) by re-sectioning and C.C. lining at Sarulia under Block & P.S Sarenga	1.49 km	Bankura
2 Installation, of state-of-the-art Supervisory Control And Data Acquisition System (SCADA) based Dam Reservoir operation and control including Refurbishment of Hydro-mechanical and electrical drive systems and six years operation cum maintenance of Messanjore Dam (Canada Dam) of Mayurakshi Reservoir Project located at Messanjore, P.S Dumka	1 No.	Dumka, Jharkhand
3 Protection work along both banks of river Baniadaha at Bhagni-II & Nigam Nagar under Block Dinhat-II, P.S Dinhat	0.45 km	Cooch Behar
4 Protection work along both banks of river Baniadaha at Shiv Prasad Musthafi Sit Mahal and Telikuthi areas under Block Dinhat-II in P.S Dinhat	0.86 km	Cooch Behar

***Other Activities & Time Schedule***

- 1 Patrolling of flood protective embankments, regulating sluice gate operations throughout the month and undertaking emergent restoration work in case of damage due to flood, cyclones, heavy discharge passage etc.
- 2 Keeping constant liaison with DVC, DVRRC and Government of Jharkhand to moderate flood release from DVC/ Jharkhand reservoirs during the entire month.



Name of works scheduled to be completed during the month	Length in km/ No.	District
1 Strengthening of Ex-zamindari embankment on the right bank of river Silabati at Mouza Kadamtala under Block Chandrakona-II in P.S Chandrokona	0.56 km	Paschim Medinipore
2 Protection work on left bank eroded berm of river Silabati at Mouza Lakshyatapal under Block Garbeta-I in P.S Garbeta	0.50 km	Paschim Medinipur
3 Raising strengthening and improvement of Sundarban Embankment along with armouring by 20 cm thick dry brick pitching on left bank of river Baro-Kalagachhi at Mouza Sitalia under Block Sandeshkhali-II in P.S Sandeshkhali	0.73 km	North 24 - Parganas
4 Raising strengthening and improvement of Sundarban Embankment along with armouring by 20 cm thick dry brick pitching at Mouza Charalkhali in Sahebkhali G.P. on the right bank of river Kalindi under Block & P.S Hingalganj	0.30 km	North 24 - Parganas
5 Raising strengthening and improvement of Sundarban Embankment along with armouring by 20 cm thick dry brick pitching at Atapur Hatkhola in Mouza Tushkhali along the right bank of river Baro-Kalagachhi under Block Sandeshkhali-II, P.S. Sandeshkhali	0.26 km	North 24- Parganas
6 Protection work along the right bank of river Raidak-I at Barmanpara area under Block Tufanganj-I in P.S. Tufanganj	0.10 km	Cooch Behar

**Other Activities & Time Schedule :**

- 1 District field visits of the ACS/Secretary/other senior officials to review ongoing schemes

Name of works scheduled to be completed during the month	Length in km/ No.	District
1 Improvement of Khatra Main Canal (Lower) of Kangsabati Reservoir Project by re-sectioning & C.C lining at Mouza Pirargari under Block & P.S Sarenga	0.73 km	Bankura
2 Protection work along the eroded right bank of Hurhura Khal at Natibpur, upstream of Muchighata Bridge, Narendrapur, Nimtala Ghat, Talgopalbalpai, Balpai Pipirgola, Balpai Santrapara and Balpai Gajalpara under Block Khanakul- II, P.S Khanakul	0.60 km	Hooghly
3 Raising strengthening and improvement of Sundarban Embankment along with armouring by 20 cm thick dry brick pitching on the right bank of river Sahebkhali at Mouza Sitalia under Block Sandeshkhali-II in P.S Sandeshkhali	0.40 km	North 24 Parganas
4 Raising strengthening and improvement of the Sundarban Embankment at mouza Gobardhanpur facing Bay of Bengal under Block Patharpratima in P.S Gobardhanpur Coastal	0.65 km	South 24 Parganas

***Other Activities & Time Schedule***

- 1 Meeting for distribution of Rabi / Boro Irrigation water for South Bengal districts.
- 2 District field visits of the ACS/Secretary/other senior officials to review ongoing schemes