



Government of West Bengal
Irrigation & Waterways Department
Jalasampad Bhavan, 3rd Floor, Western Block
Bidhannagar, Salt Lake City, Kolkata 700 091

Memo No. 344 – IB
IW/P/IB/CSP-44/2015-16

Dated, 6th January 2017

From: Shri A. Ghosh
Deputy Secretary to the
Government of West Bengal

To: Chief Engineer (South)
Irrigation & Waterways Directorate

Sub: Revised Administrative Approval for the project "Re-sectioning of river Ichhamati for better drainage, flood protection and agricultural benefit in the reach from Tipi Ghat (152.315 km) towards downstream of Bagoria (157.015 km) in Block & P.S Swarupnagar, District North 24-Parganas" bearing Scheme ID No. IW/CSP-54/2015-16, out of Core State Plan Budget Provision of this Department, subordinate to Demand No. 32, contained in B.P No. 20 during 2016-17.

The undersigned is directed to say that administrative approval of original project was accorded vide this Departments No. 289-IB dated 18.12.2015 with the concurrence of Financial Advisor vide his U.O No. 233 dated 17.12.2015 at an estimated cost of ₹ **652.50 lakh** out of Core State Plan budget of this Department in the FY 2015-16 against the said project for the stretch from Tipi Ghat (152.315 km) to Katabagan (154.315 km) in Block & P.S Swarupnagar, District North 24-Parganas.

Further to above, it was reported by the concerned Chief Engineer vide his No. 01735-CI dated 28.10.2016 that during the meeting of the Departmental Task Force for combating flood held on 13.08.2015 with the concerned District Authorities, it was decided to re-excavate the river Ichhamati for an additional stretch of 2.70 km from Katabagan (154.315 km) to Bagoria (157.015 km) out of savings located in the original tender due to contractual rate agreement. Accordingly, a revised Detailed Project Report was prepared and submitted by him and the same was further proposed to the Finance Department for obtaining their concurrence towards revised Administrative Approval due to change in 'scope of work of the original project'.

Now, the undersigned is directed to accord Revised Administrative Approval of the project "**Re-sectioning of river Ichhamati for better drainage, flood protection and agricultural benefit in the reach from Tipi Ghat (152.315 km) towards downstream of Bagoria (157.015 km) in Block & P.S Swarupnagar, District North 24-Parganas**" under Bidyadhari Drainage Division, I&W Dte. at a revised cost of ₹ **619.84 lakh (Rupees Six one nine point eight four lakh) only**, under Core State Plan Budget, Subordinate to Demand No. 32 as contained in B.P No. 20 during the current financial year of 2016-17 subject to observance of all financial norms and availability of fund under chargeable head of account in terms of FD's Memo No. 1350-FB dated 30.12.2016.

Revised phasing of expenditure in respect of the said scheme is detailed below:

<i>(₹ in lakh)</i>		
Upto 2015-16	...	₹ 101.06
2016-17	...	₹ 518.78
Total	...	₹ 619.84

The above approval towards instant revised cost of ₹ 619.84 lakh is including the supplementary estimate of ₹ 162.89 lakh at the abatement rate of 55.59% below SoR, provided both the original & revised estimates are based on the same SoR of concerned circle. The work may also be executed by the existing agency under same Terms & Conditions as in the original tender provided the agency has given consent to such endeavour.

Expenditure relating to the said project would be chargeable to the head of account **4711-03-103-SP-107-53-V**, under Core State Plan subordinate to Demand No. 32 as contained in B.P No. 20. during 2016-17.

This order issues with the concurrence of the Finance (Audit) Department vide their **Group-F U.O No. 0102 dated 02.01.2017**.

Concerned Superintending Engineer and Executive Engineer may please be kept apprised from his end.

Principal Accountant General (A&E), West Bengal is being informed.

Sd/-
(A. Ghosh)
Deputy Secretary to the
Government of West Bengal

Memo No. 344/1(4)-IB

Dated, 6th January 2017

Copy forwarded for information to:

1. Principal Accountant General (General & Social Sector Audit), West Bengal
Treasury Buildings, 2, Government Place (West)
Kolkata 700 001
2. Principal Accountant General (A&E), West Bengal
Treasury Buildings, 2, Government Place (West)
Kolkata 700 001
3. Finance (Audit) Department, Group-F
'NABANNA', 325, Sarat Chatterjee Road
Howrah 711 102
4. Financial Advisor
Irrigation & Waterways Department

Sd/-
(A. Ghosh)
Deputy Secretary to the
Government of West Bengal


Memo No. 344/2(1)-IB

Dated, 6th January 2017

Copy forwarded for information and necessary action to:

✓ Sri Sujay Saha
Executive Engineer
Irrigation & Waterways Department

He is requested to upload this G.O to the official website of this Department.


(A. Ghosh) 6.1.2017
Deputy Secretary to the
Government of West Bengal