



Irrigation & Waterways Department
Jalasampad Bhaban, 3rd Floor, Western Block
Bidhannagar, Salt Lake City, Kolkata 700091

Memo No. 581 – IB
IW/P/IB-CSP-67/2013-14

Dated, 31st January, 2018

From: Shri A. Ghosh
Deputy Secretary to the
Government of West Bengal

To: Chief Engineer (South)
Irrigation & Waterways Directorate

Sub: *Revised Administrative Approval and concurrent post facto approval towards execution of supplementary items etc. beyond 10% of the tendered amount relating to the project "Construction of Steel Bridge at 3.83 Km. over Beliaghata Circular Canal in between Narkeldanga and Maniktala Bridge under Canals Division" bearing Scheme ID No. IW/CSP-99/2013-14, out of Core State Plan Voted Budget Provision of this Department, subordinate to Demand No. 32, contained in B.P No. 20 during 2017-18.*

Ref: *His proposal bearing Memo No. 2100-CI/6E-16/17(D) Dated 11/12/2017.*

The undersigned is directed to refer to the subject above and to communicate accordance of Revised Administrative Approval for the project "**Construction of Steel Bridge at 3.83 Km. over Beliaghata Circular Canal in between Narkeldanga and Maniktala Bridge under Canals Division**" at a revised estimated cost of **Rs. 183.15 lakh** inclusive of 3% contingency charges under Core State Plan (Voted) Budget of this Department, Subordinate to Demand No. 32 as contained in B.P No. 20 during the current financial year 2017-18. The undersigned is further directed to convey the post facto approval towards execution of supplementary and substitute supplementary items beyond 10% of the tendered amount subject to the condition that the final gross value of the work including excess and supplementary/substitute supplementary items is within the tendered amount.

All expenditure relating to the said project would be chargeable to the head of account **4711-03-103-SP-310-53-V**, under Core State Plan (Voted) Budget of this Department, subordinate to Demand No. 32 contained in B.P No. 20.

Concerned Superintending Engineer and Executive Engineer may please be kept apprised from his end.

This Order is issued with the concurrence of the Financial Advisor and approval of the Additional Chief Secretary of this Department in terms of the delegated power vide Irrigation & Waterways Department No. 132-IB Dated 08/06/2012.

Principal Accountant General (A&E), West Bengal is being informed.

Sd/-
(A. Ghosh)
Deputy Secretary to the
Government of West Bengal

Memo No. 581/ 1(3) – IB

Dated, 31st January, 2018

Copy forwarded for information to:

1. Principal Accountant General (General & Social Sector Audit), West Bengal
Treasury Buildings, 2, Government Place (West)
Kolkata 700 001
2. Principal Accountant General (A&E), West Bengal
Treasury Buildings, 2, Government Place (West)
Kolkata 700 001
3. Financial Advisor
Irrigation & Waterways Department

Sd/-
(A. Ghosh)
Deputy Secretary to the
Government of West Bengal

Memo No. 581 / 2 – IB

Dated, 31st January, 2018

Copy forwarded for information and necessary action to:

✓ Shri Sujay Saha
Executive Engineer
Irrigation & Waterways Department

He is requested to upload this G.O to the official website of this Department with a heading
“Construction of Steel Bridge at 3.83 Km. over Beliaghata Circular Canal in between Narkeldanga and
Maniktala Bridge under Canals Division under Core State Plan during 2017-18”.

A. Ghosh
(A. Ghosh) 31.1.2018
Deputy Secretary to the
Government of West Bengal