

GOVERNMENT OF WEST BENGAL  
Irrigation & Waterways Department  
Jalasampad Bhawan, 3rd Floor, Western Block, Salt Lake,

Memo No:GO1920005075IW  
File No:IW/P/IB-SDS-15/2019-20

Date: 06/12/2019

From : JOINT SECRETARY(TECHNICAL)  
Irrigation & Waterways  
GOVERNMENT OF WEST BENGAL  
Irrigation & Waterways

To :  
The Executive Engineer, Kakdwip (I) Division , Irrigation & Waterways Directorate  
The Chief Engineer (South) , Irrigation & Waterways Directorate

Subject : First Revised Administrative Approval for the Project Remaining slope protection work in connection with reconstruction remodeling and improvement of Sundarban embankment between ch. 2.705 km to ch. 3.360 km at Mouza Gobardhanpur facing Bay of Bengal at Gobardhanpur Coastal P.S in the Block Patharpratima in the District South 24-Parganas (Reach II) (ID: IW/CSDS-228/2019-20)(IW192003417S000) against original approval accorded vide order no GO1920000571IW dated 13/06/2019.

The undersigned is directed , by order of the Governor, to say that the Governor has been pleased to accord First revised Administrative Approval Order to the above mentioned work/project, the revised details of which has been given below.

First Revised Name of the Project : Remaining slope protection work in connection with reconstruction remodeling and improvement of Sundarban embankment between ch. 2.705 km to ch. 3.360 km at Mouza Gobardhanpur facing Bay of Bengal at Gobardhanpur Coastal P.S in the Block Patharpratima in the District South 24-Parganas (Reach II) (ID: IW/CSDS-228/2019-20)

Project ID : IW192003417S000

Address : Gobardhanpur Coastal P.S in the Block Patharpratima in the District South 24-Parganas

First Revised Administrative Approval : Rs. 28865122 (Rupees Two Crore Eighty Eight Lakh Sixty Five Thousand One Hundred Twenty Two Only.)

Original Administrative Approval : Rs. 26317000 (Rupees Two Crore Sixty Three Lakh Seventeen Thousand Only.)

Reason for revision : The original Administratively Approved Scheme for Rs.2,63,17,000.00 was floated for Tender and Lowest Bid received @ 9.97% above was accepted by the competent authority with the recommendation of the DTC for South Bengal; the Project value thus enhanced to Rs.2,88,65,122.00. Hence Revised AA is required.

Phasing amount and chargeable head of accounts

SI No.	Financial Year	Head	Scheme Type	Scheme Name	Amount
1	2019-20	32-4711-01-103-00-562-53-00-V	State Development Schemes	Special Repair to flood damaged infrastructures	23092098

2	2020-21	32-4711-01-103-00-562-53-00-V	State Development Schemes	Special Repair to flood damaged infrastructures	5773024
Total					28865122


Tendered Amount : 28105978

Executing Authority :

DDO Details :

TREASURY :

This order is issued with the concurrence of FINANCIAL ADVISOR ( Irrigation & Waterways) of this Department vide their / his U.O No. AA1920019697FA00 Dated 13/11/2019.

  
 JOINT SECRETARY (TECHNICAL)  
 Government of West Bengal  
 Irrigation & Waterways Department  
 Date: 06/12/2019

Memo No: GO1920005075IW

Copy forwarded for information and necessary action to :

SL NO.	Designation	Office
1	The Additional Chief Secretary / Secretary	(Irrigation & Waterways Department)
2	The Principal Accountant General(A&E)	WestBengal
3	The Principal Accountant General(Audit)	WestBengal
4	The Principal Accountant General(RW/LBA)	WestBengal
5	The Financial Advisor	(Irrigation & Waterways Department)
6	The Finance department	(Group-F)

  
 JOINT SECRETARY (TECHNICAL)  
 Government of West Bengal  
 Irrigation & Waterways Department