

GOVERNMENT OF WEST BENGAL
Irrigation & Waterways Department
Jalasampad Bhawan, 3rd Floor, Western Block, Salt Lake,

Memo No:GO1920005683IW
File No:IW/P/IB-CSP-30/2017-18

Date: 11/12/2019

From : JOINT SECRETARY(TECHNICAL)
Irrigation & Waterways
GOVERNMENT OF WEST BENGAL
Irrigation & Waterways

To :
The Executive Engineer, Teesta Left Bank Division , Irrigation & Waterways Dte
The Chief Engineer, Teesta Barrage Project , Irrigation & Waterways Dte.

Subject : First Revised Administrative Approval for the Project Special Repair to Quarters, Potable water Line, Pump House, Colony Road (Bituminous) and construction of boundary wall at North-West side of Teesta Barrage Township Colony with Mechanical and Electrical works including beautification of campus at Oodlabari in P.S.- Mal, Block- Mal, Dist- Jalpaiguri. (Scheme Id- IW/CSP-202/17-18)(IW192001692S000) against original approval accorded vide order no 137-IB/ [IW/P/IB/CSP-30/2017-18] dated 16/05/2019.

The undersigned is directed , by order of the Governor, to say that the Governor has been pleased to accord First revised Administrative Approval Order to the above mentioned work/project, the revised details of which has been given below.

First Revised Name of the Project : Special Repair to Quarters, Potable water Line, Pump House, Colony Road (Bituminous) and construction of boundary wall at North-West side of Teesta Barrage Township Colony with Mechanical and Electrical works including beautification of campus at Oodlabari in P.S.- Mal, Block- Mal, Dist- Jalpaiguri. (Scheme Id- IW/CSP-202/17-18)

Project ID : IW192001692S000

Address : Teesta Barrage Township Colony at Oodlabari in P.S.- Mal, Block- Mal, Dist- Jalpaiguri.

First Revised Administrative Approval : Rs. 41252523 (Rupees Four Crore Twelve Lakh Fifty Two Thousand Five Hundred Twenty Three Only.)

Original Administrative Approval : Rs. 38204000 (Rupees Three Crore Eighty Two Lakh Four Thousand Only.)

Reason for revision : The original Administratively Approved Scheme for Rs.382.04 Lakh was floated for Tender and in 2nd Call re-tender, Lowest Bid received @ 9.05% & 4.96% above was accepted by the competent authority with the recommendation of the DTC for North Bengal; the Project value thus enhanced to Rs.412.53 Lakh. Hence Revised AA required.

Phasing amount and chargeable head of accounts

Sl No.	Financial Year	Head	Scheme Type	Scheme Name	Amount
1	2019-20	32-4700-80-800-00-004-53-00-V	State Development Schemes	Infrastructure development including special repair to	22900000
2	2020-21	32-4700-80-800-00-004-53-00-V	State Development Schemes	Infrastructure development including special repair to	1112523
Total					24012523

Tendered Amount : 40139801

Executing Authority :

DDO Details :

TREASURY :

This order is issued with the concurrence of FINANCIAL ADVISOR (Irrigation & Waterways) of this Department vide their / his U.O No. AA1920022543FA00 Dated 10/12/2019.

mcaawrdsby
JOINT SECRETARY (TECHNICAL)
Government of West Bengal
Irrigation & Waterways Department
Date: 11/12/2019

Memo No: GO1920005683IW

Copy forwarded for information and necessary action to :

SL NO.	Designation	Office
1	The Finance department	(Group -F)
2	The Additional Chief Secretary / Secretary	(Irrigation & Waterways Department)
3	The Principal Accountant General(A&E)	WestBengal
4	The Principal Accountant General(Audit)	WestBengal
5	The Principal Accountant General(RW/LBA)	WestBengal
6	The Financial Advisor	(Irrigation & Waterways Department)

AAES

mcaawrdsby
JOINT SECRETARY (TECHNICAL)
Government of West Bengal
Irrigation & Waterways Department