

GOVERNMENT OF WEST BENGAL  
Irrigation & Waterways Department  
Jalasampad Bhawan, 3rd Floor, Western Block, Salt Lake,

Memo No:GO2122000545IW

Date: 13/05/2021

File No:IW-14011(20)/16/2019-SECTION(IW)-Dept. of IW

From : JOINT SECRETARY(TECHNICAL)  
Irrigation & Waterways  
GOVERNMENT OF WEST BENGAL  
Irrigation & Waterways

To :  
Chief Engineer, Mechanical & Electrical , Irrigation & Waterways Directorate  
Executive Engineer, Durgapur Mechanical & Electrical Division , Irrigation & Waterways Directorate

Subject First Revised Administrative Approval for the Project Improvement of Irrigation and Flood management system through Durgapur Barrage by supply ,installation, Testing & Commissioning of new vertical gate & Stop log gate in connection with special repair of barrage gate ,Gantry Crane, Emargency Flooting gate & Trestle Bridge including painting of all gates of Durgapur Barrage on river Damodar at Block & P.S. - Barjora, District - Bankura. (IW/CSP-325/2018-19)(IW192009356S000)against original approval accorded vide order no 194(2)-IW/P/IB/SDS-14/2018-19 dated 19/06/2018.

The undersigned is directed , by order of the Governor, to say that the Governor has been pleased to accord First revised Administrative Approval Order to the above mentioned work/project, the revised details of which has been given below.

First Revised Name of the Project : Improvement of Irrigation and Flood management system through Durgapur Barrage by supply ,installation, Testing & Commissioning of new vertical gate & Stop log gate in connection with special repair of barrage gate ,Gantry Crane, Emargency Flooting gate & Trestle Bridge including painting of all gates of Durgapur Barrage on river Damodar at Block & P.S. - Barjora, District - Bankura. (IW/CSP-325/2018-19)

Project ID : IW192009356S000

Address : Block & P.S. - Barjora, District - Bankura.

First Revised Administrative Approval : Rs. 160602000 (Rupees Sixteen Crore-Six Lakh Two Thousand Only.)

Original Administrative Approval : Rs. 160602000 (Rupees Sixteen Crore Six Lakh Two Thousand Only.)

Reason for revision : Due to change in scope of work ( Replacement of 17 gates instead of 11 gates and special repair of 16 gates instead of 22 gates, along with necessary allied works).

Phasing amount and chargeable head of accounts

Sl No.	Financial Year	Head	Scheme Type	Scheme Name	Amount
1	19-20	32-4711-01-103-00-562-53-00-00-V	State Development Schemes	Special Repair to flood damaged infrastructures	30546232
2	20-21	32-4711-01-103-00-562-53-00-00-V	State Development Schemes	Special Repair to flood damaged infrastructures	22494468
3	21-22	32-4711-01-103-00-562-53-00-00-V	State Development Schemes	Special Repair to flood damaged infrastructures	107561300
Total					160602000

Tendered Amount : 160319741

Executing Authority :

DDO Details :

TREASURY :

Additional Conditions :

Conditions Description	
1	This order is issued with the concurrence of FINANCE DEPARTMENT Group T vide their U.O No. Group T/2021-2022/0062 Dated 30.04.2021.
2	The scheme has been revised due to change in scope of work (Replacement of 17 gates instead of 11 gates and special repair of 16 gates instead of 22 gates, along with necessary allied works).
3	The revised works including supplementary items should be executed by engaging the existing contractor at the existing rate of 19.99% below of BoQ as per existing Tender rules.
4	The Revised Administrative Approval of the project has been accorded at the revised estimated cost of Rs.160319741/ after contractual abatement but including contingency of the Original estimate.

This order is issued with the concurrence of FINANCE DEPARTMENT of this Department vide their / his U.O No. AA2122002466FDGRF Dated 12/05/2021.

*mcrwrbosty* 13/5/2021  
JOINT SECRETARY(TECHNICAL)

Government of West Bengal  
Irrigation & Waterways Department

Date: 13/05/2021

Memo No: GO2122000545IW

Copy forwarded for information and necessary action to :

SL NO.	Designation	Office
1	The Principal Accountant General (A&E)	West Bengal
2	The Additional Chief Secretary / Secretary	Irrigation & Waterways Department
3	The Principal Accountant General (Audit)	West Bengal
4	The Principal Accountant General (RW/LBA)	West Bengal
5	The Financial Advisor	Irrigation & Waterways Department
6	The Finance Department	Group GR T
7	Superintending Engineer, South-West Mechanical & Electrical Circle	Irrigation & Waterways Directorate.

*mcrwrbosty* 13/5/2021  
JOINT SECRETARY(TECHNICAL)  
Government of West Bengal  
Irrigation & Waterways Department