

**GOVERNMENT OF WEST BENGAL**  
Irrigation & Waterways Department  
Jalasampad Bhawan, 3rd Floor, Western Block, Salt Lake,

Date: 04/09/2023

Memo No:GO2324006340IW

File No:IW-14011(20)/19/2021-SECTION (IW)-Dept. of IW-Part (6)

From : **JOINT SECRETARY (TECHNICAL)**  
Irrigation & Waterways  
GOVERNMENT OF WEST BENGAL  
Irrigation & Waterways

To :  
Chief Engineer (South) , I & W Dte.  
Executive Engineer, Bidyadhari Drainage Division , I & W Dte.

Subject First Revised Administrative Approval for the Project Construction of single lane RCC bridge over Sealdahgong Main Channel at Kultala ch. 10.360 km connecting to Malatipur on right bank and Benki (Taki Road) on left bank in replacement of old dilapidated bridge in Block Basirhat-II, P.S Basirhat in the district of North 24-Parganas (ID IW/CSDS-495/2019-20)(IW192019057S000) against original approval accorded vide order no GO1920006230IW dated 07/01/2020.

The undersigned is directed , by order of the Governor, to say that the Governor has been pleased to accord First revised Administrative Approval Order to the above mentioned work/project, the revised details of which has been given below.

First Revised Name of the Project : Construction of single lane RCC bridge over Sealdahgong Main Channel at Kultala ch. 10.360 km connecting to Malatipur on right bank and Benki (Taki Road) on left bank in replacement of old dilapidated bridge in Block Basirhat-II, P.S Basirhat in the district of North 24-Parganas (ID IW/CSDS-495/2019-20)

Project ID : IW192019057S000

Address : Block Basirhat-II, P.S Basirhat in the district of North 24-Parganas

First Revised Administrative Approval : Rs. 41856000 (Rupees Four Crore Eighteen Lakh Fifty Six Thousand Only.)

Original Administrative Approval : Rs. 38675000 (Rupees Three Crore Eighty Six Lakh Seventy Five Thousand)

Reason for revision : Enhancement of GST rate from 12% to 18%

Phasing amount and chargeable head of accounts

Sl No.	Financial Year	Head	Scheme Type	Scheme Name	Amount
1	19-20	32-4711-03-103-00-311-53-00-00-V	State Development Schemes	Construction of RCC Bridges at North & South 24-Parganas	0
2	20-21	32-4711-03-103-00-311-53-00-00-V	State Development Schemes	Construction of RCC Bridges at North & South 24-Parganas	0
3	21-22	32-4711-03-103-00-311-53-00-00-V	State Development Schemes	Construction of RCC Bridges at North & South 24-Parganas	0
4	22-23	32-4711-03-103-00-311-53-00-00-V	State Development Schemes	Construction of RCC Bridges at North & South 24-Parganas	0

5	23-24	32-4711-03-103-00-311-53-00-00-V	State Development Schemes	Construction of RCC Bridges at North & South 24-Parganas	38675000
6	24-25	32-4711-03-103-00-311-53-00-00-V	State Development Schemes	Construction of RCC Bridges at North & South 24-Parganas	3181000
Total					41856000

Tendered Amount :

Executing Authority :

DDO Details :

TREASURY :

This order is issued with the concurrence of FINANCIAL ADVISOR ( Irrigation & Waterways) of this Department vide their / his U.O No. AA2324016498FA00 Dated 31/08/2023.

*Koutu.*  
4/9/23  
JOINT SECRETARY (TECHNICAL)

Government of West Bengal  
Irrigation & Waterways Department

Date: 04/09/2023

Memo No: GO2324006340IW

Copy forwarded for information and necessary action to :

SL NO.	Designation	Office
1	The Principal Secretary / Secretary	Irrigation & Waterways Department
2	The Principal Accountant General(A&E)	West Bengal
3	The Principal Accountant General(Audit)	West Bengal
4	The Principal Accountant General(RW/LBA)	West Bengal
5	The Financial Advisor	Irrigation & Waterways Department
6	The Finance department	Group GR F

*Koutu.*  
4/9/23  
JOINT SECRETARY (TECHNICAL)

Government of West Bengal  
Irrigation & Waterways Department