

GOVERNMENT OF WEST BENGAL
Irrigation & Waterways Department
Jalasampad Bhawan, 3rd Floor, Western Block, Salt Lake,

Memo No:GO2425026046IW
File No:IW-14011(20)/20/2022(614773)

Date: 25/11/2024

From : JOINT SECRETARY (TECHNICAL)
Irrigation & Waterways
GOVERNMENT OF WEST BENGAL
Irrigation & Waterways

To :
Executive Engineer, Bidyadhari Drainage Division , I&W Dte.
Chief Engineer (South) , I&W Dte.

Subject First Revised Administrative Approval for the Project Construction of one double lane RCC bridge in replacement of existing dilapidate RCC box culvert at 9.13 km of river Sunti within village Palpara ,GP- Kemia-Khamarpara, Block- Barasat-II, PS- Barasat, Dist- North 24 Pgs.(IW/CSDS-115/2023-24) (IW232413429S000) against original approval accorded vide order no GO2324013957IW dated 24/01/2024.

The undersigned is directed , by order of the Governor, to say that the Governor has been pleased to accord First revised Administrative Approval Order to the above mentioned work/project, the revised details of which has been given below.

First Revised Name of the Project : Construction of one double lane RCC bridge in replacement of existing dilapidate RCC box culvert at 9.13 km of river Sunti within village Palpara ,GP- Kemia-Khamarpara, Block- Barasat-II, PS- Barasat, Dist- North 24 Pgs.(IW/CSDS-115/2023-24)

Project ID : IW232413429S000

Address : Block- Barasat-II, PS- Barasat, Dist- North 24 Pgs.

First Revised Administrative Approval : Rs. 15122441 (Rupees One Crore Fifty One Lakh Twenty Two Thousand Four Hundred Forty One Only.)

Original Administrative Approval : Rs. 14429000 (Rupees One Crore Forty Four Lakh Twenty Nine Thousand Only.)

Reason for revision : Due to acceptance of higher rate tender as per No. 2527-F(Y) Dated, 27 August, 2021.

Phasing amount and chargeable head of accounts

| Sl No. | Financial Year | Head | Scheme Type | Scheme Name | Amount |
|--------|----------------|----------------------------------|---------------------------|--|--------|
| 1 | 23-24 | 32-4711-03-103-00-311-53-00-00-V | State Development Schemes | Construction of RCC Bridges at North & South 24-Parganas | 0 |

| | | | | | |
|-------|-------|----------------------------------|---------------------------|--|----------|
| 2 | 24-25 | 32-4711-03-103-00-311-53-00-00-V | State Development Schemes | Construction of RCC Bridges at North & South 24-Parganas | 9000000 |
| 3 | 25-26 | 32-4711-03-103-00-311-53-00-00-V | State Development Schemes | Construction of RCC Bridges at North & South 24-Parganas | 6122441 |
| Total | | | | | 15122441 |

Tendered Amount :

Executing Authority :

DDO Details :

TREASURY :

Additional Conditions :

| Conditions Description | |
|------------------------|---|
| 1 | This is issued subject to ensuring strict supervision & monitoring by the concerned CE to ensure timely & quality completion of the work. |

This order is issued with the concurrence of FINANCIAL ADVISOR (Irrigation & Waterways) of this Department vide their / his U.O No. AA2425073883FA00 Dated 20/11/2024.

Route
25/11/24

JOINT SECRETARY (TECHNICAL)

Government of West Bengal

Irrigation & Waterways Department

Date: 25/11/2024

Memo No: GO2425026046IW

Copy forwarded for information and necessary action to :

| SL NO. | Designation | Office |
|--------|---|-----------------------------------|
| 1 | The Principal Accountant General(A&E) | WestBengal |
| 2 | The Principal Secretary / Secretary | Irrigation & Waterways Department |
| 3 | The Principal Accountant General(Audit-I/II) | WestBengal |
| 4 | The Principal Accountant General(RW/LBA) | WestBengal |
| 5 | The Financial Advisor | Irrigation & Waterways Department |
| 6 | The Finance department | Group GR F |
| 7 | Superintending Engineer, Greater Calcutta Drainage Circle | I&W Dte. |

Route
25/11/24

JOINT SECRETARY (TECHNICAL)

Government of West Bengal

Irrigation & Waterways Department