

GOVERNMENT OF WEST BENGAL
Irrigation & Waterways Department
Jalasangpad Bhawan, 3rd Floor, Western Block, Salt Lake,

Memo No:GO2425029263IW
File No:IW-14011(20)/11/2024 (Pt.-27) (E-1132351)

Date: 25/02/2025

From:- JOINT SECRETARY (TECHNICAL)
Irrigation & Waterways
GOVERNMENT OF WEST BENGAL
Irrigation & Waterways

To: The

Chief Engineer, West , Directorate of Irrigation & Waterways, West Bengal
Executive Engineer-I, Lower Damodar Construction Division ,
Directorate of Irrigation & Waterways, West Bengal

Subject:Administrative Approval for the Reconstruction of left embankment of Upper Rampur khal (length 100 M) at Chingra within Block - Khanakul - II, , PS- Khanakul, District - Hooghly. (IW/CSDS-157/2024-25),Project ID:- IW242530621S000

The undersigned is directed , by order of the Governor, to say that the Governor has been pleased to accord Administrative Approval for the Project Reconstruction of left embankment of Upper Rampur khal (length 100 M) at Chingra within Block - Khanakul - II, , PS- Khanakul, District - Hooghly. (IW/CSDS-157/2024-25) ,the details of which has been given below.

Name of the Project: Reconstruction of left embankment of Upper Rampur khal (length 100 M) at Chingra within Block - Khanakul - II, , PS- Khanakul, District - Hooghly. (IW/CSDS-157/2024-25)
Project ID: IW242530621S000
Address : Block - Khanakul - II, , PS- Khanakul, District - Hooghly.

Administrative Approval: Rs 6353637 (Sixty Three Lakh Fifty Three Thousand Six Hundred Thirty Seven Only.)

Phasing amount and chargeable head of accounts

SI No.	Financial Year	Head	Scheme Type	Scheme Name	Amount
1	2024-25	32-4711-01-103-00-554-53-00-V	State Development Schemes	Raising & strengthening of embankment and	650000
2	2025-26	32-4711-01-103-00-554-53-00-V	State Development Schemes	Raising & strengthening of embankment and	3200000
3	2026-27	32-4711-01-103-00-554-53-00-V	State Development Schemes	Raising & strengthening of embankment and	2503637
Total					6353637

Additional Conditions

Conditions Description

- 1 This is issued subject to judicious selection of scheme and ensuring that the scheme is not implemented under any other fund of the Government.
- 2 The concerned CE is to submit the timelines for the action plan starting from the issuing tender till the completion of work, before issuing the tender. The same is to be submitted to the HoD within two weeks of the issuance of the AAFS, for further monitoring system.

This order is issued with the concurrence of FINANCIAL ADVISOR (Irrigation & Waterways) of this Department vide their / his U.O No. AA2425084715FA00 Dated 25/02/2025.

Handwritten signature: [Signature] 25/2/25
JOINT SECRETARY (TECHNICAL)
Government of West Bengal
Irrigation & Waterways Department

Memo No: GO2425029263IW

Date: 25/02/2025

Copy forwarded for information and necessary action:

The Additional Chief Secretary -Irrigation & Waterways Department

The Principal Accountant General (A&E)-West Bengal

The Principal Accountant General (Audit-I/II)-West Bengal

The Principal Accountant General (RW/LBA)-West Bengal

The Financial Advisor-Irrigation & Waterways Department

The Finance Department-Group - F

Handwritten signature: [Signature] 25/2/25
JOINT SECRETARY (TECHNICAL)
Government of West Bengal
Irrigation & Waterways Department