

GOVERNMENT OF WEST BENGAL
Irrigation & Waterways Department
Jalasampad Bhawan, 3rd Floor, Western Block, Salt Lake,

Memo No:GO2526032217IW
File No:IW-14011(20)/19/2021-Part(4) (E-421908)

Date: 14/05/2025

From : JOINT SECRETARY (TECHNICAL)
Irrigation & Waterways
GOVERNMENT OF WEST BENGAL
Irrigation & Waterways

To :
Chief Engineer (South) , I&W Dte.
E.E., Metropolitan Drainage Division No.II , I&W Dte.

Subject First Revised Administrative Approval for the Project Construction of one single lane RCC Bridge at Daspara over Guniagachi branch channel , Ward No. 109 of KMC, PS-Purba Jadavpur , Dist Kolkata.(IW/CSDS-113/2023-24) (IW232413427S000) against original approval accorded vide order no GO2324013954IW dated 24/01/2024.

The undersigned is directed , by order of the Governor, to say that the Governor has been pleased to accord First revised Administrative Approval Order to the above mentioned work/project, the revised details of which has been given below.

First Revised Name of the Project : Construction of one single lane RCC Bridge at Daspara over Guniagachi branch channel , Ward No. 109 of KMC, PS-Purba Jadavpur , Dist Kolkata.(IW/CSDS-113/2023-24)

Project ID : IW232413427S000

Address : Ward No. 109 of KMC, PS-Purba Jadavpur , Dist Kolkata.

First Revised Administrative Approval : Rs. 14069172 (Rupees One Crore Forty Lakh Sixty Nine Thousand One Hundred Seventy Two Only.)

Original Administrative Approval : Rs. 13412000 (Rupees One Crore Thirty Four Lakh Twelve Thousand Only.)

Reason for revision : Due to shifting of a temporary pump house of KMC which was not considered at time of preparation of DPR.

Phasing amount and chargeable head of accounts

Sl No.	Financial Year	Head	Scheme Type	Scheme Name	Amount
1	23-24	32-4711-03-103-00-312-53-00-00-V	State Development Schemes	Reconstruction of RCC Steel Bridges in Kolkata, North &	2900600
2	24-25	32-4711-03-103-00-312-53-00-00-V	State Development Schemes	Reconstruction of RCC Steel Bridges in Kolkata, North &	3169000

3	25-26	32-4711-03-103-00-312-53-00-00-V	State Development Schemes	Reconstruction of RCC Steel Bridges in Kolkata, North &	7999572
Total					14069172

Tendered Amount :

Executing Authority :

DDO Details :

TREASURY :

Additional Conditions :

Conditions Description	
1	This is issued subject to judicious selection of scheme and ensuring that the scheme is not implemented under any other fund of the Government.
2	The concerned CE is to submit the timelines for the action plan starting from the issuing tender till the completion of work, before issuing the tender. The same is to be submitted to the HoD within two weeks of the issuance of the AAFS, for further monitoring system.

This order is issued with the concurrence of FINANCIAL ADVISOR (Irrigation & Waterways) of this Department vide their / his U.O No. AA2526094940FA00 Dated 30/04/2025.

JOINT SECRETARY (TECHNICAL)

Government of West Bengal

Irrigation & Waterways Department

Date: 14/05/2025

Memo No: GO2526032217IW

Copy forwarded for information and necessary action to :

SL NO.	Designation	Office
1	The Financial Advisor	(Irrigation & Waterways Department)
2	The Principal Secretary / Secretary	(Irrigation & Waterways Department)
3	The Principal Accountant General(A&E)	West Bengal
4	The Principal Accountant General(Audit-I/II)	West Bengal
5	The Principal Accountant General(RW/LBA)	West Bengal
6	The Finance Department	(Group F)

JOINT SECRETARY (TECHNICAL)

Government of West Bengal

Irrigation & Waterways Department