

Government of West Bengal
Irrigation & Waterways Directorate
Office of the Chief Engineer & Project Director
State Project Management Unit,
West Bengal Major Irrigation and
Flood Management Project



Jalasampad Bhawan, 9th floor
Salt Lake City, Kolkata-700 091
e-mail: ce.pd.wbmifmp@gmail.com

Memo. No. 120- CI(SPMU)

Dated: 08/02/2021

Issue of Notice to proceed with the work

To:

BRIDGE AND ROOF COMPANY (INDIA) LIMITED
Attention: Mr. Debasish Paul
5th Floor, Kankaria Center, 2/1, Russel Street,
Kolkata - 700071, West Bengal.
Email Address: mechspl@bridgeroof.co.in

Dear Sir,

Pursuant to your furnishing the requisite securities as stipulated in ITB clause 50.1, Insurance Policy as per GCC 13, construction methodology as stated in letter of acceptance and signing of the contract agreement for the construction of **"Improvement of Lower reach of Right Bank Main Canal (RBMC) from 50.84Km to 85.31Km including all its appurtenant canals within the reach- Package- IRR-01"-comprising three lots., Lot - 1: "Improvement of Lower reach of Right Bank Main Canal (RBMC) from 50.84Km to 66.52Km including all its appurtenant canals within the reach". RFB NO. - WBMIFMP/PD/NCB/20-21/IRR01/L-1, Contract Number: IRR-01/LOT-1/WBMIFMP/PD/WORKS of 2020-21 @ a Bid Price of Rs. 46,49,86,724.69 (Rupees Forty Six Crore Forty Nine Lakh Eighty Six Thousand Seven Hundred Twenty Four and Paisa Sixty Nine Only) (Including Provisional Sum Amount Rs. 1,21,48,000.00)**, you are hereby instructed to proceed with the execution of the said work in accordance with the contract documents.

Yours faithfully,

Authorized Signature:

S. Kundu 08/02/2021

Name and Title of Signatory: SANJOY KUNDU
Chief Engineer and Project Director, SPMU, WBMIFMP

Name of Employer: Chief Engineer & Project Director, SPMU, WBMIFMP,
Irrigation & Waterways Directorate,
Govt. of West Bengal

Memo. No. 120/1(2)- CI(SPMU)

Dated: 08/02/2021

- (1) P.S. to the Hon'ble MIC, Irrigation and Waterways Department, Govt. of West Bengal with the request to apprise the matter to Hon'ble MIC, Irrigation and Waterways Department, Govt. of West Bengal.
- (2) Sr. P.A to the Additional Chief Secretary to the Govt. of West Bengal, Irrigation and Waterways Department with the request to apprise the matter to Additional Chief Secretary, Govt. of West Bengal, Irrigation and Waterways Department.



(S. Kundu)
Chief Engineer & Project Director
SPMU, WBMIFMP
I&WD, Govt. of West Bengal

Memo. No. 120/2(13)- CI(SPMU)

Dated: 08/02/2021

Copy submitted for information to:

- (1) Secretary to the Govt. of West Bengal, Irrigation and Waterways Department
- (2) IJsbrand H. de Jong, TTL, World Bank
- (3) David Ginting, TTL, AIIB
- (4) Additional Project Director-III, DPMU-I, WBMIFMP
- (5) Sabhadhipati, Purba Bardhaman Zilla Parishad
- (6) Sabhadhipati, Bankura Zilla Parishad
- (7) Sabhadhipati, Hooghly Zilla Parishad
- (8) District Magistrate, Purba Bardhaman
- (9) District Magistrate, Bankura
- (10) District Magistrate, Hooghly
- (11) Executive Engineer, Right Bank Irrigation Division (DPIU), Sonamukhi, Bankura.
- (12) Team Leader, Project Management Consultant, WBMIFMP
- (13) Sri Rup Kumar Basu, Adjudicator, 322, Ganguly Bagan, Kolkata - 700047.



(S. Kundu)
Chief Engineer & Project Director
SPMU, WBMIFMP
I&WD, Govt. of West Bengal

Government of West Bengal
Irrigation & Waterways Directorate
Office of the Chief Engineer & Project Director
State Project Management Unit,
West Bengal Major Irrigation and
Flood Management Project



Jalasampad Bhawan, 9th floor
Salt Lake City, Kolkata-700 091
e-mail: ce.pd.wbmifmp@gmail.com

Memo. No. 121- CI(SPMU)

Dated: 08/02/2021

Issue of Notice to proceed with the work

To:

BRIDGE AND ROOF COMPANY (INDIA) LIMITED
Attention: Mr. Debasish Paul
5th Floor, Kankaria Center, 2/1, Russel Street,
Kolkata - 700071, West Bengal.
Email Address: mechspl@bridgeroof.co.in

Dear Sir,

Pursuant to your furnishing the requisite securities as stipulated in ITB clause 50.1, Insurance Policy as per GCC 13, construction methodology as stated in letter of acceptance and signing of the contract agreement for the construction of "Improvement of Lower reach of Right Bank Main Canal (RBMC) from 50.84Km to 85.31Km including all its appurtenant canals within the reach- Package- IRR-01"- comprising three lots., Lot - 2: "Improvement of Lower reach of Right Bank Main Canal (RBMC) from 66.52Km to 79.92 Km including all its appurtenant canals within the reach". RFB NO. - WBMIFMP/PD/NCB/20-21/IRR01/L-2, Contract Number: IRR-01/LOT-2/WBMIFMP/PD/WORKS of 2020-21 @ a Bid Price of Rs. 77,23,10,250.65 (Rupees Seventy Seven Crore Twenty Three Lakh Ten Thousand Two Hundred Fifty and Paise Sixty Five Only) (Including Provisional Sum Amount Rs. 1,98,94,000.00), you are hereby instructed to proceed with the execution of the said work in accordance with the contract documents.

Yours faithfully,

Authorized Signature:

S. Kundu 08/02/2021

Name and Title of Signatory: SANJOY KUNDU
Chief Engineer and Project Director, SPMU, WBMIFMP

Name of Employer: Chief Engineer & Project Director, SPMU, WBMIFMP,
Irrigation & Waterways Directorate,
Govt. of West Bengal

Memo. No. 121/1(2)- CI(SPMU)

Dated: 08/02/2021

- (1) P.S. to the Hon'ble MIC, Irrigation and Waterways Department, Govt. of West Bengal with the request to apprise the matter to Hon'ble MIC, Irrigation and Waterways Department, Govt. of West Bengal.
- (2) Sr. P.A to the Additional Chief Secretary to the Govt. of West Bengal, Irrigation and Waterways Department with the request to apprise the matter to Additional Chief Secretary, Govt. of West Bengal, Irrigation and Waterways Department.



(S. Kundu)

Chief Engineer & Project Director
SPMU, WBMIFMP
I&WD, Govt. of West Bengal

Memo. No. 121/2(13)- CI(SPMU)

Dated: 08/02/2021

Copy submitted for information to:

- (1) Secretary to the Govt. of West Bengal, Irrigation and Waterways Department
- (2) IJsbrand H. de Jong, TTL, World Bank
- (3) David Ginting, TTL, AIIB
- (4) Additional Project Director-III, DPMU-I, WBMIFMP
- (5) Sabhadhipati, Purba Bardhaman Zilla Parishad
- (6) Sabhadhipati, Bankura Zilla Parishad
- (7) Sabhadhipati, Hooghly Zilla Parishad
- (8) District Magistrate, Purba Bardhaman
- (9) District Magistrate, Bankura
- (10) District Magistrate, Hooghly
- (11) Executive Engineer, Right Bank Irrigation Division (DPIU), Sonamukhi, Bankura.
- (12) Team Leader, Project Management Consultant, WBMIFMP
- (13) Sri Rup Kumar Basu, Adjudicator, 322, Ganguly Bagan, Kolkata - 700047.



(S. Kundu)

Chief Engineer & Project Director
SPMU, WBMIFMP
I&WD, Govt. of West Bengal

Government of West Bengal
Irrigation & Waterways Directorate
Office of the Chief Engineer & Project Director
State Project Management Unit,
West Bengal Major Irrigation and
Flood Management Project



Jalasampad Bhawan, 9th floor
Salt Lake City, Kolkata-700 091
e-mail: ce.pd.wbmifmp@gmail.com

Memo. No. 122- CI(SPMU)

Dated: 08/02/2021

Issue of Notice to proceed with the work

To:

BRIDGE AND ROOF COMPANY (INDIA) LIMITED
Attention: Mr. Debasish Paul
5th Floor, Kankaria Center, 2/1, Russel Street,
Kolkata - 700071, West Bengal.
Email Address: mechspl@bridgeroof.co.in

Dear Sir,

Pursuant to your furnishing the requisite securities as stipulated in ITB clause 50.1, Insurance Policy as per GCC 13, construction methodology as stated in letter of acceptance and signing of the contract agreement for the construction of **"Improvement of Lower reach of Right Bank Main Canal (RBMC) from 50.84Km to 85.31Km including all its appurtenant canals within the reach- Package- IRR-01"- comprising three lots., Lot - 3: "Improvement of Lower reach of Right Bank Main Canal (RBMC) from 79.92Km to 85.31Km including all its appurtenant canals within the reach". RFB NO. - WBMIFMP/PD/NCB/20-21/IRR01/L-3, Contract Number: IRR-01/LOT-3/WBMIFMP/PD/WORKS of 2020-21 @ a Bid Price of Rs. 25,37,33,792.45 (Rupees Twenty Five Crore Thirty Seven Lakh Thirty Three Thousand Seven Hundred Ninety Two and Paise Forty Five Only) (Including Provisional Sum Amount Rs. 65,78,000.00)**, you are hereby instructed to proceed with the execution of the said work in accordance with the contract documents.

Yours faithfully,

Authorized Signature:

Name and Title of Signatory:

SANJOY KUNDU
Chief Engineer and Project Director, SPMU, WBMIFMP

Name of Employer:

Chief Engineer & Project Director, SPMU, WBMIFMP,
Irrigation & Waterways Directorate,
Govt. of West Bengal

Memo. No. 122/1(2)- CI(SPMU)

Dated: 08/02/2021

- (1) P.S. to the Hon'ble MIC, Irrigation and Waterways Department, Govt. of West Bengal with the request to apprise the matter to Hon'ble MIC, Irrigation and Waterways Department, Govt. of West Bengal.
- (2) Sr. P.A to the Additional Chief Secretary to the Govt. of West Bengal, Irrigation and Waterways Department with the request to apprise the matter to Additional Chief Secretary, Govt. of West Bengal, Irrigation and Waterways Department.



(S. Kundu)


Chief Engineer & Project Director
SPMU, WBMIFMP
I&WD, Govt. of West Bengal

Memo. No. 122/2(13)- CI(SPMU)

Dated: 08/02/2021

Copy submitted for information to:

- (1) Secretary to the Govt. of West Bengal, Irrigation and Waterways Department
- (2) IJsbrand H. de Jong, TTL, World Bank
- (3) David Ginting, TTL, AIIB
- (4) Additional Project Director-III, DPMU-I, WBMIFMP
- (5) Sabhadhipati, Purba Bardhaman Zilla Parishad
- (6) Sabhadhipati, Bankura Zilla Parishad
- (7) Sabhadhipati, Hooghly Zilla Parishad
- (8) District Magistrate, Purba Bardhaman
- (9) District Magistrate, Bankura
- (10) District Magistrate, Hooghly
- (11) Executive Engineer, Right Bank Irrigation Division (DPIU), Sonamukhi, Bankura.
- (12) Team Leader, Project Management Consultant, WBMIFMP
- (13) Sri Rup Kumar Basu, Adjudicator, 322, Ganguly Bagan, Kolkata - 700047.



(S. Kundu)

Chief Engineer & Project Director
SPMU, WBMIFMP
I&WD, Govt. of West Bengal