

Government of West Bengal
Irrigation & Waterways Directorate
Office of the Chief Engineer & Project Director
State Project Management Unit,
West Bengal Major Irrigation and
Flood Management Project



Jalasampad Bhawan, 9th floor
Salt Lake City, Kolkata-700 091
e-mail: ce.pd.wbmifmp@gmail.com

Memo. No. 126- CI(SPMU)

Dated: 08/02/2021

Issue of Notice to proceed with the work

To:

BRIDGE AND ROOF COMPANY (INDIA) LIMITED
Attention: Mr. Debasish Paul
5th Floor, Kankaria Center, 2/1, Russel Street,
Kolkata - 700071, West Bengal.
Email Address: mechspl@bridgeroof.co.in

Dear Sir,

Pursuant to your furnishing the requisite securities as stipulated in ITB clause 50.1, Insurance Policy as per GCC 13, construction methodology as stated in letter of acceptance and signing of the contract agreement for the construction of "Improvement of Durgapur Branch Canal (DBC) from 0.00 km to 57.912 km including all its appurtenant canals within the reach."- Package - IRR-03"- comprising three lots., Lot - 1: "Improvement of Durgapur Branch Canal (DBC) from 0.00 km to 15.24 km including all its appurtenant canals within the reach". RFB NO. - WBMIFMP/PD/NCB/20-21/IRR03/L-1, Contract Number: IRR-03/LOT-1/WBMIFMP/PD/WORKS of 2020-21 @ a Bid Price of Rs. 26,13,97,263.10 (Rupees Twenty Six Crore Thirteen Lakh Ninety Seven Thousand Two Hundred Sixty Three and Paise Ten Only) (Including Provisional Sum Amount Rs. 68,39,000.00), you are hereby instructed to proceed with the execution of the said work in accordance with the contract documents.

Yours faithfully,

Authorized Signature:

S. Kundu 08/02/2021

Name and Title of Signatory: SANJOY KUNDU
Chief Engineer and Project Director, SPMU, WBMIFMP

Name of Employer: Chief Engineer & Project Director, SPMU, WBMIFMP,
Irrigation & Waterways Directorate,
Govt. of West Bengal

Memo. No. 126/1(2)- CI(SPMU)

Dated: 08/02/2021

- (1) P.S. to the Hon'ble MIC, Irrigation and Waterways Department, Govt. of West Bengal with the request to apprise the matter to Hon'ble MIC, Irrigation and Waterways Department, Govt. of West Bengal.
- (2) Sr. P.A to the Additional Chief Secretary to the Govt. of West Bengal, Irrigation and Waterways Department with the request to apprise the matter to Additional Chief Secretary, Govt. of West Bengal, Irrigation and Waterways Department.

sd/-

(S. Kundu)

Chief Engineer & Project Director
SPMU, WBMIFMP
I&WD, Govt. of West Bengal

Memo. No. 126/2(11)- CI(SPMU)

Dated: 08/02/2021

Copy submitted for information to:

- (1) Secretary to the Govt. of West Bengal, Irrigation and Waterways Department
- (2) Ijsbrand H. de Jong, TTL, World Bank
- (3) David Ginting, TTL, AIIB
- (4) Additional Project Director-III, DPMU-I, WBMIFMP
- (5) Sabhadhipati, Purba Bardhaman Zilla Parishad
- (6) Sabhadhipati, Paschim Bardhaman Zilla Parishad
- (7) District Magistrate, Purba Bardhaman
- (8) District Magistrate, Paschim Bardhaman
- (9) Executive Engineer, Burdwan Irrigation Division (DPIU), Purba Bardhaman.
- (10) Team Leader, Project Management Consultant, WBMIFMP
- (11) Sri Rup Kumar Basu, Adjudicator, 322, Ganguly Bagan, Kolkata - 700047.

sd/-

(S. Kundu)

Chief Engineer & Project Director
SPMU, WBMIFMP
I&WD, Govt. of West Bengal

Government of West Bengal
Irrigation & Waterways Directorate
Office of the Chief Engineer & Project Director
State Project Management Unit,
West Bengal Major Irrigation and
Flood Management Project



Jalasampad Bhawan, 9th floor
Salt Lake City, Kolkata-700 091
e-mail: ce.pd.wbmifmp@gmail.com

Memo. No. 127- CI(SPMU)

Dated: 08/02/2021

Issue of Notice to proceed with the work

To:
Concrete Engineers Co-Operative Society Ltd
Attention: Mr. Sanjib Banerjee
D-188 Shastri Avenue, Bidhan Nagar,
Durgapur- 713212, Dist. Paschim Bardhaman,
West Bengal.
Email Address: cenggcosl@gmail.com

Dear Sir,

Pursuant to your furnishing the requisite securities as stipulated in ITB clause 50.1, Insurance Policy as per GCC 13, construction methodology as stated in letter of acceptance and signing of the contract agreement for the construction of "Improvement of Durgapur Branch Canal (DBC) from 0.00 km to 57.912 km including all its appurtenant canals within the reach."- Package - IRR-03"- comprising three lots, Lot - 2: "Improvement of Durgapur Branch Canal (DBC) from 15.24 km to 38.10 km including all its appurtenant canals within the reach." RFB NO. - WBMIFMP/PD/NCB/20-21/IRR03/L-2, Contract Number: IRR-03/LOT-2/WBMIFMP/PD/WORKS of 2020-21 @ a Bid Price of Rs. 18,53,78,920.99 (Rupees Eighteen Crore Fifty Three Lakh Seventy Eight Thousand Nine Hundred Twenty and Paise Ninety Nine Only) (Including Provisional Sum Amount Rs. 53,38,000.00), you are hereby instructed to proceed with the execution of the said work in accordance with the contract documents.

Yours faithfully,

Authorized Signature:

S. Kundu 08/02/2021

Name and Title of Signatory: SANJOY KUNDU
Chief Engineer and Project Director, SPMU, WBMIFMP

Name of Employer: Chief Engineer & Project Director, SPMU, WBMIFMP,
Irrigation & Waterways Directorate,
Govt. of West Bengal

Memo. No. 127/1(2)- CI(SPMU)

Dated: 08/02/2021

- (1) P.S. to the Hon'ble MIC, Irrigation and Waterways Department, Govt. of West Bengal with the request to apprise the matter to Hon'ble MIC, Irrigation and Waterways Department, Govt. of West Bengal.
- (2) Sr. P.A to the Additional Chief Secretary to the Govt. of West Bengal, Irrigation and Waterways Department with the request to apprise the matter to Additional Chief Secretary, Govt. of West Bengal, Irrigation and Waterways Department.



(S. Kundu)


Chief Engineer & Project Director
SPMU, WBMIFMP
I&WD, Govt. of West Bengal

Memo. No. 127/2(11)- CI(SPMU)

Dated: 08/02/2021

Copy submitted for information to:

- (1) Secretary to the Govt. of West Bengal, Irrigation and Waterways Department
- (2) IJsbrand H. de Jong, TTL, World Bank
- (3) David Ginting, TTL, AIIB
- (4) Additional Project Director-III, DPMU-I, WBMIFMP
- (5) Sabhadhipati, Purba Bardhaman Zilla Parishad
- (6) Sabhadhipati, Paschim Bardhaman Zilla Parishad
- (7) District Magistrate, Purba Bardhaman
- (8) District Magistrate, Paschim Bardhaman
- (9) Executive Engineer, Burdwan Irrigation Division (DPIU), Purba Bardhaman.
- (10) Team Leader, Project Management Consultant, WBMIFMP
- (11) Sri Rup Kumar Basu, Adjudicator, 322, Ganguly Bagan, Kolkata - 700047.



(S. Kundu)

Chief Engineer & Project Director
SPMU, WBMIFMP
I&WD, Govt. of West Bengal

Government of West Bengal
Irrigation & Waterways Directorate
Office of the Chief Engineer & Project Director
State Project Management Unit,
West Bengal Major Irrigation and
Flood Management Project



Jalasampad Bhawan, 9th floor
Salt Lake City, Kolkata-700 091
e-mail: ce.pd.wbmifmp@gmail.com

Memo. No. 128- CI(SPMU)

Dated: 08/02/2021

Issue of Notice to proceed with the work


To:

BRIDGE AND ROOF COMPANY (INDIA) LIMITED
Attention: Mr. Debasish Paul
5th Floor, Kankaria Center, 2/1, Russel Street,
Kolkata - 700071, West Bengal.
Email Address: mechspl@bridgeroof.co.in

Dear Sir,

Pursuant to your furnishing the requisite securities as stipulated in ITB clause 50.1, Insurance Policy as per GCC 13, construction methodology as stated in letter of acceptance and signing of the contract agreement for the construction of "Improvement of Durgapur Branch Canal (DBC) from 0.00 km to 57.912 km including all its appurtenant canals within the reach."- Package - IRR-03"- comprising three lots, Lot - 3: "Improvement of Durgapur Branch Canal (DBC) from 38.10 km to 57.912 km including all its appurtenant canals within the reach." RFB NO. - WBMIFMP/PD/NCB/20-21/IRR03/L-3, Contract Number: IRR-03/LOT-3/WBMIFMP/PD/WORKS of 2020-21 @ a Bid Price of Rs. 27,45,78,557.46 (Rupees Twenty Seven Crore Forty Five Lakh Seventy Eight Thousand Five Hundred Fifty Seven and Paisa Forty Six Only) (Including Provisional Sum Amount Rs. 71,53,000.00), you are hereby instructed to proceed with the execution of the said work in accordance with the contract documents.

Yours faithfully,

Authorized Signature: 

Name and Title of Signatory: SANJOY KUNDU
Chief Engineer and Project Director, SPMU, WBMIFMP

Name of Employer: Chief Engineer & Project Director, SPMU, WBMIFMP,
Irrigation & Waterways Directorate,
Govt. of West Bengal

Memo. No. 128/1(2)- CI(SPMU)

Dated: 08/02/2021

- (1) P.S. to the Hon'ble MIC, Irrigation and Waterways Department, Govt. of West Bengal with the request to apprise the matter to Hon'ble MIC, Irrigation and Waterways Department, Govt. of West Bengal.
- (2) Sr. P.A to the Additional Chief Secretary to the Govt. of West Bengal, Irrigation and Waterways Department with the request to apprise the matter to Additional Chief Secretary, Govt. of West Bengal, Irrigation and Waterways Department.



(S. Kundu)


Chief Engineer & Project Director
SPMU, WBMIFMP
I&WD, Govt. of West Bengal

Memo. No. 128/2(11)- CI(SPMU)

Dated: 08/02/2021

Copy submitted for information to:

- (1) Secretary to the Govt. of West Bengal, Irrigation and Waterways Department
- (2) IJsbrand H. de Jong, TTL, World Bank
- (3) David Ginting, TTL, AIIB
- (4) Additional Project Director-III, DPMU-I, WBMIFMP
- (5) Sabhadhipati, Purba Bardhaman Zilla Parishad
- (6) Sabhadhipati, Paschim Bardhaman Zilla Parishad
- (7) District Magistrate, Purba Bardhaman
- (8) District Magistrate, Paschim Bardhaman
- (9) Executive Engineer, Burdwan Irrigation Division (DPIU), Purba Bardhaman.
- (10) Team Leader, Project Management Consultant, WBMIFMP
- (11) Sri Rup Kumar Basu, Adjudicator, 322, Ganguly Bagan, Kolkata - 700047.



(S. Kundu)

Chief Engineer & Project Director
SPMU, WBMIFMP
I&WD, Govt. of West Bengal