



Government of West Bengal
Irrigation & Waterways Department
Jalasampad Bhavan, 1st Floor, Salt Lake City, Kolkata 700091,
Ph -033-23216980, Fax-033-23215210, Email- iwd.prsecy@gmail.com

Record of discussion of the meeting chaired by the Joint Secretary, Irrigation & Waterways Department, Government of West Bengal on 07.06.2024 at Jalasampad Bhawan with the officials of Bharat Sanchar Nigam Limited and Irrigation & Waterways Directorate, to review the status of installation of FTTH line at different offices of I & WD in Kolkata Telephone (KT) area and West Bengal Telecom Circle (WBTC) area

Following were present:

1. Sri Biplab Mukherjee (Joint Secretary, I & W Department)
2. Sri Avijit Poddar (Deputy Secretary, I & W Department)
3. Sri Sandipan Basu (Executive Engineer, MED), I & W Directorate
4. Sri Goutam Adhikary (Executive Engineer, DVC Study Cell), I & W Directorate
5. Sri M.C. Pramanik, Sr. General Manager, BSNL
6. Sri Bishal Gourav, ADM, FTTH, S&M, KTD, BSNL
7. Smt. Maitrayee Bagchi JTO, BSNL
8. Sri Shailesh (Deputy CE, BRIDGE/ER)

At the outset, the Joint Secretary, Irrigation & Waterways Department briefly stated the difficulties being faced by different offices of I & WD particularly in dealing with e-offices, OPMS, IFMS and related IT platforms, due to low speed of installed internet connections of BSNL. He also emphasised on the urgency of immediate implementation of the balance connection as per latest MOU. The Sr. General Manager, BSNL, intimated the present status of connections both in KT area and WBTC area and also about name of Nodal Officers from the BSNL end. After detailed discussions, the following decisions were taken:

A. Available Internet Speed at the user end:

- i. It was informed by the BSNL officials that for checking the available internet speed at user end a joint field verification is to be done primarily at Jalasampad Bhavan between the representatives from BSNL and representatives of Metropolitan Electrical Division preferably within next week. **(Action: BSNL)**

- ii. For balance connection in KT area and WBTC area the FTTH connection speed may be checked case to case basis, depending upon the specific complain raised by the respect user. **(Action: I & WD and BSNL)**

B. Latest Status of FTTH connection both in KT area and WBTC area

- i. The BSNL officials informed that in KT area out of 100 nos. connections,98 nos connections have already been completed and the rest 2 nos. connections will be completed by 20/06/2024. **(Action: BSNL)**
- ii. The BSNL officials informed that in WBTC area out of 177 nos. connections,164 nos connections have already been installed & completed and the rest 11 nos. connections will be completed by 20/06/2024. But two nos connection one at Pullah Road and another at Itamogra. will take some time due to cable laying problem, but BSNL will try their best to complete the same at earliest. **(Action: BSNL)**
- iii. For balance connections Irrigation & Waterways Department will send a proposal to BSNL and upon receiving the proposal BSNL authority will take action accordingly. **(Action: BSNL & I & WD)**

C. Name & Designation of Nodal Officer on behalf of BSNL

The BSNL officials informed that Mr. Bishal Gourav, ADM, FTTH, S&M, KTD (**Mob. No.94320 01554**) will act as a Nodal Officer of KT area and Smt. Maitrayee Bagchi JTO, (**Mob no.94349 00111**) will act as a Nodal Officer of WBTC area. Henceforth, all sorts of official communication will be made by the EE, DVC Study Cell (**Nodal Officer of I & WD**) with the abovementioned Officers according to their respective jurisdiction. **(Action: BSNL & I & WD)**

D. Misc.

Irrigation & Waterways Department raises the issues of cases running against this Department in Lok Adalat filed by BSNL authority. The BSNL officials said they will look into the matter. The list of the cases so far filed in Lok Adalat and reported to this Department is enclosed for ready reference.

Enclo: As stated

(Biplab Mukherjee)
Joint Secretary to the
Govt. of West Bengal

Memo No. 345 -IB
IW-11011(16)/1/2022-SECTION(IW)

Dated: 18.06.2024

Copy forwarded for necessary action to:

1. Senior P.A. to Principal Secretary, Irrigation & Waterways Department 1st floor,
Jalasampad Bhavan, Salt lake, Kolkata- 91

Enclo : As stated

S/d

(Biplab Mukherjee)
Joint Secretary to the
Govt. of West Bengal

Memo No. 345/1(2) -IB
IW-11011(16)/1/2022-SECTION(IW)

Dated: 18.06.2024

Copy with copy of enclosures forwarded for necessary action to:

1. Sr. General Manager, BSNL
2. Bishal Gourav, ADM, FTTH, S & M, KTD

Enclo : As stated

S/d

(Biplab Mukherjee)
Joint Secretary to the
Govt. of West Bengal

Memo No. 345 /2(2) -IB
IW-11011(16)/1/2022-SECTION(IW)

Dated: 18.06.2024

Copy with copy of enclosures forwarded for necessary action to:

1. ✓ Executive Engineer, I & W Dte
DVC Study Cell,
7th Floor, Jalasampad Bhawan
Kolkata- 700091.
2. Executive Engineer, I & W Dte
Metropolitan Electrical Division,
4th Floor, Jalasampad Bhawan,
Kolkata- 700091.

Enclo : As stated

B

(Biplab Mukherjee)
Joint Secretary to the
Govt. of West Bengal

UPDATED LOK ADALAT NOTICES RECEIVED TILL APRIL-2024

SL NO	A/C NO	LANDLINE NO	AMT DUE	RECEIVING DATE & TIME of e-MAIL
1	8009077166	0353-2468535	Rs 3290 /-	06.04.2024 at 01.21 PM
2	8009077167	0353-2468369	Rs 2165 /-	06.04.2024 at 04.12 PM
3	8009077165	0353-2468538	Rs 3290 /-	06.04.2024 at 04.12 PM
4	8009077203	0353-2562347	Rs 3290 /-	06.04.2024 at 05.21 PM
5	8009073333	0353-2950603	Rs 25231 /-	03.05.2024 at 08.11 AM
6	8009076293	0353-2468789	Rs 45766 /-	03.05.2024 at 08.11 AM
7	8009076292	0353-2950602	Rs 45766 /-	03.05.2024 at 08.29 AM
8	8009073334	0353-2568032	Rs 46122 /-	03.05.2024 at 08.39 AM
9	8009102988	03451-253541	Rs 5382 /-	05.06.2024 at 11.05 AM
10	8003580504	0353-2545093	Rs. 45899/-	05.06.2024 at 10.53 AM
11	8008365259	033-23593446	Rs. 1325/-	05.06.2024 at 10.53 AM
12	8008329921	033-23215604	Rs. 11141/-	05.06.2024 at 10.49 AM