

Periodic Tax invoice/bills containing bidders GSTIN & other details needs to be submitted by the supplier/contractor/Agency/bidder to the DDO for raising claims for receiving payments of work executed under this contract /upon achieving physical Milestones clearly showing separately the Tax charged in accordance with the provisions of the GST Act, 2017.

The payment of Running Account as well as final bill for any work based on progress and performance will be made according to availability of fund and no claim due to delay in payment will be entertained.

17. No cost escalation in any form is included in the Tender Contract Agreement.

18. Bid validity

The Bid will be normally valid for **120 days** from the date of opening of the financial proposal. However, extension of bid validity may be suitably considered by the Tender Inviting Authority, if required, subject to written confirmation of the contractor/bidder (s) to that effect.

19. Definition of Physical Milestones:

The time allowed for carrying out the work as entered in the tender shall be strictly observed by the contractor, and which shall be reckoned from the date on which the order to commence work is given to the contractor. The work shall throughout the stipulated period of the contract be proceeded with all due diligence. Time being deemed to be the essence of contract on the part of the contractor; the contractor shall be bound in all cases, to achieve the 'Milestones' as specified by the Engineer-in-Charge with the AOC, defining pertaining to the work. The contractor within 15 days of receipt of Letter of Acceptance shall submit a work programme commensurate with period of construction in the form of a Bar Chart work programme, stating the timeline of such different Milestones. In the event of the contractor failing to comply with any of the conditions related to achieving the 'Milestones' within the specified time period prescribed for such 'Milestone' plus one month, he/she shall be liable to pay compensation.

If the contractor fails to commence and/or maintain required progress over the total time allotted for its full completion and fails to complete the work and clear the site on or before the end of contract period or extended date of completion, he/she shall, without prejudice to any other rights or remedy available under the law on account of such breach, pay as agreed compensation to the implementing Department. This will also apply to items or group of items for which a separate period of completion has been specified.

20. Withdrawal of bid in a Tender

Withdrawal of e-Tender once the bid has been submitted online and after passing of end date for submission and has been accepted for further processing, is not allowed. EMD will be forfeited by the Government and the L1 bidder/contractor penalised in terms of clause 8 referred earlier would be applicable.

21. Critical dates of this e-Tender

Sl. No.	Activity	Date & Time	Remarks
1.	Publishing Date	11.09.2019 at 17.00 Hrs	To be made available with the e-NIT in the website
2.	Document Download start date	11.09.2019 at 17.00 Hrs	
3.	Bid submission start date	11.09.2019 at 17.00 Hrs	
4.	Document Download end date	18.09.2019 at 17.00 Hrs	
5.	Bid submission end date	18.09.2019 at 17.00 Hrs	
6.	Technical Bid opening date with preliminary result (TBO Sheet)	18.09.2019 at 17.10 Hrs	
7.	Uploading of the list of Technically qualified final list of bidders (TBE Sheet)	To be suitably decided by TIA	To be notified to all bidders through e-mail & SMS through auto-generation in the system.
8.	Financial Bid opening date (FBO Sheet)	To be suitably decided by TIA	
9.	Uploading of CS (Comparative Statement) and uploading of Final FBE Sheet	To be suitably decided by EE(TAA)	
10.	Uploading of the Letter of Invitation / Acceptance LOI/LAO	-do-	
11.	Uploading of Award of Contract (AOC) (Work Order)	-do-	

TIA: e-Tender Inviting Authority (Assistant Engineer/Executive Engineer)

TAA: e-Tender Accepting Authority (Executive Engineer)