



NOTIFICATION OF AWARD
Letter of Acceptance

Memo. No. 292- CI(SPMU)

Date: 06/03/2023

To

M/S D. K. MONDAL & CO.
JAMBURBASAN, NANDAKUMAR,
PURBA MEDINIPUR, PIN- 721632.
Email Address: d.k.mandal.co@gmail.com

Subject: Name of Work: "Protection of both banks of Mundeswari River at different locations in between chainage 12.00 Km to chainage 43.10 Km within District Hooghly. Package - XIX", comprising 04 (Four) Lots (FM-19).

Lot - 1: Protection of both banks of Mundeswari River in between Ch. - 12.00 Km to Ch. - 15.00 Km for a length of 2700 M in the District of Hooghly.

RFB NO. - WBMIFMP/PD/NCB/22-23/FM-19/L-1
Contract No : FM-19/LOT-1/WBMIFMP/PD/WORKS of 2022-23

This is to notify you that your Bid dated 03/01/2023 for execution of the "Protection of both banks of Mundeswari River at different locations in between chainage 12.00 Km to chainage 43.10 Km within District Hooghly. Package -XIX", comprising 04 (Four) Lots (FM-19). Lot - 1: Protection of both banks of Mundeswari River in between Ch. - 12.00 Km to Ch. - 15.00 Km for a length of 2700 M in the District of Hooghly. and RFB NO. - WBMIFMP/PD/NCB/22-23/FM-19/L-1 for the Accepted Contract Amount of Rs. 13,07,36,737.12 (Rupees Thirteen Crore Seven Lakh Thirty Six Thousand Seven Hundred Thirty Seven and Twelve Paise Only) (Including Provisional Sum Amount Rs. 65,07,618.47), in accordance with the Instructions to Bidders is hereby accepted.

You are requested to furnish the Performance Security and ESHS Performance Security in the form detailed in ITB Clause 50 for amounts of Rs. 99,38,329.00 and Rs. 24,84,582.00 specified therein, within 21 days of the receipt of this letter of acceptance, and visit this office to sign the contract, failing which action as stated in ITB Clause 50.2 will be taken in accordance with the Conditions of Contract. The securities shall be valid up to 28 days from the date of completion i.e. up to 31/12/2023 and shall be as per the Performance Security Form and the ESHS Performance Security Form, included in Section X - Contract Forms, of the bidding document.

We accept that Sri Tushar Kanti Ghosh, Ex-Secretary, Irrigation & Waterways Department, Govt. of West Bengal be appointed as the Adjudicator.

We note that as per your bid, you do not intend to subcontract any component of work.

We have reviewed the construction methodology submitted by you along with the bid in response to ITB Clause 16 and our comments are given in the attachment. You are requested to submit a revised Program including ESHS requirements as per Clause 30 of General Conditions of Contract within 14 days of receipt of this letter of acceptance.

Authorized Signature: _____

Name and Title of Signatory: DEBASISH SENGUPTA

Chief Engineer and Project Director, SPMU, WBMIFMP.

Name of Employer: Chief Engineer & Project Director, SPMU, WBMIFMP, Govt. of West Bengal.

Memo. No. 292/1(2) - CI(SPMU)

Date: 06/03/2023

- (1) P.S. to the Hon'ble MIC, Irrigation and Waterways Department, Govt. of West Bengal with the request to apprise the matter to the Hon'ble MIC, Irrigation and Waterways Department, Govt. of West Bengal.
- (2) Sr. P.A to the Principal Secretary to the Govt. of West Bengal, Irrigation and Waterways Department with the request to apprise the matter to the Principal Secretary, Govt. of West Bengal, Irrigation and Waterways Department.

SA/-

D. Sengupta
Chief Engineer & Project Director
WBMIFM Project
Irrigation & Waterways Directorate
Government of West Bengal

Memo. No. 292/2(6) - CI(SPMU)

Date: 06/03/2023

Copy with copy of enclosure submitted for information to:

- (1) Secretary to the Govt. of West Bengal, Irrigation and Waterways Department.
- (2) Joop Stoutjesdijk, TTL, World Bank.
- (3) David Ginting, TTL, AIIB.
- (4) Additional Project Director-IV, DPMU-II, WBMIFMP.
- (5) Sri Tushar Kanti Ghosh, Adjudicator, AK-261, Sector-2, Salt Lake, Kolkata - 700091.
- (6) Team Leader, Project Management Consultant, WBMIFMP.


SA/-

D. Sengupta
Chief Engineer & Project Director
WBMIFM Project
Irrigation & Waterways Directorate
Government of West Bengal

Comments to the Construction Methodology for FM - 19 (LOT - 1)


(Submitted by M/S D.K. Mondal & Co.)

- A brief mention in line with GCC 15.3 mentioned under PCC should be made at the beginning of the Construction Methodology.
- Construction methodology may be submitted in detail incorporating following components:
 - Methodology for River Bank Protection works including preparation of Sub-base for laying Geotextile and Boulder.
 - Methodology for Construction of Launching Apron.
- Baseline environmental parameters as per notes under Appendix - II/12 needs to be taken prior to commencement of works.
- Site Mobilization Plan needs to be submitted in line with Construction Schedule.
- All duration of work mentioned in method statement should be supported in MS Project.
- PER-1 & PER-2 may be freshly submitted incorporating the criteria mentioned in "Key Personnel" of Section III of bid document.


03/03/2023

S. Mitra

Procurement Specialist
Project Management Consultant
WBMIFMP


03/03/23

P. Datta

Team Leader
Project Management Consultant
WBMIFMP



CONTRACT AWARD NOTICE

Name & Address of Employer:	Chief Engineer and Project Director, SPMU, WBMIFMP Ninth Floor, Jalasampad Bhawan, Western Block, Bidhannagar, Salt Lake City, Kolkata-700091, INDIA
Name of Contract:	"Protection of both banks of Mundeswari River at different locations in between chainage 12.00 Km to chainage 43.10 Km within District Hooghly. Package -XIX", comprising 04 (Four) Lots (FM-19). Lot - 1: Protection of both banks of Mundeswari River in between Ch. - 12.00 Km to Ch. - 15.00 Km for a length of 2700 M in the District of Hooghly. RFB NO. - WBMIFMP/PD/NCB/22-23/FM-19/L-1
Contract Number:	FM-19/LOT-1/WBMIFMP/PD/WORKS of 2022-23
Selection Method:	Request for Bids

Name of all bidders with bid prices at opening and their evaluated bid price:

Sl. No.	Name of Bidder	Bid Amount quoted (INR)	Evaluated Bid Price (INR)
01	M/S D. K. Mondal & Co	13,07,36,737.12	13,07,36,737.12
02	Sree Durga Engineers Co-Operative Society Limited	13,79,61,593.47	13,79,61,593.47
03	M/S Maity & Co.	13,64,91,545.29	13,64,91,545.29
04	GCL - RICL JV	15,07,37,844.98	15,07,37,844.98

Name of all Technically rejected bidders with reasons:

Sl. No.	Name of Bidder	Brief reasons for rejection of Technical Bid
01	NIL	Not Applicable

Name of Successful Bidder:	M/S D. K. Mondal & Co
Final Total Contract Price:	Rs. 13,07,36,737.12 (Rupees Thirteen Crore Seven Lakh Thirty Six Thousand Seven Hundred Thirty Seven and Paise Twelve Only) (Including Provisional Sum Amount Rs. 65,07,618.47)
Contract Duration:	244 days including rainy and all other seasons.
Summary of Scope of Work:	The main component of the work comprises of Earthwork in excavation in the River bed / slope of bank, riverside protection works on both banks of river Mundeswari at several locations with boulder pitching, construction of toe sausage, top sausage, intermediate sausage & boulder apron in the bed, strengthening of countryside slope.

Date: 06/03/2023


D. Sengupta
Chief Engineer & Project Director
WBMIFM Project
Irrigation & Waterways Directorate
Government of West Bengal



**NOTIFICATION OF AWARD
Letter of Acceptance**

Memo. No. 293- CI(SPMU)

Date: 06/03/2023

To

M/S KAYAL CONSTRUCTION

Vill & P.O.- Chemaguri, P.S.- Sagar,

Dist-South 24 Parganas, PIN-743373.

Email Address: balaikayal902@gmail.com

Subject: Name of Work: "Protection of both banks of Mundeswari River at different locations in between chainage 12.00 Km to chainage 43.10 Km within District Hooghly. Package - XIX", comprising 04 (Four) Lots (FM-19).

Lot 2: Protection of Right bank of river Damodar at Jangalpara for a length of 0.800 km and strengthening of Damodar right embankment at different locations for a length of 4.205 km of River Damodar District Hooghly.

RFB NO. - WBMIFMP/PD/NCB/22-23/FM-19/L-2

Contract No : FM-19/LOT-2/WBMIFMP/PD/WORKS of 2022-23

This is to notify you that your Bid dated 03/01/2023 for execution of the "Protection of both banks of Mundeswari River at different locations in between chainage 12.00 Km to chainage 43.10 Km within District Hooghly. Package -XIX", comprising 04 (Four) Lots (FM-19). Lot 2: Protection of Right bank of river Damodar at Jangalpara for a length of 0.800 km and strengthening of Damodar right embankment at different locations for a length of 4.205 km of River Damodar District Hooghly. and RFB NO. - WBMIFMP/PD/NCB/22-23/FM-19/L-2 for the Accepted Contract Amount of Rs. 10,53,94,660.00 (Rupees Ten Crore Fifty Three Lakh Ninety Four Thousand Six Hundred Sixty Only) (Including Provisional Sum Amount Rs. 52,28,091.59), in accordance with the Instructions to Bidders is hereby accepted.

You are requested to furnish the **Performance Security** and **ESHS Performance Security** in the form detailed in ITB Clause 50 for amounts of **Rs. 80,13,325.00** and **Rs. 20,03,331.00** specified therein, within **21 days** of the receipt of this letter of acceptance, and visit this office to sign the contract, failing which action as stated in ITB Clause 50.2 will be taken in accordance with the Conditions of Contract. The securities shall be valid up to **28 days** from the date of completion i.e. up to **31/12/2023** and shall be as per the Performance Security Form and the ESHS Performance Security Form, included in Section X - Contract Forms, of the bidding document.

We accept that **Sri Tushar Kanti Ghosh**, Ex-Secretary, Irrigation & Waterways Department, Govt. of West Bengal be appointed as the Adjudicator.

We note that as per your bid, you do not intend to subcontract any component of work.

We have reviewed the construction methodology submitted by you along with the bid in response to ITB Clause 16 and our comments are given in the attachment. You are requested to submit a revised Program including ESHS requirements as per Clause 30 of General Conditions of Contract within **14 days** of receipt of this letter of acceptance.

Authorized Signature: 

Name and Title of Signatory: **DEBASISH SENGUPTA**


Chief Engineer and Project Director, SPMU, WBMIFMP.

Name of Employer: Chief Engineer & Project Director, SPMU, WBMIFMP, Govt. of West Bengal.

Memo. No. 293/1(2) – CI(SPMU)

Date: 06/03/2023

- (1) P.S. to the Hon'ble MIC, Irrigation and Waterways Department, Govt. of West Bengal with the request to apprise the matter to the Hon'ble MIC, Irrigation and Waterways Department, Govt. of West Bengal.
- (2) Sr. P.A to the Principal Secretary to the Govt. of West Bengal, Irrigation and Waterways Department with the request to apprise the matter to the Principal Secretary, Govt. of West Bengal, Irrigation and Waterways Department.




D. Sengupta
Chief Engineer & Project Director
WBMIFM Project
Irrigation & Waterways Directorate
Government of West Bengal

Memo. No. 293/2(6) – CI(SPMU)

Date: 06/03/2023

Copy with copy of enclosure submitted for information to:

- (1) Secretary to the Govt. of West Bengal, Irrigation and Waterways Department.
- (2) Joop Stoutjesdijk, TTL, World Bank.
- (3) David Ginting, TTL, AIIB.
- (4) Additional Project Director-IV, DPMU-II, WBMIFMP.
- (5) Sri Tushar Kanti Ghosh, Adjudicator, AK-261, Sector-2, Salt Lake, Kolkata - 700091.
- (6) Team Leader, Project Management Consultant, WBMIFMP.




D. Sengupta
Chief Engineer & Project Director
WBMIFM Project
Irrigation & Waterways Directorate
Government of West Bengal


Comments to the Construction Methodology for FM – 19 (LOT - 2)

(Submitted by Kayal Construction)

- A brief mention in line with GCC 15.3 mentioned under PCC should be made at the beginning of the Construction Methodology.
- Construction methodology may be submitted in detail incorporating following components:
 - Methodology for River Bank Protection works including preparation of Sub-base for laying Geotextile and boulder.
 - Methodology for Construction of Launching Apron.
- Baseline environmental parameters as per notes under Appendix - II/12 needs to be taken prior to commencement of works.
- Site Mobilization Plan needs to be submitted in line with Construction Schedule.
- All duration of work mentioned in method statement should be supported in MS Project.
- PER-1 & PER-2 may be freshly submitted incorporating the criteria mentioned in "Key Personnel" of Section III of bid document.


03/03/2023

S. Mitra
Procurement Specialist
Project Management Consultant
WBMIFMP


03/03/23

P. Datta
Team Leader
Project Management Consultant
WBMIFMP



CONTRACT AWARD NOTICE

Name & Address of Employer:	Chief Engineer and Project Director, SPMU, WBMIFMP Ninth Floor, Jalasampad Bhawan, Western Block, Bidhannagar, Salt Lake City, Kolkata-700091, INDIA
Name of Contract:	"Protection of both banks of Mundeswari River at different locations in between chainage 12.00 Km to chainage 43.10 Km within District Hooghly. Package -XIX", comprising 04 (Four) Lots (FM-19). Lot - 2: Protection of both banks of Mundeswari River in between Ch. - 20.00 Km to Ch. - 33.00 Km for a length of 1850 M in the District of Hooghly. RFB NO. - WBMIFMP/PD/NCB/22-23/FM-19/L-2
Contract Number:	FM-19/LOT-2/WBMIFMP/PD/WORKS of 2022-23
Selection Method:	Request for Bids

Name of all bidders with bid prices at opening and their evaluated bid price:

Sl. No.	Name of Bidder	Bid Amount quoted (INR)	Evaluated Bid Price (INR)
01	M/S Kayal Construction	10,53,94,660.00	10,53,94,660.00
02	M/S Neogy & Co.	11,09,14,687.59	11,09,14,687.59
03	M/S Maity & Co.	11,18,69,865.69	11,18,69,865.69

Name of all Technically rejected bidders with reasons:

Sl. No.	Name of Bidder	Brief reasons for rejection of Technical Bid
01	NIL	Not Applicable

Name of Successful Bidder:	M/S Kayal Construction
Final Total Contract Price:	Rs. 10,53,94,660.00 (Rupees Ten Crore Fifty Three Lakh Nine Four Thousand Six Hundred Sixty Only) (Including Provisional Sum Amount Rs. 52,28,091.59).
Contract Duration:	244 days including rainy and all other seasons.
Summary of Scope of Work:	The main component of the work comprises of Earthwork in excavation in the River bed / slope of bank, riverside protection works on both banks of river Mundeswari at several locations with boulder pitching, construction of toe sausage, top sausage, intermediate sausage & boulder apron in the bed, strengthening of countryside slope.

Date: 06/03/2023


D. Sengupta
Chief Engineer & Project Director
WBMIFM Project
Irrigation & Waterways Directorate
Government of West Bengal



NOTIFICATION OF AWARD
Letter of Acceptance

Memo. No. 294- CI(SPMU)

Date: 06/03/2023

To

RUDRA & COMPANY

Nabapally Circular Road, P.O. Nabapally, P.S. Barasat,

Dist. North 24 Parganas, PIN-700126.

Email Address: rudra_company@ymail.com, rudraandcompany2020@gmail.com

Subject: Name of Work: "Protection of both banks of Mundeswari River at different locations in between chainage 12.00 Km to chainage 43.10 Km within District Hooghly. Package - XIX", comprising 04 (Four) Lots (FM-19).

Lot - 3: Protection of both banks of Mundeswari River in between Ch. - 33.00 Km to Ch. - 36.00 Km for a length of 1200 M in the District of Hooghly.

RFB NO. - WBMIFMP/PD/NCB/22-23/FM-19/L-3

Contract No : FM-19/LOT-3/WBMIFMP/PD/WORKS of 2022-23

This is to notify you that your Bid dated 03/01/2023 for execution of the "Protection of both banks of Mundeswari River at different locations in between chainage 12.00 Km to chainage 43.10 Km within District Hooghly. Package -XIX", comprising 04 (Four) Lots (FM-19). Lot - 3: Protection of both banks of Mundeswari River in between Ch. - 33.00 Km to Ch. - 36.00 Km for a length of 1200 M in the District of Hooghly. and RFB NO. - WBMIFMP/PD/NCB/22-23/FM-19/L-3 for the Accepted Contract Amount of Rs. 7,23,23,150.44 (Rupees Seven Crore Twenty Three Lakh Twenty Three Thousand One Hundred Fifty and Forty Four Paisa Only) (Including Provisional Sum Amount Rs. 33,44,746.19), in accordance with the Instructions to Bidders is hereby accepted.

You are requested to furnish the **Performance Security** and **ESHS Performance Security** in the form detailed in ITB Clause 50 for amounts of **Rs. 55,18,272.00** and **Rs. 13,79,568.00** specified therein, within **21 days** of the receipt of this letter of acceptance, and visit this office to sign the contract, failing which action as stated in ITB Clause 50.2 will be taken in accordance with the Conditions of Contract. The securities shall be valid up to **28 days** from the date of completion i.e. up to **31/12/2023** and shall be as per the Performance Security Form and the ESHS Performance Security Form, included in Section X - Contract Forms, of the bidding document.

We accept that **Sri Tushar Kanti Ghosh**, Ex-Secretary, Irrigation & Waterways Department, Govt. of West Bengal be appointed as the Adjudicator.

We note that as per your bid, you do not intend to subcontract any component of work.

We have reviewed the construction methodology submitted by you along with the bid in response to ITB Clause 16 and our comments are given in the attachment. You are requested to submit a revised Program including ESHS requirements as per Clause 30 of General Conditions of Contract within **14 days** of receipt of this letter of acceptance.

Authorized Signature: 

Name and Title of Signatory: **DEBASISH SENGUPTA**

Chief Engineer and Project Director, SPMU, WBMIFMP.

Name of Employer: Chief Engineer & Project Director, SPMU, WBMIFMP, Govt. of West Bengal.

Memo. No. 294/1(2) - CI(SPMU)

Date: 06/03/2023

- (1) P.S. to the Hon'ble MIC, Irrigation and Waterways Department, Govt. of West Bengal with the request to apprise the matter to the Hon'ble MIC, Irrigation and Waterways Department, Govt. of West Bengal.
- (2) Sr. P.A to the Principal Secretary to the Govt. of West Bengal, Irrigation and Waterways Department with the request to apprise the matter to the Principal Secretary, Govt. of West Bengal, Irrigation and Waterways Department.

sdh

D. Sengupta
Chief Engineer & Project Director
WBMIFM Project
Irrigation & Waterways Directorate
Government of West Bengal

Memo. No. 294/2(6) - CI(SPMU)

Date: 06/03/2023

Copy with copy of enclosure submitted for information to:

- (1) Secretary to the Govt. of West Bengal, Irrigation and Waterways Department.
- (2) Joop Stoutjesdijk, TTL, World Bank.
- (3) David Ginting, TTL, AIIB.
- (4) Additional Project Director-IV, DPMU-II, WBMIFMP.
- (5) Sri Tushar Kanti Ghosh, Adjudicator, AK-261, Sector-2, Salt Lake, Kolkata - 700091.
- (6) Team Leader, Project Management Consultant, WBMIFMP.


sdh

D. Sengupta
Chief Engineer & Project Director
WBMIFM Project
Irrigation & Waterways Directorate
Government of West Bengal


Comments to the Construction Methodology for FM - 19 (LOT - 3)

(Submitted by Rudra & Company)

- A brief mention in line with GCC 15.3 mentioned under PCC should be made at the beginning of the Construction Methodology.
- Construction methodology may be submitted in detail incorporating following components:
 - Methodology for River Bank Protection works including preparation of Sub-base for laying Geotextile and boulder.
 - Methodology for Construction of Launching Apron.
- Baseline environmental parameters as per notes under Appendix - II/12 needs to be taken prior to commencement of works.
- Site Mobilization Plan needs to be submitted in line with Construction Schedule.
- All duration of work mentioned in method statement should be supported in MS Project.
- PER-1 & PER-2 may be freshly submitted incorporating the criteria mentioned in "Key Personnel" of Section III of bid document.


03/03/2023

S. Mitra
Procurement Specialist
Project Management Consultant
WBMIFMP


03/03/23

P. Datta
Team Leader
Project Management Consultant
WBMIFMP



CONTRACT AWARD NOTICE

Name & Address of Employer:	Chief Engineer and Project Director, SPMU, WBMIFMP Ninth Floor, Jalasampad Bhawan, Western Block, Bidhannagar, Salt Lake City, Kolkata-700091, INDIA
Name of Contract:	"Protection of both banks of Mundeswari River at different locations in between chainage 12.00 Km to chainage 43.10 Km within District Hooghly. Package -XIX", comprising 04 (Four) Lots (FM-19). Lot - 3: Protection of both banks of Mundeswari River in between Ch. - 33.00 Km to Ch. - 36.00 Km for a length of 1200 M in the District of Hooghly. RFB NO. - WBMIFMP/PD/NCB/22-23/FM-19/L-3
Contract Number:	FM-19/LOT-3/WBMIFMP/PD/WORKS of 2022-23
Selection Method:	Request for Bids

Name of all bidders with bid prices at opening and their evaluated bid price:

Sl. No.	Name of Bidder	Bid Amount quoted (INR)	Evaluated Bid Price (INR)
01	RUDRA & COMPANY	7,23,23,150.44	7,23,23,150.44
02	MADAN MOHAN KUNDU	7,28,93,018.19	7,28,93,018.19

Name of all Technically rejected bidders with reasons:

Sl. No.	Name of Bidder	Brief reasons for rejection of Technical Bid
01	M/S CLASSIC BUILDERS & TRADERS	Due to submission of Letter of Bid-Financial Part in Technical cover, as per ITB clause 11.4.

Name of Successful Bidder:	RUDRA & COMPANY
Final Total Contract Price:	Rs. 7,23,23,150.44 (Rupees Seven Crore Twenty Three Lakh Twenty Three Thousand One Hundred Fifty and Paise Forty Four Only) (Including Provisional Sum Amount Rs. 33,44,746.19).
Contract Duration:	244 days including rainy and all other seasons.
Summary of Scope of Work:	The main component of the work comprises of Earthwork in excavation in the River bed / slope of bank, riverside protection works on both banks of river Mundeswari at several locations with boulder pitching, construction of toe sausage, top sausage, intermediate sausage & boulder apron in the bed, strengthening of countryside slope.

Date: 06/03/2023


D. Sengupta
Chief Engineer & Project Director
WBMIFM Project
Irrigation & Waterways Directorate
Government of West Bengal



**NOTIFICATION OF AWARD
Letter of Acceptance**

Memo. No. 295- CI(SPMU)

Date: 06/03/2023

To

M/S MAITY & CO.

**VILL-SHYAMSUNDARPUR, P.O.-DEBRA BAZAR, DIST- PASCHIM MEDINIPUR,
WEST BENGAL, PIN-721126.**

Email Address: debamaiti@gmail.com

Subject: Name of Work: "Protection of both banks of Mundeswari River at different locations in between chainage 12.00 Km to chainage 43.10 Km within District Hooghly. Package - XIX", comprising 04 (Four) Lots (FM-19).

Lot - 4: Protection of both banks of Mundeswari River in between Ch. - 36.60 Km to Ch. - 43.10 Km for a length of 1800 M in the District of Hooghly.

RFB NO. - WBMIFMP/PD/NCB/22-23/FM-19/L-4

Contract No : FM-19/LOT-4/WBMIFMP/PD/WORKS of 2022-23

This is to notify you that your Bid dated 03/01/2023 for execution of the "Protection of both banks of Mundeswari River at different locations in between chainage 12.00 Km to chainage 43.10 Km within District Hooghly. Package -XIX", comprising 04 (Four) Lots (FM-19). Lot - 4: Protection of both banks of Mundeswari River in between Ch. - 36.60 Km to Ch. - 43.10 Km for a length of 1800 M in the District of Hooghly. and RFB NO. - WBMIFMP/PD/NCB/22-23/FM-19/L-4 for the Accepted Contract Amount of Rs. 9,52,66,087.88 (Rupees Nine Crore Fifty Two Lakh Sixty Six Thousand Eighty Seven and Eighty Eight Paise Only) (Including Provisional Sum Amount Rs. 46,78,733.58), in accordance with the Instructions to Bidders is hereby accepted.

You are requested to furnish the **Performance Security** and **ESHS Performance Security** in the form detailed in ITB Clause 50 for amounts of **Rs. 72,46,988.00** and **Rs. 18,11,747.00** specified therein, within **21 days** of the receipt of this letter of acceptance, and visit this office to sign the contract, failing which action as stated in ITB Clause 50.2 will be taken in accordance with the Conditions of Contract. The securities shall be valid up to **28 days** from the date of completion i.e. up to **31/12/2023** and shall be as per the Performance Security Form and the ESHS Performance Security Form, included in Section X - Contract Forms, of the bidding document.

We accept that **Sri Tushar Kanti Ghosh**, Ex-Secretary, Irrigation & Waterways Department, Govt. of West Bengal be appointed as the Adjudicator.

We note that as per your bid, you do not intend to subcontract any component of work.

We have reviewed the construction methodology submitted by you along with the bid in response to ITB Clause 16 and our comments are given in the attachment. You are requested to submit a revised Program including ESHS requirements as per Clause 30 of General Conditions of Contract within **14 days** of receipt of this letter of acceptance.

Authorized Signature: 

Name and Title of Signatory: **DEBASISH SENGUPTA**

Chief Engineer and Project Director, SPMU, WBMIFMP.

Name of Employer: Chief Engineer & Project Director, SPMU, WBMIFMP, Govt. of West Bengal.

Memo. No. 295/1(2) - CI(SPMU)

Date: 06/03/2023

- (1) P.S. to the Hon'ble MIC, Irrigation and Waterways Department, Govt. of West Bengal with the request to apprise the matter to the Hon'ble MIC, Irrigation and Waterways Department, Govt. of West Bengal.
- (2) Sr. P.A to the Principal Secretary to the Govt. of West Bengal, Irrigation and Waterways Department with the request to apprise the matter to the Principal Secretary, Govt. of West Bengal, Irrigation and Waterways Department.

sdh

D. Sengupta
Chief Engineer & Project Director
WBMIFM Project
Irrigation & Waterways Directorate
Government of West Bengal

Memo. No. 295/2(6) - CI(SPMU)

Date: 06/03/2023

Copy with copy of enclosure submitted for information to:

- (1) Secretary to the Govt. of West Bengal, Irrigation and Waterways Department.
- (2) Joop Stoutjesdijk, TTL, World Bank.
- (3) David Ginting, TTL, AIIB.
- (4) Additional Project Director-IV, DPMU-II, WBMIFMP.
- (5) Sri Tushar Kanti Ghosh, Adjudicator, AK-261, Sector-2, Salt Lake, Kolkata - 700091.
- (6) Team Leader, Project Management Consultant, WBMIFMP.


sdh

D. Sengupta
Chief Engineer & Project Director
WBMIFM Project
Irrigation & Waterways Directorate
Government of West Bengal

Comments to the Construction Methodology for FM - 19 (LOT - 4)

(Submitted by M/S Maity & Co.)

- A brief mention in line with GCC 15.3 mentioned under PCC should be made at the beginning of the Construction Methodology.
- Construction methodology may be submitted in detail incorporating following components:
 - Methodology for River Bank Protection works including preparation of Sub-base for laying Geotextile and boulder.
 - Methodology for Construction of Launching Apron.
- Baseline environmental parameters as per notes under Appendix - II/12 needs to be taken prior to commencement of works.
- Site Mobilization Plan needs to be submitted in line with Construction Schedule.
- All duration of work mentioned in method statement should be supported in MS Project.
- PER-1 & PER-2 may be freshly submitted incorporating the criteria mentioned in "Key Personnel" of Section III of bid document.


03/03/2023

S. Mitra
Procurement Specialist
Project Management Consultant
WBMIFMP


03/03/23

P. Datta
Team Leader
Project Management Consultant
WBMIFMP



CONTRACT AWARD NOTICE

Name & Address of Employer:	Chief Engineer and Project Director, SPMU, WBMIFMP Ninth Floor, Jalasampad Bhawan, Western Block, Bidhannagar, Salt Lake City, Kolkata-700091, INDIA
Name of Contract:	"Protection of both banks of Mundeswari River at different locations in between chainage 12.00 Km to chainage 43.10 Km within District Hooghly. Package -XIX", comprising 04 (Four) Lots (FM-19). Lot - 4: Protection of both banks of Mundeswari River in between Ch. - 36.60 Km to Ch. - 43.10 Km for a length of 1800 M in the District of Hooghly. RFB NO. - WBMIFMP/PD/NCB/22-23/FM-19/L-4
Contract Number:	FM-19/LOT-4/WBMIFMP/PD/WORKS of 2022-23
Selection Method:	Request for Bids

Name of all bidders with bid prices at opening and their evaluated bid price:

Sl. No.	Name of Bidder	Bid Amount quoted (INR)	Evaluated Bid Price (INR)
01	M/S Maity & Co.	9,52,66,087.88	9,52,66,087.88
02	M/S D. K. Mondal & Co.	9,89,06,782.72	9,89,06,782.72
03	M/S Kayal Construction	9,92,12,822.38	9,92,12,822.38

Name of all Technically rejected bidders with reasons:

Sl. No.	Name of Bidder	Brief reasons for rejection of Technical Bid
01	NIL	Not Applicable

Name of Successful Bidder:	M/S Maity & Co.
Final Total Contract Price:	Rs. 9,52,66,087.88 (Rupees Nine Crore Fifty Two Lakh Sixty Six Thousand Eighty Seven and Paise Eighty Eight Only) (Including Provisional Sum Amount Rs. 46,78,733.58).
Contract Duration:	244 days including rainy and all other seasons.
Summary of Scope of Work:	The main component of the work comprises of Earthwork in excavation in the River bed / slope of bank, riverside protection works on both banks of river Mundeswari at several locations with boulder pitching, construction of toe sausage, top sausage, intermediate sausage & boulder apron in the bed, strengthening of countryside slope.

Date: 06/03/2023


D. Sengupta
Chief Engineer & Project Director
WBMIFM Project
Irrigation & Waterways Directorate
Government of West Bengal