



Government of West Bengal
Irrigation & Waterways Directorate
Office of the Executive Engineer
Teesta Barrage Division, Oodlabari, Jalpaiguri
E-Mail ID:- eejtd2012@gmail.com

1ST CORRIGENDUM NOTICE


in connection with e-N.I.T No. - WBIW/EE/TBD/NIT-06(e)/2024-25

Due to some unavoidable circumstances **construction period of work programmes** against e-NIT No.:- **WBIW/EE/TBD/NIT-06(e)/2024-25 SI no- 01, SI No-02, SI No-03 and SI No-04, Tender ID no. 2025_IWD_798724_1, 2025_IWD_798724_2, 2025_IWD_798724_3, 2025_IWD_798724_4, has been changed.**

The details are given below.

Re-schedule of work programme for e-Tendering:-

Tender ID	Construction period as per previous Barchart	Construction period as per rectified Barchart	Remarks
2025_IWD_798724_1	30 Days	15 Days	Details to be made available in the web portal.
2025_IWD_798724_2	30 Days	10 Days	Details to be made available in the web portal.
2025_IWD_798724_3	30 Days	15 Days	Details to be made available in the web portal.
2025_IWD_798724_4	30 Days	15 Days	Details to be made available in the web portal.


13/01/25


Executive Engineer
Teesta Barrage Division
Oodlabari, Jalpaiguri

Memo no:-23/(20)

Dated – 13.01.2025

Copy submitted for favour of kind information and taking necessary action for wide circulation to the:-

1. Secretary to the Govt. of West Bengal, Irrigation & Waterways Department, Jalasampad Bhawan, Kolkata-91
2. Chief Engineer, Teesta Barrage Project, 2nd mile, Sevoke Road, Siliguri.
3. Superintending Engineer, Teesta Barrage Circle, 2nd mile, Sevoke Road, Siliguri.
4. Superintending Engineer, Mahananda Barrage Circle, Tinbattimore, Siliguri.
5. Superintending Engineer, North Bengal Mechanical & Electrical Circle, Tinbattimore, Siliguri.
6. Superintending Engineer, Resources Circle, Jalasampad Bhawan, Salt lake, Kol-91
7. District Magistrate, Jalpaiguri.
8. Executive Engineer, Teesta Monitoring & Evaluation Division, Siliguri.
9. Executive Engineer, Teesta Quality Control Division, Tinbatti, Siliguri.
10. Executive Engineer, Mahananda Link Canal Division, 2nd mile, Sevoke Road, Siliguri.
11. Executive Engineer, Teesta Barrage Electrical Division, Teesta Administrative Building Tinbattimore, Siliguri.
12. Executive Engineer, Teesta Canal Division No.-I, Islampur.
13. Executive Engineer, Teesta Irrigation Division, Assam more, Jalpaiguri.
14. Executive Engineer, Teesta Left Bank Division, Oodlabari, Jalpaiguri.
15. Nodal Officer of e-Tendering, I & WD., Jalasampad Bhawan, 7th Floor, Salt Lake City, Kolkata-700091 with the request to publish the same in the Departmental website.
16. Sub Divisional Officer, Information & Cultural Affairs Department, Jalpaiguri.
17. Divisional Accountant, Teesta Barrage Division, Oodlabari, Jalpaiguri.
18. Sub Divisional Officer, Teesta Barrage Sub-Division No.-I/II/III/IV, Oodlabari, Jalpaiguri.
19. Divisional Estimator, Teesta Barrage Division, Oodlabari, Jalpaiguri.
20. Office Notice Board.


13/01/25

***Executive Engineer
Teesta Barrage Division
Oodlabari, Jalpaiguri***

Form -7
Annexure-I
(Physical Milestone)

Rectified Tentative work programme for the work: " Maintenance and repairing of left Tagging Bundh of Teesta Barrage in block- Mal, PS- Mal, Dist- Jalpaiguri for the financial year 2024-25."

e-Tender No-WBIW/EE/TBD/NIT-06(e)/2024-25 SI no-01

Total construction period: 15 Days

Days

	Day1	Day2	Day3	Day4	Day5	Day6	Day7	Day8	Day9	Day10	Day11	Day12	Day13	Day14	Day15

Activity
(All items)

Sd/-
 Junior Engineer
 Teesta Barrage Sub-
 Division No IV
 Gazolodoba, Jalpaiguri.

Sd/-
 Sub-Divisional Officer
 Teesta Barrage Sub-Division No IV
 Gazolodoba, Jalpaiguri.

Sd/-
 Executive Engineer
 Teesta Barrage Division
 Oodlabari, Jalpaiguri.

Form -7
Annexure-I
(Physical Milestone)

Rectified Tentative work programme for the work: " Maintenance and repairing of D/S left and right guide bundh of Teesta Barrage in block- Mal & Rajgani, PS- Mal & Bhorer Alo, Dist- Jalpaiguri for the financial year 2024-25."

e-Tender No-WBIW/EE/TBD/NIT-06(e)/2024-25 SI no-02

Total construction period: 10 Days

Days

		→									
		Day1	Day2	Day3	Day4	Day5	Day6	Day7	Day8	Day9	Day10
Activity (All items)											

Sd/-
 Junior Engineer
 Teesta Barrage Sub-Division No IV
 Gazolodoba, Jalpaiguri.

Sd/-
 Sub-Divisional Officer
 Teesta Barrage Sub-Division No IV
 Gazolodoba, Jalpaiguri.

Sd/-
 Executive Engineer
 Teesta Barrage Division
 Oodlabari, Jalpaiguri.

Form -7
Annexure-I
(Physical Milestone)

Rectified Tentative work programme for the work: " Maintenance and repairing of left Afflux bundh of Teesta Barrage at different places from 6.120km 8.00 km in block- Mal, PS- Mal, Dist- Jalpaiguri for the year 2024-25."

e-Tender No-WBIW/EE/TBD/NIT-06(e)/2024-25 SI no-03

Total construction period: 15 Days

Days

	Day1	Day2	Day3	Day4	Day5	Day6	Day7	Day8	Day9	Day10	Day11	Day12	Day13	Day14	Day15

Activity
(All items)

Sd/-

Junior Engineer
Teesta Barrage Sub-
Division No III
Gazolodoba, Jalpaiguri.

Sd/-

Sub-Divisional Officer
Teesta Barrage Sub-Division No III
Gazolodoba, Jalpaiguri.

Sd/-

Executive Engineer
Teesta Barrage Division
Oodlabari, Jalpaiguri.

Form -7
Annexure-I
(Physical Milestone)

Rectified Tentative work programme for the work: " Maintenance and repair works of rain cuts, longitudinal and catch water drains at different places of left Afflux bundh under Teesta Barrage Division from ch. 9.50km to ch 12.15 km in block- Mal, PS- Mal, Dist- Jalpaiguri for the year 2024-25."

e-Tender No-WBIW/EE/TBD/NIT-06(e)/2024-25 SI no-04

Total construction period: 15 Days

Days

	Day1	Day2	Day3	Day4	Day5	Day6	Day7	Day8	Day9	Day10	Day11	Day12	Day13	Day14	Day15

Activity
(All items)

Sd/-

Junior Engineer
Teesta Barrage Sub-
Division No III
Gazolodoba, Jalpaiguri.

Sd/-

Sub-Divisional Officer
Teesta Barrage Sub-Division No III
Gazolodoba, Jalpaiguri.

Sd/-

Executive Engineer
Teesta Barrage Division
Oodlabari, Jalpaiguri.