Memo. No. 927- CI(SPMU)  
Dated: 17/08/2020

Issue of Notice to proceed with the work

To:
GODAVARI COMMODITIES LIMITED
18, Netaji Subhas Road, 2nd Floor,
Kolkata – 700 001.

Dear Sir,

Pursuant to your furnishing the requisite securities as stipulated in ITB clause 50.1, Insurance Policy as per GCC 13, construction methodology as stated in letter of acceptance and signing of the contract agreement for the construction of “Desiltation of Mundeswari River from Ch. 5.00 Km to 19.00 Km in the districts of Purba Bardhaman and Hooghly - Package – V” Comprising two lots, Lot - 3: Desiltation of Mundeswari River from Ch.14.50 Km to 19.00 Km in the district of Hooghly, RFB NO. - WBIW/PD/WBMIFMP/NCB /2019-20 /FM- 05 / Lot – 3, Contract Number: FM-05/LOT-3/WBMIFMP/PD/WORKS of 2020-21 @ a Bid Price of Rs. 32,10,61,137.25 (Rupees Thirty Two Crore Ten Lakh Sixty One Thousand One Hundred Thirty Seven and Paisa Twenty Five Only) including Provisional Sum Rs. 1,60,00,000.00 (Rupees One Crore Sixty Lakh Only), you are hereby instructed to proceed with the execution of the said work in accordance with the contract documents.

Yours faithfully,

Authorized Signature: .................................................................

Name and Title of Signatory: SUBIR KUMAR LAHA
Engineer and Project Director, SPMU, WBMIFMP

Name of Employer: Chief Engineer & Project Director, SPMU, WBMIFMP,
Irrigation & Waterways Directorate,
Govt. of West Bengal
Memo. No. 927/1(2)– CI(SPMU)  
Dated: 17/08/2020

(1) P.S. to the Hon’ble MIC, Irrigation and Waterways Department, Govt. of West Bengal with the request to apprise the matter to Hon’ble MIC, Irrigation and Waterways Department, Govt. of West Bengal.

(2) Sr. P.A to the Additional Chief Secretary to the Govt. of West Bengal, Irrigation and Waterways Department with the request to apprise the matter to Additional Chief Secretary, Govt. of West Bengal, Irrigation and Waterways Department.

(S. K. Laha)  
Chief Engineer & Project Director  
SPMU, WBMIFMP  
I&WD, Govt. of West Bengal

Memo. No. 927/2(9)– CI(SPMU)  
Dated: 17/08/2020

Copy submitted for information to:

(1) Secretary to the Govt. of West Bengal, Irrigation and Waterways Department
(2) JJsbrand H. de Jong, TTL, World Bank
(3) David Ginting, TTL, ADB
(4) Additional Project Director-IV, DPMU-II, WBMIFMP
(5) Sabhadhipati, Hooghly Zilla Parishad
(6) District Magistrate, Hooghly
(7) Executive Engineer, Hooghly Irrigation Division (DPIU)
(8) Team Leader, Project Management Consultant, WBMIFMP

(S. K. Laha)  
Chief Engineer & Project Director  
SPMU, WBMIFMP  
I&WD, Govt. of West Bengal