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GOVT. OF WEST BENGAL 

Irrigation & Waterways Directorate 

 
NATIONAL HYDROLOGY PROJECT 

 
 

BID NO: WBIW/NHP/IFB-17/2017-18 
 

NATIONAL COMPETITIVE BIDDING  
(Two-Envelope Bidding Process with e-Procurement) 

 
 
 
NAME OF WORK                                             :  CONSTRUCTION OF STATE DATA CENTRE 

AT BIDHANNAGAR, KOLKATA UNDER 
NATIONAL HYDROLOGY PROJECT   

 
PERIOD OF SALE OF                                : FROM      09:03.2018 14:00 HRS  
BIDDING DOCUMENT                            : TO          09:04.2018:16:00HRS 
 
TIME AND DATE OF                                : DATE      19:03.2018 TIME 14:00 HOURS 
PRE-BID CONFERENCE    
 
LAST DATE AND TIME FOR                  : 09:04.2018:16:00 HRS (System Server Time) 
RECEIPT OF BIDS  
 
TIME AND DATE OF OPENING             : 13:04.2018: 16:30HRS (System Server Time)  
OF BIDS – Technical Part  
 

PLACE OF OPENING OF BID            :   Office of the Superintending Engineer 
                                                                        Investigation & Planning Circle-II, 

       Irrigation & Waterways Directorate  
                                                        Jalasampad Bhawan, 5th floor,  
                                                         Block-DF Sector-I, Bidhannagar,  
                                                         Kolkata - 91.   West Bengal 

 

OFFICER INVITING BIDS                       :  The Executive Engineer 
                                                         Burdwan Investigation & Planning Division 
                                                         Irrigation & Waterways Directorate 
                                                         Purta Bhawan, 3rd Floor,  
                                                         Purba Burdwan-713103,  
                                                         West Bengal 
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GOVT. OF WEST BENGAL 
NATIONAL HYDROLOGY PROJECT 

 
INVITATIONS FOR BIDS (IFB) 

E-Procurement Notice 
(Two Envelope Bidding Process with e-Procurement) 

 
NATIONAL COMPETITIVE BIDDING 

 
BID NO: WBIW/NHP/IFB-17/2017-18 

 
No : 143 / NHP-02 / 02                                                                                 Date: 08/03/2018 

 
1. The Government of India has received financing from the World Bank towards the 

cost of National Hydrology Project and intends to apply a part of the funds to cover 
eligible payments under the contracts for construction of works as detailed below.  
 

             Name of work: CONSTRUCTION OF STATE DATA CENTER AT 
BIDHANNAGAR, KOLKATA UNDER NATIONAL 
HYDROLOGY PROJECT  

 
2. Bidding will be conducted through National Competitive Bidding procedures agreed 

with the World Bank. Bidding is open to all eligible bidders as defined in the World 
Bank’s Guidelines: Procurement of Goods, Works and Non-Consulting Services under 
IBRD Loans and IDA Credits & Grants by World Bank Borrowers, January 2011. 
 

3. Bidders from India should, however, be registered with the Government of West 
Bengal or other State Governments/Government of India, or State/Central 
Government Undertakings.  Bidders from India, who are not registered as above, on 
the date of bidding, can also participate provided they get themselves registered by 
the time of contract signing, if they become successful bidders.  Bidders are advised 
to note the clauses on eligibility (Section I Clause 4) and minimum qualification 
criteria (Section III – Evaluation and Qualification Criteria), to qualify for the 
award of the contract.In addition, please refer to paragraphs 1.6 and 1.7 of the World 
Bank’s Guidelines setting forth the World Bank’s policy on conflict of interest. 

 
4. The Irrigation & Waterways Department, Government of West Bengal invites online 

bids for the construction of works detailed below in the table.  The bidders may 
submit bids for any or all of the works indicated therein. 
 

5. Bidding documents are available online on https://wbtenders.gov.in (website) from  
09:03.2018 14:00 HRS to 09:04.2018:16:00HRS for a non-refundable fee as indicated 
in the table, in the form of Demand Draft (DD) on any Scheduled/Nationalized bank 
payable at…………in favour of………………… (Demand draft is to be submitted 
subsequently as per the procedure described in paragraph 9 below). Bidders will be 
required to register on the website, which is free of cost. The bidders would be 
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responsible for ensuring that any addenda available on the website is also downloaded 
and incorporated. 
 

6. For submission of the bid, the bidder is required to have Digital Signature Certificate 
(DSC) from one of the Certifying Authorities authorised by Government of India for 
issuing DSC. Aspiring bidders who have not obtained the user ID and password for 
participating in e-procurement in this Project, may obtain the same from the website: 
wbtenders.gov.in. A non-refundable fee of Rs……….. (inclusive of tax) is required to 
be paid (to be submitted along with other documents listed in paragraph 9 below) 
before the opening of the bid i.e. before <date>. The mode of payment shall be in the 
form of DD drawn in favour of …………………., payable at ………, from any 
scheduled Bank. 
 

7. All Bids must be accompanied by a bid security of the amount specified for the work 
in the table below, drawn in favour of The Executive Engineer, Burdwan I & P 
Division. Bid security will have to be in any one of the forms as specified in the 
bidding document and shall have to be valid for 45 days beyond the validity of the 
bid. Procedure for submission of bid security is described in Para 9. 

 
8. Bids must be submitted online on https://wbtenders.gov.in or wbiwd.gov.in on or 

before 09:04.2018:16:00 HRS and the ‘Technical Part’ of the bids will be opened 
online on 13:04.2018:16:30 HRS. The “Financial Part” shall remain unopened in the e-
procurement system until the second public Bid opening for the financial part. Any bid 
or modifications to bid (including discount) received outside e-procurement system will 
not be considered. If the office happens to be closed on the date of opening of the bids 
as specified, the bids will be opened on the next working day at the same time. The 
electronic bidding system would not allow any late submission of bids. 
 

9. The bidders are required to submit (a) original demand drafts towards the cost of bid 
document and registration on e-procurement website (if not previously registered); (b) 
original bid security in approved form; and (c) original affidavit regarding correctness 
of information furnished with bid document with The Executive Engineer, Burdwan 
Investigation & Planning Division, Irrigation & Wat erways Directorate, Govt. of 
West Bengal Purta Bhawan, 3rd Floor, Purba Burdwan-713103, West Bengal 
before the opening of the technical part of the Bid i.e. before 13:04.2018 either by 
registered post/speed post/courier or by hand, failing which the bids will be declared 
non-responsive and will not be opened. 
 

10. A pre-bid meeting will be held on date 19:03.2018 time 14:00 Hrs at the Office of the 
Superintending Engineer, Investigation & Planning Circle-II, I&WD to clarify 
the issues and to answer questions on any matter that may  be raised at that stage as 
stated in ITB Clause 7.4 of ‘Instructions to Bidders’ of the bidding document. Bidders 
are advised to download the bidding document prior to the pre-bid meeting in order 
for bidders to have a good understanding of the scope of work under this contract for 
discussion and clarification at the pre-bid meeting. 
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11. Other details can be seen in the bidding documents. The Employer shall not be held 
liable for any delays due to system failure beyond its control. Even though the system 
will attempt to notify the bidders of any bid updates, the Employer shall not be liable 
for any information not received by the bidder. It is the bidders’ responsibility to 
verify the website for the latest information related to this bid. 

 
TABLE 
 
Package 
No 

Name of Work Bid Security  
(Rs.) 

Cost of 
Document 
(Rs.) 

Period of 
Completion 

1 2 3 4 5 
1 
 
 
 

CONSTRUCTION OF STATE 
DATA CENTER AT 
BIDHANNAGAR, KOLKATA 
UNDER NATIONAL 
HYDROLOGY PROJECT  

Rs 2,00,000/- NIL 365 days 

 
 
 

 Executive Engineer, Burdwan Investigation & Planning Division, I&W Department 
 Purta Bhavan, 3rd Floor,  Purba Bardhaman, 713103,   West Bengal   
Tel. No: 0342 2646799, 9432093915          Mail id:    eebipd2012@gmail.com 
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Section I. Instructions to Bidders 
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Section I - Instructions to Bidders 
 

A. General 
1. Scope of Bid 1.1 The Employer, as indicated in the BDS, issues this Bidding 

Document for the procurement of the Works as specified in 
Section VII (Work’s Requirements) & Invitation for Bids 
(IFB). The name, identification, and number of contracts of 
this bidding are specified in the BDS. 

 

 
1.2 Throughout this Bidding Document: 

(a) the term “in writing” means communicated in written form 
and delivered against receipt;  

(b) except where the context requires otherwise, words 
indicating the singular also include the plural and words 
indicating the plural also include the singular; and 

(c) “day” means calendar day. 

2. Source of Funds 2.1 The Government of India or the Recipient (hereinafter called 
“Borrower”) specified in the BDS has received/applied for  
financing (hereinafter called “funds”) from the International 
Bank for Reconstruction and Development or the International 
Development Association (hereinafter called “the Bank”)  in an 
amount specified in the BDS, towards the cost of the project 
specified in the BDS. The Borrower intends to apply a portion 
of the funds to eligible payments under the contract(s) for which 
this Bidding Document is issued. 

2.2   Payment by the Bank will be made only at the request of the 
Borrower and upon approval by the Bank, and will be subject, in 
all respects, to the terms and conditions of the Loan (or other 
financing) Agreement. The Loan (or other financing) Agreement 
prohibits a withdrawal from the Loan (or other financing) 
account for the purpose of any payment to persons or entities, or 
for any import of goods, if such payment or import, is prohibited 
by a decision of the United Nations Security Council taken 
under Chapter VII of the Charter of the United Nations. No 
party other than the Borrower shall derive any rights from the 
Loan (or other financing) Agreement or have any claim to the 
proceeds of the Loan (or other financing). 

3. Corrupt and 
Fraudulent 
Practices 

3.1 The Bank requires compliance with its policy in regard to 
corrupt and fraudulent practices as set forth in Section VI. 

3.2 In further pursuance of this policy, Bidders shall permit and 
shall cause its agents (whether declared or not), sub-
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contractors, sub-consultants, service providers, or suppliers 
and any personnel thereof, to permit the Bank to inspect all 
accounts, records and other documents relating to any 
prequalification process, bid submission, and contract 
performance (in the case of award), and to have them audited 
by auditors appointed by the Bank. 

4. Eligible Bidders 

 

 

4.1.1 A Bidder may be a firm that is a private entity, or a 
government-owned entity—subject to ITB 4.5—or any 
combination of such entities in the form of a joint venture 
(JV), under an existing agreement, or with the intent to 
constitute a legally-enforceable joint venture, unless otherwise 
specified in the BDS. 

4.1.2 Bids submitted by a joint venture of two or more firms as 
members when permitted as per BDS ITB Clause 4.1.1 shall 
comply with the following requirements: 

[a] the bid shall include all the information listed in Bidders 
Qualification Forms for all the Members. The maximum 
number of members in the Joint Venture shall be as specified 
in the BDS; 

[b] the bid and, in case of a successful bid, the Agreement, shall 
be signed so as to be legally binding on all members;  

[c] one of the members shall be nominated as being in charge, and 
this authorization shall be evidenced by submitting a power of 
attorney signed by legally authorized signatories of all the 
members;  

[d] the member in charge shall be authorized to incur liabilities 
and receive instructions for and on behalf of any and all 
members of the joint venture and the entire execution of the 
contract, including payment, shall be done exclusively with 
the member in charge; 

[e] all members of the joint venture shall be liable jointly and 
severally for the execution of the contract in accordance with 
the contract terms, and a statement to this effect shall be 
included in the authorization mentioned under (c) above, as 
well as in the bid and in the Agreement [in case of a successful 
bid];  

[f] The joint venture agreement should indicate precisely the role 
of all members of JV in respect of planning, design, 
construction equipment, key personnel, work execution, and 
financing of the project.  All members of JV should have 
active participation in the execution during the currency of the 
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contract.  This should not be varied/modified subsequently 
without prior approval of the Employer; 

[g] The joint venture agreement should be registered in  place 
specified in BDS so as to be legally valid and binding on 
members; and 

[h] a copy of the Joint Venture Agreement entered into by the 
members shall be submitted with the bid.  Alternatively, a 
Letter of Intent to execute a Joint Venture Agreement in the 
event of a successful bid shall be signed by all members and 
submitted with the bid, together with a copy of the proposed 
Agreement. 

 

 4.2 A Bidder shall not have a conflict of interest.  All Bidders found 
to have a conflict of interest shall be disqualified.  A Bidder may 
be considered to have a conflict of interest for the purpose of this 
bidding process, if the Bidder:  

(a) directly or indirectly controls, is controlled by or is under 
common control with another Bidder; or 

(b) receives or has received any direct or indirect subsidy from 
another Bidder; or 

(c) has the same legal representative as another Bidder; or 

(d) has a relationship with another Bidder, directly or through 
common third parties, that puts it in a position to influence 
the bid of another Bidder, or influence the decisions of the 
Employer regarding this bidding process; or 

(e) participates in more than one bid in this bidding process. 
Participation by a Bidder in more than one Bid will result in 
the disqualification of all Bids in which such Bidder is 
involved.  However, this does not limit the inclusion of the 
same subcontractor in more than one bid; or  

(f) any of its affiliates participated as a consultant in the 
preparation of the design or technical specifications of the 
works that are the subject of the bid; or 

(g) any of its affiliates has been hired (or is proposed to be 
hired) by the Employer or Borrower as Project Manager 
(Engineer) for the Contract implementation; or 

(h) would be providing goods, works, or non-consulting 
services resulting from or directly related to consulting 
services for the preparation or implementation of the project 
specified in the BDS ITB 2.1 that it provided or were 
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provided by any affiliate that directly or indirectly controls, 
is controlled by, or is under common control with that firm; 
or 

(i) has a close business or family relationship with a 
professional staff of the Borrower (or of the project 
implementing agency, or of a recipient of a part of the loan) 
who: (i) are directly or indirectly involved in the preparation 
of the bidding documents or specifications of the contract, 
and/or the bid evaluation process of such contract; or (ii) 
would be involved in the implementation or supervision of 
such contract unless the conflict stemming from such 
relationship has been resolved in a manner acceptable to the 
Bank throughout the procurement process and execution of 
the contract. 

 4.3 A Bidder may have the nationality of any country, subject to 
the restrictions pursuant to ITB 4.7. A Bidder shall be 
deemed to have the nationality of a country if the Bidder is 
constituted, incorporated or registered in and operates in 
conformity with the provisions of the laws of that country, as 
evidenced by its articles of incorporation (or equivalent 
documents of constitution or association) and its registration 
documents, as the case may be.  This criterion also shall 
apply to the determination of the nationality of proposed sub-
contractors or sub-consultants for any part of the Contract 
including related Services. 

 4.4 A Bidder that has been sanctioned by the Bank in accordance 
with the above ITB 3.1, including in accordance with the Bank’s 
Guidelines on Preventing and Combating Corruption in Projects 
Financed by IBRD Loans and IDA Credits and Grants (“Anti-
Corruption Guidelines”), shall be ineligible to be prequalified 
for, bid for, or be awarded a Bank-financed contract or benefit 
from a Bank-financed contract, financially or otherwise, during 
such period of time as the Bank shall have determined. The list 
of debarred firms and individuals is available at the electronic 
address specified in the BDS. 

 4.5 Bidders that are Government-owned enterprises or institutions in 
the Employer’s Country may participate only if they can establish 
that they (i) are legally and financially autonomous (ii) operate 
under commercial law, and (iii) are not dependent agencies of the 
Employer. To be eligible, a government-owned enterprise or 
institution shall establish to the Bank’s satisfaction, through all 
relevant documents, including its Charter and other information the 
Bank may request, that it: (i) is a legal entity separate from the 
government (ii) does not currently receive substantial subsidies or 
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budget support; (iii) operates like any commercial enterprise, and, 
inter alia, is not obliged to pass on its surplus to the government, can 
acquire rights and liabilities, borrow funds and be liable for 
repayment of its debts, and can be declared bankrupt; and (iv) is not 
bidding for a contract to be awarded by the department or agency of 
the government which under their applicable laws or regulations is 
the reporting or supervisory authority of the enterprise or has the 
ability to exercise influence or control over the enterprise or 
institution. 

 4.6 Not used. 

 4.7 Firms and individuals may be ineligible if so indicated in 
Section V and (a) as a matter of law or official regulations, the 
Borrower’s country prohibits commercial relations with that 
country, provided that the Bank is satisfied that such exclusion 
does not preclude effective competition for the supply of goods 
or the contracting of works or services required; or (b) by an act 
of compliance with a decision of the United Nations Security 
Council taken under Chapter VII of the Charter of the United 
Nations, the Borrower’s country prohibits any import of goods 
or contracting of works or services from that country, or any 
payments to any country, person, or entity in that country. 

 4.8 Bidder shall provide such evidence of eligibility satisfactory to 
the Employer, as the Employer shall reasonably request 

4.9   Not used 

5. Eligible Materials, 
Equipment and 
Services 

5.1 The materials, equipment and services to be supplied under the 
Contract and financed by the Bank may have their origin in any 
country subject to the restrictions specified in Section V, 
Eligible Countries, and all expenditures under the Contract will 
not contravene such restrictions. At the Employer’s request, 
Bidders may be required to provide evidence of the origin of 
materials, equipment and services. 

B. Contents of Bidding Document 

6. Sections of Bidding 
Document 

6.1 The Bidding Document consist of Parts 1, 2, and 3, which 
include all the Sections indicated below, and should be read in 
conjunction with any Addenda issued in accordance with ITB 8. 
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PART 1 Bidding Procedures 
Section I - Instructions to Bidders (ITB) 
Section II - Bid Data Sheet (BDS) 
Section III - Evaluation and Qualification Criteria  
Section IV - Bidding Forms  
Section V - Eligible Countries  

Section VI- Bank Policy-Corrupt and Fraudulent 
Practices 

 

PART 2 Work’s Requirements 
Section VII - Works Requirements 

 

PART 3 Conditions of Contract and Contract Forms 
Section VIII - General Conditions of Contract (GCC) 
Section IX - Particular Conditions of Contract (PCC) 
Section X - Contract Forms  

 

 6.2 The Invitation for Bids issued by the Employer is not part of 
the Bidding Document. 

 6.3 Unless obtained directly from the Employer, the Employer is 
not responsible for the completeness of the Bidding 
Documents, responses to requests for clarification, the minutes 
of the pre-Bid meeting (if any), or Addenda to the Bidding 
Documents in accordance with ITB 8. In case of any 
contradiction, documents obtained directly from the Employer 
shall prevail. 

 

 6.4 The Bidder is expected to examine all instructions, forms, terms, 
and specifications in the Bidding Documents and to furnish with 
its bid all information and documentation as required by the 
Bidding Documents. 
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7. Clarification of 
Bidding 
Document, Site 
Visit, Pre-Bid 
Meeting 

7.1 The electronic bidding system specified in the BDS provides 
for online clarifications. A prospective Bidder requiring any 
clarification on the Bidding Document may notify the Employer 
online or raise his inquiries during the pre-bid meeting if 
provided for in accordance with ITB 7.4. Clarifications 
requested through any other mode shall not be considered by the 
Employer. The Employer will respond to any request for 
clarification, provided that such request is received prior to the 
deadline for submission of bids, within a period specified in the 
BDS. Description of clarification sought and the response of the 
Employer shall be uploaded for information of all Bidders 
without identifying the source of request for clarification.Should 
the clarification result in changes to the essential elements of the 
Bidding Documents, the Employer shall amend the Bidding 
Documents following the procedure under ITB 8 and ITB 22.2. 

 
7.2 The Bidder is advised to visit and examine the Site of Works 

and its surroundings and obtain for itself, on its own risk and 
responsibility, all information that may be necessary for 
preparing the bid and entering into a contract for construction 
of the Works. The costs of visiting the Site shall be at the 
Bidder’s own expense. 

 
7.3 The Bidder and any of its personnel or agents will be granted 

permission by the Employer to enter upon its premises and lands 
for the purpose of such visit, but only upon the express 
condition that the Bidder, its personnel, and agents will release 
and indemnify the Employer and its personnel and agents from 
and against all liability in respect thereof, and will be 
responsible for death or personal injury, loss of or damage to 
property, and any other loss, damage, costs, and expenses 
incurred as a result of the inspection. 

 7.4 If so specified in the BDS, the Bidder’s designated 
representative is invited to attend a pre-bid meeting. The 
purpose of the meeting will be to clarify issues and to answer 
questions on any matter that may be raised at that stage. 

 7.5 The Bidder is requested, to submit any questions only through 
the e-procurement portal, not later than one week before the 
meeting. Clarifications requested through any other mode shall 
not be considered by the Employer. 

 7.6 Minutes of the pre-bid meeting, including the text of the 
questions raised, without identifying the source, and the 
responses given, together with any responses prepared after 
the meeting, will be uploaded online on e-procurement system. 
Any modification to the Bidding Documents that may become 
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necessary as a result of the pre-bid meeting shall be made by 
the Employer exclusively through the issue of an addendum 
pursuant to ITB 8 and not through the minutes of the pre-bid 
meeting. It is the bidder’s responsibility to check on the e- 
procurement system, for any addendum/ amendment/ 
corrigendum to the bidding documents. 

 7.7 Nonattendance at the pre-bid meeting will not be a cause for 
disqualification of a Bidder. 

8. Amendment of 
Bidding Document 

8.1 At any time prior to the deadline for submission of bids, the 
Employer may amend the Bidding Documents by issuing 
addenda. The addendum will appear on the e-procurement 
system under “Latest Corrigendum” and email notification is 
also automatically sent to those bidders who have started 
working on the tender, or as otherwise specified in BDS. 

 8.2 Any addendum thus issued shall be part of the Bidding 
Document and shall be deemed to have been communicated to 
all bidders. 

 8.3 To give prospective Bidders reasonable time in which to take 
an addendum into account in preparing their bids, the 
Employer may, at its discretion, extend the deadline for the 
submission of bids, pursuant to ITB 22.2 

C. Preparation of Bids 

9. Cost of Bidding 9.1 The Bidder shall bear all costs associated with the preparation 
and submission of its Bid, and the Employer shall in no case 
be responsible or liable for those costs, regardless of the 
conduct or outcome of the bidding process. 

10. Language of Bid 10.1 The Bid, as well as all correspondence and documents relating 
to the bid exchanged by the Bidder and the Employer, shall be 
written in English. 

11. Documents 
Comprising the 
Bid 

11.1 The Bid shall comprise two Parts, namely the Technical Part 
and the Financial Part. These two Parts shall be submitted 
simultaneously. 

11.2   The Technical Part shall contain the following: 

(a) Letter of Bid – Technical Part; 

(b) completed Schedules, in accordance with ITB 12, as 
specified in BDS; 
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(c) Bid Security, in accordance with ITB 19; 

(d) alternative bids – technical part, if permissible, in 
accordance with ITB 13; 

(e) written confirmation authorizing the signatory of the Bid to 
commit the Bidder, in accordance with ITB 20.2; 

(f) documentary evidence in accordance with ITB 17 
establishing the Bidder’s qualifications to perform the 
contract, if its Bid is accepted;  

(g) Technical Proposal in accordance with ITB 16; 

(h) Construction methodology proposed as detailed in Para 1.1 
of Section III Evaluation Criteria; and 

(i) bids submitted by a JV (where permitted) shall include a 
copy of the Joint Venture Agreement entered into by all 
members.  Alternatively, a letter of intent to execute a Joint 
Venture Agreement in the event of a successful bid shall be 
signed by all members and submitted with the bid, together 
with a copy of the proposed Agreement. 

(j) Any other document required in the BDS. 

11.3The Financial Part shall contain the following: 

(a) Letter of Bid – Financial Part: prepared in accordance 
with ITB 12 and ITB 14; 

(b) Bill of Quantities completed online in accordance with 
ITB 12 and ITB 14; 

(c) Alternative Bid - Financial Part:  if permissible in 
accordance with ITB 13; and 

(d) Any other document required in the BDS. 

11.4The Technical Part shall not include any information related to 
the Bid price. Where material financial information related to 
the Bid price is contained in the Technical Part the Bid shall be 
declared non-responsive. 

11.5   The Bidder shall furnish in the Letter of Bid – Financial Part 
information on commissions and gratuities, if any, paid or to 
be paid to agents or any other party relating to this Bid. 

12. Process of Bid 
Submission 

12.1 The Letter of Bid– Technical Part, Letter of Bid – Financial 
Part, Schedules, and Bill of Quantities, shall be prepared using 
the relevant forms in Section IV (Bidding Forms). The forms 
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must be completed without any alterations to the text, and no 
substitutes shall be accepted. All blank spaces shall be filled in 
with the information requested. 

12.2 Entire Bid including the Letter of Bid and filled-up Bill of 
Quantity shall be submitted online on e-procurement system 
specified in ITB 7.1. Details and process of online submission 
of the tender and relevant documents are given in the website 
mentioned above. Scanned copies of documents listed in ITB 
clauses 11 and 12.3 should also be uploaded on this website. 

12.3 Submission of Original Documents:  The bidders are 
required to separately submit (i) original demand drafts 
towards the cost of bid document and registration on e-
procurement website (if not previously registered) (as per 
IFB); and (ii) original bid security in approved form; and (iii) 
original affidavit regarding correctness of information 
furnished with bid document, with the office specified in the 
BDS, before the opening of the technical part of the Bid, either 
by registered/speed post/courier or by hand, failing which the 
bids will be declared non-responsive and will not be opened. 
Hard copies of rest of the bid or any other document are not to 
be submitted. 

13. Alternative Bids 13.1 Bidders shall submit offers that comply with the requirements 
of the bidding documents, including the basic technical design 
as indicated in the drawing and specifications.  Alternatives 
will not be considered. 

14. Bid Prices and 
Discounts 

14.1 The prices and discounts (including any price reduction) 
quoted by the Bidder in the Letter of Bid - Financial Part, and 
in the Schedules shall conform to the requirements specified 
below. 

 
14.2 The Bidder shall submit a bid for the whole of the works 

described in ITB 1.1 by filling in prices for all items of the 
Works (both in figures and words), as identified in Section IV, 
Bidding Forms along with the total bid price (both in figures 
and words). The Bidder shall fill in rates and prices for all 
items of the Works described in the Bill of Quantities.  Items 
against which no rate or price is entered by the Bidder will 
not be paid for by the Employer when executed and shall 
be deemed covered by the rates for other items and prices 
in the Bill of Quantities. Corrections if any in the bid can be 
carried out by editing the information before electronic 
submission on e-procurement portal. 

 
14.3 The price to be quoted in the Letter of Bid - Financial Partin 

accordance with ITB 12.1, shall be the total price of the Bid, 
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excluding any discounts offered.  

 
14.4 Unconditional discounts, if any, and the methodology for their 

application shall be quoted in the Letter of Bid - Financial Part, 
in accordance with ITB 12.1. 

 14.5 Unless otherwise specified in the BDS and the Conditions of 
Contract, the rates and prices quoted by the Bidder shall be fixed  

14.6 If so indicated in ITB 1.1, bids are invited for individual lots 
(contracts) or for any combination of lots/contracts (packages). 
Bidders wishing to offer any price reduction for the award of 
more than one Contract shall specify in their bid the price 
reductions applicable to each package, or alternatively, to 
individual Contracts within the package. Price reductions or 
discounts shall be submitted in accordance with ITB 14.4, 
provided the bids for all lots/contracts are submitted and opened 
at the same time. 

 14.7 All duties, taxes, and other levies payable by the Contractor 
under the Contract, or for any other cause, as applicable on the 
deadline for submission of Bids, shall be included in the rates 
and prices and the total bid price submitted by the Bidder. 

 14.8 Bidders may like to ascertain availability of excise/custom duty 
exemption benefits available in India to the contracts financed 
under World Bank loan/credits.  They are solely responsible for 
obtaining such benefits which they have considered in their bid 
and in case of failure to receive such benefits for reasons 
whatsoever, the Employer will not compensate the bidder 
(contractor). The bidder shall furnish along with his bid a 
declaration to this effect in the Declaration Format provided in 
Section IV of the bidding documents. 

Where the bidder has quoted taking into account such benefits, it 
must give all information required for issue of certificates in 
terms of the Government of India Central Excise Notification 
and Customs Notification as per form stipulated in Section IV. In 
case the bidder has not provided the required information or has 
indicated to be furnished later on in the Declaration Format, the 
same shall be construed that the goods/construction equipment 
for which certificate is required is Nil. 

To the extent the Employer determines the quantity indicated 
therein are reasonable keeping in view the quantities in bill of 
quantities, construction program and methodology, the 
certificates will be issued within 60 days of signing of the 
contract and no subsequent changes will be permitted. In case of 
materials pertaining to Variation items and quantities the 
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certificate shall be issued only on request from the contractor 
when in need and duly certified by the Project Manager.   

No certificate will be issued for items where no quantity/capacity 
of equipment is indicated in the statement.   

If the bidder has considered the customs/excise duty exemption 
for materials/construction equipment to be bought for the work, 
the bidder shall confirm and certify that the Employer will not be 
required to undertake any responsibilities of the Government of 
India Scheme or the said exemptions being available during the 
contract execution, except issuing the required certificate. The 
bids which do not conform to the above provisions or any 
condition by the bidder which makes the bid subject to 
availability of customs/excise duty exemption for 
materials/construction equipment or compensation on 
withdrawal of any variations to the said exemptions will be 
treated as non-responsive and rejected.   

Any delay in procurement of the construction 
equipment/machinery/goods as a result of the above shall not be 
a cause for granting any extension of time. 

15. Currencies of Bid 
and Payment 

15.1 The unit rates and prices shall be quoted by the Bidder and 
shall be paid for, entirely in Indian Rupees. 

16. Documents 
Comprising the 
Technical Proposal 

16.1 The Bidder shall furnish a Technical Proposal in the Technical 
Part of the Bid, including a statement of work methods, 
equipment, personnel, schedule and any other information as 
per details stipulated in Section IV (Bidding Forms), in 
sufficient detail to demonstrate the adequacy of the Bidders’ 
proposal to meet the work requirements and the completion 
time.   

17. Documents 
Establishing the 
Qualifications of 
the Bidder 

17.1 To establish Bidder’s eligibility in accordance with ITB 4, 
Bidders shall complete the Letter of Bid – Technical Part, 
included in Section IV, Bidding Forms. 

 
17.2 To establish its qualifications to perform the Contract in 

accordance with Section III (Evaluation and Qualification 
Criteria) the Bidder shall provide the complete information as 
requested in the corresponding information sheets included in 
Section IV (Bidding Forms). 

18. Period of Validity 
of Bids 

18.1 Bids shall remain valid for 90 days or for a period specified in 
the BDS after the bid submission deadline date prescribed by 
the Employer in accordance with ITB 22.1. A bid valid for a 
shorter period shall be rejected by the Employer as 
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nonresponsive. 

 18.2 In exceptional circumstances, prior to the expiration of the bid 
validity period, the Employer may request Bidders to extend 
the period of validity of their bids. The request and the 
responses shall be made in writing. If a bid security is 
requested in accordance with ITB 19, it shall also be extended 
for forty five (45) days beyond the deadline of the extended 
validity period.  A Bidder may refuse the request without 
forfeiting its bid security. A Bidder granting the request shall not 
be required or permitted to modify its bid. 

 18.3 If the award is delayed by a period exceeding fifty-six (56) 
days beyond the expiry of the initial bid validity, the Contract 
price shall be determined as follows:  

(a) In the case of fixed price contracts, the Contract price shall 
be the bid price adjusted by the factor specified in the 
BDS.  

(b) In the case of adjustable price contracts, no adjustment 
shall be made. 

(c) In any case, bid evaluation shall be based on the bid price 
without taking into consideration the applicable correction 
from those indicated above. 

19. Bid Security 19.1 Unless otherwise specified in the BDS, the Bidder shall 
furnish as partof the Technical Partof its bid, in original form, 
a bid security for the amount shown in BDS, for this particular 
work. 

 19.2 The bid security shall be a demand guarantee, at the Bidder’s 
option, in any of the following forms: 

(a) an unconditional bank guarantee, issued by a 
Nationalized/Scheduled bank located in India;  

(b) an irrevocable letter of credit issued by a Nationalized or 
Scheduled bank located in India;  

(c) a cashier’s or certified check; or demand draft from a 
Nationalized or Scheduled Bank located in India; 

(d) another security indicated in the BDS. 

 In case of a bank guarantee, the bid security shall be 
submitted using the Bid Security form included in the Section 
IV (Bidding Forms). The form must include the complete 
name of the Bidder. The bid security shall be valid for forty 
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five (45) days beyond the original validity period of the bid, or 
beyond any period of extension if requested under ITB 18.2. 

 19.3 If a Bid Security is specified pursuant to ITB 19.1, any bid not 
accompanied by a substantially responsive Bid Security shall 
be rejected by the Employer as non-responsive. 

 19.4 If a bid security is specified pursuant to ITB 19.1, the bid 
security of unsuccessful Bidders shall be returned as promptly 
as possible upon the successful Bidder’s signing the contract 
and furnishing of the performance security pursuant to ITB 45. 

 19.5 If a bid security is specified pursuant to ITB 19.1, the bid 
security of the successful Bidder shall be returned as promptly 
as possible once the successful Bidder has signed the Contract 
and furnished the required performance security. 

 19.6 The bid security may be forfeited: 

(a) if a Bidder withdraws/modifies/substitutes its bid during 
the period of bid validity specified by the Bidder on the 
Letter of Bid- Technical Part and repeated in the Letter of 
Bid - Financial Part, or any extension thereto provided by 
the Bidder in accordance with ITB 18.2or 

(b) if the Bidder does not accept the correction of its Bid Price 
pursuant to ITB 36 or 

(c) if the successful Bidder fails to:  

(i) sign the Contract in accordance with ITB 44; or 

(ii)  furnish a performance security in accordance with ITB 
45. 

 19.7 The Bid Security of a JV shall be in the name of the JV that 
submits the bid. If the JV has not been constituted into a 
legally-enforceable JV, at the time of bidding, the Bid Security 
shall be in the names of all future members as named in the 
letter of intent mentioned in ITB 4.1.2 and ITB 11.2. 

20. Format and 
Signing of Bid 

20.1 The Bidder shall prepare the Bid as per details given in ITB 
21. 

 20.2 The bid shall be signed by a person duly authorized to sign on 
behalf of the Bidder. This authorization shall be uploaded 
along with the Bid. 

 20.3 In case the Bidder is a JV, the Bid shall be signed by an 
authorized representative of the JV on behalf of the JV, and so 
as to be legally binding on all the members as evidenced by a 
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power of attorney signed by their legally authorized 
representatives 

20.4     Documents establishing authority to sign the bid on behalf of 
the JV shall be uploaded along with the bid. 

20.5 The Bidder shall furnish information as described in the letter 
of Bid on commissions or gratuities, if any, paid or to be paid 
to agents relating to this Bid, and to contract execution if the 
Bidder is awarded the contract. 

D. Online Submission and Opening of Bids 

21. Preparation of 
Bids 

21.1 Bids, both Technical and Financial Parts, shall be submitted 
online on the e-procurement system specified in BDS 7.1. 
Detailed guidelines for viewing bids and submission of 
online bids are given on the website.  The Invitation for Bids 
under this Project is published on this website. Any citizen or 
prospective bidder can logon to this website and view the 
Invitation for Bids and can view the details of works for 
which bids are invited. A prospective bidder can submit its 
bid online; however, the bidder is required to have 
enrolment/registration in the website, and should have valid 
Digital Signature Certificate (DSC) in the form of smart 
card/e-token obtained from any certifying agency authorised 
by the Government of India (for class of DSC specified in 
BDS). The bidder should register in the website using the 
relevant option available. Then the Digital Signature 
registration has to be done with the e-token, after logging into 
the website. The bidder can then login the website through 
the secured login by entering the password of the e-token & 
the user id/ password chosen during registration. After getting 
the bid schedules, the Bidder should go through them 
carefully and submit the specified documents, along with the 
bid, otherwise the bid will be rejected. 

 21.2       The completed bid comprising of documents indicated in ITB 
12, should be uploaded on the e-procurement portal along 
with scanned copies of requisite certificates as are mentioned 
in different sections in the bidding document and scanned 
copy of the bid security. 

 21.3 All the documents are required to be signed digitally by the 
bidder. After electronic on line bid submission, the system 
generates a unique bid identification number which is time 
stamped as per server time. This shall be treated as 
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acknowledgement of bid submission. 

 21.4 Physical, E-mail, Telex, Cable or Facsimile bids will be 
rejected as non-responsive. 

22. Deadline for 
Submission of Bids 

22.1 Bids must be uploaded online no later than the date and time 
indicated in the BDS.  

 22.2 The Employer may, at its discretion, extend the deadline for the 
submission of bids by amending the Bidding Document in 
accordance with ITB 8, in which case all rights and obligations 
of the Employer and Bidders previously subject to the deadline 
shall thereafter be subject to the deadline as extended. 

23. Late Bids 23.1 The electronic bidding system would not allow any late 
submission of bids after due date & time as per server time. 

24. Withdrawal, 
Substitution, and 
Modification of 
Bids 

24.1 Bidders may modify their bids by using the appropriate option 
for bid modification on e-procurement portal, before the 
deadline for submission of bids.  For this the bidder need not 
make any additional payment towards the cost of bid 
document. For bid modification and consequential re-
submission, the bidder is not required to withdraw his bid 
submitted earlier. The last modified bid submitted by the 
bidder within the bid submission time shall be considered as 
the bid. For this purpose, modification/withdrawal by other 
means will not be accepted. In online system of bid 
submission, the modification and consequential re-submission 
of bids is allowed any number of times. A bidder may 
withdraw his bid by using the appropriate option for bid 
withdrawal, before the deadline for submission of bids, 
however, if the bid is withdrawn, re-submission of the bid is 
not allowed (or allowed if specified in BDS). 

 24.2 Bids requested to be withdrawn in accordance with ITB 24.1 
shall not be opened. 

 24.3 No bid may be withdrawn, substituted, or modified in the 
interval between the deadline for submission of bids and the 
expiration of the period of bid validity specified by the Bidder 
on the Letter of Bid or any extension thereof.  This will result 
in the forfeiture of the Bid Security pursuant to ITB 19.6. 

E. Public Opening of Technical Parts of Bids 

25. Public Opening of 
Technical Parts of 
Bids 

25.1 The Employer shall publicly open Technical Parts of all bids 
received by the deadline, at the date, time and place specified 
in the BDS in the presence of Bidders’ designated 
representatives and anyone who choose to attend, and this 
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could also be viewed by the bidders online. The Financial 
Parts of the bids shall remain unopened in the e-procurement 
system, until the subsequent public opening, following the 
evaluation of the Technical Parts of the Bids. In all cases, 
original documents submitted as specified in ITB 12.3 shall be 
first scrutinized, and Bids that do not comply with the 
provisions of ITB 12.3 will be declared non-responsive and 
will not be opened. Thereafter bidder’s names, and such other 
details as the Employer may consider appropriate will be 
notified online as Technical Part bid opening summary. 

In the event of the specified date of bid opening being 
declared a holiday for the Employer, the bids will be opened at 
the appointed time and location on the next working day. 

 25.2 The electronic summary of the bid opening will be generated 
and uploaded online. The Employer will also prepare minutes 
of the Bid opening, including the information disclosed and 
upload the same for viewing online. Only Technical Parts of 
Bidsthat are opened at Bid opening shall be considered further 
for evaluation. 

F. Evaluation of Bids – General Provisions 

26. Confidentiality 26.1 Information relating to the examination, evaluation, 
comparison, and post-qualification of bids and 
recommendation of contract award, shall not be disclosed to 
Bidders or any other persons not officially concerned with 
such process until information on Contract award is 
communicated to all Bidders in accordance with ITB 44. 

 26.2 Any attempt by a Bidder to influence the Employer in the 
evaluation of the bids or Contract award decisions may result 
in the rejection of its bid.   

 26.3 Notwithstanding ITB 26.2, from the time of bid opening to the 
time of Contract award, if any Bidder wishes to contact the 
Employer on any matter related to the bidding process, it may 
do so in writing. 

27. Clarification of 
Bids 

 

27.1 To assist in the examination, evaluation, and comparison of 
the bids, and qualification of the Bidders, the Employer may, 
at its discretion, ask any Bidder for a clarification of its bid 
including breakdown of unit rates, giving a reasonable time for 
response. Any clarification submitted by a Bidder that is not in 
response to a request by the Employer shall not be considered. 
The Employer’s request for clarification and the response shall 
be in writing. No change, including any voluntary increase or 
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decrease in the prices or substance of the bid shall be sought, 
offered, or permitted, except to confirm the correction of 
arithmetic errors discovered by the Employer in the evaluation 
of the bids, in accordance with ITB 36. 

 27.2 If a Bidder does not provide clarifications of its bid by the date 
and time set in the Employer’s request for clarification, its bid 
may be rejected. 

28. Deviations, 
Reservations, and 
Omissions 

28.1 During the evaluation of bids, the following definitions apply: 

(a) “Deviation” is a departure from the requirements specified 
in the Bidding Document; 

(b) “Reservation” is the setting of limiting conditions or 
withholding from complete acceptance of the requirements 
specified in the Bidding Document; and 

(c) “Omission” is the failure to submit part or all of the 
information or documentation required in the Bidding 
Document. 

29. Nonconformities, 
Errors, and 
Omissions 

29.1 Provided that a bid is substantially responsive, the Employer 
may waive any non-conformities in the bid which do not 
constitute a material deviation, reservation or omission. 

 29.2 Provided that a bid is substantially responsive, the Employer 
may request that the Bidder submit the necessary 
information or documentation, within a reasonable period of 
time, to rectify nonmaterial nonconformities in the bid 
related to documentation requirements. Requesting 
information or documentation on such nonconformities shall 
not be related to any aspect of the price or substance of the 
bid. Failure of the Bidder to comply with the request may 
result in the rejection of its bid. 

29.3 Provided that a bid is substantially responsive, the Employer 
shall rectify quantifiable nonmaterial nonconformities related 
to the Bid Price. To this effect, the Bid Price may be 
adjusted, for comparison purposes only, to reflect the price 
of a missing or non-conforming item or component in the 
manner specified in the BDS. 

G. Evaluation of Technical Parts of Bids 

30. Evaluation of 
Technical Parts 

30.1 In evaluating the Technical Parts of each Bid, the Employer 
shall use the criteria and methodologies listed in this ITB 
and Section III, Evaluation and Qualification Criteria. No 
other evaluation criteria or methodologies shall be permitted. 
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31. Determination of 
Responsiveness 

31.1 The Employer’s determination of a Bid’s responsiveness is 
to be based on the contents of the Bid itself, as defined in 
ITB 11. 

31.2 A substantially responsive Bid is one that meets the 
requirements of the bidding document without material 
deviation, reservation, or omission. A material deviation, 
reservation, or omission is one that: 

(a) if accepted, would: 

(i) affect in any substantial way the scope, quality, or 
performance of the Works specified in the Contract; 
or 

(ii) limit in any substantial way, inconsistent with the 
bidding document, the Employer’s rights or the 
Bidder’s obligations under the proposed Contract; or 

(b) if rectified, would unfairly affect the competitive position 
of other Bidders presenting substantially responsive Bids. 

 31.3 The Employer shall examine the technical aspects of the Bid 
submitted in accordance with ITB 16, Technical Proposal, in 
particular, to confirm that all requirements of Section VII, 
Works’ Requirements have been met without any material 
deviation, reservation or omission. 

 31.4 If a Bid is not substantially responsive to the requirements of 
the bidding document, it shall be rejected by the Employer 
and may not subsequently be made responsive by correction 
of the material deviation, reservation, or omission. 

32. Qualification of the 
Bidder 

32.1 The Employer shall determine to its satisfaction whether the 
eligible Bidders that have submitted substantially responsive 
Bid - Technical Parts meet the qualifying criteria specified in 
Section III, Evaluation and Qualification Criteria. 

 32.2 The determination shall be based upon an examination of the 
documentary evidence of the Bidder’s qualifications 
submitted by the Bidder, pursuant to ITB 17. The 
determination shall not take into consideration the 
qualifications of other firms such as the Bidder’s 
subsidiaries, parent entities, affiliates, subcontractors (other 
than Specialized Subcontractors if permitted in the bidding 
document), or any other firm(s) different from the Bidder. 

 32.3 If a Bidder does not meet the qualifying criteria specified in 
Section III, Evaluation and Qualification Criteria, its Bid 
shall be rejected by the Employer and may not subsequently 
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be made responsive by correction of the material deviation, 
reservation, or omission. 

 32.4 Only Bids that are both substantially responsive to the 
bidding document, and meet all Qualification Criteria shall 
have the Financial Parts of their Bids opened at the second 
public opening. 

33. Subcontractors 33.1 Unless otherwise stated in the BDS, the Employer does not 
intend to execute any specific elements of the Works by 
subcontractors selected in advance by the Employer. 

33.2 The Employer may permit subcontracting for certain 
specialized works as indicated in Section III. When 
subcontracting is permitted by the Employer, the specialized 
sub-contractor’s experience shall be considered for 
evaluation. Section III describes the qualification criteria for 
sub-contractors. 

33.3 Bidders may propose subcontracting up to the percentage of 
total value of contracts or the volume of works as specified 
in the BDS. Subcontractors proposed by the Bidder shall be 
fully qualified for their parts of the Works. 

H. Public Opening of Financial Parts of Bids 

34. Public Opening of 
Financial Parts 

34.1 Following the completion of the evaluation of the Technical 
Parts of the Bids, and the Bank has issued its no objection (if 
applicable), the Employer shall notify in writing those 
Bidders whose Bids were considered non-responsive to the 
bidding document or failed to meet the Qualification 
Criteria, advising them of the following information: 

(a) the grounds on which their Technical Part of Bid 
failed to meet the requirements of the bidding 
document; 

(b) their Financial Part of Bid shall not be opened; and  

(c) notify them of the date and time for public opening of 
Financial Parts of the Bids. 

 34.2 The Employer shall, simultaneously, notify in writing those 
Bidders whose Technical Part have been evaluated as 
substantially responsive to the bidding document and met all 
Qualifying Criteria, advising them of the following 
information: 

(a) their Bid has been evaluated as substantially responsive 
to the bidding document and met the Qualification 
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Criteria; 

(b) their Financial Part of Bid will be opened at the public 
opening of the Financial Parts; and 

(c) notify them of the date, time, and place of the second 
public opening of the Financial Parts of the Bids, as 
specified in the BDS. 

 34.3 The opening date should allow Bidders sufficient time to 
make arrangements for attending the opening. The Financial 
Part of the Bids shall be opened publicly in the presence of 
Bidders’ designated representatives and anyone who choose 
to attend, and this could also be viewed by the bidders 
online. The bidder’s names, the Bid prices, the total amount 
of each bid, per lot (contract) if applicable, including any 
discounts,and such other details as the Employer may 
consider appropriate, will be notified online by the Employer 
at the time of bid opening. 

In the event of the specified date of bid opening being 
declared a holiday for the Employer, the bids will be opened 
at the appointed time and location on the next working day. 

I. Evaluation of  Financial Parts of Bids 

35. Evaluation of 
Financial Parts 

35.1 To evaluate the Financial Part, the Employer shall consider the 
following: 

 (a) the Bid price, excluding Provisional Sums and the 
provision, if any, for contingencies in the Summary Bill of 
Quantities but excluding Day work items, where priced 
competitively; 

 (b) Not used; 

 (c) price adjustment due to discounts offered in accordance 
with ITB 14.4; 

 (d) Not used; 

 (e) price adjustment due to quantifiable nonmaterial 
nonconformities in accordance with ITB 29.3; and 

 (f) the additional evaluation factors as specified in Section III, 
Evaluation and Qualification Criteria. 

 35.2 The estimated effect of the price adjustment provisions of the 
Conditions of Contract, applied over the period of execution of 
the Contract, shall not be taken into account in Bid evaluation. 
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 35.3 If this bidding document allows Bidders to quote separate 
prices for different lots (contracts), and to award multiple 
contracts to a single Bidder, the methodology to determine the 
lowest evaluated price of the contract combinations, including 
any discounts offered in the Letter of Bid – Financial Part, is 
specified in Section III, Evaluation and Qualification Criteria 

36. Correction of 
Arithmetical 
Errors 

36.1 The e-procurement system automatically calculates the total 
amount from unit rates and quantities and the system also 
automatically populates the amount in words from the amount 
in figures and therefore there is no scope of discrepancy and 
need for arithmetic correction. 

37. Conversion to 
Single Currency 

37.1 Not used.  

38. Margin of 
Preference 

38.1 Not used. 

39. Comparison of 
Financial Parts 

39.1 The Employer shall compare the evaluated prices of all 
substantially responsive bids established in accordance with 
ITB 35.1 to determine the lowest evaluated bid. 

40. Unbalanced or 
Front Loaded Bids 

40.1 If the bid, which results in the lowest Evaluated Bid Price, is 
seriously unbalanced, front loaded or substantially below 
updated estimates in the opinion of the Employer, the 
Employer may require the Bidder to produce detailed price 
analyses (with breakdown of unit rates) for any or all items of 
the Bill of Quantities, to demonstrate the internal consistency 
and justification of those prices with the construction methods 
and schedule proposed. After evaluation of the price analyses, 
taking into consideration the schedule of estimated contract 
payments, the Employer may require that the amount of the 
performance security be increased at the expense of the Bidder 
to a level sufficient to protect the Employer against financial 
loss in the event of default of the successful Bidder under the 
Contract. 

 
41. Employer’s Right 

to Accept Any Bid, 
and to Reject Any 
or All Bids 

41.1 The Employer reserves the right to accept or reject any bid, 
and to annul the bidding process and reject all bids at any time 
prior to contract award, without thereby incurring any liability 
to Bidders. In case of annulment, all documents submitted and 
specifically, bid securities, shall be promptly returned to the 
Bidders. 
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J. Award of Contract 

42. Award Criteria 42.1 Subject to ITB 41, the Employer shall award the Contract to 
the successful Bidder that meets the Qualification Criteria, 
whose offer has been determined to be the lowest evaluated 
bid and is substantially responsive to the Bidding Document. 

43. Notification of 
Award 

43.1 Prior to the expiration of the period of bid validity, the 
Employer shall notify the successful Bidder, in writing, via the 
Letter of Acceptance included in the Contract Forms, that its 
bid has been accepted.The Letter of Acceptance shall specify 
the sum that the Employer will pay the Contractor in 
consideration of the execution and completion of the Works 
(hereinafter and in the Conditions of Contract and Contract 
Forms called “the Contract Price”). 

 43.2 Until a formal contract is prepared and executed, the 
notification of award shall constitute a binding Contract. 

44. Signing of 
Contract, 
Publication of 
award and 
Recourse to 
unsuccessful 
Bidders 

44.1 The Contract Agreement shall incorporate all agreements 
between the Employer and the successful Bidder.  It shall be 
kept ready in the office of the Employer for the signature of 
the Employer and the successful Bidder, within 21 days 
following the date of Letter of acceptance.  Within 21 days of 
receipt of Letter of acceptance, the successful Bidder shall 
sign the Agreement and furnish the performance security in 
accordance with ITB Clause 45 and revised construction 
methodology. If the successful bidder is a JV, it shall also 
furnish the JV agreement duly signed by all the members, if it 
had submitted only a letter of intent to execute the JV 
agreement along with the bid. 

 44.2     The Employer within 3 weeks of issue of notification of award 
shall publish on the Employer’s website http:// 
www.wbtenders.gov.in with free access if available, or in the 
official gazette, the results identifying the bid and lot numbers 
and the following information:  (i) name of each bidder who 
submitted the bid; (ii) bid prices as read out at bid opening; 
(iii) name and evaluated prices of each bid that was evaluated; 
(iv) name of bidders whose bids were rejected and the reasons 
for their rejection; and (v) name of the winning bidder, and 
the price it offered, as well as the duration and summary 
scope of the contract awarded.   

44.3The Employer shall promptly respond in writing to any 
unsuccessful Bidder who, after publication of contract award, 
requests the Employer in writing to explain on which grounds 
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its bid was not selected. 

45. Performance 
Security 

45.1 Within twenty-one (21) days of the receipt of notification of 
award from the Employer, the successful Bidder shall furnish 
the performance security in accordance with the conditions of 
contract, subject to ITB 40.1, using for that purpose the 
Performance Security and ESHS Security Forms included in 
Section X (Contract Forms).  The performance security of a 
Joint Venture shall be in the name of the Joint Venture 
specifying the names of all members. 

 45.2 Failure of the successful Bidder to submit the above-
mentioned Performance Security or to sign the Contract 
Agreement shall constitute sufficient grounds for the 
annulment of the award and forfeiture of the bid security. In 
that event the Employer may award the Contract to the next 
lowest evaluated Bidder whose offer is substantially 
responsive and is determined by the Employer to be qualified 
to perform the Contract satisfactorily. 

 45.3 Upon the successful Bidder’s signing the Agreement and 
furnishing of the Performance Security pursuant to ITB Clause 
45.1, the Employer shall promptly notify the name of the 
winning bidder to each unsuccessful bidder and shall 
discharge the Bid Securities of the bidders pursuant to ITB 
Clause 19.4 and 19.5. 

46. Adjudicator or 
Dispute Review 
Expert 

46.1 The Employer proposes the person named in the BDS to be 
appointed as Adjudicator (or Dispute Review Expert) under 
the Contract, at the daily rate specified in the BDS, plus 
reimbursable expenses (actual boarding, lodging, travel and 
other incidental expenses).  If the Bidder disagrees with this 
proposal, the Bidder should so state in Letter of Bid.  If, in 
the Letter of Acceptance, the Employer does not agree on the 
appointment of the Adjudicator [or Disputes Review Expert] 
proposed by the Bidder, the Employer will request the 
Appointing Authority designated in the Particular Conditions 
of Contract (PCC) pursuant to Clause 23.1 of the General 
Conditions of Contract (GCC), to appoint the Adjudicator [or 
Disputes Review Expert]. 
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Section II - Bid Data Sheet (BDS) 

A.  General 

ITB 1.1 
The Employer is: The Executive Engineer, Burdwan Investigation & 
Planning Division, I&WD, Govt. of WB, Purta Bhawan, 3rd Floor, Purba 
Burdwan-713103. 

ITB 1.1 The name of the work is: Construction of State Data Center at 
Bidhannagar, Kolkata under National Hydrology Project  
The identification number of the work is: WBIW/NHP/IFB-17/2017-18 

ITB 2.1 The Borrower is Government of India.  The Implementing Agency, 
Borrower, I&W Department, Govt. of WB, recipient of 100% grant from 
Ministry of Water Resources, Govt. of India.  

The Employer is The Executive Engineer, Burdwan Investigation & 
Planning Division, I&WD, Govt. of WB, Purta Bhawan, 3rd Floor, Purba 
Burdwan-713103. 

ITB 2.1 
The name of the Project is: National Hydrology Project 

Loan or Financing Agreement amount: US $ 175 Million by Govt. of India 

ITB 4.1.1 Bids from Joint ventures are not acceptable. 

ITB 4.1.2 (a) Maximum number of members in the JV shall be: N/A 

ITB 4.1.2(g) Place where the agreement to form JV to be registered is N/A  

ITB 4.4 A list of debarred firms and individuals is available at the Bank’s external 
website www.worldbank.org/debarr. 

 
B.  Contents of Bidding Documents 

ITB 7.1 Electronic –Procurement System 

The Employer shall use the following electronic-procurement system to 
manage this Bidding process: 

NIC e-Procurement Portal and https://wbtenders.gov.in 

Requests for clarification should be received by the Employer no later than 
14 days prior to deadline for submission of bids. 

ITB 7.4 A Pre-Bid meeting shall take place. If a Pre-Bid meeting will take place, it 
will be at the following date, time and place:  

Date: DATE   19:03.2018 
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Time: TIME 14:00  HOURS 

Place: Office of the Superintending Engineer, Investigation & Planning 
Circle-II, Jalsampad Bhavan, 5th floor, Salt Lake, Kol-91 

ITB 8.1 The addendum will appear on the e-procurement system under 
https://wbtenders.gov.in under “Latest Corrigendum”and email notification 
is also automatically sent to those bidders who have started working on this 
tender.[Note – insert/ modify the aboveif any change is required in the 
provisions of ITB 8.1, otherwise delete this BDS entry]  

C.  Preparation of Bids 

ITB 11.2(b) The following schedules shall be submitted with the bid:  BOQ 

ITB 11.2 (j) The Bidder shall submit with its bid the following additional 
documents:[list any additional documents not already listed in ITB 11.2 
that must be submitted with the Bid – Technical Part. The list of 
additional documents should include  the following:] 

 
 
(i) Contractor Registration certificate as per IFB, if applicable 

(ii) Comprehensive and concise Environmental, Social, Health and Safety 

Sl. No. Folder Name File Description

1
Latest Professional Tax Payment 
Certificate (PTPC)

2 PAN Card

3 GST Registration Certificate 

4
Latest Income Tax Return and I.T Dept. 
Return Acknowledgement /Receipt.
For Proprietorship Firms

(Trade Licence) 

For Partnership Firms
(Partnership Deed, Trade License, Form-
VIII/ Memorandum of Registration)
For all Companies
(Incorporation Certificate, Trade License, 
Memorandum of Articles of ROC, List of 
owners/ Directors/Board Members )

III
Credential of 

Work
Credential.pdf 1 
Credential.pdf 2

1 Work completion Certificates.

IV
Financial 

Credential
P/L and audited Balance
Sheet for year -1.pdf1

Declaration.pdf1

Declaration.pdf2

Details

I Certificates Certificates.pdf 

II
Company 
Details

1

2

3

Companydetails.pdf 1 
Companydetails.pdf 2

V Declarations

i.     List of major machineries and equipments
owned and hired which are to be deployed for 

ii. Technical manpower details for
implementation of the project on pay role of
the Bidder/ Company or on contract.

Profit & Loss account audited Balance Sheets
with annexure containing the appropriate
designated Forms 3CA/ 3CD/3CB, as
applicable with Annual Turn- Over with I.T
Returns for last 3 years within the zone of
preceding 5 years from date of IFB
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Management Strategies and Implementation Plans including Code of 
Conduct that will apply to its employees and subcontractors, to ensure 
compliance with its Environmental, Social, Health and Safety (ESHS) 
obligations including compliance with applicable Laws/ Rules/ 
Regulations for protection of environment, public health and safety, and 
the applicable parts of the Environment Management Plan of the project 
under the contract1. 

ITB 11.3 (d) The Bidder shall submit the following additional documents in its Bid: Nil  

ITB 12 Note for Bidders: Bidders have to submit the bids on the e-procurement 
portal along with the relevant required documents. For this purpose, the 
bidders shall fill up online, the forms that are available for online filling on 
the e-portal. The rest of the forms shall be downloaded by the bidders and 
filled up. The filled up pages shall then be scanned and uploaded on the e-
procurement portal along with the scanned copies of the supporting 
documents. 

ITB 12.3 For submission of original documents, the Employer’s address is:  

The Executive Engineer,  
Burdwan Investigation & Planning Division,  
I&WD, Govt. of WB, Purta Bhawan, 3rd Floor, Purba Burdwan-713103. 
WEST BENGAL, INDIA  
 

ITB 13.1 Alternative bids shall not be permitted. 

ITB 14.5 The prices quoted by the Bidder shall not be subject to adjustment during 
the performance of the Contract.  The adjustment of contract price, if 
provided, will be done in accordance with GCC Clause 45 read with 
corresponding provisions under SCC and Appendix 2 to SCC. 

ITB 18.1 The bid validity period shall be: 90 days. 

ITB 18.3 (a) The factor is 9% per annum 

ITB 19.1 The Bidder shall furnish a bid security in the amount of Rs 200000/- (Rs 
two lakhs) 

ITB 19.2 (d) Other types of acceptable securities are: 

Fixed Deposit/Time Deposit certificate issued by a Nationalized or 
                                                 
1 If needed, Employer may attach minimum requirements for ESHS Management Strategies and 

Implementation Plans and ESHS Code of Conduct. 
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Scheduled Bank located in India for equivalent or higher values are 
acceptable as bid security provided it is pledged in favour of The 
Executive Engineer, Burdwan I&P Division on behalf of I&W 
Department, Govt. of WB  and such pledging has been noted and suitably 
endorsed by the bank issuing the certificate. 

ITB 20.2 The written confirmation of authorization to sign on behalf of the Bidder 
shall consist of: Legally valid Power of Attorney is  required to 
demonstrate the authority of the signatory to sign the Bid 

D.  Online Submission and Opening of Bids 

ITB 21.1 Class of DSC required is: II or III 

ITB 22.1  The deadline for uploading of bids is: 

Date: 09:04.2018; 
Time: 16:00 HRS (System Server Time) 

ITB 24.1 Re-submission of the bid is  “not allowed”, if withdrawn. 

E. Public Opening of Technical Parts of Bids 

ITB 25.1 The online bid opening of Technical Parts of Bids shall take place at:  
 
Office of the Superintending Engineer,  
Investigation & Planning Circle-II, I&WD, 
Jalasampad Bhawan, 5th Floor, 
Block-DF, Sector-I, Bidhannagar, Kolkata 
Country:   INDIA 
 
Date: 13:04.2018 
 Time: 16:30 HRS (System Server Time) 

 
F.  Evaluation of Bids – General Provisions 

ITB 29.3 The adjustment shall be based on the highest price of the item or 
component as quoted in other substantially responsive Bids, subject to a 
maximum of the estimated price of the item. If the price of the item or 
component cannot be derived from the price of other substantially 
responsive Bids, the Employer shall use its best estimate. 

G. Evaluation of Technical Parts of Bids 

ITB 33.1 At this time the Employer  does not intend to execute certain specific parts of 
the Works by sub-contractors selected in advance. 
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ITB 33.2 [Indicate N/A if not applicable]  
The parts of the Works for which the Employer permits Bidders to propose 
Specialized Subcontractors are designated as follows: 

a. _______________ 

For the above-designated parts of the Works that may require Specialized 
Subcontractors, the relevant qualifications of the proposed Specialized 
Subcontractors will be added to the qualifications of the Bidder for the 
purpose of evaluation. 

ITB 33.3 (a) Contractor’s proposed subcontracting: Maximum percentage of 
subcontracting permitted is: _______% of the total contract amount or 
_______% of the volume of work_____________.  

(b) Bidders planning to subcontract more than 10% of total volume of work 
shall specify, in the Bid Submission Form, the activity (ies) or parts of the 
works to be subcontracted alongwith complete details of the sub-contractors 
and their qualification and experience. The qualification and experience of 
the sub-contractors must meet the minimum criteria for the relevant work to 
be sub-contracted failing which such sub-contractors will not be permitted 
to participate. 

(c) Sub-contractors’ qualification and experience will not be considered 
for evaluation of the Bidder. The Bidder on its own (without taking into 
account the qualification and experience of the sub-contractor) should 
meet the qualification criteria. 

H. Public Opening of Financial Parts of Bids 

ITB 34.2 (c) Following the completion of the evaluation of the Technical Parts of the 
Bids, the Employer will notify all Bidders of the place, date and time of the 
public opening of Financial Parts. 

The online bid opening of Financial Parts of Bids shall take place on:  

Office of the Superintending Engineer,  
Investigation & Planning Circle-II, I&WD, 
Street Address: Jalasampad Bhawan  
Floor/ Room number: 5th Floor,  
City: Bidhannagar, Kolkata 
Country:   INDIA 
 
Date: to be notified later 

 Time: to be notified later  

In addition to the above the Employer shall publish a notice of the public 
opening of the Financial Parts of the Bid on its website 
https://wbtenders.gov.in 
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J. Award of Contract 

ITB 45.1 and 
45.2 

The successful Bidder shall also be required to submit an Environmental, 
Social, Health and Safety (ESHS) Performance Security. 

ITB 46.1 The Adjudicator/Dispute Review Expert proposed by the Employer is: 
Dispute Redressal Committee as per existing order of the I&W 
Department, Govt of West Bengal 
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Section III - Evaluation and Qualification Criteria  
 

This section contains all the criteria that the Employer shall use to evaluate bids and qualify 
Bidders if the bidding was not preceded by a prequalification exercise and post qualification 
is applied. In accordance with ITB 32 and ITB 35, no other methods, criteria and factors 
shall be used. The Bidder shall provide all the information requested in the forms included in 
Section IV (Bidding Forms). 
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1. Technical Part 

1.1 Adequacy of Technical Proposal 

Evaluation of the Bidder’s Technical Proposal will include: 

(i)  An assessment of the Bidder’s technical capacity to mobilize key 
equipment and personnel for the contract consistent with its proposal regarding 
work methods, scheduling, material sourcing and Quality Control/Assurance in 
sufficient detail and fully in accordance with the requirements stipulated in 
Section VII (Works Requirements).   

For this purpose the Bidder should also submit: 

 A detailed note outlining its proposed methodology and program of 
construction including implementation of the Environmental Management 
Plan, and safety Assurance under the contract backed with equipment planning 
and deployment, materials and manpower planning and deployment, duly 
supported with broad calculations and quality control system/assurance 
procedures proposed to be adopted, justifying their capability of execution and 
completion of the work as per technical specifications within the stipulated 
period of completion as per milestones. 
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2. Qualification 
        

Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement 
Single 

Entity 

Joint Venture where permitted Submission 

Requirements 
All Parties 
Combined 

Each 
Member 

One 
Member 

2.1 Eligibility 
2.1.1 Nationality Nationality in accordance with 

ITB Sub-Clause 4.3. 
Must meet 
requirement 

NA NA NA Forms ELI –1.1 and ELI-
1.2 
With attachments 

2.1.2 Conflict of Interest No conflicts of interest in ITB 
Sub-Clause 4.2. 

Must meet 
requirement 

NA NA NA Letter of Bid 

2.1.3 Bank eligibility Not having been declared 
ineligible by the Bank, as 
described in ITB Sub-Clause 
4.4.& 4.7. 

Must meet 
requirement 

NA NA NA Letter of Bid  

2.1.4 Government Owned 

Entity 

Bidder to meet conditions of 
ITB Sub-Clause 4.5.  The 
entity should not be a 
dependent agency of the 
borrower or sub-borrower or 
Employer. 

Must meet 
requirement 

NA NA NA Forms ELI -1.1 and 1.2 
with attachments 

2.1.5 United Nations 

resolution or 

Borrower’s country 

law  

Not having been excluded 
as a result of prohibition in 
the Borrower’s country 
laws or official regulations 
against commercial 
relations with the Bidder’s 
country, or by an act of 
compliance with UN 
Security Council 
resolution, both in 
accordance with ITB 4.7 
and Section V. 

Must meet 
requirement 

NA NA NA Forms ELI -1.1 and 1.2 
with attachments 
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Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement 
Single 

Entity 

Joint Venture where permitted Submission 

Requirements 
All Parties 
Combined  

Each 
Member  

One 
Member  

2.2 Historical Contract Non-Performance 
2.2.1 History of Non-

Performing 

Contracts 

Non-performance of a 
contract2 did not occur as a 
result of contractor default 
since 1stJanuary [Insert 
year]. 

Must meet 
requirement by 
itself or as 
member to past 
or existing JV 

NA NA NA Form CON - 2 

2.2.2 Suspension  due to 

withdrawal of the 

Bid within Bid 

validity 

Not under suspension due 
to withdrawal of the Bid 
pursuant ITB 19.6. 

Must meet 
requirement 

NA NA NA Letter of Bid 

2.2.3 Pending Litigation Bidder’s financial position 
and prospective long term 
profitability sound according 
to criteria established in 
2.3.1 below and assuming 
that all pending litigation will 
be resolved against the 
Bidder 

Must meet 
requirement by 
itself or as 
member to past 
or existing JV 

NA NA NA Form CON - 2 

                                                 
2 Non-performance, as decided by the Employer, shall include all contracts where (a) nonperformance was not challenged by the contractor, including through 
referral to the dispute resolution mechanism under the respective contract, and (b) contracts that were so challenged but fully settled against the contractor. Non-
performance shall not include contracts where Employers decision was overruled by the dispute resolution mechanism. Non-performance must be based on all 
information on fully settled disputes or litigation, i.e. dispute or litigation that has been resolved in accordance with the dispute resolution mechanism under the 
respective contract and where all appeal instances available to the Bidder have been exhausted. 



 

44 
 

        

Eligibility and Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement 
Single 

Entity 

Joint Venture where permitted Submission 

Requirements 
All Parties 
Combined  

Each 
Member  

One 
Member  

2.2.4 Litigation History No consistent history of 

court/arbitral  award 

decisions against the Bidder
3
 

since 1
st

 January  within last 

five years. 

Must meet 
requirement by 
itself or as 
member to past 
or existing JV 

NA NA NA Form CON - 2 

2.5 Declaration: 
Environmental, 
Social, Health, and 
Safety (ESHS) past 
performance 

Declare any civil work 
contracts that have been 
suspended or terminated 
and/or performance security 
called by an employer for 
reasons related to the non-
compliance of any 
environmental, or social, or 
health or safety requirements 
or regulations in the past five 
years4.  

Must make the 
declaration. 
Where there are 
Specialized 
Sub-
contractor/s, the 
Specialized 
Sub-
contractor/s 
must also make 
the declaration. 

NA NA NA 

Form CON-3 ESHS 
Performance Declaration 

  

                                                 
3The Bidder shall provide accurate information on the letter of Bid about any litigation or arbitration resulting from contracts completed or ongoing under its 
execution over the last five years. A consistent history of court/arbitral awards against the Bidder or any member of a joint venture may result in disqualifying 
the Bidder. 

4
The Employer may use this information to seek further information or clarifications in carrying out its due diligence. 
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Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement 
Single 

Entity Joint Venture where permitted 

Submission 

Requirements 

    

All 

Parties 

Combined 

Each 

Member 

One 

Member 

 

2.3 Financial Situation and Performance 
2.3.1 Financial 

Capabilities 

 

  
(a) The Bidder shall 

demonstrate that it has 
access to, or has 
available, liquid assets, 
unencumbered real 
assets, lines of credit, 
and other financial 
means (independent of 
any contractual advance 
payment) sufficient to 
meet the construction 
cash flow requirements 
estimated as Rs 60 lakhs  

(b) The Bidders shall also 
demonstrate, to the 
satisfaction of the 
Employer, that it has 
adequate sources of 
finance to meet the cash 
flow requirements on 

 
 
 
 
(a) Must 
meet 
requirement 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
(b) Must 
meet 
requirement 
 
 
 
 

NA NA NA  
 
 
 
Form FIN - 3.1 with 
attachments 
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Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement 
Single 

Entity Joint Venture where permitted 

Submission 

Requirements 

    

All 

Parties 

Combined 

Each 

Member 

One 

Member 

 

works currently in 
progress and for future 
contract commitments 

(c) The audited balance 
sheets or, if not required 
by the laws of the 
Bidder’s country, other 
financial statements 
acceptable to the 
Employer, for the last 
five years shall be 
submitted and must 
demonstrate the current 
soundness of the 
Bidder’s financial 
position and indicate its 
prospective long-term 
profitability. 

 
(c) Must 
meet 
requirement 

NOTE:   The construction cash flow requirement should be for a number of months determined as the total time needed to pay contractor invoice by the Employer.  
The cash flow should not normally exceed 3 months peak contract requirements and availability should be certified by Bank (Nationalized or Scheduled Bank in 
India)in form 3.1 A 
 
2.3.2 Annual 

Construction 

Turnover 

 

 

 

Must meet 
requirement 

NA NA NA Form FIN - 3.2 
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Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement 
Single 

Entity Joint Venture where permitted 

Submission 

Requirements 

    

All 

Parties 

Combined 

Each 

Member 

One 

Member 

 

Achieved in at least two 
financial years (in the last five 
years) a minimum annual 
financial turnover5 in civil 
engineering construction work 
of …Rs. 60 lakh [Rs.Sixty 
lakh ] only ,  calculated as 
total certified payments 
received for contracts in 
progress or completed, 

 
 Note-The amount stated should normally not be less than twice the estimated annual turnover or cash flow in the proposed Works contract (based 
on a straight-line projection of the Employer's estimated cost, over the contract duration).   
 
  

                                                 
5At current financial year price level.  Financial turnover of previous years shall be given weightage @5% per year based on rupees value to bring them to the 

price level of the financial year in which bids are received. 
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Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement 
Single 

Entity Joint Venture where permitted 

Submission 

Requirements 

    

All 

Parties 

Combined 

Each 

Member 

One 

Member 

 

2.4 Experience 
2.4.1 General 

Construction 

Experience 

Experience under 
construction contracts for 
similar works such as those 
pertaining to Construction of  
Building Works   [Indicate 
details of acceptable similar 
works] in the role of 
contractor for at least the last 
five [5] years prior to the bid 
submission deadline.   

Must meet 
requirement 

NA NA NA Form EXP – 4.1 
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Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement 
Single 

Entity Joint Venture where permitted 

Submission 

Requirements 

    

All 

Parties 

Combined 

Each 

Member 

One 

Member 

 

2.4.2 
(a) 

Specific 

Construction 

Experience 

 
Bidder should have 
successfully completed as a 
prime contractor,  minimum 
one (1) contract substantially 
(not less than 80% of contract 
value) within the last five (5) 
years (Fy 2013 -14 to FY 
2017-18 ), with a value6 of at 
least Rs.160 lakh,  which is 
similar to the proposed works. 
(Indicate here what works will 
be considered as similar 
here.)  The similarity shall be 
based on the physical size, 
complexity, 
methods/technology or other 
characteristics as described 
in Section VII, Employer’s 
requirements. 

Must meet 
requirement 

NA NA NA Form EXP 4.2(a).  The 
contractor should have 
borne responsibility for 
execution of works to the 
extent he claims 
experience.  A contractor 
should not claim 
experience for the works 
he has never executed. 

The value of the completed contract for similar works should not be less than 80% of the estimated contract value of the work for which bids are invited.  A work 
where 90% of contract value is paid is considered as completed. 
 
In the case of JV, the value of contracts completed by its members shall not be aggregated to determine whether the requirement of the minimum value of a single 
contract has been met. Instead, each contract performed by each member shall satisfy the minimum value of a single contract as required for single entity. In 
determining whether the JV meets the requirement of total number of contracts, only the number of contracts completed by all members each of value equal or 
more than the minimum value required shall be aggregated 
 

 

                                                 
6 At  current financial year price level.  Cost of completed works of previous years shall be given weightage @5% per year based on rupees value to bring them 

to the price level of the financial year in which bids are received. 
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Qualification Criteria Compliance Requirements Documentation 

No. Subject Requirement 
Single 

Entity Joint Venture where permitted 

Submission 

Requirements 

    

All 

Parties 

Combined 

Each 

Member 

One 

Member 

 

 
2.4.2 
(b) 

 Specific 

Experience 

b) For  the above or other 
contracts executed during the 
period stipulated in 2.4.2(a) 
above, at least in one year a 
minimum construction 
experience in  the following 
key activities:  
 
Construction of RCC 
building works . 
 
 
 
 
 

Must meet 
requirements 

NA NA NA Form EXP-4.2(b) 

  
NOTE:  List the monthly or annual production rate for the key construction activity (or activities) in the proposed contract or works, e.g., “one million 
M3 of rock placed in rock fill dams in one year; X tons of asphalt concrete per month placed in road paving; Y M3 of concrete placed in ... etc.”  The 
rates should be a percentage (say about 80 percent) of the estimated production rate of the key activity (or activities) in the contract or Works as 
needed to meet the expected construction schedule with due allowance for adverse climatic conditions. 
 
* Borrower should fill this after careful review of the requirements for the work.  Where the elements of work are specialized and it is proposed to 
accept employment of specialist sub-contractors, this could be specified for that activity and bidders may be requested to name the sub-contractors 
and furnish their qualification and experience. 
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2.4.2(
d) 

 
Bidders who meet the minimum qualification criteria will be qualified only if their available bid capacity for construction work is equal to or 
more than the total bid value of the work.  The available bid capacity will be calculated as under: 
 
Assessed Available bid capacity = (A*N*1.5-B) 
 
Where, 
 
A = Maximum value of civil engineering works executed in any one year during the last five years (updated to the price level of the 
financial year ….. at the rate of 5% per year), taking into account the completed aswell as works in progress). 
 
N = Number of years prescribed for completion of the works for which bids are invited (period upto 6 months to be taken as half-year and 
more than 6 months as one year). 
 
B = Value, at the current price level, of existing commitments on  on-going works to be completed during the period of completion of the 
works for which bids are invited. 
 
Note:  the statements in Section IV showing the value of existing commitments of on-going works as well as the stipulated period of 
completion remaining for each of the works listed should be countersigned by the Engineer in charge, not below the rank of an Executive 
Engineer or equivalent. 
 

2.4.2 
(e) 

Even though the bidders may meet the above qualifying criteria, they are subject to be disqualified if they have: -  
 

- made misleading or false representations in the forms, statements, affidavits, and attachments submitted in proof of 
the qualification requirement; 

- record of poor performance such as abandoning the works, not properly completion or financial failures etc. 
- consistent history of litigation or arbitration awards against the bidder or any member or the joint venture. 
- Participated in the previous bidding (if this is a re-bidding) for the same work and had quoted unreasonably high bid 

price and could not furnish any rational justification for the same to the Employer. 
 

  





 

 
2.5 Personnel 

The Bidder must demonstrate that it will have the personnel for the key positions that 
meet the following requirements: 

 

S. 
No. 

Designation of 
Personnel 
(Position) 

No. Minimum Qualification Minimum 
years of 
experience 

Minimum 
experience 
in similar 
works. 

1. 

2. 

 

Senior Site 
Supervisor. 

 

Environment, Health 
and Safety Engineer 

1 no. Diploma in Civil Engg. 

 

Graduate in Civil or 
Environmental Engineering 
with specialization and/or 
additional qualification in 
Occupational Health and 
Safety. 

10 yrs. 

 

[7]  

5 yrs. 

  
  The Bidder must not have in his employment: 
 
  [i] the near relations (defined as first blood relations, and their spouses, of the 

bidder or the bidder’s spouse) of persons of the following Government 
Departments. 

 
   I&W DEPARTMENT 
 
  [ii] without Government permission, any person who retired as gazetted officer 

within the last two years. 
 

The Bidder shall provide details of the proposed personnel and their experience 
records in the relevant Forms included in Section IV, Bidding Forms. 

Note: 

The managerial and technical competence of a contractor is largely related to the key 
personnel on site.  The extent to which the Bidder should demonstrate having staff 
with extensive experience should be limited to those requiring critical operational or 
technical skills.  The criteria should therefore refer to a limited number of such key 
personnel, for instance, the project or contract manager and others working under 
the project manager who will be responsible for major components (e.g., specialized 
in dredging, piling, earthworks,environmental, health and safety, or social issues, as 
required for each particular project).  Criteria of acceptability should be based on: 

(a) a minimum number of years of experience in a similar position; and 
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(b) a minimum number of years of experience and/or number of 
comparable projects carried out in a specified number of preceding 
years. 

 The requirement of specified education and academic qualifications is normally 
unnecessary for such positions, as contractors often employ competent staff who 
have learned their profession “on the job” rather than through academic 
training.  It is appropriate to specify that certain positions are filled by 
individuals who have held posts of comparable authority for, say, three years with 
the Bidder, so that key staff in executive site positions have sufficient knowledge 
of the Bidder's management, policy, procedures, and practices to act with 
confidence and authority within that framework. 

2.6 Equipment 

The Bidder must demonstrate that it will have access to the key Contractor’s 
equipment listed hereafter: 

No. Equipment Type and Characteristics Capacity Minimum Number 
required 

1    
2    
3    
4    
5    

    
    

 
  [NOTE: 

Based on the studies, carried out by the Project Manager the minimum suggested 
major equipment to attain the completion of works in accordance with the 
prescribed construction schedule is shown in the above list.  The bidders should, 
however, undertake their own studies and furnish with their bid, a detailed 
construction planning and methodology supported with layout and necessary 
drawings and calculations (detailed) as stated in Section IV to allow the employee 
to review their proposals.  The numbers, types and capacities of each 
plant/equipment shall be shown in the proposals alongwith the cycle time for each 
operation for the given production capacity to match the requirements.] 

 
The Bidder shall provide further details of proposed items of equipment using the 
relevant Form in Section IV. 
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Section IV - Bidding Forms 
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Letter of Bid – Technical Part 

The Bidder must prepare the Letter of Bid on stationery with its letterhead clearly showing 
the Bidder’s complete name and address. 
 
Note:  All italicized text is for use in preparing these forms and shall be deleted from the 
final products. 
 
 
 
Date: _______________ 
  
Invitation for Bid No.: WBIW/NHP/IFB-17/2017-18 
 
 
To:  
The Executive Engineer, Burdwan Investigation & Planning Division, I&WD, Govt. of WB, 
Purta Bhawan, 3rd Floor, Purba Burdwan-713103. 
 
We, the undersigned, hereby submit our bid, in two parts, namely:  
 

(a) the Technical Part, and 

(b) the Financial Part  

In submitting our Bid, we make the following declarations: 

(a) We have examined and have no reservations to the Bidding Documents, including 
Addenda issued in accordance with Instructions to Bidders (ITB8); 

(b) We meet the eligibility requirements and have no conflict of interest in accordance 
with ITB 4; 

 
(c) We offer to execute in conformity with the Bidding Documents the following Works: 

____________________________________________________________________;  

(d) Our bid shall be valid for a period of ________ [insert validity period as specified 
inITB 18.1.]  days from the date fixed for the bid submission deadline in accordance 
with the Bidding Documents, and it shall remain binding upon us and may be 
accepted at any time before the expiration of that period; 

(e) We accept the appointment of [insert name proposed in Bid Data Sheet]  as the 
Adjudicator/Dispute Review Expert 

[or]  

We do not accept the appoint of [ insert name proposed in Bid Data Sheet]  as he 
Adjudicator/Dispute Review Expert, and propose instead that [ insert name]  be 
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appointed7 as Adjudicator/Dispute Review Expert, whose daily fees and biographical 
data are attached; 

(f) If our bid is accepted, we commit to obtain a performance security in accordance with 
the Bidding Document; 

(g) We are not participating, as a Bidder, in more than one bid in this bidding process in 
accordance with ITB 4.2, 

(h) Our firm, its affiliates or subsidiaries, including any Subcontractors or Suppliers for 
any part of the contract, has not been declared ineligible by the Bank, under the 
Employer’s country laws or official regulations or by an act of compliance with a 
decision of the United Nations Security Council(ITB 4.7); 

(i) We are not a government owned entity / We are a government owned entity but meet 
the requirements of ITB 4.58; 

(j) We hereby certify that we have taken steps to ensure that no person acting for us or 
on our behalf will engage in any type of fraud and corruption. 

(k) We also undertake that, in competing for (and, if the award is made to us, in 
executing) the above contract, we will strictly observe the laws against fraud and 
corruption in force in India on date namely “Prevention of Corruption Act 1988.” 

(l) We understand that this bid, together with your written acceptance thereof included in 
your notification of award, shall constitute a binding contract between us, until a 
formal contract is prepared and executed;  

(m) We understand that you are not bound to accept the lowest evaluated bid or any other 
bid that you may receive; and 

(n) If awarded the contract, the person named below shall act as Contractor’s 
Representative: ________________________________________________________ 

 

 
Name of the Bidder*  [insert complete name of person signing 
the Bid] 
 
Name of the person duly authorized to sign the Bid on behalf of 
the Bidder** [insert complete name of person duly authorized to 
sign the Bid] 
 
Title of the person signing the Bid [insert complete title of the 
person signing the Bid] 
 

                                                 
7In case appointment of Adjudicator was proposed from the list provided by an Institution in ITB 46, the 

replacement should also be proposed from the list of same institution.    
8Use one of the two options as appropriate. 
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Signature of the person named above  [ insert signature of person 
whose name and capacity are shown above]  
 
 
Date signed [insert date of signing]day of [insert month], [insert 
year] 
 
* : In the case of the Bid submitted by joint venture specify the 
name of the Joint Venture as Bidder 
 
**: Person signing the Bid shall have the power of attorney given 
by the Bidder to be attached with the Bid Schedules. 
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Technical Proposal 

Technical Proposal Forms 

 

- Site Organization 
 
- Method Statement 
 

- Mobilization Schedule 
 
- Construction Schedule 

 
- ESHS Management Strategies and Implementation Plans 
 
- Code of Conduct (ESHS) 
 
- Equipment 
 

- Personnel 
 

- Sub-contracting elements or works which in aggregate adds to more 
than 10% of Bid price (for each the qualifications and experiences on 
the identified subcontractor in the relevant field should be given.   

-  
- Note:  Work should not be split into small parts and sub-contracted; but 

sub-contracting specialized elements of works is acceptable. 
 

- Others 
 

- Form of Bid Security - Bank Guarantee 
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Appendix to Technical Part 

Technical Proposal – Site Organization 

[Insert Site Organization information] 

 

Technical Proposal – Method Statement 

[insert method Statement – A detailed note should be submitted outlining bidders proposed 
methodology and program of construction including Environmental Management Plan, 
backed with equipment, materials and manpower planning and deployment, duly supported 
with broad calculations and quality control system/assurance procedures proposed to be 
adopted, justifying their capability of execution and completion of the work as per technical 
specifications within the stipulated review of completion as per mile stones] 

 

Technical Proposal – Mobilization Schedule 

[Insert Mobilization Schedule] 

 

Technical Proposal – Construction Schedule 

[Insert Construction Schedule] 

 

Technical Proposal – Sub Contracting 

[Insert proposal of sub-contracting elements of works amounting to more than 10% of the 
bid price for each element and indicate the name of the sub-contractor, its qualifications and 
experiences to execute that element satisfactorily] 
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Appendix to Technical Part  

ESHS Management Strategies and Implementation Plans 

 
(ESHS-MSIP) 

 

[Note to Employer: modify the text in italics in the numbered points below, to 
name the appropriate documents.]  

The Bidder shall submit comprehensive and concise Environmental, Social, Health 
and Safety Management Strategies and Implementation Plans (ESHS-MSIP) as 
required by ITB 11.2 (j) of the Bid Data Sheet. These strategies and plans shall 
describe in detail the actions, materials, equipment, management processes etc. that 
will be implemented by the Contractor, and its subcontractors.  

In developing these strategies and plans, the Bidder shall have regard to the ESHS 
provisions of the contract including those as may be more fully described in the 
following: 

1. [the Works Requirements described in Section VII]; 

2. [Environmental and Social Impact Assessment (ESIA)]; 

3. [Environmental and Social Management Plan (ESMP)]; 
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Code of Conduct: Environmental, Social, Health and Safety 
(ESHS) 

 

[Note to Employer: modify the text in italics in the numbered points below, to 
name the appropriate documents.]  

The Bidder shall submit the Code of Conduct that will apply to the Contractor’s 
employees and subcontractors as required by ITB 11.2 (j) of the Bid Data Sheet. 
The Code of Conduct shall ensure compliance with the ESHS provisions of the 
contract, including those as may be more fully described in the following: 

1. [the Works Requirements described in Section VII]; 

2. [Environmental and Social Impact Assessment (ESIA)]; 

3. [Environmental and Social Management Plan (ESMP)]; 

4. [Consent Conditions (regulatory authority conditions attached to any 
permits or approvals for the project)]; and 

5. [specify any other relevant document/s] 

In addition, the Bidder shall submit an outline of how this Code of Conduct will be 
implemented. This will include: how it will be introduced into conditions of 
employment/engagement, what training will be provided, how it will be monitored 
and how the Contractor proposes to deal with any breaches. 
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Appendix to Technical Part 

Forms for Personnel 

 

Form PER – 1: Proposed Personnel 
 
Bidders should provide the names of suitably qualified personnel to meet the specified 
requirements for each of the positions listed in Section III (Evaluation and Qualification 
Criteria). The data on their experience should be supplied using the Form below for each 
candidate. 
 
S. 
No. 

Position Name Qualification Years of 
Experience 

Years of Experience in proposed 
position 

     Road * 
works 

Building* 
works 

Others*  Total 

         
         
         
         
 
(* Modify this as appropriate to suit the works for which bids are invited). 
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Appendix to Technical Part 

Form PER – 2:  Resume of Proposed Personnel   
 
The Bidder shall provide all the information requested below. Fields with asterisk (*) shall be 
used for evaluation. 
 
 

Position* 
 
Personnel 
information 

Name * 
 

Date of birth 

 Professional qualifications 
 

Present 
employment 

Name of Employer 
 

 Address of Employer 
 

 Telephone 
 

Contact (manager / personnel 
officer) 

 Fax 
 

E-mail 

 Job title 
 

Years with present Employer 

 
 
Summarize professional experience in reverse chronological order. Indicate particular technical 
and managerial experience relevant to the project. 
 

From* To* Company, Project , Position, and Relevant Technical  and Management 
Experience* 
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Appendix to Technical Part 

Form for Equipment 
 
The bidder shall provide adequate information to demonstrate clearly that it has the 
capability to meet the requirements for the key equipment listed in Section III (Evaluation 
and Qualification Criteria).  The Bidder shall provide all the information requested below. 
 

S. 
N
o. 

Item of 
Equip
ment 

Descripti
on 

Mak
e  

Capacity Age 
(year
s) 

Con
ditio
n 

No. available 
and present 
location 

Owned Leased Purchas
ed 
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Appendix to Technical Part 

Form SC-Sub Contracting 
 
SCHEDULE OF SUBCONTRACTORS 
 
 

Item Element of 
work 

Approximate 
value of sub-
contract 

% of bid 
price 

Name and 
address of 
sub-
contractor 

Qualification 
and 
experience 
of sub-
contractor 
on similar 
works of the 
elements 
executed 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

     

 
The Bidder shall enter in this schedule a list of the major sections and appropriate 
value of the work for which he proposes to use subcontractors [for those costing more 
than 10% of the bid price for each element], together with the names, addresses and 
experiences of the proposed subcontractors. 
 
The capability of the sub-contractor will also be assessed (on the same lines as for the 
main Contractor) before according approval to him. 
 
(Work should not be split into small parts and sub-contracted; but, sub-contracting 
specialized elements of works is acceptable). 
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Appendix to Technical Part 

Bidder’s Qualification 

To establish its qualifications to perform the contract in accordance with Section III 
(Evaluation and Qualification Criteria) the Bidder shall provide the information requested in 
the corresponding Information Sheets included hereunder 
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Appendix to Technical Part 

Form-ELI -1.1: Bidder Information Form  
Date: [insert day, month, year] 
NCB No. and title: [insert NCB number and title] 
Page [insert page number] of [insert total number] pages 

 
1.1       Bidder Information 

 
Bidder’s legal name 
 

   

Bidder’s country of 
constitution 
 

   

 
Bidder’s year of 
constitution 
 

   

 
Bidder’s legal address in 
country of constitution 
 
 

   

 
Bidder’s authorized 
representative 
 
(name, address, telephone 
numbers, fax numbers, e-
mail address) 

   

Attached are copies of the following original documents. 
 

1. In case of single entity, articles of incorporation or constitution of the legal 
entity names above, in accordance with ITB 4.1.1 and 4.3. 

2. Authorization to represent the firm or JV named in above, in accordance with 
ITB 20.2. 

3. In case of JV, letter of intent to form JV or JV agreement: in accordance with 
ITB 4.1.2read with BDS 

4. In case of government-owned entity, documents establishing legal and 
financial authority and compliance with the principles of commercial law in 
accordance with ITB 4.5 read with Sub-clause 2.1.4 of Qualification Criteria. 

5. Included are the organizational chart, a list of Board of Directors, and the 
beneficial ownership. 
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Appendix to Technical Part  

Form CON – 2 
Historical Contract Non-Performance, Pending Litigation and 

Litigation History 

[The following table shall be filled in for the Bidderand for each member of a Joint Venture] 

Bidder’s Name: [insert full name]Date: [insert day, month, year] 
Joint Venture Party Name:[insertfull name] 

NCB No. and title: [insert NCB number and title] 
Page [insert page number] of [insert total number] pages 

Non-Performed Contracts in accordance with Section III, Qualification Criteria and 

Requirements 

� Contract non-performance did not occur during the (number) years specified in Section III, 
Qualification Criteria and Requirements, Sub-Factor 2.2.1. 

� Contract(s) not performed during the (number)of years specified in Section III, Qualification 
Criteria and Requirements, requirement 2.2.1 

Year Non- 
performed 
portion of 
contract 

Contract Identification 

 

Total Contract 
Amount (in 

Indian Rupees) 

[insert 
year] 

[insert amount 
and percentage] 

Contract Identification: [indicate complete contract 
name/ number, and any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Reason(s) for non-performance: [indicate main 
reason(s)] 

[insert amount] 

Pending Litigation, in accordance with Section III, Qualification Criteria and Requirements 

� No pending litigation in accordance with Section III, Qualification Criteria and Requirements, 
Sub-Factor2.2.3. 

� Pending litigation in accordance with Section III, Qualification Criteria and Requirements, Sub-
Factor2.2.3as indicated below. 
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Year of 
dispute 

Amount in dispute 
(Rupees) 

Contract Identification Total Contract 
Amount 
(Rupees) 

[insert 
year] 

[insert amount] Contract Identification: [indicate 
complete contract name, number, and 
any other identification] 
Name of Employer: [insert full name] 
Address of Employer: [insert 
street/city/country] 
Matter in dispute: [indicate main issues 
in dispute] 
Party who initiated the dispute: 
[indicate “Employer” or 
“Contractor”] 
 
Status of dispute: [Indicate if it is being 
treated by the Adjudicator, under 
Arbitration or being dealt with by the 
Judiciary] 

[insert amount] 

� No pending litigation in accordance with Section III, Qualification Criteria and 
Requirements, Sub-Factor 2.2.3. 
� Pending litigation in accordance with Section III, Qualification Criteria and Requirements, 
Sub-Factor2.2.3as indicated below. 

Year of 
award 

Outcome as 
percentage of Net 

Worth  

Contract Identification Total Contract 
Amount 
(Rupees) 

[insert 
year] 

[insert 
percentage] 

Contract Identification: [indicate 
complete contract name, number, and 
any other identification] 
Name of Employer: [insert full name] 
Address of Employer: [insert 
street/city/country] 
Matter in dispute: [indicate main issues 
in dispute] 
Party who initiated the dispute: 
[indicate “Employer” or 
“Contractor”] 
 
Status of dispute: [Indicate if it is being 
treated by the Adjudicator, under 
Arbitration or being dealt with by the 
Judiciary] 

[insert amount] 
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Appendix to Technical Part 
 

Form CON – 3: 
ESHS Performance Declaration  

[The following table shall be filled in for the Bidder, each member of a Joint Venture and each 
Specialized Subcontractor] 

 

Bidder’s Name: [insert full name] 
Date: [insert day, month, year] 

Joint Venture Member’s or Specialized Subcontractor’s Name: [insertfull name] 
RFB No. and title: [insert RFB number and title] 

Page [insert page number] of [insert total number] pages 

Environmental, Social, Health, and Safety Performance Declaration  
in accordance with Section III, Qualification Criteria, and Requirements 

� No suspension or termination of contract: An employer has not suspended or terminated a 
contract and/or called the performance security for a contract for reasons related to 
Environmental, Social, Health, or Safety (ESHS) performance since the date specified in 
Section III, Qualification Criteria, and Requirements, Sub-Factor 2.5. 

� Declaration of suspension or termination of contract:  The following contract(s) has/have 
been suspended or terminated and/or Performance Security called by an employer(s) for reasons 
related to Environmental, Social, Health, or Safety (ESHS) performance since the date specified 
in Section III, Qualification Criteria, and Requirements, Sub-Factor 2.5. Details are described 
below: 

Year Suspended or 
terminated 
portion of 
contract 

Contract Identification 

 

Total Contract 
Amount (current 
value, currency, 
exchange rate 

and US$ 
equivalent) 

[insert 
year] 

[insert amount 
and percentage] 

Contract Identification: [indicate complete contract 
name/ number, and any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Reason(s) for suspension or termination: [indicate 
main reason(s)] 

[insert amount] 

[insert [insert amount Contract Identification: [indicate complete contract [insert amount] 
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year] and percentage] name/ number, and any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Reason(s) for suspension or termination: [indicate 
main reason(s)] 

… … [list all applicable contracts] … 

Performance Security called by an employer(s) for reasons related to ESHS performance 

Year Contract Identification 

 

Total Contract 
Amount (current 
value, currency, 
exchange rate and 
US$ equivalent) 

[insert 
year] 

Contract Identification: [indicate complete contract name/ number, and 
any other identification] 

Name of Employer: [insert full name] 

Address of Employer: [insert street/city/country] 

Reason(s) for calling of performance security: [indicate main 
reason(s)] 

[insert amount] 
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Appendix to Technical Part  

Financial Situation 

FORMAT 3.1 Historical Financial Performances 
 

Bidder’s Legal Name: _______________________      Date:  _____________________ 
Bidding No.:  __________________                       Page _______ of _______ pages 
 
To be completed by the Bidder and, if JV, by each member 
 SUMMARY OF FINANCIAL STATEMENTS 

Name of bidder/JV Member: 
 (Equivalent Rs. Million) 
 S.No. Financial Information in 

Rupee equivalent with 
exchange rate at the end of 
concerned year 

Actuals for Previous five years excluding 
the current financial year 

Ref. of 
Page 
Nos. of 
Balance 
Sheets 

 (1) (2) (3) (4) (5) (6) (7) (8) 
 1. 

2. 
3. 
4. 
 

5. 
6. 
7. 
 

8. 
 

9. 
10. 
11. 

 
 
 
 
 

12. 
13. 
14. 

 
 

Total Assets 
Total Turnover 
Current Assets 
Current Assets + Loan & 
Advances 
Total Liabilities 
Current Liabilities 
Current liabilities & 
provision 
Profit before Interest and 
Tax 
Profit before Tax 
Profit after Tax 
Shareholder’s Funds (Net 
Worth)=(Paid up equity 
+Reserves)-(revaluation 
reserves + Miscellaneous 
expenditure not written off) 
Depreciation 
Current Ration (2)/(5) 
Net cash accruals= Profit 
after Tax + depreciation 

      

This information should be extracted from the Annual Financial Statements/ Balance sheets, which should be 
enclosed.  Year 1 will be the latest year for which audited financial statements are available.  Year 2 shall be the 
year immediately preceding year 1 and year 3 shall be the year immediately preceding Year 2. 
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2.  Financial documents 
 
The Bidder and its parties shall provide copies of the balance sheets and/or financial statements for 
[number] years pursuant Section III, Qualifications Criteria and Requirements, Sub-factor 2.3.1. 
The financial statements shall: 
 

(a)  reflect the financial situation of the Bidder or member to a JV, and not sister or parent 
companies. 
 

1. (b) be audited by a certified Chartered Accountant. 
 

2. (c) be complete, including all notes to the financial statements. 
 

(d) Correspond to accounting periods already completed and audited (no statements for 
partial periods shall be requested or accepted). 

 
� Attached are copies of financial statements (balance sheets, including all related notes, and 

income statements) for the [number] years required above; and complying with the 
requirements (If the most recent set of financial statements is for a period earlier than 
12 months from the date of bid, the reason for this should be justified) 

� Attached is a copy of certificate given from the commercial bank assuring cash flow 
(working capital for contraction) in the format attached. 
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Appendix to Technical Part  
FORM FIN – 3.1(A) 

 
FORMAT FOR EVIDENCE OF ACCESS TO OR AVAILABILITY OF  CASH FLOW 
[To be given from a Nationalized or Scheduled Bank in India-No substitute other than this 

will be acceptable)] 
 

Clause 2.3.1(b) of Section II – Qualification Criteria  
 
 

(1) AVAILABILITY OF CASH FLOW (WORKING CAPITAL)  
 
 
 
This is to certify that M/s. ______________________________ is a reputed company with a 
good financial standing. 
 
If the contract for the works, namely _________________________________________ 
[funded by the World Bank] is awarded to the above firm, we shall be able to provide 
overdraft/credit facilities to the extent of Rs. _______ to meet their capital requirements for 
executing the above contract. 
 
 
           -- Sd. -- 
 
          Name of Bank Manager 
 
          Senior Bank Manager 
 
          Address of the Bank 
 
 
* Change the text as follows for Joint venture: 
 
This is to certify that M/s. ………………………………. who has formed a JV with M/s. 
………………………….. and M/s. …………………………….. for participating in this bid, is a  
reputed company with a good financial standing. 
 
If the contract for the work, namely …………………………………………………………. 
[funded by the World Bank] is awarded to the above Joint Venture, we shall be able to 
provide overdraft/credit facilities to the extent of Rs. …………… to meet the working capital 
requirements for executing the above contract. 
 
[This should be given by the JV members in proportion to their financial participation.] 
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Appendix to Technical Part  
 

Form FIN - 3.2 

 
Annual Construction Turnover 

[The following table shall be filled in for the Bidder and for each member of a Joint Venture] 

Bidder's/Joint Venture Member's Legal Name: [insert full name] 
Date: [insert day, month, year] 

JV Party Legal Name: [insert full name] 
NCB No. and title: [insert NCB number and title] 

Page [insert page number]of [insert total number]pages 

 
Annual turnover data (construction only)* 

Year Amount in Rupees  

[indicate year] [insert amount]  

   

   

   

   

   

 

*  Annual construction turnover calculated as total certified payments received for work in 
progress or completed, for 5 years.  Specified in Section III, Qualification Criteria and 
Requirements, Sub-Factor 2.3.2.  This should be certified by a Chartered Accountant. 
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Page …of…..Pages  

Appendix to Technical Part  
 

Form EXP - 4.1 
General Construction Experience 

 
[The following table shall be filled in for the Bidder and for each member of a Joint 
Venture] 

 
Bidder's/Joint Venture Member's Legal Name: [insert full name] 

Date: [insert day, month, year] 
 JV Party Legal Name: [insert full name] 
NCB No. and title: [insert NCB number] 

Page [insert page number]of [insert total number]pages 
 
[Identify contracts that demonstrate continuous construction work over the past [5] years 

pursuant to Section III, Qualification Criteria and Requirements, Sub-Factor 2.4.1.List 
contracts chronologically, according to their commencement (starting) dates.] 

Starting 
Month / 

Year 

Ending 
Month / 

Year 

Contract Identification Role of 
Bidder 

[indicate 
month/year

]  

[indicate 
month/yea

r]  

Contract name: [insert full name] 
Brief Description of the Works performed by the 
Bidder: [describe works performed briefly] 
Amount of contract: [insert amount in Rupees] 
Name of Employer: [indicate full name] 

Address: [indicate street/number/town or 
city/country] 

[insert 
“Contractor” or 

“Subcontractor” or 
“Contract 
Manager”] 

  Contract name: [insert full name] 
Brief Description of the Works performed by the 
Bidder: [describe works performed briefly] 
Amount of contract: [insert amount in Rupees] 
Name of Employer: [indicate full name] 

Address: [indicate street/number/town or 
city/country] 

[insert 
“Contractor” or 

“Subcontractor” or 
“Contract 
Manager”] 

  Contract name: [insert full name] 
Brief Description of the Works performed by the 
Bidder: [describe works performed briefly] 
Amount of contract: [insert amount in Rupees 
Name of Employer: [indicate full name] 

Address: [indicate street/number/town or 
city/country] 

[insert 
“Contractor” or 

“Subcontractor” or 
“Contract 
Manager”] 
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Appendix to Technical Part  
 

Form EXP - 4.2(a) 
Similar Construction Experience 

[The following table shall be filled in for contracts performed by the Bidder, each member 
of a Joint Venture, and specialist sub-contractors] 

 
Bidder's/Joint Venture Member's Legal Name: [insert full name] 

Date: [insert day, month, year] 
JV Party Name: [insert full name] 

NCB No. and title: [insert NCB number and title] 
Page [insert page number]of [insert total number]pages 
(A) Work performed as prime Contractor or Sub-Contractor or Management 

Contractor (in the same name and style) on construction works of a similar nature 
and volume over the last five years9. [Attach certificate from the Engineer-in-charge.] 

 
Project 
Name 

Name of 
Employer 

Description 
of work 

Contract 
No. 

Value 
of 
contract 

Date 
of 
Issue 
of 
Work 
Order 

Stipulated 
Date of 
Completion 

Actual 
Date of 
Completion 

Remarks 
explaining 
reasons 
for Delay, 
if any 

         
 

 

                                                 
9 Immediately preceding the financial year in which bids are received. 
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Appendix to Technical Part  
 

Form EXP - 4.2(b) 
Construction Experience in Key Activities 

 
Bidder’s/ Joint Venture Member’s Legal Name: [insert full name]Date: [insert day, month, 

year] 
JV Party Name: [insert full name] 

Nominated Sub-contractor's Legal Name10 
NCB No. and title: [insert NCB number and title] 

Page [insert page number]of [insert total number]pages 
(B) Quantities of work executed as prime contractoror Sub-Contractor(in the same 
name and style)in the last five years:11 
 
Year Name of 

the 
Work 

Name of 
the 
Employer 
* 

Quantity of Work performed (cum) @ Remarks 
* 
(indicate 
contract 
agreement 
Ref for 
each year) 

   Cement 
Concrete 

Masonry Earth 
Work 

Piling  

20…20… 
20…20… 
20…20… 
20…20… 
20…20… 
 

       

 
 
 
@ the items or work for which date is requested should tally with that specified in 
Qualification Criteria 
 
* Attach certificates from Engineer in-charge 

  

                                                 
10 If applicable 
11 Immediately preceding the financial year in which bids are received. 
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Appendix to Technical Part 

Form for Current Contract Commitments/Works in Progress 

Bidders and each member to a JV should provide information on their current commitments 
on all contracts that have been awarded, or for which a letter of intent or acceptance has been 
received, or for contracts approaching completion, but for which an unqualified, full 
completion certificate has yet to be issued. 

(A) Existing commitments and on-going works: 
 
____________________________________________________________________________________________ 
Description Place Contract No. Name Value of Stipulated Value of works*  Anticipated 
 of & & Date  and Contract period of remaining to be date of 
  Work State   Address (Rupees) completion completed completion 
      of Employer   (Rupees) 
  (1) (2)  (3) (4)  (5) (6)  (7)  (8) 
____________________________________________________________________________________________ 
 
 
 
 
 
 
 
 
__________________________________________________________________________________________ 
 
(B)  Works for which bids already submitted and likely to be awarded – expected additional 
commitment. 
 
____________________________________________________________________________________________ 

Description Place Name and     Estimated Stipulated Date when Remarks 
of  & Address of   value of works period of decision is  if any 
Work State Employer     (Rupees) completion expected   
     (1)   (2)       (3)           (4)        (5)     (6)  (7) 

 
 
 
 
 
 
 
 
 
 
*  Attach certificate(s) from the Engineer(s)-in-Charge. 
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Form….. 

Appendix to Technical Part 
 

(Name of the Project) 
 

(Declaration regarding customs/ excise duty exemption for 
materials/construction equipment bought for the work) 

(Bidder’s Name and Address) 
To: ………………….. 
(Name of the Employer& 
address) 

Dear Sir: 
 
Re: [Name of Work] Construction of State Data Center at Bidhannagar, Kolkata under National Hydrology 

Project ……………………. 
Certificate for Import/Procurement of Goods/Construction Equipment 

 
1. We confirm that we are solely responsible for obtaining customs/excise duty waivers 

which we have considered in our bid and in case of failure to receive such waivers for 
reasons whatsoever, the Employer will not compensate us. 

 
2. We are furnishing below the information required by the Employer for issue of the 

 necessary certificates in terms of the Government of India Central Excise Notification 
 No.108/95 read alongwith all subsequent amendments including the amendment 
dated 01-03-2008 and Customs Notification No. 85/99. 

 
3. The goods/construction equipment for which certificates are required are as under: 
Items 
(modify the 
list suitably 
for each 
specific 
work) 

Make/
Brand 
Name 

Capacity 
[where 
applicable] 

Quantity Value State whether 
it will be 
procured 
locally or 
imported [if so 
from which 
country] 

Remarks 
regarding 
justification for 
the quantity 
and their usage 
in works. 

Goods 
[a] Bitumen       
[b] Cement       
[c] Steel       
       
Construction Equipment 
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4. We agree that no modification to the above list is permitted after bids are opened. 
 
5. We agree that the certificate will be issued only to the extent considered reasonable 

by the Employer for the work, based on the Bill of Quantities and the construction 
program and methodology as furnished by us alongwith the bid. 

 
6. We confirm that the above goods and construction equipment will be exclusively 

used for the construction of the above work and the construction equipment will not 
be sold or otherwise disposed of in any manner for a period of five years from the 
date of acquisition. 

 
Date: ___________________    (Signature)______________________ 
Place:___________________    (Printed Name)__________________ 
       (Designation)____________________ 
       (Common Seal) ___________________ 
 
[This certificate will be issued within 60 days of signing of contract and no subsequent changes will be 
permitted.] 
 
* Modify the above to suit the requirements given in Central Excise/Customs Notification 

as current of date of bidding. 
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Appendix to Technical Part 
 

Form of Bid Security - Bank Guarantee 
[Guarantor letterhead or SWIFT identifier code] 

 
 
Bid Guarantee No…………………….[insert guarantee reference number] 
Date………………………….[insert date of issue of the guarantee] 
 
WHEREAS, _______________________ [name of Bidder]12 (hereinafter called "the 
Bidder") has submitted his Bid dated _______________________ [date] or will submit his 
Bid for the construction of _____________________________________ [name of Contract] 
(hereinafter called "the Bid") under Invitations for Bids No……………………….[insert 
number] (hereinafter called “the IFB”) 
 
KNOW ALL PEOPLE by these presents that We ______________________________ 
[name of bank] of ____________________________ [name of country] having our 
registered office at ___________________________________ (hereinafter called "the 
Bank") are bound unto ______________________________[name of Employer] (hereinafter  
called "the Employer") in the sum of ___________________13 for which payment well and 
truly to be made to the said Employer the Bank binds itself, his successors and assigns by 
these presents. 
 
SEALED with the Common Seal of the said Bank this _________ day of __________ 
20____. 
 
THE CONDITIONS of this obligation are: 
 
 (1) If after Bid opening the Bidder (a) withdraws his bid during the period of 

Bid validity specified in the Letter of Bid; or (b) does not accept the 
correction of the Bid Price pursuant to ITB 36; 

or 
 (2) If the Bidder having been notified of the acceptance of his bid by the 

Employer during the period of Bid validity: 
  (a) fails or refuses to execute the Contract Agreement in accordance 

with the Instructions to Bidders, if required; or 
  (b) fails or refuses to furnish the Performance Security, in accordance 

with the Instruction to Bidders. 
 
we undertake to pay to the Employer up to the above amount upon receipt of his first written 
demand, without the Employer having to substantiate his demand, provided that in his 
demand the Employer will note that the amount claimed by him is due to him owing to the 

                                                 
12In the case of a JV, the bidder should be stated as “a Joint Venture consisting of ………., and …….”. 
13The Bidder should insert the amount of the guarantee in words and figures denominated in Indian Rupees.  

This figure should be the same as shown in Clause 19.1 of the Instructions to Bidders. 
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occurrence of one or any of the four conditions, specifying the occurred condition or 
conditions. 
 
This Guarantee will remain in force up to and including the date ____________________14 
days after the deadline for submission of Bids as such deadline is stated in the Instructions to 
Bidders or as it may be extended by the Employer, notice of which extension(s) to the Bank 
is hereby waived. Any demand in respect of this guarantee should reach the Bank not later 
than the above date. 
 
DATE _______________ SIGNATURE OF THE BANK 
________________________ 
       
WITNESS ____________ SEAL _______________________________________ 
 
_________________________________________________________________ 
[signature, name, and address] 
 
Note:  All italicized text (including footnotes)is for use in preparing this form and shall be 
deleted from the final product. 
  

                                                 
1445 days after the end of the validity period of the Bid. 
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Letter of Bid – Financial Part 
 

The Bidder must prepare the Letter of Bid on stationery with its letterhead clearly showing 
the Bidder’s complete name and address. 
 
Note:  All italicized text is for use in preparing these forms and shall be deleted from the 
final products. 

 
 

 
Date: _____________  

Invitation for Bid No.: _______________ 
 
 

To: (Insert name of the Employer) 
 
 

We, the undersigned, hereby submit the second part of our Bid, the Bid Price and Bill of 
Quantities. This accompanies the Letter of Technical Part:  

In submitting our Bid, we make the following declarations: 

(a) Our bid shall be valid for a period of ________ [insert validity period as specified in 
ITB 18.1.]  days from the date fixed for the bid submission deadline in accordance 
with the Bidding Documents, and it shall remain binding upon us and may be 
accepted at any time before the expiration of that period; 

(b) The total price of our Bid, excluding any discounts offered in item (c) below is:  

-In case of only one lot, total price of the Bid [insert the total price of the bid in 
words and figures]; 
-In case of multiple lots, total price of each lot [insert the total price of each lot in 
words and figures]; 
-In case of multiple lots, total price of all lots (sum of all lots)[insert the total price of 
all lots in words and figures; 

(c) The discounts offered and the methodology for their application are:  

(i) The discounts offered are: [Specify in detail each discount offered.]  
(ii) The exact method of calculations to determine the net price after application of 
discounts is shown below: [ Specify in detail the method that shall be used to apply 
the discounts] ; 
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(d) We have paid, or will pay the following commissions, gratuities, or fees with respect 
to the bidding process or execution of the Contract:15 

 

Name of Recipient  Address  Reason  Amount 

       

       

 
 

 Name of the Bidder*  [insert complete name of person signing 
the Bid] 
 
Name of the person duly authorized to sign the Bid on behalf of 
the Bidder** [insert complete name of person duly authorized to 
sign the Bid] 
 
Title of the person signing the Bid [insert complete title of the 
person signing the Bid] 
 
Signature of the person named above  [ insert signature of person 
whose name and capacity are shown above]  
 
 
Date signed [insert date of signing] day of [insert month], [insert 
year] 
 
* : In the case of the Bid submitted by joint venture specify the 
name of the Joint Venture as Bidder 
 
**: Person signing the Bid shall have the power of attorney given 
by the Bidder to be attached with the Bid Schedules. 

 
  

 

                                                 
15If none has been paid or is to be paid, indicate “none”. 
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Appendix to Financial Part 
 

Bill of Quantities 
 
 
Objectives 

The objectives of the Bill of Quantities are: 

(a) to provide sufficient information on the quantities of Works to be performed to 
enable bids to be prepared efficiently and accurately; and 

(b) when a Contract has been entered into, to provide a priced Bill of Quantities for 
use in the periodic measurement and valuation of Works executed. 

In order to attain these objectives, Works should be itemized in the Bill of Quantities in 
sufficient detail to distinguish between the different classes of Works, or between Works of 
the same nature carried out in different locations or in other circumstances which may give 
rise to different considerations of cost.  Consistent with these requirements, the layout and 
contents of the Bill of Quantities should be as simple and brief as possible. 

Provisional Sums 

A general provision for physical contingencies (quantity overruns) may be made by including 
a provisional sum in the Summary Bill of Quantities.  Similarly, a contingency allowance for 
possible price increases should be provided as a provisional sum in the Summary priced Bill 
of Quantities.  Additional provisional sums for ESHS outcomes may also be added, if 
required. The inclusion of such provisional sums often facilitates budgetary approval by 
avoiding the need to request periodic supplementary approvals as the future need arises.  
Where such provisional sums or contingency allowances are used, the Special Conditions of 
Contract should state the manner in which they shall be used, and under whose authority 
(usually the Project Manager’s). 

The estimated cost of specialized work to be carried out, or of special goods to be supplied, 
by other contractors should be indicated in the relevant part of the Bill of Quantities as a 
particular provisional sum with an appropriate brief description.  A separate procurement 
procedure is normally carried out by the Employer to select such specialized contractors.  To 
provide an element of competition among the bidders in respect of any facilities, amenities, 
attendance, etc., to be provided by the successful Bidder as prime Contractor for the use and 
convenience of the specialist contractors, each related provisional sum should be followed by 
an item in the Bill of Quantities inviting the Bidder to quote a sum for such amenities, 
facilities, attendance, etc. 

These notes for Preparing a Bill of Quantities are intended only as information for the 
Employer or the person drafting the Bidding Documents.  They should not be included in the 
final documents. 
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Appendix to Financial Part 
 

Bill of Quantities (BOQ as uploaded in website) 
 

Item Rate BoQ  
   

BoQ_Ver3.0 Item Rate INR Only INR 
    

Select, Excess (+), Less (-)       
Tender Inviting Authority: Executive Engineer, Burs wan I & P Divisio 
Name of Work:  CONSTRUCTION OF STATE DATA CENTRE AT BIDHANNAGAR, K OLKATA UNDER NATIONAL 
HYDROLOGY PROJECT  
Contract No:  WBIW/NHP/IFB-17/2017-18 

  
Name of the 
Bidder/ Bidding 
Firm / Company : 

  

PRICE SCHEDULE 
(This BOQ template must not be modified/replaced by  the bidder and the same should be uploaded after f illing the 

relevant columns, else the bidder is liable to be r ejected for this tender. Bidders are allowed to ent er the Bidder Name and 
Values only )  

NUMBER # TEXT # NUMBER 
# 

TEXT 
# 

NUMBER NUMBER 
# 

NUMBER 
# 

TEXT # 

Sl. 
No. 

Item Description  Quantity  Units  Estimated 
Rate in 
Rs.      P 

BASIC 
RATE In 
Figures 
To be 

entered 
by the 
Bidder  

Rs.      P 
  

TOTAL 
AMOUNT  
including 

all 
incidental 
charges 

and 
applicable 

taxes in 
Rs.      P 

TOTAL 
AMOUNT  
In Words 

1 2 4 5 6 7 8 9 
1.00 Earth work in excavation of 

foundation trenches or drains, 
in all sorts of soil (including 
mixed soil but excluding 
laterite or sandstone) including 
removing, spreading or 
stacking the spoils within a 
lead of 75 m. as directed. The 
item includes necessary 
trimming the sides of trenches, 
levelling, dressing and 
ramming the bottom, bailing 
out water as required 
complete. 
Depth of excavation not 
exceeding 15000 mm 

594.250 % 
Cum 

 

  

    

2.00 Earth work in filling in 
foundation trenches or plinth 
with good earth, in layers not 
exceeding 150 mm. including 
watering and ramming etc. 
layer by layer complete. 
(Payment to be made on the 
basis of measurement of 
finished quantity of work) 
With earth obtained from 
excavation of foundation 

178.280 % 
Cum 

 

  

    



  

89 
 

3.00  Filling in foundation or plinth 
by fine sand in layers not 
exceeding 150 mm as directed 
and consolidating the same by 
thorough saturation with water, 
ramming complete including 
the cost of supply of sand. 
(payment to be made on 
measurement of finished 
quantity) 

240.350 % 
Cum 

 

  

    

4.00 Single brick flat solling of 
picked jhama bricks including 
ramming & dressing bed to 
proper level & filling joints with 
powdered earth or local sand. 

717.350 Sqm  

  

    

5.00 Cement concrete with graded 
stone ballast (40 mm size 
excluding shuttering) 
In ground floor 
 [Pakur Variety] 
 1:3:6 proportion 

158.630 Cum  

  

    

6.00 Ordinary Cement concrete 
(mix 1:1.5:3) with graded 
stone chips (20 mm nominal 
size) excluding shuttering and 
reinforcement if any, in ground 
floor as per relevant IS 
codes.Pakur Variety 

245.900 Cum  

  

    

6.01 In 1st Floor  111.290 Cum        

6.02 In 2nd Floor  8.010 Cum        

7.00 Hire and labour charges for 
shuttering with centering and 
necessary staging upto 4 m 
using approved stout props 
and thick hard wood planks of 
approved thickness with 
required bracing for concrete 
slabs, beams and columns, 
lintels curved or straight 
including fitting, fixing and 
striking out after completion of 
works (upto roof of ground 
floor)  
 
 9 to 12mm thick approved 
quality ply board shuttering in 
any concrete work. 

1308.210 Sqm  

  

    

7.01 In 1st floor 972.510 Sqm        

7.02 In 2nd floor 63.060 Sqm        

7.03 25 mm to 30 mm shuttering 
without staging in foundation. 

344.090 Sqm  
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8.00 Reinforcement for reinforced 
concrete work in all sorts 
ofstructures including 
distribution bars, stirrups, 
binders etcinitial straightening 
and removal of loose rust (if 
necessary),cutting to requisite 
length, hooking and bending to 
correctshape, placing in 
proper position and binding 
with 16 gauge black annealed 
wire at every intersection, 
complete as perdrawing and 
direction. 
 
For works in foundation, 
basement and upto roof of 
ground floor/upto 4 m 
Tor steel/Mild Steel 
SAIL/ TATA/RINL 

27.020 M.T  

  

    

……  ……. ….. ….. …..   ….   …. 

……  ……. ….. ….. …..   ….   …. 

……  ……. ….. ….. …..   ….   …. 

……  ……. ….. ….. …..   ….   …. 

……  ……. ….. ….. …..   ….   …. 
……  ……. ….. ….. ….. 

  
….   …. 

110.00 Supplying and delivery of Split 
type room air conditioner 
machine ( 2 TR capacity)fitted 
with rotary compressor and 
cooling capacity min. 6000 k 
Cal/Hr, minimum room 
discharge air flow 800  cum 
mtr : 800 EER (W/W) : 2.7 -
2.89 

12.000 Each  

  

    

111.00 Installation and commissioning 
charges with insulated 
refrigerated copper pipe and 
water drainage pipe line for  
1.5 / 2.0 Ton capacity air 
coditioning machine. 

26.000 Each  

  

    

112.00 Installation and commissioning 
of suitable M.S. Angle 
structure of the air conditioning 
unit. 

26.000 Each  

  

    

Total in Figures               
Quoted Rate in Figures    Select     0.0000   
Quoted Rate in 
Words 

    

      

        Note:1) Estimated rates have been arrived by GoWB PWD SoR and those include 12 % GST and 1% Labour Welfare Cess. 2) RATES to be  

entered by the Bidder in Blue cells which should include all incidental charges. 3) Deductions from the Bills will be made as per prevailing 

Govt. rules.  

 
 

  



  

91 
 

 
 

Section V - Eligible Countries 
 

 

Eligibility for the Provision of Goods, Works and Services in Bank-Financed 
Procurement 

 
 

  
1. In reference to ITB 4.7, and 5.1, for the information of the Bidders, at the present time 
firms, goods and services from the following countries are excluded from this bidding 
process: 

 

Under ITB 4.7 (a) and 5.1 : None 

Under ITB 4.7 (b) and 5.1 : None 
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Section VI. Bank Policy - Corrupt and Fraudulent 
Practices 

Guidelines for Procurement of Goods, Works, and Non-Consulting Services under 
IBRD Loans and IDA Credits & Grants by World Bank B orrowers, dated January 
2011: 

“Fraud and Corruption:  

1.16 It is the Bank’s policy to require that Borrowers (including beneficiaries of Bank loans), 
bidders, suppliers, contractors and their agents (whether declared or not), sub-contractors, 
sub-consultants, service providers or suppliers, and any personnel thereof, observe the 
highest standard of ethics during the procurement and execution of Bank-financed 
contracts.16 In pursuance of this policy, the Bank:  

(a) defines, for the purposes of this provision, the terms set forth below as follows:  

(i) “corrupt practice” is the offering, giving, receiving, or soliciting, directly or 
indirectly, of anything of value to influence improperly the actions of another 
party;17; 

(ii)  “fraudulent practice” is any act or omission, including a misrepresentation, 
that knowingly or recklessly misleads, or attempts to mislead, a party to obtain 
a financial or other benefit or to avoid an obligation;18 

(iii) “collusive practice” is an arrangement between two or more parties designed 
to achieve an improper purpose, including to influence improperly the actions 
of another party;19 

(iv) “ coercive practice” is impairing or harming, or threatening to impair or 
harm, directly or indirectly, any party or the property of the party to 
influence improperly the actions of a party;20 

(v) “obstructive practice” is 

(aa) deliberately destroying, falsifying, altering, or concealing of evidence 
material to the investigation or making false statements to 

                                                 
16In this context, any action to influence the procurement process or contract execution for undue advantage is 

improper.  
17 For the purpose of this sub-paragraph, “another party” refers to a public official acting in relation to the 

procurement process or contract execution. In this context, “public official” includes World Bank staff and 
employees of other organizations taking or reviewing procurement decisions. 

18 For the purpose of this sub-paragraph, “party” refers to a public official; the terms “benefit” and 
“obligation” relate to the procurement process or contract execution; and the “act or omission” is intended 
to influence the procurement process or contract execution. 

19 For the purpose of this sub-paragraph, “parties” refers to participants in the procurement process (including 
public officials) attempting either themselves, or through another person or entity not participating in the 
procurement or selection process, to simulate competition or to establish bid prices at artificial, non-
competitive levels, or are privy to each other’s bid prices or other conditions. 

20 For the purpose of this sub-paragraph, “party” refers to a participant in the procurement process or contract 
execution. 
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investigators in order to materially impede a Bank investigation into 
allegations of a corrupt, fraudulent, coercive or collusive practice; 
and/or threatening, harassing or intimidating any party to prevent it 
from disclosing its knowledge of matters relevant to the investigation 
or from pursuing the investigation, or 

(bb) acts intended to materially impede the exercise of the Bank’s 
inspection and audit rights provided for under paragraph 1.16(e) 
below. 

(b) will reject a proposal for award if it determines that the bidder recommended for 
award, or any of its personnel, or its agents, or its sub-consultants, sub-
contractors, service providers, suppliers and/or their employees, has, directly or 
indirectly, engaged in corrupt, fraudulent, collusive, coercive, or obstructive 
practices in competing for the contract in question; 

(c) will declare misprocurement and cancel the portion of the loan allocated to a 
contract if it determines at any time that representatives of the Borrower or of a 
recipient of any part of the proceeds of the loan engaged in corrupt, fraudulent, 
collusive, coercive, or obstructive practices during the procurement or the 
implementation of the contract in question, without the Borrower having taken 
timely and appropriate action satisfactory to the Bank to address such practices 
when they occur, including by failing to inform the Bank in a timely manner at 
the time they knew of the practices; 

(d) will sanction a firm or individual, at any time, in accordance with the prevailing 
Bank’s sanctions procedures,21 including by publicly declaring such firm or 
individual ineligible, either indefinitely or for a stated period of time: (i) to be 
awarded a Bank-financed contract; and (ii) to be a nominated22; 

(e) will require that a clause be included in bidding documents and in contracts 
financed by a Bank loan, requiring bidders, suppliers and contractors, and their 
sub-contractors, agents, personnel, consultants, service providers, or suppliers, to 
permit the Bank to inspect all accounts, records, and other documents relating to 
the submission of bids and contract performance, and to have them audited by 
auditors appointed by the Bank.” 

  

                                                 
21 A firm or individual may be declared ineligible to be awarded a Bank financed contract upon: (i) 

completion of the Bank’s sanctions proceedings as per its sanctions procedures, including, inter alia, cross-
debarment as agreed with other International Financial Institutions, including Multilateral Development 
Banks, and through the application the World Bank Group corporate administrative procurement sanctions 
procedures for fraud and corruption; and (ii) as a result of temporary suspension or early temporary 
suspension in connection with an ongoing sanctions proceeding. See footnote 14 and paragraph 8 of 
Appendix 1 of these Guidelines. 

22 A nominated sub-contractor, consultant, manufacturer or supplier, or service provider (different names are 
used depending on the particular bidding document) is one which has either been: (i) included by the bidder 
in its pre-qualification application or bid because it brings specific and critical experience and know-how 
that allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the 
Borrower. 
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PART 2 – Works Requirements 

 
 

 

Section VII - Works Requirements 
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Specifications 

All specifications of works shall be as per latest approved schedule of Public Works 
Department (PWD) Government of West Bengal.  

 The method of measurement of completed work for payment shall be in accordance with 
latest approved schedule of Public Works Department (PWD) Government of West Bengal  
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 Drawings  
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PART 3 – Conditions of Contract and Contract Forms 

 

Section VIII.  General Conditions of Contract 

 
 
 
These General Conditions of Contract (GCC), read in conjunction with the Particular 
Conditions of Contract(PCC) and other documents listed therein, should be a complete 
document expressing fairly the rights and obligations of both parties. 
 
These General Conditions of Contract have been developed on the basis of considerable 
international experience in the drafting and management of contracts, bearing in mind a trend 
in the construction industry towards simpler, more straightforward language. 
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General Conditions of Contract 

A.  General 

1. Definitions 1.1 Boldface type is used to identify defined terms. 

(a) The Accepted Contract Amount means the amount 
accepted in the Letter of Acceptance for the execution 
and completion of the Works and the remedying of any 
defects. 

(b) Not used. 

(c) The Adjudicator or Dispute Review Expert is the person 
appointed jointly by the Employer and the Contractor to 
resolve disputes in the first instance, as provided for in 
GCC 23. 

(d) Bank means the financing institution named in the PCC. 

(e) Bill of Quantities means the priced and completed Bill of 
Quantities forming part of the Bid. 

(f) Compensation Events are those defined in GCC Clause 
42 hereunder. 

(g) The Completion Date is the date of completion of the 
Works as certified by the Project Manager, in accordance 
with GCC Sub-Clause 53.1. 

(h) The Contract is the Contract between the Employer and 
the Contractor to execute, complete, and maintain the 
Works.  It consists of the documents listed in GCC Sub-
Clause 2.3 below. 

(i) The Contractor is the party whose Bid to carry out the 
Works has been accepted by the Employer. 

(j) The Contractor’s Bid is the completed bidding document 
submitted by the Contractor to the Employer. 

(k) The Contract Price is the Accepted Contract Amount 
stated in the Letter of Acceptance and thereafter as 
adjusted in accordance with the Contract. 

(l) Days are calendar days; months are calendar months. 

(m) Not used. 

(n) A Defect is any part of the Works not completed in 
accordance with the Contract. 

(o) The Defects Liability Certificate is the certificate issued 
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by Project Manager upon correction of defects by the 
Contractor. 

(p) The Defects Liability Period is the period named in the 
PCCpursuant to Sub-Clause 34.3 and calculated from the 
Completion Date. 

(q) Drawings means the drawings of the Works, as included 
in the Contract, and any additional and modified 
drawings issued by (or on behalf of) the Employer in 
accordance with the Contract, include calculations and 
other information provided or approved by the Project 
Manager for the execution of the Contract. 

(r) The Employer is the party who employs the Contractor to 
carry out the Works,as specified in the PCC. 

(s) Equipment is the Contractor’s machinery and vehicles 
brought temporarily to the Site to construct the Works. 

(t) “In writing” or “written” means hand-written, type-
written, printed or electronically made, and resulting in a 
permanent record; 

(u) The Initial Contract Price is the Contract Price listed in 
the Employer’s Letter of Acceptance. 

(v) The Intended Completion Date is the date on which it is 
intended that the Contractor shall complete the Works.  
The Intended Completion Date is specified in the PCC.  
The Intended Completion Date may be revised only by 
the Project Manager by issuing an extension of time or an 
acceleration order. 

(w) Materials are all supplies, including consumables, used 
by the Contractor for incorporation in the Works. 

(x) Plant is any integral part of the Works that shall have a 
mechanical, electrical, chemical, or biological function. 

(y) The Project Manager is the person named in the PCC 
(or any other competent person appointed by the 
Employer and notified to the Contractor, to act in 
replacement of the Project Manager) who is responsible 
for supervising the execution of the Works and 
administering the Contract. 

(z) PCC means Particular Conditions of Contract  

(aa) The Site is the area defined as such in the PCC. 

(bb) Site Investigation Reports are those that were included in 



  

100 
 

the bidding documents and are factual and interpretative 
reports about the surface and subsurface conditions at the 
Site. 

(cc) Specification means the Specification of the Works 
included in the Contract and any modification or addition 
made or approved by the Project Manager. 

(dd) The Start Date is given in the PCC.  It is the latest date 
when the Contractor shall commence execution of the 
Works.  It does not necessarily coincide with any of the 
Site Possession Dates. 

(ee) A Subcontractor is a person or corporate body who has a 
Contract with the Contractor to carry out a part of the 
work in the Contract, which includes work on the Site. 

(ff)  Temporary Works are works designed, constructed, 
installed, and removed by the Contractor that are needed 
for construction or installation of the Works. 

(gg) A Variation is an instruction given by the Project 
Manager which varies the Works. 

(hh) The Works are what the Contract requires the Contractor 
to construct, install, and turn over to the Employer, as 
defined in the PCC. 

2. Interpretation 2.1 In interpreting these GCC, words indicating one gender include 
all genders. Words indicating the singular also include the plural 
and words indicating the plural also include the singular.  
Headings have no significance.  Words have their normal 
meaning under the language of the Contract unless specifically 
defined.  The Project Manager shall provide instructions 
clarifying queries about these GCC. 

2.2 If sectional completion is specified in the PCC, references in the 
GCC to the Works, the Completion Date, and the Intended 
Completion Date apply to any Section of the Works (other than 
references to the Completion Date and Intended Completion 
Date for the whole of the Works). 

2.3 The documents forming the Contract shall be interpreted in the 
following order of priority: 

(a) Agreement, 

(b) Letter of Acceptance, 

(c) Contractor’s Bid& Priced Bill of Quantities, 
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(d) Particular Conditions of Contract, 

(e) General Conditions of Contract including Appendices, 

(f) Specifications, 

(g) Drawings, and 

(h) Joint Venture Agreement [where applicable] 

(i) any other document listed in the PCC as forming part of 
the Contract. 

3. Language and 
Law 

3.1 The language of the Contract and the law governing the Contract 
are stated in the PCC. 

Salient features of major labour and other laws that are 
applicable to construction industry in India are given as 
Appendix 1 to these General Conditions of Contract. 

3.2 Throughout the execution of the Contract, the Contractor shall 
comply with the import of goods and services prohibitions in the 
India when 

(a) as a matter of law or official regulations, India prohibits 
commercial relations with that country; or  

(b) by an act of compliance with a decision of the United Nations 
Security Council taken under Chapter VII of the Charter of the 
United Nations, India prohibits any import of goods from that 
country or any payments to any country, person, or entity in that 
country. 

4. Project 
Manager’s 
Decisions 

4.1 Except where otherwise specifically stated, the Project Manager 
shall decide contractual matters between the Employer and the 
Contractor in the role representing the Employer. 

However, if the Project Manager is required, under the rules and 
regulations and orders of the Employer, to obtain approval of 
some other authorities for specific actions, he will so obtain the 
approval.  Provided further that any requisite approval shall be 
deemed to have been given by the Employer for any such 
authority exercised by the Project Manager. 

5. Delegation 5.1 Unless otherwise specified in the PCC, the Project Manager 
may delegate any of his duties and responsibilities to other 
people, except to the Adjudicator/Dispute Review Expert, after 
notifying the Contractor, and may revoke any delegation after 
notifying the Contractor. 
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6. Communica-
tions 

6.1 Communications between parties that are referred to in the 
Conditions shall be effective only when in writing.  A notice 
shall be effective only when it is delivered.  All oral instructions 
shall be confirmed in writing in seven working days. 

7. Subcontracting 7.1 The Contractor may subcontract with the approval of the Project 
Manager upto a ceiling specified in PCC, but may not assign the 
Contract without the approval of the Employer in writing.  
Subcontracting shall not alter the Contractor’s obligations. 

7.2 The Project Manager should satisfy himself before 
recommending to the Employer whether: 

 a) the circumstances warrant such sub-contracting; and, 

b) the sub-Contractor so proposed for the Work possesses 
the experience, qualifications and equipment necessary 
for the job proposed to be entrusted to him in proportion 
to the quantum of Works to be sub-contracted. 

7.3 If payments are proposed to be made directly to that sub-
contractor, this should be subject to specific authorization by the 
prime contractor so that his arrangement does not alter the 
contractor’s liability or  obligations under the contract. 

7.4 The Contractor shall not be required to obtain any consent from 
the Employer for: 

 (a) the sub-contracting of any part of the Works for which 
  the Sub-Contractor is already named in the contract; 

 (b) the provision for labour, or labour component, and, 

 (c) the purchase of materials which are in accordance with 
the standards specified in the contract. 

(Note:  1. All bidders are expected to indicate clearly in the bid, if they proposed 
sub-contracting elements of the works amounting to more than 10 percent 
of the Bid Price.  For each such proposal the qualification and the 
experience of the identified sub-contractor in the relevant field should be 
furnished alongwith the bid to enable the Employer to satisfy himself about 
their qualifications before agreeing for such sub-contracting and include it 
in the contract.  In view of the above, normally no additional sub-
contracting should arise during execution of the contract. 

 2. However, [a] sub-contracting for certain specialized elements of the work is 
not unusual and acceptable for carrying out the works more effectively; but 
vertical splitting of the works for sub-contracting is not acceptable. [b] in 
any case, proposal for sub-contracting in addition to what was specified in 
bid and stated in contract agreement will not be acceptable if the value of 
such additional sub-contracting exceeds 25% of value of work which was to 
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be executed by Contractor without sub-contracting. 

 3. Assignment of the contract may be acceptable only under exceptional 
circumstances such as insolvencies/liquidation or merger of companies etc.) 

 
8. Other 

Contractors 
8.1 The Contractor shall cooperate and share the Site with other 

contractors, public authorities, utilities, and the Employer 
between the dates given in the Schedule of Other Contractors, as 
referred to in the PCC.  The Contractor shall also provide 
facilities and services for them as described in the Schedule.  The 
Employer may modify the Schedule of Other Contractors, and 
shall notify the Contractor of any such modification. 
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9. Personnel and 
Equipment 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

9.1 The Contractor shall employ the key personnel and use the 
equipment identified in its Bid and referred to in the PCC, to 
carry out the Works or other personnel and equipment approved 
by the Project Manager.  The Project Manager shall approve any 
proposed replacement of key personnel and equipment only if 
their relevant qualifications or characteristics are substantially 
equal to or better than those proposed in the Bid. 

9.2 The Project Manager may require the Contractor to remove from 
the Site of Works, a member of the Contractor’s staff or his work 
force, who: 

 (a) persists in any misconduct or lack of care, 

 (b) carries out duties incompetently or negligently, 

 (c) fails to conform with any provisions of the Contract, or 

 (d) persists in any conduct which is prejudicial to safety, 
  health, or the protection of the environment. 

9.3 If the Employer, Project Manager or Contractor determines, that 
any employee of the Contractor be determined to have engaged 
in corrupt, fraudulent, collusive, coercive, or obstructive practice 
during the execution of the Works, then that employee shall be 
removed in accordance with Clause 9.2 above 

9.4 In all the above cases, the contractor shall ensure that the person 
leaves the site within seven days and has no further connection 
with the work in the contract. The Contractor shall appoint a 
suitable replacement within 28 days or earlier as may be agreed 
to between the Project manager and the Contractor. 

9.5 The Contractor shall not employ any retired Gazetted officer who 
has either not completed two years after the date of retirement or 
has not obtained permission from the Government authorities for 
employment with the Contractor23. 

 

 

 

 

                                                 
23Based on Government Directives. 
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Compliance with 
Labour 
Regulations 

9.6 The Contractor shall, unless otherwise provided in the Contract, 
make his own arrangements for the engagement of all staff and 
labour, local or other, and for their payment, housing, feeding 
and transport. The Contractor shall, if required by the Project 
Manager, deliver to the Project Manager a return in detail, in 
such form and at such intervals as the Project Manager may 
prescribe, showing the staff and the numbers of the several 
classes of labour from time to time employed by the Contractor 
on the Site and such other information as the Project Manager 
may require. 

9.7  During continuance of the Contract, the Contractor and his Sub-
Contractors shall abide at all times by all existing labour 
enactments and rules made there under, regulations, notifications 
and bye laws of the State or Central Government or local 
authority and any other labour laws (including rules), 
regulations, bye laws that may be passed or notification that may 
be issued under any labour law prevailing on the Base Date 
either by the State or the Central Government or the local 
authority.  The Contractor shall keep the Employer indemnified 
in case any action is taken against the Employer by the 
competent authority on account of contraventions including 
amendments.  If the Employer is caused to pay or reimburse, 
such amounts as may be necessary to cause or observe, or for 
non-observance of the provisions stipulated in the 
notifications/bye laws/Acts/Rules/regulations including 
amendments, if any, on the part of the Contractor, the Project 
Manager/ Employer shall have the right to deduct any money due 
to the Contractor including his amount of performance security.  
The Employer/ Project Manager shall also have right to recover 
from the Contractor any sum required or estimated to be required 
for making good the loss or damage suffered by the Employer. 

9.8 The employees of the Contractor and the Sub-Contractor in no 
case shall be treated as the employees of the Employer at any 
point of time. 

9.9 The Contractor shall duly comply with the provisions of the 
Apprentices Act 1961 (III of 1961) and the rules made there 
under, and  comply,  failure or neglect to shall be subject to all 
liabilities and penalties provided in the said Act and Rules. 

10. Employer’s 
and 
Contractor’s 
Risks 

10.1 The Employer carries the risks which this Contract states are 
Employer’s risks, and the Contractor carries the risks which this 
Contract states are Contractor’s risks. 
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11. Employer’s 
Risks 

11.1 From the Start Date until the Defects Liability Certificate has 
been issued, the following are Employer’s risks: 

(a) The risk of personal injury, death, or loss of or damage to 
property (excluding the Works, Plant, Materials, and 
Equipment), which are due to 

(i) use or occupation of the Site by the Works or for the 
purpose of the Works, which is the unavoidable result 
of the Works or 

(ii)  negligence, breach of statutory duty, or interference 
with any legal right by the Employer or by any person 
employed by or contracted to him except the 
Contractor. 

(b) The risk of damage to the Works, Plant, Materials, and 
Equipment to the extent that it is due to a fault of the 
Employer or in the Employer’s design, or due to war or 
radioactive contamination directly affecting the country 
where the Works are to be executed. 

11.2 From the Completion Date until the Defects Liability Certificate 
has been issued, the risk of loss of or damage to the Works, 
Plant, and Materials is an Employer’s risk except loss or damage 
due to 

(a) a Defect which existed on the Completion Date, 

(b) an event occurring before the Completion Date, which was 
not itself an Employer’s risk, or 

(c) the activities of the Contractor on the Site after the 
Completion Date. 

12. Contractor’s 
Risks 

12.1 From the Starting Date until the Defects Liability Certificate has 
been issued, the risks of personal injury, death, and loss of or 
damage to property (including, without limitation, the Works, 
Plant, Materials, and Equipment) which are not Employer’s risks 
are Contractor’s risks. 
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13. Insurance 13.1 The Contractor shall provide, in the joint names of the Employer 
and the Contractor, insurance cover from the Start Date to the 
end of the Defects Liability Period, in the amounts and 
deductibles stated in the PCC for the following events which 
are due to the Contractor’s risks: 

(a) loss of or damage to the Works, Plant, and Materials 
[which are incorporated in works]; 

(b) loss of or damage to Construction Equipment; 

(c) loss of or damage to property (except the Works, Plant, 
Materials, and Equipment) in connection with the Contract; 
and 

(d) personal injury or death. 

13.2 Policies and certificates for insurance shall be delivered by the 
Contractor to the Project Manager for the Project Manager’s 
approval before the Start Date.  All such insurance shall provide 
for compensation to be payable in the types and proportions of 
currencies required to rectify the loss or damage incurred. 

13.3 If the Contractor does not provide any of the policies and 
certificates required, the Employer may effect the insurance 
which the Contractor should have provided and recover the 
premiums the Employer has paid from payments otherwise due 
to the Contractor or, if no payment is due, the payment of the 
premiums shall be a debt due. 

13.4 Alterations to the terms of insurance shall not be made without 
the approval of the Project Manager. 

13.5 Both parties shall comply with any conditions of the insurance 
policies. 

14. Site Data 
 

14.1 The Contractor shall be deemed to have examined any Site Data 
referred to in the PCC, supplemented by any information 
available to the Contractor. 

15. Contractor to 
Construct 
the 
Worksincludi
ng protection 
of 
environment 
and 
assurance of 

15.1 The Contractor shall construct and install the Works in 
accordance with the Specifications and Drawings and as per 
instructions of Project Manager. 

15.2.1 The Contractor shall take all reasonable steps to protect the 
environment on and off the Site and to avoid damage or 
nuisance to persons or to property of the public or others 
resulting from pollution, noise or other cause arising as a 
consequence of his methods of operation. 
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public health 
and safety 

 

15.2.2 During continuance of the contract, the contractor and his sub-
contractors shall abide at all times by all existing enactments 
on environmental protection and rules made thereunder, 
regulations, notifications and by-laws of the Sate or Central 
Government, or local authorities and other law, bye-law, 
regulations that may be passed or notification that may be 
issued in this respect in future by the State or Central 
Government or the local authority.  Salient features of the 
major laws are given in Appendix 1 to the General Conditions 
of Contract. 

16 The Works to 
Be Completed 
by the 
Intended 
Completion 
Date 

16.1 The Contractor may commence execution of the Works on the 
Start Date and shall carry out the Works in accordance with the 
Program submitted by the Contractor, as updated with the 
approval of the Project Manager, and complete them by the 
Intended Completion Date. 

17 Approval by 
the Project 
Manager 

17.1 The Contractor shall submit Specifications and Drawings 
showing the proposed Temporary Works to the Project 
Manager, for his approval. 

17.2 The Contractor shall be responsible for design of Temporary 
Works. 

17.3 The Project Manager’s approval shall not alter the Contractor’s 
responsibility for design of the Temporary Works. 

17.4 The Contractor shall obtain approval of third parties to the 
design of the Temporary Works, where required. 

17.5 All Drawings prepared by the Contractor for the execution of the 
temporary or permanent Works, are subject to prior approval by 
the Project Manager before this use. 

18 Safety 18.1 The Contractor shall be responsible for the safety of all activities 
on the Site. 

19 Discoveries 19.1 Anything of historical or other interest or of significant value 
unexpectedly discovered on the Site shall be the property of the 
Employer.  The Contractor shall notify the Project Manager of 
such discoveries and carry out the Project Manager’s 
instructions for dealing with them. 

20 Possession of 
the Site 

20.1 The Employer shall give possession of all parts of the Site to the 
Contractor.  If possession of a part is not given by the date 
stated in the PCC, the Employer shall be deemed to have 
delayed the start of the relevant activities, and this shall be a 
Compensation Event. 
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21 Access to the 
Site 

21.1 The Contractor shall allow the Project Manager and any person 
authorized by the Project Manager access to the Site and to any 
place where work in connection with the Contract is being 
carried out or is intended to be carried out. 

22 Instructions, 
Inspections 
and Audits 

22.1 The Contractor shall carry out all instructions of the Project 
Manager which comply with the applicable laws where the Site 
is located. 

22.2 The Contractor shall keep, and shall make all reasonable efforts 
to cause its Subcontractors and sub-consultants to keep, accurate 
and systematic accounts and records in respect of the Works in 
such form and details as will clearly identify relevant time 
changes and costs.  

22.3 The Contractor shall permit and shall cause its Subcontractors 
and sub-consultants to permit, the Bank and/or persons 
appointed by the Bank to inspect the Site and/or the accounts 
and records relating to the performance of the Contract and the 
submission of the bid, and to have such accounts and records 
audited by auditors appointed by the Bank if requested by the 
Bank. The Contractor’s and its Subcontractors’ and sub-
consultants’ attention is drawn to Sub-Clause 25.1 which 
provides, inter alia, that acts intended to materially impede the 
exercise of the Bank’s inspection and audit rights provided for 
under Sub-Clause 22.2 constitute a prohibited practice subject 
to contract termination (as well as to a determination of 
ineligibility pursuant to the Bank’s prevailing sanctions 
procedures). 

23    Appointment 
of the 
Adjudicator 
or Dispute 
Review 
Expert 

23.1 The Adjudicator/Dispute Review Expert [DRE] named in PCC 
shall be appointed jointly by the Employer and the Contractor, 
at the time of the Employer’s issuance of the Letter of 
Acceptance.  If, in the Letter of Acceptance, the Employer 
does not agree on the appointment of the Adjudicator/DRE, 
the Employer will request the Appointing Authority 
designated in the PCC, to appoint the Adjudicator/DRE 
within 14 days of receipt of such request.  

23.1.1 The Adjudicator/DREshould be in position before “notice to 
proceed with work” is issued to the Contractor and an 
agreement should be signed with the Adjudicator/DRE jointly 
by the Employer and the Contractor in the form attached – 
Appendix 3. 

23.2 Should the Adjudicator/DRE resign or die, or should the 
Employer and the Contractor agree that the Adjudicator/DRE 
is not functioning in accordance with the provisions of the 
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Contract; a new Adjudicator/DRE shall be jointly appointed 
by the Employer and the Contractor.  In case of disagreement 
between the Employer and the Contractor, within 30 days, the 
Adjudicator/DRE shall be designated by the Appointing 
Authority designated in the PCC at the request of either 
party, within 14 days of receipt of such request. 

24 Procedure for 
Disputes 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

25. Corrupt And 
Fraudulent 
Practices 

 
 
 
 
 
 
 
 

24.1 If the Contractor believes that a decision taken by the Project 
Manager was either outside the authority given to the Project 
Manager by the Contract or that the decision was wrongly 
taken, the decision shall be referred to the Adjudicator/DRE 
within 14 days of the notification of the Project Manager’s 
decision. 

24.2 The Adjudicator/DRE shall give a decision in writing within 
28 days of receipt of a notification of a dispute. 

24.3 The Adjudicator/DRE shall be paid daily at the rate specified 
in the PCC, together with reimbursable expenses of the types 
specified in the PCC, and the cost shall be divided equally 
between the Employer and the Contractor.  Whatever decision 
is reached by the Adjudicator/DRE, either party may refer that 
decision to an Arbitrator within 28 days of the Adjudicator’s 
/DRE’s written decision.  If neither party refers the dispute to 
arbitration within the above 28 days, the Adjudicator’s /DRE’s 
decision shall be final and binding. 

24.4 The arbitration shall be conducted in accordance with the 
arbitration procedures published by the institution named and 
in the place specified in the PCC. 

The Arbitrator(s) shall give a decision in writing within 120 
days of start of the proceedings unless otherwise agreed to by 
the Parties.  The Arbitrators shall entertain only those issues 
which have been earlier referred to the Adjudicator/Dispute 
Review Expert and either party is dissatisfied with the decision 
given by the Adjudicator/Dispute Review Expert. 

25.1  The Bank requires compliance with its policy in regard to corrupt 
and fraudulent practices as set forth in Appendix to the GCC. 

25.2 The Employer requires the Contractor to disclose any 
commissions or fees that may have been paid or are to be paid to 
agents or any other party with respect to the bidding process or 
execution of the Contract. The information shall be disclosed as 
and when such payments are made or agreed to, and compliance 
with the disclosure requirement shall be furnished, while 
submitting each monthly statement for payments; such 
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disclosure must include at least the name and address of the 
agent or other party, the amount and currency, and the purpose 
of the commission, gratuity or fee. 

B.  Time Control 

26. Program 
26.1 Within the time stated in the PCC, after the date of the Letter 

of Acceptance, the Contractor shall submit to the Project 
Manager for approval a revised Program (revising the program 
given along with the bid) including Environmental 
Management Plan(to comply with the applicable Laws/ Rules/ 
Regulations for protection of environment, public health and 
safety, and the applicable parts of the Environment 
Management Plan of the project) showing the general methods, 
arrangements, order, and timing for all the activities in the 
Works along with monthly cash flow forecasts.  

26.2 An update of the Program shall be a program showing the 
actual progress achieved on each activity and the effect of the 
progress achieved on the timing of the remaining work, 
including any changes to the sequence of the activities. 

26.3 The Contractor shall submit to the Project Manager for 
approval an updated Program at intervals no longer than the 
period stated in the PCC. If the Contractor does not submit an 
updated Program within this period, the Project Manager may 
withhold the amount stated in the PCC from the next payment 
certificate and continue to withhold this amount until the next 
payment after the date on which the overdue Program has been 
submitted.  

26.4 The Project Manager’s approval of the Program shall not alter 
the Contractor’s obligations.  The Contractor may revise the 
Program and submit it to the Project Manager again at any 
time.  A revised Program shall show the effect of Variations 
and Compensation Events. 

26.5 The Contractor shall furnish monthly progress reports as 
directed by the Project Manager by 7th of the succeeding 
month.  The report shall include charts and detailed 
descriptions of the progress of identified activities, photographs 
showing status of progress at site, records of Contractor’s 
personnel and equipment, Quality Assurance documents, 
comparison of actual and planned progress as per program.This 
report will also include progress on the ESHS Management 
Strategies and Implementation Plans (ESHS-MSIP), and 
compliance to the applicable Laws/ Rules/ Regulations for 
protection of environment, public health and safety, and the 
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applicable parts of the Environment Management Planof the 
project. 

27. Extension of 
the Intended 
Completion Date 

27.1 The Project Manager shall extend the Intended Completion 
Date including milestones if a Compensation Event occurs or a 
Variation is issued which makes it impossible for Completion 
to be achieved by the Intended Completion Date as per agreed 
milestones without the Contractor taking steps to accelerate the 
remaining work, which would cause the Contractor to incur 
additional cost. 

27.2 The Project Manager shall decide whether and by how much to 
extend the Intended Completion Date/milestones within 21 
days of the Contractor asking the Project Manager for a 
decision upon the effect of a Compensation Event or Variation 
and submitting full supporting information.  If the Contractor 
has failed to give early warning of a delay or has failed to 
cooperate in dealing with a delay, the delay by this failure shall 
not be considered in assessing the new Intended Completion 
Date/milestones. 

28. Acceleration 28.1 When the Employer wants the Contractor to finish before the 
Intended Completion Date, the Project Manager shall obtain 
priced proposals for achieving the necessary acceleration from 
the Contractor.  If the Employer accepts these proposals, the 
Intended Completion Date shall be adjusted accordingly and 
confirmed by both the Employer and the Contractor. 

28.2 If the Contractor’s priced proposals for acceleration are 
accepted by the Employer, they are incorporated in the 
Contract Price and treated as a Variation. 

29. Delays 
Ordered by the 
Project Manager 
 

29.1 The Project Manager may instruct the Contractor to delay the 
start or progress of any activity within the Works. 

30. Management 
Meetings 

30.1 Either the Project Manager or the Contractor may require the 
other to attend a management meeting. (Which will be held at 
the place indicated in PCC) The periodicity to be fixed by 
Project Manager / Contractor jointly).  The business of a 
management meeting shall be to review the progress of 
construction with reference to the construction program given 
in accordance with GCC 26.1, the plans for remaining work 
and to deal with matters raised in accordance with the early 
warning procedure. 

30.2 The Project Manager shall record the business of management 
meetings and provide copies of the record to those attending 
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the meeting and to the Employer.  The responsibility of the 
parties for actions to be taken shall be decided by the Project 
Manager either at the management meeting or after the 
management meeting and stated in writing to all who attended 
the meeting. 

31. Early Warning 31.1 The Contractor shall warn the Project Manager at the earliest 
opportunity of specific likely future events or circumstances 
that may adversely affect the quality of the work, increase the 
Contract Price, or delay the execution of the Works.  The 
Project Manager may require the Contractor to provide an 
estimate of the expected effect of the future event or 
circumstance on the Contract Price and Completion Date.  The 
estimate shall be provided by the Contractor as soon as 
reasonably possible. 

31.2 The Contractor shall cooperate with the Project Manager in 
making and considering proposals for how the effect of such an 
event or circumstance can be avoided or reduced by anyone 
involved in the work and in carrying out any resulting 
instruction of the Project Manager. 

C.  Quality Control 

32. Quality 
Assurance  

32.1 The Contractor shall institute Quality Assurance (QA) and 
Quality Control (QC) systems in accordance with Quality 
Assurance Plan to demonstrate compliance with the 
requirements of the Contract as approved by the Project 
Manager. 

32.2 Compliance with the QA/QC systems shall not relieve the 
Contractor of any of his duties obligations or responsibilities 
under the Contract. 

33. Tests 33.1 The Contractor shall provide all apparatus, assistance, 
documents and other information, electricity, equipment, fuel, 
consumables, instruments, labour, materials, and suitably 
qualified and experienced staff, as are necessary to carry out 
the specified tests efficiently. 

33.2 If the Project Manager instructs the Contractor to carry out a 
test not specified in the Specification to check whether any 
work has a Defect and the test shows that it does, the 
Contractor shall pay for the test and any samples.  If there is no 
Defect, the test shall be a Compensation Event. 

34.Identifying and 
Correction of 

34.1. The Project Manager shall check the Contractor’s work and 
notify the Contractor of any defects that are found specifying a 
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Defects time by which it should be corrected.  Such checking shall not 
affect the Contractor’s responsibilities.  The Project Manager 
may instruct the Contractor to search for a Defect and to 
uncover and test any work that the Project Manager considers 
may have a Defect.   

34.2 The contractor shall permit the Employer’s Technical auditor 
to check the contractor’s work and notify the Project Manager 
and Contractor of any defects that are found.  Such a check 
shall not affect the Contractor’s or the Project Manager’s 
responsibility as defined in the Contract Agreement 

34.3 The Project Manager shall give notice to the Contractor of any 
Defects [specifying a time limit by which it should be 
corrected] before the end of the Defects Liability Period, which 
begins at Completion, and is defined in the PCC. The Defects 
Liability Period shall be extended for as long as Defects remain 
to be corrected. 

34.4 Every time notice of a Defect is given, the Contractor shall 
correct the notified Defect within the length of time specified 
by the Project Manager’s notice. 

35. Uncorrected 
Defects 

35.1 If the Contractor has not corrected a Defect within the time 
specified in the Project Manager’s notice, the Project Manager 
shall assess the cost of having the Defect corrected and the 
Contractor shall pay this amount. 

Note: 1.  Where in certain cases, the technical specifications provide 
for acceptance of works within specified tolerance limits at reduced 
rates, Project Manager will certify payments to Contractor 
accordingly. 

2.  Where the failure to correct a particular defect within the 
specified time is considered as a fundamental breach of contract a 
notice should be given to the contractor as stated in GCC 57.2(e). 

D.  Cost Control 

36. Contract Price 36.1 The Bill of Quantities shall contain priced items for the Works 
to be performed by the Contractor. The Bill of Quantities is 
used to calculate the Contract Price.  The Contractor will be 
paid for the quantity of the work accomplished at the rate in the 
Bill of Quantities for each item. 

37. Changes in the 
Contract Price 

37.1 If the final quantity of the work done differs from the quantity 
in the Bill of Quantities for the particular item by more than 25 
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percent, provided the change exceeds 1 percent of the Initial 
Contract Price, the Project Manager shall adjust the rate to 
allow for the change. 

 (a) If the quantity of work executed exceeds the quantity of 
  the item in BOQ beyond the higher specified limit the 
  Project Manager shall fix the rate to be applied for the 
  additional quantity of the work executed. 

 (b) If the quantity of work executed less than the quantity 
  of the item in BOQ lesser than the lower specified limit, 
  the Project Manager shall fix the rate to be applied for 
  whole of the quantity of the work so executed. 

37.2. The Project Manager shall not adjust rates from changes in 
quantities if thereby the Initial Contract Price is exceeded by 
more than 15 percent, except with the prior approval of the 
Employer. 

37.3 If requested by the Project Manager, the Contractor shall 
provide the Project Manager with a detailed cost breakdown of 
any rate in the Bill of Quantities. 

38. Variations 
 

38.1 All Variations shall be included in updated Programs,  
produced by the Contractor. 

38.2 The Contractor shall provide the Project Manager with a 
quotation (with breakdown of unit rates) for carrying out the 
Variation when requested to do so by the Project Manager.  
The Project Manager shall assess the quotation, which shall be 
given within seven (7) days of the request or within any longer 
period stated by the Project Manager and before the Variation 
is ordered. 

38.3 If the work in the Variation corresponds to an item description 
in the Bill of Quantities and if, in the opinion of the Project 
Manager, the quantity of work above the limit stated in Sub-
Clause 37.1 or the timing of its execution do not cause the cost 
per unit of quantity to change, the rate in the Bill of Quantities 
shall be used to calculate the value of the Variation.  If the cost 
per unit of quantity changes, or if the nature or timing of the 
work in the Variation does not correspond with items in the 
Bill of Quantities, the quotation by the Contractor shall be in 
the form of new rates for the relevant items of work. 

38.4 If the Contractor’s quotation is unreasonable, [or if contractor 
fails to provide the Project Manager with a quotation within a 
reasonable time specified by Project Manager in accordance 
with GCC38.2] the Project Manager may order the Variation 
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and make a change to the Contract Price, which shall be based 
on the Project Manager’s own forecast of the effects of the 
Variation on the Contractor’s costs 

38.5 If the Project Manager decides that the urgency of varying the 
work would prevent a quotation being given and considered 
without delaying the work, no quotation shall be given and the 
Variation shall be treated as a Compensation Event. 

38.6 The Contractor shall not be entitled to additional payment for 
costs that could have been avoided by giving early warning.  

 

39. Cash Flow 
Forecasts 

39.1 When the Program, is updated, the Contractor shall provide the 
Project Manager with an updated cash flow forecast.  The cash 
flow forecast shall be in Indian Rupees.  

40. Payment 
Certificates 

40.1 The Contractor shall submit to the Project Manager monthly 
statements of the estimated value of the work executed less the 
cumulative amount certified previously along with details of 
measurement of the quantity of works executed in a tabular 
form approved by the Project Manager. 

40.2 The Project Manager shall check the details given in the 
Contractor’s monthly statement and within 14 days certify the 
amounts to be paid to the Contractor after taking into account 
any credit or debit for the month in question in respect of 
materials for the works in the relevant amount and under 
conditions set forth in GCC Sub-Clause 49.4 [Secured 
Advance] 

40.3 The value of work executed shall be determined by the Project 
Manager after due check measurement of the quantities 
claimed as executed by the contractor 

40.4 The value of work executed shall comprise of the value of the 
quantities of work in the Bill of Quantities that have been 
completed; 

40.5 The value of work executed shall include the valuation of 
Variations and Compensation Events. 

40.6 The Project Manager may exclude any item certified in a 
previous certificate or reduce the proportion of any item 
previously certified in any certificate in the light of later 
information. 

41. Payments 41.1 Payments shall be adjusted for deductions for advance 
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payments, retention, other recoveries in terms of contract & 
taxes to be deducted at source [TDS] as per applicable law.  
The Employer shall pay the Contractor the amounts certified 
by the Project Manager within 28 days of the date of each 
certificate.  If the Employer makes a late payment, the 
Contractor shall be paid interest on the late payment in the next 
payment.  Interest shall be calculated from the date by which 
the payment should have been made upto the date when the 
late payment is made at the rate stated in the PCC. 

41.2 If an amount certified is increased in a later certificate or as a 
result of an award by the Adjudicator/DRE or an Arbitrator, the 
Contractor shall be paid interest upon the delayed payment as 
set out in this clause.  Interest shall be calculated at the rate 
stated in GCC 41.1 above, from the date upon which the 
increased amount would have been certified in the absence of 
dispute. 

41.3 Items of the Works for which no rate or price has been entered 
in shall not be paid for by the Employer and shall be deemed 
covered by other rates and prices in the Contract. 

 

42. Compensation 
Events 

42.1 The following shall be Compensation Events: 

(a) The Employer does not give access to a part of the Site by 
the Site Possession Date pursuant to GCC Sub-Clause 20.1. 

(b) The Employer modifies the Schedule of Other Contractors 
in a way that affects the work of the Contractor under the 
Contract. 

(c) The Project Manager orders a delay or does not issue 
Drawings, Specifications, or instructions required for 
execution of the Works on time. 

(d) The Project Manager instructs the Contractor to uncover or 
to carry out additional tests upon work, which is then found 
to have no Defects. 

(e) The Project Manager unreasonably does not approve a 
subcontract to be let. 

(f) Ground conditions are substantially more adverse than 
could reasonably have been assumed before issuance of the 
Letter of Acceptance from the information issued to bidders 
(including the Site Investigation Reports), from information 
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available publicly and from a visual inspection of the Site. 

(g) The Project Manager gives an instruction for dealing with 
an unforeseen condition, caused by the Employer, or 
additional work required for safety or other reasons. 

(h) Other contractors, public authorities, utilities, or the 
Employer does not work within the dates and other 
constraints stated in the Contract, and they cause delay or 
extra cost to the Contractor. 

(i) The advance payment is delayed. 

(j) The effects on the Contractor of any of the Employer’s 
Risks. 

(k) The Project Manager unreasonably delays issuing a 
Certificate of Completion. 

42.2 If a Compensation Event would cause additional cost or would 
prevent the work being completed before the Intended 
Completion Date, the Contract Price shall be increased and/or 
the Intended Completion Date shall be extended.  The Project 
Manager shall decide whether and by how much the Contract 
Price shall be increased and whether and by how much the 
Intended Completion Date shall be extended. 

42.3 As soon as information demonstrating the effect of each 
Compensation Event upon the Contractor’s forecast cost has 
been provided by the Contractor, it shall be assessed by the 
Project Manager, and the Contract Price shall be adjusted 
accordingly.  If the Contractor’s forecast is deemed 
unreasonable, the Project Manager shall adjust the Contract 
Price based on the Project Manager’s own forecast.  The 
Project Manager shall assume that the Contractor shall react 
competently and promptly to the event. 

42.4 The Contractor shall not be entitled to compensation to the 
extent that the Employer’s interests are adversely affected by 
the Contractor’s not having given early warning or not having 
cooperated with the Project Manager. 

43. Tax 43.1  The rates quoted by the Contractor shall be deemed to be 
inclusive of the VAT, Sales and other taxes that the Contractor 
will have to pay for the performance of this Contract.  The 
Employer will perform such duties in regard to the deduction 
of such taxes at source [TDS] as per applicable law. 
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43.2  The Project Manager shall adjust the Contract Price if taxes, 
duties, and other levies are changed between the deadline for 
the submission of bids for the Contract and the date of the last 
Completion certificate. The adjustment shall be the change in 
the amount of tax payable by the Contractor, provided such 
changes are not already reflected in the Contract Price. 

44.Currencies 44.1 All payments shall be made in Indian Rupees. 

45. Price 
Adjustment 

45.1 Contract price shall be adjusted for increase or decrease in rates 
and price of labour, materials, fuels and lubricants and other 
inputs to the works in accordance with the principles and 
procedures outlined below.  A table of adjustment data is 
included in the PCC which indicates the coefficients of 
various inputs and the sources of indices for various schedules 
of BOQ.  If the PCC does not include a table of adjustment 
data this sub clause shall not apply and there shall be no price 
adjustment. 

 (a) The price adjustment according to sub para (d) below, 
  shall apply for the work done from the start date given 
  in the PCC upto the end of the Intended Completion 
  Date.  If there is delay in completion beyond such date 
  for reasons attributable to the contractor, the Price  
  Adjustment for the work carried out during such period, 
  for reasons attributable to the Contractor, shall be  
  regulated by sub-para (g) below. 

 (b) The Contract Price shall be adjusted to take account of 
  any increase or decrease in cost after the base date,  
  which affect the Contractor in performance of  
  obligations under the Contract. 

 (c) The total value (R) of the work done during the  
  specified period[GCC 40.1]shall be as under: 

   R= SUM (RS1 + RS2 + RS3 + …….RSn),  

   Where, 

 ‘Rsn’ is the value of work done during the specified 
period to which the price adjustment shall be applied for 
the relevant schedule of Bill of Quantities (BOQ) 
specified in P.C.C during the specified period, and 
represented as under: 

   Rsn = (Vsn + Ssn) minus (amount of secured advance  
  recovered in the same period + value of works executed 
  under variations for which price adjustments will be 
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  worked separately based on terms mutually agreed  
  between the Project Manager and the Contractor) 

   where, 

   Vsnis the total value of work done during the specified 
  period for the respective schedule of BOQ, and  

   Ssn is the secured advance paid during the specified  
  period for the respective schedule of BOQ, 

 (d) The adjustment to be applied to the amount otherwise 
  payable to the Contractor, as valued in accordance with 
  the appropriate schedule of BOQ and certified in  
  Payment Certificates, shall be determined from  
  formulae which shall be of the following general type: 

   Pn = a + b Ln/Lo +c En/Eo + d Mn/Mo+ ………. 

   where,  

“Pn” is the adjustment multiplier to be applied to the 
value of the work done during the period “n”, this 
period being a  month unless otherwise stated in the 
PCC. 

   “a” is a fixed coefficient, stated in the relevant table of 
   adjustment data, representing the non-adjustable portion 
   in contractual payments; 

 “b”, “c”, “d”,… are coefficients representing the 
estimated proportion of each  cost element related to the 
execution of the Works, as stated in the relevant table of 
adjustment data; such tabulated cost elements may 
beindicative of resources such as labour, equipment and 
 materials; 

 “L n”[ Labour], “En”[ Equipment], “M n”[ Material], …. 
are the current cost indices or reference prices for period 
“n”, each of which is applicable to the relevant tabulated 
cost element [Labour, Equipment, Steel, Cement, 
Fuel/Lubricants, Bitumen, others] on the date, specified 
in the Table-2 of Adjustment Data, prior to the last day 
of the period (to which the particular Payment 
Certificate relates); and  

 “L o”, “E o”, “M o”, ….are the base cost indices or 
reference prices, expressed in the relevant currency of 
payment, each of which is applicable to the relevant 
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tabulated cost element on the Base Date. 

 (e) The cost indices or reference prices stated in the tables 
of adjustment data given in PCC shall be used.  The 
 base date shall be the deadline for the submission of 
bids. 

 (f) If the Contractor fails to complete the Works within the 
   Intended Completion date, adjustment of prices  
   thereafter shall be made using either: 

   (i) index or price applicable for each cost element 
    tabulated in the tables of adjustment data on the 
    specified date prior to the expiry of the Intended 
    Completion Date, or  

   (ii) the current index or price applicable for the  
    period in question whichever is more favourable
    to the Employer. 

(g) The weightings (coefficients) for each of the factors of 
cost stated in the table(s) of adjustment data shall only 
be varied by the Project Manager if they have been 
rendered unreasonable, unbalanced or inapplicable, as a 
result of Variations. 

(h) Unless otherwise stated in the P.C.C., the Price 
adjustment shall be done in each monthly Interim 
Payment Certificate [IPC].  The coefficients and indices 
are given in the Tables of Adjustment Data in Contract 
data. 

To the extent that full compensation for any rise or fall in costs to 
the contractor is not covered by the provisions of this or other 
clauses in the contract, the unit rates and prices included in the 
contract shall be deemed to include amounts to cover the 
contingency of such other rise or fall in costs 

 

46. Retention 46.1 The Employer shall retain from each payment due to the 
Contractor the proportion stated in the PCC until Completion 
of the whole of the Works 

46.2 Upon the issue of a Certificate of Completion of the Works by 
the Project Manager, in accordance with GCC 53.1, half the 
total amount retained shall be repaid to the Contractor and half 
when the Defects Liability Period has passed and the Project 
Manager has certified that all Defects notified by the Project 
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Manager to the Contractor before the end of this period have 
been corrected. On completion of the whole works the 
Contractor may substitute the balance retention money with an 
“on demand” Bank guarantee. 

47. Liquidated 
Damages 

47.1 The Contractor shall pay liquidated damages to the Employer 
at the rate per day stated in the PCC for each day that the 
Completion Date is later than the Intended Completion Date 
(for the whole of the works or the milestones as stated in the 
PCC).  The total amount of liquidated damages shall not 
exceed the amount defined in the PCC.  The Employer may 
deduct liquidated damages from payments due to the 
Contractor.  Payment of liquidated damages shall not affect the 
Contractor’s liabilities. 

  Time is the essence of the contract and payment or deduction 
 of liquidated damages shall not relieve the contractor from his 
 obligation to complete the work as per agreed construction 
 program and milestones, or from any of the Contractor’s 
 other obligations and liabilities under the contract. 

47.2 If the Intended Completion Date including milestones is 
extended after liquidated damages have been paid, the Project 
Manager shall correct any overpayment of liquidated damages 
by the Contractor by adjusting the next payment certificate.  
The Contractor shall be paid interest on the overpayment, 
calculated from the date of payment to the date of repayment, 
at the rates specified in GCC Sub-Clause 41.1. 

48. Bonus 48.1 Not used. 

49. Advance 
Payment 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

49.1 The Employer shall make advance payment to the Contractor 
of the amounts stated in the PCC by the date stated in the 
PCC, against provision by the Contractor of an Unconditional 
Bank Guarantee in a form and by a bank acceptable to the 
Employer in amounts in Indian Rupees equal to the advance 
payment.  The Guarantee shall remain effective until the 
advance payment has been repaid, but the amount of the 
Guarantee shall be progressively (each instalment not less than 
Rs. 500,000) reduced by the amounts repaid by the Contractor.  
Interest shall not be charged on the advance payment. 

49.2 The Contractor is to use the advance payment only to pay for 
Equipment, Plant, Materials, and mobilization expenses 
required specifically for execution of the Contract.  The 
Contractor shall demonstrate that advance payment has been 
used in this way by supplying copies of invoices or other 
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Secured Advances 

documents to the Project Manager. 

49.3 The advance payment shall be repaid by deducting 
proportionate amounts from payments otherwise due to the 
Contractor, following the schedule of completed percentages of 
the Works on a payment basis.  No account shall be taken of 
the advance payment or its repayment in assessing valuations 
of work done, Variations, price adjustments, Compensation 
Events, Liquidated Damages. 

49.4 The Project Manager shall make advance payment in respect of 
materials intended for but not yet incorporated in the Works in 
accordance with conditions stipulated in the PCC. 

50. Securities 50.1 The Performance Security shall be provided to the Employer 
no later than the date specified in the Letter of Acceptance and 
shall be issued in an amount specified in the PCC, by a 
Nationalized or Schedule bank in India, and denominated.  The 
Bank Guarantee for Performance Security and additional 
security for unbalanced bids shall be valid until a date 28days 
from the date of issue of the Certificate of Completion. 

51. Dayworks 51.1 Not used. 

52. Cost of 
Repairs 

52.1 Loss or damage to the Works or Materials to be incorporated 
in the Works between the Start Date and the end of the 
Defects Correction periods shall be remedied by the 
Contractor at the Contractor’s cost if the loss or damage arises 
from the Contractor’s acts or omissions. 

E.  Finishing the Contract 

53. Completion 53.1 The Contractor shall request the Project Manager to issue a 
Certificate of Completion of the Works, and the Project 
Manager shall do so upon deciding that the whole of the Works 
is completed. 

54. Taking Over 54.1 The Employer shall take over the Site and the Works within 
seven days of the Project Manager’s issuing a certificate of 
Completion. 

55. Final Account 55.1 The Contractor shall supply the Project Manager with a detailed 
account of the total amount that the Contractor considers 
payable under the Contract at the end of the Defects Liability 
Period. The Project Manager shall issue a Defects Liability 
Certificate and certify any final payment that is due to the 
Contractor within 56 days of receiving the Contractor’s account 
if it is correct and complete.  If it is not, the Project Manager 
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shall issue within 56 days a schedule that states the scope of the 
corrections or additions that are necessaryincluding corrections 
and additions to comply with the applicable Laws/ Rules/ 
Regulations for protection of environment, public health and 
safety, and the applicable parts of the Environment 
Management Planof the project. If the Final Account is still 
unsatisfactory after it has been resubmitted, the Project 
Manager shall decide on the amount payable to the Contractor 
and issue a payment certificate within 56 days of receiving the 
contractor’s revised account. 

56. Operating and 
Maintenance 
Manuals 

56.1 If “as built” Drawings [including a compact disk containing 
digitized drawings] and/or operating and maintenance manuals 
are required, the Contractor shall supply them by the dates 
stated in the PCC. 

56.2 If the Contractor does not supply the Drawings [including a 
compact disk containing digitized drawings] and/or manuals by 
the dates stated in the PCC pursuant to GCC Sub-Clause 56.1, 
or they do not receive the Project Manager’s approval, the 
Project Manager shall withhold the amount stated in the PCC 
from payments due to the Contractor. 

57. Termination 57.1 The Employer or the Contractor may terminate the Contract if 
the other party causes a fundamental breach of the Contract 
after giving fourteen (14) days written notice. 

57.2 Fundamental breaches of Contract shall include, but shall not be 
limited to, the following: 

(a) the Contractor stops work for 28 days when no stoppage of 
work is shown on the current Program and the stoppage has 
not been authorized by the Project Manager; 

(b) the Project Manager instructs the Contractor to delay the 
progress of the Works, and the instruction is not withdrawn 
within 28 days; 

(c) the Employer or the Contractor is made bankrupt or goes 
into liquidation other than for a reconstruction or 
amalgamation; 

(d) a payment certified by the Project Manager is not paid by the 
Employer to the Contractor within 84 days of the date of the 
Project Manager’s certificate; 

(e) the Project Manager gives Notice that failure to correct a 
particular Defect is a fundamental breach of Contract and the 
Contractor fails to correct it within a reasonable period of 
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time determined by the Project Manager; 

(f) the Contractor does not maintain a Security, which is required;  

(g) the Contractor has delayed the completion of the Works by 
the number of days for which the maximum amount of 
liquidated damages can be paid, as defined in the PCC; or 

(h) if the Contractor, in the judgment of the Employer, has 
engaged in corrupt or fraudulent practices in competing for 
or in executing the Contract, pursuant to GCC Clause 25.1, 
then the Employer may, after giving fourteen (14) days 
written notice to the Contractor, terminate the Contract and 
expel him from the Site. 

(i) The contractor has contravened Clauses 7 and 9 of GCC. 

(j) The contractor does not adhere to the agreed construction 
program and agreed environmental management plan 
[Clause 26 of GCC] and also fails to take satisfactory 
remedial action as per agreements reached in the 
management meetings [Clause 30 of GCC] for a period of 60 
days. 

(k) The contractor fails to carry out of the instructions of the 
Project Manager within a reasonable time determined by the 
Project Manager in accordance with GCC Clause 15.1 and 
22. 

(l) The contractor (in case of Joint Venture) has modified the 
composition of the joint venture and/or the responsibility of 
each member of the joint venture from what is stated in joint 
venture agreement without the prior approval of the 
Employer. 

57.3 When either party to the Contract gives notice of a breach of 
Contract to the Project Manager for a cause other than those 
listed under GCC Sub-Clause 57.2 above, the Project Manager 
shall decide whether the breach is fundamental or not. 

57.4 Notwithstanding the above, the Employer may terminate the 
Contract for convenience. 

57.5 If the Contract is terminated, the Contractor shall stop work 
immediately, make the Site safe and secure, and leave the Site 
as soon as reasonably possible. 

58.Payment upon 
Termination 

58.1 If the Contract is terminated because of a fundamental breach of 
Contract by the Contractor, the Project Manager shall issue a 
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certificate for the value of the work done and Materials ordered 
less advance payments received upto the date of the issue of the 
certificate less other recoveries due in terms of contract, less 
taxes to be deducted at source [TDS] as per applicable law, and 
less the percentage to apply to the value of the work not 
completed, as indicated in the PCC. Additional Liquidated 
Damages shall not apply.  If the total amount due to the 
Employer exceeds any payment due to the Contractor, the 
difference shall be a debt payable to the Employer. 

58.2 If the Contract is terminated for the Employer’s convenience or 
because of a fundamental breach of Contract by the Employer, 
the Project Manager shall issue a certificate for the value of the 
work done, Materials ordered, the reasonable cost of removal of 
Equipment, repatriation of the Contractor’s personnel employed 
solely on the Works, and the Contractor’s costs of protecting and 
securing the Works, and less advance payments received upto 
the date of the certificate less other recoveries due in terms of the 
contract and less taxes due to be deducted at source [TDS] as per 
applicable law. 

59.Property 59.1 All Materials on the Site, Plant, Equipment, Temporary Works, 
and Works shall be deemed to be the property of the Employer if 
the Contract is terminated because of the Contractor’s default. 

60.Release from 
Performance 

60.1 If the Contract is frustrated by the outbreak of war or by any 
other event entirely outside the control of either the Employer 
or the Contractor, the Project Manager shall certify that the 
Contract has been frustrated.  The Contractor shall make the 
Site safe and stop work as quickly as possible after receiving 
this certificate and shall be paid for all work carried out before 
receiving it and for any work carried out afterwards to which a 
commitment was made. 

61.Suspension of 
Bank Loan or 
Credit 

61.1 In the event that the Bank suspends the Loan or Credit to the 
Employer, from which part of the payments to the Contractor 
are being made: 

(a) The Employer is obligated to notify the Contractor of such 
suspension within 7 days of having received the Bank’s 
suspension notice. 

(b) If the Contractor has not received sums due it within the 28 days 
for payment provided for in Sub-Clause 40.1, the Contractor 
may immediately issue a 14-day termination notice. 

 
 
 



  

127 
 

 
 

  



  

128 
 

 
APPENDIX TO GENERAL CONDITIONS 

Bank’s Policy- Corrupt and Fraudulent Practices 
 
 
Guidelines for Procurement of Goods, Works, and Non-Consulting Services under 
IBRD Loans and IDA Credits & Grants by World Bank B orrowers, dated January 
2011: 

“Fraud and Corruption:  

1.16 It is the Bank’s policy to require that Borrowers (including beneficiaries of Bank loans), 
bidders, suppliers, contractors and their agents (whether declared or not), sub-contractors, 
sub-consultants, service providers or suppliers, and any personnel thereof, observe the 
highest standard of ethics during the procurement and execution of Bank-financed 
contracts.24 In pursuance of this policy, the Bank:  

(a) defines, for the purposes of this provision, the terms set forth below as follows:  

(i) “corrupt practice” is the offering, giving, receiving, or soliciting, directly or 
indirectly, of anything of value to influence improperly the actions of another 
party;25; 

(ii)  “fraudulent practice” is any act or omission, including a misrepresentation, 
that knowingly or recklessly misleads, or attempts to mislead, a party to obtain 
a financial or other benefit or to avoid an obligation;26 

(iii) “collusive practice” is an arrangement between two or more parties designed 
to achieve an improper purpose, including to influence improperly the actions 
of another party;27 

(iv) “ coercive practice” is impairing or harming, or threatening to impair or 
harm, directly or indirectly, any party or the property of the party to 
influence improperly the actions of a party;28 

(v) “obstructive practice” is 

                                                 
24In this context, any action to influence the procurement process or contract execution for undue advantage is 

improper.  
25 For the purpose of this sub-paragraph, “another party” refers to a public official acting in relation to the 

procurement process or contract execution. In this context, “public official” includes World Bank staff and 
employees of other organizations taking or reviewing procurement decisions. 

26 For the purpose of this sub-paragraph, “party” refers to a public official; the terms “benefit” and 
“obligation” relate to the procurement process or contract execution; and the “act or omission” is intended 
to influence the procurement process or contract execution. 

27 For the purpose of this sub-paragraph, “parties” refers to participants in the procurement process (including 
public officials) attempting either themselves, or through another person or entity not participating in the 
procurement or selection process, to simulate competition or to establish bid prices at artificial, non-
competitive levels, or are privy to each other’s bid prices or other conditions. 

28 For the purpose of this sub-paragraph, “party” refers to a participant in the procurement process or contract 
execution. 
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(aa) deliberately destroying, falsifying, altering, or concealing of evidence 
material to the investigation or making false statements to 
investigators in order to materially impede a Bank investigation into 
allegations of a corrupt, fraudulent, coercive or collusive practice; 
and/or threatening, harassing or intimidating any party to prevent it 
from disclosing its knowledge of matters relevant to the investigation 
or from pursuing the investigation, or 

(bb) acts intended to materially impede the exercise of the Bank’s 
inspection and audit rights provided for under paragraph 1.16(e) 
below. 

(b) will reject a proposal for award if it determines that the bidder recommended for 
award, or any of its personnel, or its agents, or its sub-consultants, sub-
contractors, service providers, suppliers and/or their employees, has, directly or 
indirectly, engaged in corrupt, fraudulent, collusive, coercive, or obstructive 
practices in competing for the contract in question; 

(c) will declare misprocurement and cancel the portion of the loan allocated to a 
contract if it determines at any time that representatives of the Borrower or of a 
recipient of any part of the proceeds of the loan engaged in corrupt, fraudulent, 
collusive, coercive, or obstructive practices during the procurement or the 
implementation of the contract in question, without the Borrower having taken 
timely and appropriate action satisfactory to the Bank to address such practices 
when they occur, including by failing to inform the Bank in a timely manner at 
the time they knew of the practices; 

(d) will sanction a firm or individual, at any time, in accordance with the prevailing 
Bank’s sanctions procedures,29 including by publicly declaring such firm or 
individual ineligible, either indefinitely or for a stated period of time: (i) to be 
awarded a Bank-financed contract; and (ii) to be a nominated30; 

(e) will require that a clause be included in bidding documents and in contracts 
financed by a Bank loan, requiring bidders, suppliers and contractors, and their 
sub-contractors, agents, personnel, consultants, service providers, or suppliers, to 
permit the Bank to inspect all accounts, records, and other documents relating to 
the submission of bids and contract performance, and to have them audited by 
auditors appointed by the Bank.” 

                                                 
29 A firm or individual may be declared ineligible to be awarded a Bank financed contract upon: (i) 

completion of the Bank’s sanctions proceedings as per its sanctions procedures, including, inter alia, cross-
debarment as agreed with other International Financial Institutions, including Multilateral Development 
Banks, and through the application the World Bank Group corporate administrative procurement sanctions 
procedures for fraud and corruption; and (ii) as a result of temporary suspension or early temporary 
suspension in connection with an ongoing sanctions proceeding. See footnote 14 and paragraph 8 of 
Appendix 1 of these Guidelines. 

30 A nominated sub-contractor, consultant, manufacturer or supplier, or service provider (different names are 
used depending on the particular bidding document) is one which has either been: (i) included by the bidder 
in its pre-qualification application or bid because it brings specific and critical experience and know-how 
that allow the bidder to meet the qualification requirements for the particular bid; or (ii) appointed by the 
Borrower. 
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Section IX.  Particular Conditions of Contract 
 
Except where otherwise indicated, all PCC should be filled in by the Employer prior to 
issuance of the Bidding Documents.  Schedules and reports to be provided by the Employer 
should be annexed. 
 
 

A. General 

GCC 1.1 (d) The financing institution is: World Bank 

GCC 1.1 (r) The Employer is The Executive Engineer, Burdwan Investigation & Planning 
Division, I&WD, Govt. of WB, Purta Bhawan, 3rd Floor, Purba 
Burdwan-713103. [insert name, address, and name of authorized 
representative]. 

GCC 1.1 (v) The Intended Completion Date for the whole of the Works shall be  

365 days  

GCC 1.1 (y) The Project Manager is  

 The Executive Engineer, Investigation & Planning Division, (South) , 
I&WD,  Jalasampad Bhawan, 3rd floor , Salt Lake, Kolkata-91 

GCC 1.1 (aa) The Site is located at Block-FF, Sector-III, Salt lake, Kolkata-91 and is 
defined in drawings No. BL-86/1/3/17  

GCC 1.1 (dd) The Start Date shall be one week after the date of issue of notice to proceed 
with works to the contractor.  

GCC 1.1 (hh) The Works consist of  Construction of State Data Center at Bidhannagar, 
Kolkata under National Hydrology Project consisting of all civil and 
electrical works of the building. 

Identification number of Contract is  WBIW/NHP/IFB-17/2017-18 

GCC 2.2 Sectional Completions are: [insert nature and dates, if appropriate] 

GCC 2.3(i) The following documents also form part of the Contract:  

S.No. Document Description of the document 

1. Construction 
Methodology 

Construction methodology given in bid amended 
as per comments of Employer given in letter of 
acceptance. 

2. Quality Quality control procedures and assurance plans 
given in the bid and amended as per comments of 
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control Employer given in letter of acceptance. 

3. Environment
al, Social, 
Health and 
Safety 

(i) ESHS Management Strategies and 
Implementation Plans; (ii) Labor Influx and 
Worker’s Camp Management Plan including the 
process for mitigating construction related impacts 
on local community; and (iii) Code of Conduct 
that will apply to its employees and 
subcontractors, to ensure compliance with its 
Environmental, Social, Health and Safety (ESHS) 
obligations under the contract. 

 

GCC 3.1  The language of the contract is English. 

The law that applies to the Contract is the laws of Union of India. 

GCC 5.1 The Project manager may delegate any of his duties and responsibilities. 

GCC 7.1 The ceiling for sub-contractor is nil[ 

GCC 8.1 Schedule of other contractors: nil 

GCC 9.1 Key Personnel and equipment:  

GCC 9.1 is replaced with the following: 
 
9.1 Key Personnel are the Contractor’s personnel named in this GCC 9.1  

of the Particular Conditions of Contract. The Contractor shall employ 
the Key Personnel and use the equipment identified in its Bid, to carry 
out the Works or other personnel and equipment approved by the 
Project Manager. The Project Manager shall approve any proposed 
replacement of Key Personnel and equipment only if their relevant 
qualifications or characteristics are substantially equal to or better 
than those proposed in the Bid. 

GCC 13.1 The minimum insurance amounts and deductibles shall be: 

[Employers should fill these columns carefully in consultation with insurance 
companies.  It should not be left blank] 

S.No. Description Minimum 
cover for 
Insurance 

Maximum deductible 
for Insurance 

(i) Works and Plant and 
Materials which are 
incorporated in works 

  

(ii) Loss or damage to   
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Construction 
Equipment 

(iii) Other Property   

(iv) Personal injury or 
death insurance: 

a) for other people 

 

 

500000 

 

 

5000/- 

 b) for Contractor’s 
Employees 

In accordance with the statutory 
requirements applicable in India 

 

GCC 14.1 Site Data are: Block-FF, Sector-III, Salt lake, Kolkata-91  

GCC 15.2 [Insert after GCC 15.2.2 the following] 

15.2.2 (b): The Contractor shall implement all mitigation measures for which 
responsibility is assigned to him as stipulated in the Environmental 
Management [Plan/Framework (strike out whichever is not applicable)], and 
the conditions stipulated in Section VII-Work Requirements of this Bidding 
Document, even if not explicitly covered under the ESHS-MSIP submitted 
by the bidder and made part of the Contract Document.  

GCC 20.1 The Site Possession Date(s) shall be:  

The Site Possession Dates shall be: To be informed later on. 

GCC 23.1 & 
GCC 23.2 

Name of the agreed Adjudicator/Dispute Review Expert is the Dispute 
Redressal Commitee formed as per existing order of the I&W Dept. 

GCC 24.3 Daily rate and types of reimbursable expenses to be paid to the 
Adjudicator/Dispute Review Expert: [insert daily fees [not less than Rs. 5000 
per day] andreimbursable expenses –boarding/lodging/travel etc.]. 

GCC 24.4 The procedure for adhoc arbitration will be as follows: 

(a) In case of Dispute or difference arising between the Employer 
and an Indian Contractor relating to any matter arising out of or 
connected with this agreement, such disputes or difference shall 
be settled in accordance with the Arbitration and Conciliation 
Act, 1996.  The arbitral tribunal shall consist of 3 Arbitrators 
one each to be appointed by the Employer and the Contractor.  
The third Arbitrator shall be chosen by the two Arbitrators so 
appointed by the Parties and shall act as Presiding Arbitrator.  In 
case of failure of the two Arbitrators appointed by the parties to 
reach upon a consensus within a period of 30 days from the 
appointment of the Arbitrator appointed subsequently, the 
Presiding Arbitrator shall be appointed by the* Indian Council 
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of Arbitration/ President of the Institution of Engineers 
(India)/The International Centre for Alternative Disputes 
Resolution (India).For the purposes of this Sub-Clause, the term 
“Indian Contractor” means a contractor who is registered in 
India and is a juridic person created under Indian law as well as 
a joint venture between such a contractor and a Foreign 
Contractor. 

(b) If one of the parties fails to appoint its Arbitrator in pursuance of 
sub-clause (a) and (b) above within 30 days after receipt of the 
notice of the appointment of its Arbitrator by the other party, 
then the *Indian Council of Arbitration/President of the 
Institution of Engineers (India)/The International Centre for 
Alternative Disputes Resolution (India), both in cases of Foreign 
Contractor as well as Indian Contractor, shall appoint the 
Arbitrator.  A certified copy of the order of the* Indian Council 
of Arbitration/President of the Institution of Engineers 
(India)/The International Centre for Alternative Disputes 
Resolution (India), making such an appointment shall be 
furnished to each of the parties. 

(c) Arbitration may be commenced prior to or after completion of 
the Works, provided that the obligations of the Employer, the 
Project Manager, the Contractor and the Adjudicator/ Dispute 
Review Expert shall not be altered by reason of the arbitration 
being conducted during the progress of the Works. 

(d) Arbitration proceedings shall be held at__Kolkata________, 
India, and the language of the arbitration proceedings and that of 
all documents and communications between the parties shall be 
English. 

(e) The decision of the majority of Arbitrators shall be final and 
binding upon both parties.  The cost and expenses of Arbitration 
proceedings will be paid as determined by the arbitral tribunal.  
However, the expenses incurred by each party in connection 
with the preparation, presentation, etc. of its proceedings as also 
the fees and expenses paid to the Arbitrator appointed by such 
party or on its behalf shall be borne by each party itself. 

(f) Where the value of the contract is Rs.50 million and below, the 
disputes or differences arising shall be referred to the Sole 
Arbitrator.  The Sole Arbitrator should be appointed by 
agreement between the parties; failing such agreement, by the 
appointing authority, namely the * Indian Council of 
Arbitration/President of the Institution of Engineers (India)/The 
International Centre for Alternative Disputes Resolution (India). 
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(g) The Arbitrator should give final award within 180 days of 
starting of the proceedings  
 

(h) Performance under the contract shall continue during the 
arbitration proceedings and payments due to the contractor by the 
Employer shall not be withheld, unless they are the subject 
matter of the arbitration proceedings. 

 
* Choose one alternative.  Insert Chairman of the Executive Committee of 
the Indian Roads Congress (for highway project) or any other appropriate 
institution (for other types of works). 

Alternatively  

[Note: this may be used only in cases of contract awards to Indian 
contractors]  

[Apart from the adhoc arbitration services obtained through mutually 
agreed Arbitrator(s) as above, Institutional arbitration services are also 
available in India. Institutional arbitration (and mediation) dispute 
resolution mechanisms can be gainfully used, preferably for relatively 
larger contracts. Following clause may be included, if it is decided to use 
Institutional Services for arbitration for resolution of disputes, and in such 
a case other clauses related to Arbitration/ Arbitrator would be deleted. In 
the sample clause below, substitute the reference to ‘Rules of Domestic 
Commercial Arbitration of the Indian Council of Arbitration’ by the 
specific institution that is sought to be engaged e.g. The International 
Centre for Alternative Dispute Resolution (ICADR), The Indian Institute of 
Arbitration and Mediation (IIAM), Indian Chamber’s Council of 
Arbitration, Delhi International Arbitration Centre (DAC), Construction 
Industry Arbitration Council (CIAC), Council For National and 
International Commercial Arbitration, London Court of International 
Arbitration (India Centre) or the like.] 

"Any dispute or difference whatsoever arising between the parties out of or 
relating to the construction, meaning, scope, operation or effect of this 
contract or the validity or the breach thereof shall be settled by arbitration in 
accordance with the Rules of Domestic Commercial Arbitration of the 
Indian Council of Arbitration and the award made in pursuance thereof shall 
be binding on the parties. 
 
The arbitral tribunal shall consist of 3 Arbitrators, arbitration proceedings 
shall be held at kolkata, India and the language of the arbitration 
proceedings and that of all documents and communications between the 
parties shall be English”. [ICA rules provide for arbitration tribunal of 3 
arbitrators if the value of claim is over Rs 1 crore unless the parties have 
agreed otherwise for a sole arbitrator]. 
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B. Time Control 

GCC 26.1 The Contractor shall submit a revised Program including Environmental 
Management Plan and ESHS-MSIP for the Works (in such form and detail 
as the Project Manager shall reasonably prescribe) within 14 days of 
delivery of the Letter of Acceptance. 

[This program should be in adequate detail and generally conform to the 
program submitted alongwith bid.  Deviations if any from that should be 
clearly explained and should be satisfactory to the Project Manager] 

GCC 26.3 The period between Program updates is 30 days. 

The amount to be withheld for late submission of an updated Program is Rs 
500000/-. 

GCC 26.6 The following is inserted as a new sub clause 26.6: 

“26.6 The contractor will submit a brief Labor Influx and Worker’s Camp 
Management Plan including the process for mitigating construction related 
impacts on local community within 30 days of signing the contract. The 
plan shall be updated and a revised plan shall be submitted, if required.” 

GCC 30 Venue of management meeting will be Jalsampad Bhavan, Salt Lake, 
Kolkata 

C. Quality Control 

GCC 34.3 The Defects Liability Period is: 365 days. 

D. Cost Control 

GCC 41.1 Interest rate for Delayed payment is 9.45.% per annum (insert the number 
corresponding to the State Bank of India prime lending rate). 

GCC 45.1 Price Adjustment: N/A 

The contract “is not”  subject to price adjustment in accordance with G.C.C. 
Clause 45 and following information regarding coefficients The Price 
Adjustment shall be done in accordance with Tables 1&2 of Adjustment 
Data given in Appendix 2. The base and current price of the following items 
shall be based on the source indicated below: 

(i) Diesel: Selling price of IOC depot at ….In case the work extends 
over long stretches or different sections specify separate identified 
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depot… 

(ii)  Bitumen: Selling Price of Bitumen from the IOC refinery at … 
[specify]… 

(iii)……… 

 

GCC 46.1 The proportion of payments retained (Retention Money) shall be 6% from 
each bill subject to the maximum of 5% of final contract price. 

GCC 47.1 The liquidated damages for the whole of the Works are 0.07 percentage of 
the final Contract Price per day. The maximum amount of liquidated 
damages for the whole of the Works is 8.0% of the final Contract Price. 

GCC 49.1 The amount of the advance payments are:       N/A 

 

GCC 50.1 “GCC 50.1 is replaced with the following 

The Performance Security and an Environmental, Social, Safety and Health 
(ESHS) Performance Security shall be provided to the Employer no later than 
the date specified in the Letter of Acceptance and shall be issued in the 
amounts specified in the PCC (for GCC 50.1), and shall be issued by a 
Nationalized or Scheduled bank in India. The Performance Security and the 
ESHS Performance Security, shall be valid until a date 28 days from the date 
of issue of the Certificate of Completion.” 

GCC 50.1 The Performance Security amount is 9.00 percent of contract price [in terms 
of ITB Clause 40], and Environmental, Social, Safety and Health (ESHS) 
Performance Security amount is 1.00 percent of Contract Amount. 

The standard form of Performance Security acceptable to the Employer shall 
be unconditional Bank Guarantees from a Scheduled or Nationalized banks 
in India of the types as presented in Section X of the Bidding Documents. 

[Notes: The Bank Guarantees shall be unconditional (on demand) (see 
Section X, Contract Forms). The ESHS Performance Security will normally 
be in the amount(s) of around 1% of the Accepted Contract Amount. The 
sum of the total “demand guarantees” (Performance Security including 
ESHS Performance Security) shall normally not exceed 10% of the Accepted 
Contract Amount. 

Throughout this bidding document the term ’performance security’, unless 
the context clearly indicates otherwise, means and includes both ‘the 
performance security and the ESHS performance security’ to be submitted 
by the successful bidder in the amounts specified above]. 
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E. Finishing the Contract 

GCC 56.1 * The date by which operating and maintenance manuals are required is 
within 28 days of issue of certificate of completion of whole or section of 
work, as the case may be ………….[insert date] 

* The date by which “as-built” drawings (in scale) including a compact disc 
containing digitized drawings in 2 sets are required is within 28 days of 
issue of certificate of completion of whole or section of the work, as the case 
may be …………..[insert date]. 

GCC 56.2 The amount to be withheld for failing to produce “as built” drawings and/or 
operating and maintenance manuals *by the date required in G.C.C. 56.1 is 
Rs.200000/- 

GCC 57.2 (g) The maximum number of days is: [insert number; consistent with clause 
47.1 on liquidated damages]. 

GCC 58.1 The percentage to apply to the value of the work not completed, representing 
the Employer’s additional cost for completing the Works, is 20%. 
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Appendix 1 

Salient Features of Labour & Environment Protection 
Laws31 

 
SALIENT FEATURES OF SOME MAJOR LABOUR LAWS 

APPLICABLE TO ESTABLISHMENTS ENGAGED IN BUILDING AND 
OTHER CONSTRUCTION WORK 

 
 

(a) Employees Compensation Act 1923: The Act provides for compensation in case 
of injury, disease or death arising out of and during the course of employment. 

 
(b) Payment of Gratuity Act 1972: gratuity is payable to an employee under the Act 

on satisfaction of certain conditions on separation if an employee has completed 5 
years’ service or more or on death at the rate of 15 days wages for every 
completed year of service.  The Act is applicable to all establishments employing 
10 or more employees. 

 
(c) Employees P.F. and Miscellaneous Provision Act 1952 (since amended):  The 

Act provides for monthly contribution by the employer plus workers @ 10% or 
8.33%.  The benefits payable under the Act are: 

 
(i) Pension or family pension on retirement or death, as the case may be. 
(ii) Deposit linked insurance on the death in harness of the worker. 
(iii)Payment of P.F. accumulation on retirement/death etc. 

 
(d) Maternity Benefit Act 1961:  The Act provides for leave and some other benefits 

to women employees in case of confinement or miscarriage etc. 
 

(e) Sexual Harassment of Women at the Workplace (Prevention, Prohibition and 
Redressal) Act, 2013: This Act defines sexual harassment in the workplace, 
provides for an enquiry procedure in case of complaints and mandates the setting 
up of an Internal Complaints Committee or a Local Complaints Committee 

 
(f) Contract Labour (Regulation & Abolition) Act 1970: The Act provides for certain 

welfare measures to be provided by the Contractor to contract labour and in case 
the Contractor fails to provide, the same are required to be provided, by the 
Principal Employer by law.  The Principal Employer is required to take 
Certificate of Registration and the Contractor is required to take license from the 
designated Officer.  The Act is applicable to the establishments or Contractor of 

                                                 
31This list is only illustrative and not exhaustive. Bidders and Contractors are responsible for checking 

the correctness and completeness of the list. The law as current on the date of bid opening will 
apply. 
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Principal Employer if they employ 20 or more contract labour. 
 

(g) Minimum Wages Act 1948:  The Employer is supposed to pay not less than the 
Minimum Wages fixed by appropriate Government as per provisions of the Act if 
the employment is a scheduled employment.  Construction of Buildings, Roads, 
Runways are scheduled employments. 

 
(h) Payment of Wages Act 1936:  It lays down the mode, manner and by what date 

the wages are to be paid, what deductions can be made from the wages of the 
workers. 
 

(i) Equal Remuneration Act 1976:  The Act provides for payment of equal wages for 
work of equal nature to male and female workers and for not making 
discrimination against Female employees in the matters of transfers, training and 
promotions etc. 

 
(j) Payment of Bonus Act 1965:  The Act is applicable to all establishments 

employing 20 or more employees. Some of the State Governments have reduced 
this requirement from 20 to 10. The Act provides for payments of annual bonus 
subject to a minimum of 8.33% of the wages drawn in the relevant year. It applies 
to skilled or unskilled manual, supervisory, managerial, administrative, 
technical or clerical work for hire or reward to employees who draw a salary of 
Rs. 10,000/- per month or less. To be eligible for bonus, the employee should 
have worked in the establishment for not less than 30 working days in the 
relevant year.    The Act does not apply to certain establishments. 
 

(k) Industrial Disputes Act 1947:  the Act lays down the machinery and procedure 
for resolution of Industrial disputes, in what situations, a strike or lock-out 
becomes illegal and what are the requirements for laying off or retrenching the 
employees or closing down the establishment. 

 
(l) Trade Unions Act 1926:  The Act lays down the procedure for registration of 

trade unions of workmen and employers.  The Trade Unions registered under the 
Act have been given certain immunities from civil and criminal liabilities. 

 
(m) Child Labour (Prohibition & Regulation) Act 1986:  The Act prohibits 

employment of children below 14 years of age in certain occupations and 
processes and provides for regulation of employment of children in all other 
occupations and processes.  Employment of Child Labour is prohibited in the 
Building and Construction Industry. 

 
(n) Inter-State Migrant workmen’s (Regulation of Employment & Conditions of 

Service) Act 1979:  The Act is applicable to an establishment which employs 5 or 
more inter-state migrant workmen through an intermediary (who has recruited 
workmen in one state for employment in the establishment situated in another 
state).  The Inter-State migrant workmen, in an establishment to which this Act 
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becomes applicable, are required to be provided certain facilities such as housing, 
medical aid, traveling expenses from home upto the establishment and back,etc. 
 

(o) The Building and Other Construction Workers (Regulation of Employment and 
Conditions of Service) Act 1996 and the Building and Other Construction Workers 
Welfare Cess Act, 1996 (BOCWW Cess Act):  All the establishments who carry on 
any building or other construction work and employ 10 or more workers are 
covered under these Acts.  All such establishments are required to pay cess at the 
rate not exceeding 2% of the cost of construction as may be notified by the 
Government.  The Employer of the establishment is required to provide safety 
measures at the building or construction work and other welfare measures, such 
as Canteens, First –Aid facilities, Ambulance, Housing accommodations for 
workers near the work place etc.  The Employer to whom the Act applies has to 
obtain a registration certificate from the Registering Officer appointed by the 
Government. 

 
(p) Factories Act 1948:  the Act lays down the procedure for approval of plans before 

setting up a factory engaged in manufacturing processes, health and safety 
provisions, welfare provisions, working hours, annual earned leave and rendering 
information regarding accidents or dangerous occurrences to designated 
authorities.  It is applicable to premises employing 10 persons or more with aid of 
power or 20 or more persons without the aid of power. 

 
(q) Weekly Holidays Act -1942 

 
(r) Bonded Labour System (Abolition) Act, 1976: The Act provides for the abolition 

of bonded labour system with a view to preventing the economic and physical 
exploitation of weaker sections of society. Bonded labour covers all forms of 
forced labour, including that  arising out of a loan, debt or advance.  

 
(s) Employer’s Liability Act, 1938: This Act protects workmen who bring suits for 

damages against employers in case of injuries endured in the course of 
employment. Such injuries could be on account of negligence on the part of the 
employer or persons employed by them in maintenance of all machinery, 
equipment etc. in healthy and sound condition. 

 
(t) Employees State Insurance Act 1948: The Act provides for certain benefits to 

insured employees and their families in case of sickness, maternity and 
disablement arising out of an employment injury. The Act applies to all 
employees in factories (as defined) or establishments which may be so notified by 
the appropriate Government. The Act provides for the setting up of an 
Employees’ State Insurance Fund, which is to be administered by the Employees 
State Insurance Corporation. Contributions to the Fund are paid by the employer 
and the employee at rates as prescribed by the Central Government. The Act also 
provides for benefits to dependents of insured persons in case of death as a result 
of an employment injury. 
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(u) The Personal Injuries (Compensation Insurance) Act, 1963: This Act provides for 

the employer’s liability and responsibility to pay compensation to employees 
where workmen sustain personal injuries in the course of employment. 

 
(v) Industrial Employment (Standing Order) Act 1946:  It is applicable to all 

establishments employing 100 or more workmen (employment size reduced by 
some of the States and Central Government to 50).  The Act provides for laying 
down rules governing the conditions of employment by the Employer on matters 
provided in the Act and get the same certified by the designated Authority. 
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SALIENT FEATURES OF SOME OF THE MAJOR LAWS THAT ARE 
APPLICABLE FOR PROTECTION OF ENVIRONMENT. 

 
1. The Environment (Protection) Act, 1986 and as amended: This provides for the protection 

and improvement of environment and for matters connected therewith, and the prevention of 
hazards to human beings, other living creatures, plants and property.  ‘Environment’ 
includes water, air and land and the inter-relationship which exists among and between 
water, air and land, and human beings, other living creatures, plants, micro-organism and 
property. 

 
2. The Forest Conservation Act, 1980, as amended, and Forest (Conservation) Rules, 1981 as 

amended: These provides for protection of forests by restricting conversion of forested areas 
into non- forested areas and prevention of deforestation, and stipulates the procedures for 
cutting any trees that might be required by the applicable rules. Permissions under the Act 
also stipulates the norms and compliance requirements of the employer and any contractor 
on behalf of the employer. 

 
3. State Tree Preservation Acts as may be in force: These provide for protection of trees of 

important species. Contractors will be required to obtain prior permission for full or partial 
cutting, uprooting, or pruning of any such trees. 

 
4. The Wildlife (Protection) Act, 1972, and as amended: This provides for protection of 

wildlife through notifying National Parks and Sanctuaries and buffer areas around these 
zones; and to protect individuals of nationally important species listed in the Annex of the 
Act. 

 
5. The Biological Diversity Act, 2002: This provides for conservation of biological diversity, 

sustainable use of components of biological diversity, and fair and equitable sharing of the 
benefits arising out of the use of biological resources, knowledge and for matters connected 
therewith or incidental thereto. 

6. The Public Liability Insurance Act, 1991 as amended and The Public Liability Insurance 
Rules, 1991 as amended: These provide for public liability insurance for the purpose of 
providing immediate relief to the persons affected by accident occurring while handling 
hazardous substances and for mattes connected herewith or incidental thereto.  Hazardous 
substance means any substance or preparation which is defined as hazardous substance 
under the Environment (Protection) Act 1986, and exceeding such quantity as may be 
specified by notification by the Central Government. 

7. The Ancient Monuments and Archaeological Sites and Remains Act, 1958 and the Ancient 
Monuments and Archaeological Sites and Remains (Amendment and Validation) Act, 2010, 
the Ancient Monuments and Archaeological Sites and Remains Rules, 1959 amended 2011, 
the National Monuments Authority Rules, 2011 and the similar State Acts: These provide 
for conservation of cultural and historical remains found in India. Accordingly, area within 
the radii of 100m and 300m from the “protected property” are designated as “protected area” 
and “controlled area” respectively. No development activity (including building, mining, 
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excavating, blasting) is permitted in the “protected area” and development activities likely to 
damage the protected property is not permitted in the “controlled area” without prior 
permission of the Archaeological Survey of India (ASI) or the State Departments of Art and 
Culture or Archaeology as applicable. 

8. The Environmental Impact Assessment Notification, 2006 and as amended: This provides 
for prior environmental clearance for new, modernization and expansion projects listed in 
Schedule 1 of the Notification. Contractors will be required to ensure that no work starts 
until applicable clearances under the Notification is not available. Contractors will be 
responsible for implementation of any environmental management plan stipulated as per the 
permission under this Notification; and will be required to prepare and submit to the 
employer and compliance report stipulated in the permission under the Notification.  

9. The Water (Prevention and Control of Pollution) Act, 1974 as amended, and the Water 
(Prevention and Control of Pollution) Rules, 1975 as amended: These provide for the 
prevention and control of water pollution and the maintaining and restoring of 
wholesomeness of water.  ‘Pollution’ means such contamination of water or such alteration 
of the physical, chemical or biological properties of water or such discharge of any sewage 
or trade effluent or of any other liquid, gaseous or solid substance into water(whether 
directly or indirectly) as may, or is likely to, create a nuisance or render such water harmful 
or injurious to public health or safety, or to domestic, commercial, industrial, agricultural or 
other legitimate uses, or to the life and health of animals or plants or of aquatic organisms. 
Contractors will need to obtain consent for establishment and consent for operation of any 
item of work or installation of equipment that generates waste water, and observe the 
required standards of establishment and operation of these items of work or installations; as 
well as install and operate all required waste water treatment facilities. 

10. The Water (Prevention and Control of Pollution) Cess Act, 1977 and The Water (Prevention 
and Control of Pollution) Cess Rules, 1978: These provide for the levy and collection of a 
cess on water consumed by persons carrying on certain industries and by local authorities, 
with a view to augment the resources of the Central Board and the State Boards for the 
prevention and control of water pollution under the Water (Prevention and Control of 
Pollution) Act, 1974. 

11. The Air (Prevention and Control of Pollution) Act, 1981 as amended, and the Air 
(Prevention and Control of Pollution) Rules, 1982: These provides for prevention, control 
and abatement of air pollution. ‘Air Pollution’ means the presence in the atmosphere of any 
‘air pollutant’, which means any solid, liquid or gaseous substance (including noise) present 
in the atmosphere in such concentration as may be or tend to be injurious to human beings or 
other living creatures or plants or property or environment. Contractors will need to obtain 
consent for establishment and consent for operation of any item of work or installation of 
equipment that generates air pollution such as batching plants, hot mix plants, power 
generators, backup power generation, material handling processes, and observe the required 
standards of establishment and operation of these items of work or installations. 

 
12. Noise Pollution (Control and Regulation) Rules, 2000, and as amended: This provides for 
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standards for noise for day and night for various land uses and specifies special standards in 
and around sensitive receptors of noise such as schools and hospitals. Contractors will need 
to ensure compliance to the applicable standards, and install and operate all required noise 
control devices as may be required for all plants and work processes. 

13. Chemical Accidents (Emergency Planning, Preparedness and Response) Rules, 1996: This 
provides for Requirement of preparation of on-site and off-site Disaster Management Plans 
for accident-prone areas. 

14. The Explosives Act 1884 and the Explosives Rules, 2008: These provide for safe 
manufacture, possession, sale, use, transportation and import of explosive materials such as 
diesel, Oil and lubricants etc.; and also for regulating the use of any explosives used in 
blasting and/or demolition. All applicable provisions will need compliance by the 
contractors.  

15. The Petroleum Rules, 2002: This provides for safe use and storage of petroleum products, 
and will need to be complied by the contractors. 

16. The Gas Cylinder Rules 2004 and amendments: This provides for regulations related to 
storage of gas, and possession of gas cylinder more than the exempted quantity. Contractors 
should comply with all the requirements of this Rule. 

17. Manufacture, Storage and Import of Hazardous Chemical Rules of 1989 and as amended: 
These provide for use and storage of hazardous material such as highly inflammable liquids 
like HSD/LPG. Contractors will need to ensure compliance to the Rules; and in the event 
where the storage quantity exceeds the regulated threshold limit, the contractors will be 
responsible for regular safety audits and other reporting requirements as prescribed in the 
Rules.   

18. Hazardous & Other Wastes (Management and Transboundary Movement) Rules, 2016: 
These provide for protection of general public from improper handling storage and disposal 
of hazardous waste. The rules prescribe the management requirement of hazardous wastes 
from its generation to final disposal. Contractors will need to obtain permission from the 
State Pollution Control Boards and other designated authorities for storage and handling of 
any hazardous material; and will to ensure full compliance to these rules and any conditions 
imposed in the permit.  

19. The Bio Medical Waste Management Rules, 2016: This provides for control, storage, 
transportation and disposal of bio-medical wastes. As and where the contractor has any first 
aid facility and dispensaries, established in either temporary or permanent manner, 
compliance to these Rules are mandatory. 

20. Construction and Demolition Waste Management Rules, 2016: This provides for 
management of construction and demolition waste (such as building materials possible to be 
reused, rubble and debris or the like); and applies to all those waste resulting from 
construction, re-modelling, repair or demolition of any civil structure. Contractor will need 
to prepare a waste disposal plan and obtain required approval from local authorities, if waste 
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generation is more than 20 tons in any day or 300 tons in any month during the contract 
period; and ensure full compliance to these rules and any conditions imposed in the 
regulatory approval.  

21. The E-Waste (Management) Rules, 2016:  This provides for management of E-wastes (but 
not covering lead acid batteries and radio-active wastes) aiming to enable the recovery 
and/or reuse of useful material from e-waste, thereby reducing the hazardous wastes destined 
for disposal and to ensure the environmentally sound management of all types of waste of 
electrical and electronic equipment. This Rule applies to every manufacturer, producer, 
consumer, bulk consumer, collection centers, dealers, e-retailer, refurbisher, dismantler and 
recycler involved in manufacture, sale, transfer, purchase, collection, storage and processing 
of e-waste or electrical and electronic equipment listed in Schedule I, including their 
components, consumables, parts and spares which make the product operational.   

22. Plastic waste Management Rules, 2016: This provides for control and management of the 
plastic waste generated from any activity. Contractors will ensure compliance to this Rule. 

23. The Batteries (Management and Handling) Rules 2001: This provides for ensuring safe 
disposal and recycling of discarded lead acid batteries likely to be used in any equipment 
during construction and operation stage. Rules require proper control and record keeping on 
the sale or import of lead acid batteries and recollection of the used batteries by registered 
recyclers to ensure environmentally sound recycling of used batteries. Contractors will 
ensure compliance to this Rule.  

24. The Ozone Depleting Substances (Regulation and Control) Rules, 2000 and as amended: 
This provides for regulation of production and consumption of ozone depleting substances in 
the country, and specifically prohibits export to or import from countries not specified in the 
Rules, and prohibits unless specifically permitted, any use of ozone depleting substance.  

25. The Coastal Regulation Zone Notifications, 1991 and as amended: This provides for 
regulation of development activities within the 500m of high tide line in coastal zone and 
100m of stretches of rivers and estuaries influenced by tides. Contractors will be required to 
ensure that no work starts until applicable clearances under the Notification is not available. 
Contractors will be responsible for implementation of any plan stipulated as per the 
permission under this Notification; and will be required to prepare and submit to the 
employer and compliance report stipulated in the permission under the Notification. 

26. The Motor Vehicle Act 1988 as amended (and State Motor Vehicle Acts as may be in force) 
and the Motor Vehicle Rules, 1989, and as amended (and State Motor Vehicle Rules as may 
be in force): To minimize the road accidents, penalizing the guilty, provision of 
compensation to victim and family and check vehicular air and noise pollution. Contractors 
will be required to ensure full compliance to these rules.  

27. Easement Act, 1882: This provides for the rights of landowners on groundwater. Contractors 
will need to ensure that other landowners’ rights under the Act is not affected by any 
groundwater abstraction by the contractors.   
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28. State Groundwater Acts and Rules as may be in force and the Guidelines for Groundwater 
Abstraction for drinking and domestic purposes in Notified Areas and 
Industry/Infrastructure project proposals in Non-Notified areas, 2012: These provide for 
regulating extraction of ground water for construction/industrial and drinking and domestic 
purposes. Contractors will need to obtain permission from Central/State Groundwater 
Boards prior to groundwater abstraction through digging any bore well or through any other 
means; and will to ensure full compliance to these rules and any conditions imposed in the 
permit.  

29. The Mines Act, 1952 as amended; the Minor Mineral and concession Rules as amended; and 
the State Mineral (Rights and Taxation) Acts as may be in force: These provide for for safe 
and sound mining activity. The contractors will procure aggregates and other building 
materials from quarries and borrow areas approved under such Acts. In the event the 
contractors open any new quarry and/or borrow areas, appropriate prior permission from the 
State Departments of Minerals and Geology will need to be obtained. Contractors will also 
need to ensure full compliance to these rules and any conditions imposed in the permit. 

30. The Insecticides Act, 1968 and Insecticides Rules, 1971 and as amended: These provide for 
regulates the manufacture, sale, transport, distribution, export, import and use of pesticides 
to prevent risk to human beings or animals, and for matters connected therewith. No one 
should import or manufacture; sell, stock or exhibit foe sale; distribute, transport, use: (i) any 
misbranded insecticides, (ii) any insecticide the sale, distribution or use of which is for the 
time being prohibited under the Act; and (iii) any insecticide except in accordance with the 
condition on which it was registered under the Act.  

31. National Building Codes of India, 2005 and as amended: This provides guidelines for 
regulating the building construction activities in India. The code mainly contains 
administrative regulations, development control rules and general building requirements; 
stipulations regarding materials, structural design and construction; and building and 
plumbing services. Contractors will be required to comply with all Bureau of Indian 
Standards Codes dealing with: (i) use and disposal of asbestos containing materials in 
construction; (ii) paints containing lead; (iii) permanent and temporary ventilations in 
workplace; (iv) safety, and hygiene at the workplace; (v) prevention of fire; (vi) prevention 
of accidents from faulty electrical gadgets, equipment and accessories; and all other such 
codes incidental to the Contract. 
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Appendix 2 

 

Tables of Adjustment Data 

(Cl. 45 of GCC) 
 
 
Table 1: Coefficients governing the adjustment for changes in cost. 
 
 

S. 
No. 

Coefficients 
Name 

Symbol Schedules (Reference Number) 
[Description of each schedule is given below] 

   S1 S2 S3 S4 S5 S6 S7 S8 S9 
1. Fixed a 15 15 15 15 15 15 15 15 15 
2. Labour [L] b          
3. Steel [S] c          
4. Cement [C] d          
5. Plant & 

Equipment 
spares [E] 

e          

6. Diesel and  
Petroleum 

products [D] 

f          

7. Bitumen [B] g          
8. Others[O] 0          
            
            
 Total   100

% 
100
%  

100
%  

100
%  

100
%  

100
%  

100
%  

100
%  

100
%  

[Fixed element is normally 15%] 
 

BOQ SCHEDULES 
 

[The following Schedules are for example only.  The schedules may be modified and 
specified as appropriate for each work] 

 
Schedule 1: Earth Work in Formation 
Schedule 2: Civil Engineering Work (Bridge) 
Schedule 3: Civil EngineeringWorkBuilding, 
Schedule 4: Steel Fabrication Works 
Schedule 5: Road Works –WBM 
Schedule 6: Road BTM 
Schedule 7:  
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Table 2: Cost Indices and Reference Prices (applicable for specific items) for adjustment in contract 
prices [as per GCC 45]. 
WPI with base 2004-2005 = 100 on the Base Date 
Base Date = Deadline for submission of bids 
S. 

No. 
Cost 

Element 
Sym
bol 

Indices or Cost on 
the Base Date 

Index for adjustment Sources of Index 

[1] [2] [3] [4] [5] [6] 
1. Fixed a    
2. Labour b Lo- all India 

average Consumer 
Price Index(CPI) 
Number for 
Industrial Workers 
for ….. centre32 
(Base 2001 = 100) 
on the base date. 

Ln-CPI for the month for 
which the IPC is related 

Labour Bureau, 
Ministry of Labour 
and Employment, 
Government of India. 

3. Steel c So – Whole-sale 
Price Index (WPI) 
for Steel [Steel 
Long] 

Sn-WPI for the month which 
is two months prior to the 
month to which IPC is 
related 

Economic Advisor, 
Ministry of Commerce 
and Industry, 
Government of India. 

4. Cement d Co-WPI for Grey 
Cement 

Cn-WPI for the month which 
the cement is brought to site 
or one month prior to the 
month to which IPC is 
related, whichever is less 

Economic Advisor, 
Ministry of Commerce 
and Industry, 
Government of India 

5. Plant & 
Equipme
nt spares 

e Eo-WPI for 
“Construction 
machinery ” 

En – WPI for the month to 
which IPC is related 

Economic Advisor, 
Ministry of Commerce 
and Industry, 
Government of India 

6. Diesel33 f Do-Unit Cost from  
the identified depot 
on the base date 

Dn-Unit Cost for on the first 
day of the month to which 
the IPC relates 

From the ………. 
Depot 

7. Bitumen
34 

g Bo-Unit Cost from 
the identified 
refinery on the base 
date 

Bn- Cost per unit quantity on 
the first day of the month in 
which the material is brought 
to site or two months prior to 
the date to which IPC is 
related  

From …. Refinery 

8. Others h Oo- All India 
Wholesale Price 
Index(WPI) for all 
commodities  

On- All India WPI for all 
commodities for the month to 
which IPC is related 

Economic Advisor, 
Ministry of Commerce 
and Industry, 
Government of India 

IPC – Interim Payment Certificate 

                                                 
32 The Centre to be specified should be the relevant one for which CPI is published by the Labour Bureau. 
33 The PCC specifies the identified depot for the rate of diesel for the base date and the applicable date for price 

adjustment. 
34 The PCC specifies the identified refinery for the rate of Bitumen for the base date and the applicable date 

price adjustment. 
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Appendix -335 
Appointment of Adjudicator / Dispute Review Expert 

 
Suggested Draft of Letter of Appointment of Adjudicators in civil works 
contracts 
 
Sub:____________________________________________________(Name of the Contract) 
 
To 
 
Name and address of the Adjudicator / Dispute Review Expert 
 
We hereby confirm your appointment as Adjudicator/ Dispute Review Expert for the above 
contract to carry out the assignment specified in this Letter of Appointment. 

 
 
For administrative purpose____________________(name of the officer representing the 
Employer) has been assigned to administer the assignment and to provide the Adjudicator / 
Dispute Review Expert with all relevant information needed to carry out the assignment on 
behalf of both the Employer and the contractor.  The services will be required during the 
period of contract for the work of (Name of the Contract)_______________________. 

 
The Adjudicator / Dispute Review Expert shall visit the worksite once in 3 (three)months till 
the completion of the work indicated above or as specifically requested by Employer/ 
Contractor for the period upto the end of defects liability period with prior intimation to the 
Employer and the contractor.  The duration of each visit shall ordinarily be for one day only.  
These durations are approximate and (Name of the Employer and Name of the Contractor) 
may find it necessary to postpone or cancel the assignment and/or shorten or extend the 
duration. 

 
The appointment will become effective upon confirmation of letter by you.  The appointment 
of Adjudicator/ Dispute Review Expert shall be liable for termination under a 30 (thirty) days 
written notice from the date of issue of the notice, if both Employer and the Contractor so 
desire.  Also the appointment shall automatically stand terminated 14 days after the defect 
notice / correction period as stated in Clauses 23 and 24 of the Conditions of Contract is over. 

 
The Adjudicator/ Dispute Review Expert will be paid a fee of Rs.______(Rupees 
____________only) per each day of visit at the worksite.  The actual expenses for boarding 
and traveling in connection with the assignment will be reimbursed to the Adjudicator/ 
Dispute Review Expert.  The Adjudicator/ Dispute Review Expert will submit a pre-
receipted bill in triplicate to the Employer indicating the date of the visit, fees for the visit 
and a proof in support of the actual expenditure [only for items valued above Rs. 200 each] 

                                                 
35 If ITB 43makes provision of an Adjudicator from list provided by an institution, kindly modify Appendix 3 to 

state that the fee and reimbursable payable to the adjudicator shall be as per the rules of the Institution. 
 



  

151 
 

incurred by him against boarding, lodging and traveling expenses after performing the visit 
on each occasion.  The Employer will make the admissible payment(both the Employer’s and 
the Contractor’s share) to the Adjudicator/ Dispute Review Expert within 30 days of the 
receipt of the bill.  The Contractor’s share on this account(half the paid amount) will be 
recovered by the Employer from the Contractor’s bills against the work. 
 
In accepting this assignment, the Adjudicator/ Dispute Review Expert should understand and 
agree that he is responsible for any liabilities and costs arising out of risks associated with 
travel to and from the place of emergency repatriation, loss or damage to 
personal/professional effects and property.  The Adjudicator/ Dispute Review Expert is 
advised to effect personal insurance cover in respect of such risks if he does not already have 
such cover in place.  In this regard, the Adjudicator/ Dispute Review Expert shall maintain 
appropriate medical, travel, accident and third-party liability insurance.  The obligation under 
this paragraph will survive till termination of this appointment. 
 
Procedures for resolution of disputes by the Adjudicator/ Dispute Review Expert is described 
in the contract of _____________(name of the contract) between the Employer and the 
contractor vide clause no.24 of the General Conditions of Contract.  Your recommendation 
should be given in the format attached, within 28 days of receipt of a notification of dispute. 
 
The Adjudicator/ Dispute Review Expert will carry out the assignment in accordance with 
the highest standard of professional and ethical competence and integrity, having due regard 
to the nature and purpose of the assignment, and will conduct himself in a manner consistent 
herewith.  After visiting the worksite, the Adjudicator / Dispute Review Expert will 
discussthe matter with the Employer and if necessary with the Contractor before arriving at 
anydecision. 
 
The Adjudicator/ Dispute Review Expert will agree that all knowledge and information not 
within the public domain, which may be acquired while carrying out this service shall be all 
time and for all purpose, regarded as strictly confidential and held in confidence, and shall 
not be directly or indirectly disclosed to any party whatsoever, except with the permission of 
the Employer and the contractor.  The Adjudicator’s decision should be communicated in the 
form of a speaking order specifying the reasons. 
 
The Adjudicator/ Dispute Review Expert will agree that any manufacturing or construction 
firm with which he might be associated with, will not be eligible to participate in bidding for 
any goods or works resulting from or associated with the project of which this consulting 
assignment forms a part 
 
Read and Agreed    Name of Adjudicator/ Dispute Review Expert 
         Signature 
Place: 
 
Date: 
 
Name of Employer 
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Signature of authorized representative of Employer 
 
Name of the Contractor 
Signature of authorized representative of Contractor 
 
Attachment:  Copy of contract document between the Employer and contractor and format 
for recommendation.  
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SUMMARY OF AJUDICATIOR’S RESPONSIBILITIES 
 

The Adjudicator has the following principal responsibilities: 
 

1. Visit the site periodically. 
 

2. Keep abreast of job activities and developments. 
 

3. Encourage the resolution of disputes by the parties. 
 

4. When a dispute is referred to it, conduct a hearing (no legal presentation), complete 
its deliberations, and prepare a recommendations in a professional and timely 
manner(as per sample format)   

 
[IN THIS AND THE NEXT FORM, USE THE TERM ADJUDICATOR, OR DISPUTE 
REVIEW EXPERT AS SPECIFIED IN THE REST OF THE BIDDING DOCUMENT.]
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Sample Format of Adjudicator’s Recommendation 
 

[Project Name] 
Recommendation of Adjudicator 

 
Dispute No. XX [NAME OF DISPUTE] 

Hearing Date:____________ 
 
Dispute 
 
Description of dispute. A one or two sentence summation of the dispute. 
 
Contractor’s Position 
 
A short summation of the contractor’s position as understood by the Adjudicator. 
 
Employer’s Position 
 
A short summation of the Employer’s position as understood by the Adjudicator. 
 
Recommendation 
 
The Adjudicator’s specific recommendation for settlement of the dispute. (The recommended 
course is consistent with the explanation). 
 
Explanation 
 
(This section could also be called Considerations, Rationale, Findings, Discussion, and so 
on.) 
 
The Adjudicator’s description of how each recommendation was reached. 
 
 

Respectfully submitted, 
 
Date : _______________________ ____________________ 
 
Date : _______________________ ____________________ 
 
Date : _______________________ ____________________ 
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Section X - Contract Forms 

 

This Section contains forms which, once completed, will form part of the Contract. The 
forms for Performance Security and Advance Payment Security, when required, shall only be 
completed by the successful Bidder after contract award. 
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Letter of Acceptance 

[letterhead paper of the Employer] 
 
 
 
[The Letter of Acceptance shall be the basis for formation of the Contract as described in 
ITB Clause 43.  This Standard Form of Letter of Acceptance shall be filled in and sent to the 
successful Bidder only after evaluation of bids has been completed, subject to any review by 
the World Bank required under the Loan Agreement.] 
 

[insert date] 
 
Identification No and Title of Contract: [insert identification number and title of the 
Contract] 
 

To:  [insert name and address of the Contractor] 
 
This is to notify you that your Bid dated [insert date] for execution of the [insert name of the 
Contract and identification number, as given in the PCC] for the Contract Price 
………………. [insert amount in numbers and words] as corrected and modified36 in 
accordance with the Instructions to Bidders is hereby accepted by our Agency. 
 
[insert one of the following (a) or (b) options] 
 
(a) We accept that [insert name proposed by bidder] be appointed as the 

Adjudicator/Dispute Review Expert [DRE].37 
 
(b) We do not accept that [insert name proposed by bidder] be appointed as 

Adjudicator/DRE, and by sending a copy of this Letter of Acceptance to [insert name 
of the Appointing Authority], we are hereby requesting [insert name], the Appointing 
Authority, to appoint the Adjudicator/DRE in accordance with GCC 23.38 

 
We note that as per your bid, you do not intend to subcontract any component of work. 
 
[OR] 
 
We note that as per your bid, you propose to employ M/s. ………………… as sub-contractor 
for executing …………………….. 
 

                                                 
36 Delete “corrected and” or “and modified” if not applicable.  See Notes on Standard Form of Agreement, 

next page. 
37 To be used only if the Contractor disagrees in the Bid with the Adjudicator proposed by the Employer in 

the Instructions to Bidders, and has accordingly offered another candidate.   
38 To be used only if the Contractor disagrees in the Bid with the Adjudicator proposed by the Employer in 

the ITB, has accordingly offered another candidate, and the Employer does not accept the counterproposal. 
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[Delete whatever is inapplicable] 
 

You are hereby requested to furnish Performance Security, plus additional security 
for unbalanced bids in terms of ITB clause 40, in the form detailed in ITB Clause 45 for 
amounts39 of Rs. ____ and Rs ______ specified therein, within 21 days of the receipt of this 
letter of acceptance,  and visit this office to sign the contract, failing which action as stated in 
ITB Clause 45.2 will be taken.The securities shall be valid up to 28 days from the date of 
completion i.e. up to …………. and shall be as per the Performance Security Form and the 
ESHS Performance Security Form, included in Section X - Contract Forms, of the bidding 
document. 
 
 We have reviewed the construction methodology submitted by you alongwith the bid 
in response to ITB Clause 16 and our comments are given in the attachment.  You are 
requested to submit a revised Program including environmental management plan as per 
Clause 26 of General Conditions of Contract within 14 days of receipt of this letter of 
acceptance. 
 

Yours faithfully, 
 
 
 
Authorized Signature……………………….. 
 
Name and Title of Signatory………………… 
 
Name of Agency…………………………….. 

 

                                                 
39Insert amounts for (i) Performance Security, plus additional security for unbalanced bids; and (ii) ESHS 

Performance Security respectively. 
 



  

158 
 

Issue of Notice to proceed with the work 
 

(letterhead of the Employer) 
 

_________ (date) 
 
To 
 
______________________________(name and address of the Contractor) 
 
______________________________ 
 
______________________________ 
 
Dear Sirs: 
 
 Pursuant to your furnishing the requisite securities as stipulated in ITB clause 45.1, 
insurance policy as per GCC 13, construction methodology as stated in letter of acceptance 
and signing of the contract agreement for the construction of______________@ a Bid Price 
of Rs.___________, you are hereby instructed to proceed with the execution of the said 
works in accordance with the contract documents. 
 

Yours faithfully, 
 
 
 
(Signature, name and title of 
signatory authorized to sign on 
behalf of Employer) 
 
 
 
 

Attachment: Contract Agreement 
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Contract Agreement 
 

THIS AGREEMENT made the . . . . . .day of . . . . . . . . . . . . . . . . ., . . . . . . ., between . . . . 
. [name of the Employer]. . . . .. . . . . (hereinafter “the Employer”), of the one part, and . . . . . 
[name of the Contractor]. . . . .(hereinafter “the Contractor”), of the other part: 
 
WHEREAS the Employer desires that the Works known as . . . . .[name of the Contract]. . . . 
.should be executed by the Contractor, and has accepted a Bid by the Contractor for the 
execution and completion of these Works and the remedying of any defects therein,  

 
The Employer and the Contractor agree as follows: 

1. In this Agreement words and expressions shall have the same meanings as are 
respectively assigned to them in the Contract documents referred to. 

2. The following documents shall be deemed to form and be read and construed as 
part of this Agreement. This Agreement shall prevail over all other Contract documents.  

(a) this Agreement 

(b) the Letter of Acceptance 

(c) the Contractor’s Bid including completed schedules and priced bill of quantities, 

(d) the Addenda No’s . . . . . [insert addenda numbers if any]. . . . . 

(e) the Particular Conditions of contract 

(f) the General Conditions of contract; 

(g) the Specifications 

(h) the Drawings; and 

(i) Construction Program, Methodology, Quality Assurance Program and 
Environmental Management Plan 

(j) Joint Venture Agreement [for JVs only] 

(k) Any other document listed in PCC as forming part of the Contract 

3. In consideration of the payments to be made by the Employer to the Contractor as 
indicated in this Agreement, the Contractor hereby covenants with the Employer to 
execute the Works and to remedy defects therein in conformity in all respects with the 
provisions of the Contract. 

4. The Employer hereby covenants to pay the Contractor in consideration of the 
execution and completion of the Works and the remedying of defects therein, the Contract 
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Price or such other sum as may become payable under the provisions of the Contract at 
the times and in the manner prescribed by the Contract. 

IN WITNESS whereof the parties hereto have caused this Agreement to be 
executed in accordance with the laws of . . . . . [name of the borrowing country]. . . . .on 
the day, month and year indicated above. 

 
 

Signed by:  Signed by: 

for and on behalf of the Employer for and on behalf the Contractor 

in the 
presence of:

 in the 
presence of:

 

Witness, Name, Signature, Address, Date Witness, Name, Signature, Address, Date 
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Performance Security - Bank Guarantee 
[including Additional Performance Security for unbalanced bids] 

[Guarantor letterhead or SWIFT identifier code] 
 
 
Performance Guarantee No…………………….[insert guarantee reference number] 
Date………………………….[insert date of issue of the guarantee] 
 
To: ______________________________________________ [name of Employer] 
 _________________________________________ [address of Employer] 
 
 WHEREAS _________________________ [name and address of Contractor40]  
(hereinafter called "the Contractor") has undertaken, in pursuance of Contract No. _____ 
dated ________________ to execute __________________________ [name of Contract and 
brief description of Works] (hereinafter called "the Contract"); 
 
 AND WHEREAS it has been stipulated by you in the said Contract that the 
Contractor shall furnish you with a Bank Guarantee by a recognized bank for the sum 
specified therein as security for compliance with his obligations in accordance with the 
Contract; 
 
 AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee; 
 
 NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to 
you, on behalf of the Contractor, up to a total of ____________________ [amount of 
guarantee41]  ___________________________ [in words], such sum being payable in the 
types and proportions of currencies in which the Contract Price is payable, and we undertake 
to pay you, upon your first written demand and without cavil or argument, any sum or sums 
within the limits of ____________________ [amount of guarantee] as aforesaid without 
your needing to prove or to show grounds or reasons for your demand for the sum specified 
therein. 
 
 We hereby waive the necessity of your demanding the said debt from the Contractor 
before presenting us with the demand. 
 
 We further agree that no change or addition to or other modification of the terms of 
the Contract or of the Works to be performed thereunder or of any of the Contract documents 
which may be made between you and the Contractor shall in any way release us from any 
liability under this guarantee, and we hereby waive notice of any such change, addition or 
modification. 
 

                                                 
40In the case of a JV, insert the name of the Joint Venture 
41An amount shall be inserted by the Guarantor, representing the percentage of the Contract Price specified in 

the Contract less provisional sum if any, plus additional performance security for unbalanced bids if any, 
and denominated in Indian Rupees. 
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 This guarantee shall be valid until ……… (i.e.) 28 days from the date of expiry of the 
Defects Liability Period, and any demand for payment under it must be received by us at this 
office on or before that date. 
 
 
 Signature and seal of the guarantor _____________________________ 
 
 Name of Bank ____________________________________________ 
 
 Address ____________________________________________ 
 
 
 Date ____________________________________________ 
 
 
Note:  All italicized text (including footnotes)is for use in preparing this form and shall be 
deleted from the final product. 
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Environmental, Social, Health and Safety (ESHS)  
Performance Security - Bank Guarantee 

[Guarantor letterhead or SWIFT identifier code] 
 
 
ESHS Performance Guarantee No…………………….[insert guarantee reference number] 
Date………………………….[insert date of issue of the guarantee] 
 
To: ______________________________________________ [name of Employer] 
 _________________________________________ [address of Employer] 
 
 WHEREAS _________________________ [name and address of Contractor42]  
(hereinafter called "the Contractor") has undertaken, in pursuance of Contract No. _____ 
dated ________________ to execute __________________________ [name of Contract and 
brief description of Works] (hereinafter called "the Contract"); 
 
 AND WHEREAS it has been stipulated by you in the said Contract that the 
Contractor shall furnish you with a Bank Guarantee by a recognized bank for the sum 
specified therein as security for compliance with Environmental, Social, Health and/or Safety 
(ESHS) obligations in accordance with the Contract; 
 
 AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee; 
 
 NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to 
you, on behalf of the Contractor, up to a total of ____________________ [amount of 
guarantee43]  ___________________________ [in words], such sum being payable in the 
types and proportions of currencies in which the Contract Price is payable, and we undertake 
to pay you, upon your first written demand and without cavil or argument, any sum or sums 
within the limits of ____________________ [amount of guarantee] as aforesaid without 
your needing to prove or to show grounds or reasons for your demand for the sum specified 
therein. 
 
 We hereby waive the necessity of your demanding the said debt from the Contractor 
before presenting us with the demand. 
 
 We further agree that no change or addition to or other modification of the terms of 
the Contract or of the Works to be performed thereunder or of any of the Contract documents 
which may be made between you and the Contractor shall in any way release us from any 
liability under this guarantee, and we hereby waive notice of any such change, addition or 
modification. 
 

                                                 
42In the case of a JV, insert the name of the Joint Venture 
43An amount shall be inserted by the Guarantor, representing the percentage of the Contract Price specified in 

the Contract less provisional sum if any, and denominated in Indian Rupees. 
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 This guarantee shall be valid until ……… (i.e.) 28 days from the date of expiry of the 
Defects Liability Period, and any demand for payment under it must be received by us at this 
office on or before that date. 
 
 
 Signature and seal of the guarantor _____________________________ 
 
 Name of Bank ____________________________________________ 
 
 Address ____________________________________________ 
 
 
 Date ____________________________________________ 
 
 
Note:  All italicized text (including footnotes)is for use in preparing this form and shall be 
deleted from the final product. 
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Advance Payment Security 
Demand Guarantee 

[Guarantor letterhead or SWIFT identifier code] 

 

 

Advance Payment Guarantee No…………………….[insert guarantee reference number] 

Date………………………….[insert date of issue of the guarantee] 
 
 
To: __________________________________________ [name of Employer] 
 __________________________________________ [address of Employer] 
 ___________________________________________[name of Contract] 
 
Gentlemen: 
 
 In accordance with the provisions of the Conditions of Contract, Sub-clause 49.1 
("Advance Payment") of the above-mentioned Contract, 
________________________________ [name and address of Contractor44]  (hereinafter 
called "the Contractor") shall deposit with ________________________ [name of Employer] 
a bank guarantee to guarantee his proper and faithful performance under the said Clause of 
the Contract in an amount of _____________ [amount of guarantee45]  
_________________________________ [in words]. 
 
 We, the ____________________ [bank or financial institution], as instructed by the 
Contractor, agree unconditionally and irrevocably to guarantee as primary obligator and not 
as Surety merely, the payment to ____________________ [name of Employer] on his first 
demand without whatsoever right of objection on our part and without his first claim to the 
Contractor, in the amount not exceeding ____________________ [amount of guarantee] 
__________________________________ [in words]. 
 
 We further agree that no change or addition to or other modification of the terms of 
the Contract or of Works to be performed thereunder or of any of the Contract documents 
which may be made between _____________________ [name of Employer] and the 
Contractor, shall in any way release us from any liability under this guarantee, and we hereby 
waive notice of any such change, addition or modification. 
 
 This guarantee shall remain valid and in full effect from the date of the advance 
payment under the Contract until _________________________ [name of Employer] 
receives full repayment of the same amount from the Contractor. Consequently any demand 
for payment under this guarantee must be received by us at this office on or before that date. 

                                                 
44In the case of a JV, insert the name of the Joint Venture 
45An amount shall be inserted by the bank representing the amount of the Advance Payment, and denominated 

in Indian Rupees. 
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   Yours truly, 
 
 
   Signature and seal:  ____________________________ 
 
   Name of Bank:  _________________ 
 
   Address:  ____________________________________ 
 
   Date:  ____________________ 
 
 
 
Note:  All italicized text(including footnotes) is for use in preparing this form and shall be 
deleted from the final product. 
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Retention Money Security 
Demand Guarantee 

[Guarantor letterhead or SWIFT identifier code] 
 
 _____________________________ [Bank’s name and address of issuing branch or office] 
 
Beneficiary: ______________________ [Name and Address of Employer] 
 
Date: ____________________________ 
 
RETENTION MONEY GUARANTEE NO.:  _________________ 
 
We have been informed that ______________[name of contractor46] (hereinafter called “the 
Contractor”) has entered into Contract No. _________________ [reference number of the 
contract] dated ______________________ with you, for the execution of 
__________________ [name of contract and brief description of Works] (hereinafter called 
“the Contract”). 
 
Furthermore, we understand that, according to the conditions of the Contract, when the 
Taking-Over Certificate has been issued for the Works and the first half of the Retention 
Money has been certified for payment, payment of ___________ [insert the second half of 
the Retention Money] is to be made against a Retention Money guarantee. 
 
At the request of the contractor, we _________________[name of Bank] hereby irrevocably 
undertake to pay you the sum or sums not exceeding in total an amount of 
_____________________ [amount in Rupees] (______________________) [amount in 
words47] upon receipt by us of your first demand in writing accompanied by a written 
statement stating that the Contractor is in breach of its obligation under the Contract without 
cavil or argument. 
 
It is a condition for any claim and payment under this guarantee to be made that the payment 
of the second half of the Retention Money referred to above must have been received by the 
Contractor on its account number _________ at ___________ [name and address of Bank]. 
 
This guarantee shall expire, at the latest, 21 days after the date when the Employer has 
received a copy of the Defects Liability Certificate issued by the Project Manager.  
Consequently, any demand for payment under this guarantee must be received by us at this 
office on or before that date. 
 
_____________________ 
[Signature(s) and seal of the guarantor] 

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be 
deleted from the final product. 

                                                 
46In the case of a JV, insert the name of the Joint Venture 
47The Guarantor shall insert an amount representing the amount of the second half of the Retention Money. 


