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Irrigation & Waterways Department
Government of West Bengal

NATIONAL COMPETITIVE BIDDING

(CIVILWORKS)

NAME OF PROJECT: Construction of 122 numbers of RCC Bridges over Drainage Channels and Irrigation Canals as a
part of Infrastructure GAP Project in the districts of Bankura, Paschim Bardhaman, Jhargram, Purba and Paschim

Medinipur in WestBengal.

PLACE OF OPENING OF BIDS: Office of the Superintending Engineer, Western Circle-I1
Irrigation & Woaterways Directorate, Station Road, Midnapore, Paschim

OFFICER INVITING BIDS:

Medinipur.

Phone No0-0322-268495, 236055, 9830346326,
Email : seweste mcir2@gmail.com

Superintending Engineer (Westem Circle-1l), Irrigation & Waterways Directorate,

Station Road, Midnapore, Paschim Medinipur.

Sl No ACTIVITY DATES

PERIOD OF AVAILIBILITY OF:. BIDDING

1 DOCUMENT ON THE WEBSITE FOR]| 1% February, 2019 at 10-00 Hours
DOWNLOAD

2 BID SUBMISSION START DATE AND TIME 15t February, 2019 at 10-00 Hours
DATE AND TIME OF PRE-BID 7" February, 2019 at 14-30 Hours at

3 CONFRERENCE I&W D Office, Jal Sampad Bhawan, Salt

Lake City, Kolkata-700091

A LAST DATE OF SUBMISSION OF BID 6" February, 2019 by 14-00 Hours
QUERRIES

5 RIAJIEE?EISSUANCE OF REPLYTO QUERIES To be notified in website

6 START DATE OF SUBMISSION OF BID

7 LAST DATE AND TIME OF SUBMISSION OF 21° February, 2019 up to 15-00 Hours at
BID office of the S.E/'WC-II

8 DATE AND TIME OF OPENING OF 23 February, 2019 at 11-00 Hours at
TECHNICAL BID office of the S.E'WC-II
DATE AND TIME OF DECLARATION OF

9 NAME OF BIDDERS WHO ARE RESPONSIVE To be notified later
AND TECHNICALLY QUALIFIED
DATE AND TIME OF OPENING OF

10 FINANCIAL BID To be notified later
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Preamble

This Bidding Document shall be read in conjunction with the Standard Bidding Document Procurement of Civil Works
(hereinafter referred to as SBD) published by Government of India, Ministry of Road Transport & Highways [Reprint,
First Published on September 2000].

Following portions /sections of the Standard Bidding Document has been either substituted or partially modified including
some addition or deletion.

SI No

Sections

Refer to

1

Invitation for Bid (IFB)

Entire IFB of SBD Substituted in Volume - |

2

Section -1 -Instruction to Bidders
(ITB)

Entire IT B of SBD Substituted in Volume - |

Appendix and Annexure to Section -
1

Entire Appendix and Annexure to Section - |
of SBD Substituted in Volume -1

Section -2 -Qualification Information

Entire Section - 2 of SBD Substituted In
Volume - |

Section-3 Conditions of Contract
including Special Conditions of
Contract

Retained as in SBD except modification as
stated in Section 3-A (Conditions of
Particular Application ) in Volume - |

Section -4 Contract Data

Information pertaining to Contract Data of
SBD furnished in Volume - |

Section -5-Technical Specification

1) Specifications for Road and Bridge Works
(5™ Revision) in general;

2) Specifications for Rural Roads (April
2005) wherever gated in BOQ in Vol-11

Section 6- Forms of Bid

Entire Form of Bid has been retained as In
SBD except to the extent amended, Vol-II1

Section -7- Bill of Quantities

Refer Volume - 111

10

Section 8 -Securities and Other forms

Entire Securities and other Forms have been
retained as in SBD except to the extent
amended, Vol-1lI

11

Section -9-Drawings

Refer Volume - IV with Addenda

12

Section 10

Documents to be furnished by the Bidders ,
Vol-V
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INVITATION FORBID

(IFB)
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GOVERNMENTOFWESTBENGAL
INVITATIONS FORBIDS (IFB)

NATIONAL COMPETITIVE BIDDING

NITNo.WBIW/SE/WC-11/eRFP-03e/2018-19 dated 31.01.2019

Sub: Construction of 122 numbers of bridges ower the drainage channels and irrigation canals as part of
Infrastructure GAP Project in Bankura, Paschim Bardhaman, Jhargram, Purba and Paschim Medinipur
districts of West Bengal.

Dear Sir,

Superintending Engineer (Wesem Circle-11), on behalf of the Irrigation & Waterways Directorate, Government of West
Bengal (hereinafter referred to as |I&WD/Authority) has adopted a single stage —Two Packet Bid System (collectively
referred to as the "Bidding Process™) for selection of the Bidder (the “Selected Bidder”) for Award of the Project. The
reputed bidders who find themselves complying with the Qualification Criteria of Request for Proposal /Bidding
Document (RFP) are requestedto submittheir Bids for the subject Works with following details.

Brief Details
Estimated . .
Package Bid Completi
Group No Name of Work Cost put Security | on Period
totender
Construction of 122 numbers of bridges
over the drainage channel and irrigation
Pck- | canal as part of Infrasgructure GAP
Gr-1 1(122/3 | Project in Bankura, Paschim RSLZ‘?(‘?]OO ?Skio 30th
73)/Gr-1 | Bardhaman, Jhargram, Purba and a aKhs montns
Paschim Medinipur districts of West
Bengal.
2. Details of this e-NIB are available from the website https://wbtenders.gov.in or Departmental
website https:/iwww.wbiwd.gov.in.
3. Bid documents (Online) may be downloaded from the we bsite_https://wbtenders.gov.in

directly by the help of Digital Signature Certificate.

N.B.:- Intending Bidders shall not have to pay the cost of tender documents for the purpose of
participating in e-tendering but the successful L1 Bidder shall have to pay the cost of tender
documents of requisite set during purchase of tender documents for execution of formal agreement as
specified by the Authority. Cost of Bidding Document shall be Rs 100,000/- (Rupees One Lakh only) in the form
of Bank Draft, payable in favour of Executive Engineer (West Medinipur Division), I&W D, Govt of West Bengal,
payable at Medinipur. Each Bidder shall apply for the entire package and no segregation of the package is
envisaged at this stage.

Technical Bid and Financial Bid both will be submitted in web portal concurrently duly virus scanned and
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digitally signed in the Website: https://wbtenders.gov.in Tender documents may be downloaded from
website & submission of Technical Bid & Financial Bid should be maintained as per Tender time schedule.

The documents submitted by the bidders in web portal should be properly as per prescribed indexed,
virus scanned & digitally signed.

4. Submission of BidSecurity:-

A. Login by bidder:

a) A Dbidder desirous of taking part in this tender invited by Irrigation Waterways
Department shall login to the e-Procurement portal of the Government of West Bengal
https://wbtenders.gov.in using his login ID and
password.

b)

He will select the tender to bid and initiate payment of pre-defined EMD for
that tender by selecting following pay ments modes:

i. Net banking (any of the banks listed in the ICICI Bank Payment gateway) in case of pay ment
through ICICI Bank Payment Gateway;

ii. RTGS/NEFT in case of offline pay ment through bank account in any Bank.

B. Payment procedure:

a)

b)

Payment by Net Banking (any listed bank) through ICIC I Bank Payment Gateway:

On selection of net banking as the payment mode, the bidder will be directed to ICICI
Bank Payment Gateway webpage (along with a string containing a Unique ID)
where he will select the Bank through which he wants to do the transaction;

Bidder will make the payment after entering his Unique ID and password of the bank tc
process the transaction;

Bidder will receive a confirmation message regarding success/ failure of the
transaction.

If the transaction is successful, the amount paid by the bidder will get credited in the
respective Pooling account of the State Government /PSU/Autonomous Body/local
Body/PRIs, etc maintained with the Focal Point Branch of ICICI Bank at R.N.
M ukherjee Road, Kolkata for collection of EM D/Tender Fees.

If the transaction is failure, the bidder will again try for payment by going back to the
first step.

Payment through RTGS/NEFT:

On selection of RTGS/NEFT as the payment mode, the e-Procurement portal will show
apre-filled challan having the details to process RTGS/NEFT transaction.

The bidder will print the challan and use the pre-filled information to make
RTGS/NEFT payment using his Bank account.

Once payment is made, the bidder will come back to the e-Procurement portal after
expiry of a reasonable time to enable the NEFT/RTGS process to complete in order to
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Vi.

verify the pay ment made and continue the bidding process.

If verification is successful, the fund will get credited to the respective Pooling account
of the State Government /PSU/ Autonomous Body/Local Body/PRIs,etc maintained with
the Focal Point Branch of ICICI Bank at R.N. Mukherjee Road, Kolkata for collection
of EMD/Tender Fees.

Hereafter, the bidder will go to e-Procurement portal for submission of his bid.

But if the payment verification is unsuccessful, the amount will be returned to the
bidder's account.

C. Refund/Settlement Process:

b)

After opening of the bids and technical evaluation of the same by the tender inviting
authority through electronic processing in the e-Procurement portal of the State
Government, the tender inviting authority will declare the status of the bids as
successful or unsuccessful which will be made available, along with the details of the
unsuccessful bidders, to ICICI Bank by the e-Procurement portal through web services.

On receipt of the information from the e-Procurement portal, the Bank will refund,
through an automated process, the EMD of the bidders disqualified at the technical
evaluation to the respective bidders' bank accounts from which they made the payment
transaction. Such refund will take place within T+2 Bank Working Days where T will
mean the date on which information on rejection of bid is uploaded to the e-
Procurement portal by the tender inviting authority.

Once the financial bid evaluation is electronically processed in the e-Procurement
portal EMD of the technically qualified bidders other than that of the L1 and L2
bidders will be refunded, through an automated process, to the respective bidders' bank
accounts from which they made the payment transaction. Such refund will take place
within T+2 Bank Working Days where T will mean the date on which information on
rejection of financial bid is uploaded to the e-Procurement portal by the tender inviting
authority. However, the L2 bidder should not be rejected till the LOI process is
successful.

If the L1 bidder accepts the LOI and the same is processed electronically in the e-
Procurement portal, EMD of the L2 bidder will be refunded through an automated
process, to his bank account from which he made the payment transaction. Such refund
will take place within T+2 Bank Working Days where T will mean the date on which
information on Award of Contract (AOC) to the L1 bidder is uploaded to the e-
Procurement portal by the tender inviting authority.

As soon as the L1 bidder is awarded the contract (AOC) and the same is processed
electronically in the e-Procurement portal -

EMD of the L1 bidder for tender of State Government offices will automatically get
transferred from the pooling account to the State Government deposit head “8443-00 -
103-001-07" through GRIPS along with the bank particulars of the L1 bidder.

EMD of the L1 bidder for tenders of the State PSUs/Autonomous Bodies/Local
Bodies/PRIs, etc will automatically get transferred from the pooling account to their
respective inked bank accounts along with the bank particulars of the L1 bidder. In both
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the above cases, such transfer will take place within T+1 Bank Working Days where T
will mean the date on which the Award of Contract (AOC) is issued.

Vi. The Bank will share the details of the GRN No. generated on successful entry in
GRIPS with the E-Procurement portal for updating.

vi. Once the EMD of the L1 bidder is transferred in the manner mentioned above, Tender
fees, if any, deposited by the bidders will be transferred electronically from the pooling
account to the Government revenue receipt head ““0070-60-800-013-27" through
GRIPS for Government tenders and to the respective linked bank accounts for State
PSU/Autonomous Body/Local Body/PRIs, etc tenders.

viil. All refunds will be made mandatorily to the Bank A/c from which the payment of EMD
& Tender Fees (if any) were initiated.

D. Accounting and Monitoring Process:

I. The ICICI Internet Banking will communicate to the State Government e-Procurement portal all
details of transactions on daily basis.

ii. The Tender Inviting Authority of the Government Offices/PSUs/ Autonomous Bodies/Local
Bodies/PRIs, etc will be using their respective e-procurement User ID and Password to view
the EMD and Tender Fees deposited by the bidders in the pooling accounts.

iil. The nodal officer of the Finance Department, Government of West Bengal will be able to view
the Department-wise EMD and Tender Fees deposited by the bidders to the pooling accounts
and fund transferred downstream at various stages of the tender process to the Government

accounts and bidders' accounts, as applicable by using user access as provided by NIC.

iil. The details of NIC E-Procurement Help Desk and toll free numbers of ICICI Bank are given
below.

NIC Help Desk: 03322236236
ICICI Bank Help Desk: 03340267512 / 03340267513

E. The three State Government Enterprises, viz. Mackintosh Burn Ltd., Westinghouse Saxby Farmer
Ltd. and Britannia Engineering Ltd. may be dealt separately as per Govt. Notification for exemption
from depositing of Earnest Money/Bid Security for participating in the instant Bid subject to the
condition that they will furnish security deposit(s) as applicable if selected as a successful bidder in the
bid.

5. The intending Bidder(s) are required to quote the item-wise rate online.

6. One Pre-Bid meeting will be held as stated in the IFB to clarify the issues and to answer the questions on
any matter that may be raised at the stage as stated in the Bidding documents.

7. Other details can be seen in the Bidding Documents.

Please note that the Authority reserves the right to accept or reject all or any of the bids without assigning any
reason whatsoever.
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Superintending Engineer (Westem Circle-11),
I&WD

Address of Communication:

The Superintending Engineer (Western Circle-I11)
Office of the Superintending EngineerMestem Circle-11
Irrigation & Waterways Directorate,

Station Road, Paschim Medinipur.

Phone No-0322-268495, 236055, 9433125822

Web Site http://www.wbtenders.gov.in

Email: sewestemcir2@gmail.com

SECTION 1

INSTRUCTIONS TO BIDDERS

(ITB)

PREAMBLE

Ingructions to Bidder (ITB) of STANDARD BIDDING DOCUMENT PROCUREMENT OF CIVIL WORKS - PART-I

published by Govemment of India, Ministry of Surface Trangport , Department of Road Trangport and Highways (Latest
Reprint ) has been substituted and replaced as here-in-below

Sectionl: Instructions to Bidders

Table of Clauses

Page No. Page No.
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A. General F. Award of Contract
1. Scope of Bid 9 31. Award Criteria 22
2. Source of Funds 9 32. Employer's Right to Accept 22
3. Eligible Bidders 9 any Bid and to Reject any or
4. Qualification of the Bidder 9 all Bids
4.7 Bid Capacity 11 33. Notification of Award and
5. One Bid per Bidder 11 Signing of Contract 22
6. Cost of Bidding 11 34. Performance Security 22
7. Site Visit 11 35. Advance Payment and Security 23
B. Bidding Documents
8. Content of Bidding Document 12 36. Dispute Review Expert 23
9. Clarification of Bidding Documents 12 .
9.2 Pre-Bid Meeting 12 37. Corrupt or Fraudulent Practices 23
10 Amendment of Bidding Documents 13
C. Preparation of Bids
11 Language of Bid 14
12 Documents Comprising the Bid 14
13 Bid Prices 14
14 Currencies of Bid and Payment 15
15 Bid Validity 15
16 Bid Security 15
17 Alternative Proposals by Bidders 16
18 Format and Signing of Bid 16
D. Online Submission of Bids
19 Sealing and Marking of Bids 17
20 Deadline for Submission of Bids 17
21 Late Bids 18
22 Modification and Withdrawal of Bids 18
E. Bid Opening and Evaluation
23 Bid Opening 19
24 Process to be Confidential 19
25 Clarification of Financial Bids 20
26 Examination of Bids and 20
Determination of Responsiveness
27 Correction of Errors 20
29 Evaluation and Comparison 21

of Financial Bids

1. Scope of Bid

A.

GENERAL

Chief Engineer (South West), Irrigation & Waterways Department, Govemment of West Bengal (hereinafter
referred to asthe “Employer™) invites Bids for the works (as defined in these documents and referred to as "the

The successful bidder shall be expected to complete the Works by the intended Completion Date specified in the

Throughout these Bidding Documents, the terms 'Bid' and Tender' and their derivatives (bidder/tenderer, bid/

1.1.
Works/Project™) as provided in the table given in IFB.
1.2.
Contract Data.
1.3.
tender, bidding/ tendering, etc.) are synonymous.
2. Source of Funds
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2.1

3.2

4.2

The expenditure on this Project shall be met from the Special Infrastructure Project Fund out of the budget of the
Irrigation & Waterways Department, Govt of West Bengal.

Eligible Bidders

This Invitation for Bids is open to all the Bidders who satisfy the Qualifying Criteria set out in the
Qualification Information in Section -2.

All bidders shall provide in Section 2- Qualification Information, a satement that the Bidder is neither associated,
nor has been associated, directly or indirectly, with the Consultant or any other entity that has preparedthe design,
specifications and other documents for the Project or being proposed as Project Manager for the Contract. A firm
that has been engaged by the Employer to provide consulting services for the preparation or supervision of the
Works and any of its affiliates shall not be eligible to Bid forthe Project.

For the purpose of this clause 3.2 “ Affiliate” means, in relation to either Party and/or JV Members, a person who
controls, is controlled by, or is under the common control with such Party or JV Member (the expression “control”
means, with respect to a person which is a company or corporation, the ownership, directly or indirectly, of more
than 50% (fifty per cent) of the voting shares of such person and with respect to a person which is not a company
or corporation, the power to direct the management and policies of such person, whether by operation of law or by
contract or otherwise).

Qualification of the Bidder

All bidders shall provide in Section 2- Qualification Information, a preliminary description of the work
methodology and schedule, including drawings and charts as necessary. The proposed methodology should
include program of construction backed with equipment planning and deployment and must be duly supportec
with broad calculations and quality assurance procedures that are proposed to be adopted so as to justify their
capability of execution and completion of the Work as per technical specifications within the stipulated period of
completion. The methodology shall clearly indicate the bidders planning for setting up of site office and casting
yard at suitable location with the identification of the bridges/cluster of bridges, proposed to be executed from the
said premises. Multiple numbers of site offices and casting yards would be required for timely completion of the
project package.

A Bidder must be:

(i) Proprietorship firm (with the proprietor having residence in India),

(ii) Partnership firm (with the all the partners having residence in India) or
(iii) Company registered in India under Indian Companies Act 1956.

Joint Venture or Association of Firms (maximum three)is allowed to bid for the project. Each congituent of any
Joint Venture must have at least 20% of estimated amount put to tender as their individual average of annual
turnovers from business in any three financial years within the zone of last five financial years and also fulfilling
other qualification criteria. Foreign firms/entities, duly registered in India and having their offices in any state are
also eligible to apply. A bidder must not have a conflict of interest (the “Conflict of Interest”) that affects the
Bidding Process.

All the bidders shall include the following information and documents with the bids in Section 2:

(a) Copies of original documents defining the congitution or legal status, place of registration, and
principal place of business; written power of attomey of the signatory of the Bid to commit the
Bidder;

(b) T otal monetary value of construction work performed for each of the last five financial years;

(c) E xperience in works of a similar nature and size for each of the last five financial years and
details of works underway or contractually committed; and clients who may be contacted for further
information onthose contracts;

(d) M ajor items of congruction equipment proposed to carry out the Contract;
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4.3

4.4
441

442

(e) Qualifications and experience of key site management and technical personnel proposed for the
Contract;

(f) Audited Balance Sheet on the financial sanding of the bidder such as Profit and loss statements for
the lag five financial years;

(9) Evidence of access to line (s) of credit and availability of other financial resources facilities (10%
of contract value), certified by the Bankers (not morethan 3 months old);

h Undertaking that t he bidder will be able to invest aminimum cash upto 25% of the contract value
of work during implementation of the work;

(1) Authority to seek references from the Bidder's bankers;

{)] Information regarding any litigation, current or during the lag five years, in which the Bidder is
involved, the parties concerned, and disputed amount;

(k) Proposals for sub contracting components of the Works amountingto more than 10% percent of the
Bid Price (for each, the qualifications and experience of the identified sub-contractor in the relevant
field should be annexed); and

Q)] The proposed methodology and p rogramme of congruction, backed with equipment planning and
deployment, duly supported with broad calculations and quality control procedures proposed to be
adopted, justifying their capability of execution and completion of the work as per technical
specifications within the stipulated period of completion asper milestones.

(m)  Powerof Attorney,PAN and GST Registration Certificate

Conflict of Interest

A bidder shall be deemed to have a Conflict of Interest affectingthe Bidding Process, in case of following broad
reasons which are indicative and not exhaustive:

(i) If the bidder or a member/congituent of the bidder has more than 5% share in any other bidder or
Memober/constituent of any other bidder;

(i) If any individual or any proprietorship firm or partnership firm or any company who is not a bidder but has
more than 5% share in any two or more bidders or in any member/congtituent of any or more bidders, providec
that this disqualification shall not apply to any holding of more than 5% share by a bank, insurance company,
pension fund and /or public financial ingitution referredto in Section 4A of Companies Act 1956.

(iii) if such a bidder has participated as a consultant to the Authority in the preparation of any documents, design
or technical specifications of the Project.

Qualification Criteria

Qualification will be based on bidders meeting all the following minimum pass/fail criteria regarding the bidders
general and particular experience, personnel and equipment capabilities and financial position as demonstrated by
the bidders responses in the forms and format attached in Section - 2. All qualifications and experience to be
considered must be as Prime Agency during the lag 5 (Five) years prior to the financial year of issue of this RFP,
for works of similar nature under the authority of State/Central Government Depatment, Govermment
Undertakings and Government ingitutions in the State of West Bengal or in any other States, Union Territories in
India. Further provided, that if the contract of the Prime Agency has been terminated or abandoned or rescindec
for any reason whatsoever, experience of the bidder as Sub-Contractor of such Prime Agency shall not be
considered irrespective of certificate issues by the Employer. Subcontractors’ experience and resources shall not
be taken into account in determining the bidders compliance with the qualifying criteria.

To qualify, the bidder must demonstrate having experience and resources sufficient to meet the aggregate of the
gualification criteria stated here below.

Base Year and Escalation
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443

444

445

Following enhancement factors will be used for the costs of works executed and the financial figures to a common
base value for works completed in India. Base Year shall be the year on which Date of Notice Inviting Bid falls.

For avoidance of any doubt, financial year shall for the purpose of this application mean the accounting year
followed by the applicant in its normal business.

Mu ltiplying factor for updating

Financial Year MUTtiplying
Factor
2017-18 1.10
2016-17 2T |
2015-16 1.55
2014-15 1.40
2013-14 1.61

Bidder should indicate actual figures of costs and amount for the works executed by them without accounting for
the above mentioned factors. In case the financial figures and value of completed works are in foreign currency;,
the above enhanced multiplying factors will not be applied. Instead, current market exchange rate (State Bank of
India BC Selling rate as on the lag date of submission of the bid) will be applied for the purpose of conversion of
amount in foreign currency into Indian rupees.

(A) Mandatory Qualification:

The Applicant shall meet the following minimum criteria:

(a) Average annual tumover (defined as billing for works in progress and completed in all classes of
Civil Engineering Construction Works only) over the last five financial years precedingthe financial
year on which Date of Notice Inviting Bid falls, shall not be less than Rs.100 crore. In _case of Joint
Venture/Association of Firms the aforesaid Annual turnover should be Rs. 225 Crore.

(b) Experience in successfully completing or substantially completing at least one contract of bridge works
costing not less than Rs 100 crore within the lag five financial years precedingthe financial year on which
date of Notice Inviting Bid falls. In case of JV/Associate of firms it should be Rs. 200 Crore

In case aproject has been executed by a joint venture, weightage toward experience of the project would be given
to each joint venture partner in proportion to their participation in the joint venture.

Substantially completed work means those work which are least 90% completed as on the date of bid submission
(i.e. gross value of work done up to the date of bid submission is 90% or more of the original contract price) anc
continuing satisfactorily.

For these, a Certificate from the employer shall be submitted along with the application incorporating clearly the
name of the work, Contract value, billing amount, date of commencement of work, satisfactory performance of the
Contractor and any other relevant information. If such certificate is submitted for any particular work by both the
lead bidder and any member of the joint venture or Association of firms then the credential of the lead bidder will
only be considered.

Personnel Capabil ities

The Applicant must have suitably qualified personnel to fill the following positions. The applicant will supply
information on a prime candidate and an altemate for each position, both of whom should meet the experience
requirements specified below:

(Suggested lists is given in Annexure-1)

Equipment Capabilities
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446

4.47

448

449

The Applicant should own or should have assured ownership to the following key items of equipment, in full
working order and must demonstrate that based on known commitments, they will be available for use in the
proposed contract.

The applicant must own/hire through lease agreement, the required plant & machinery as per details mentioned in
Annexure-I1l. The required plant& machineries of prescribed specification shall be as shown in format. Conclusive
proof of own/hired (T ax invoice, wayhbill, delivery challan, in corporation in the balance sheet as fixed assets for
own and lease agreement in between leaser & lessee for hired) for each plant& machineries in working condition
shall have to be submitted. If the same is already engaged in other works, then name of client along with hic
contact no. should be furnished in the declaration by the intended bidder countersigned by the client with tentative
date of release of such plant & machineries where the same are presently engaged. If necessary, authority may
inspect plant & machinery physically or called for the original documents as proof of ownership of the same.

The bidders should, however, undertake their own studies and furnish with their bid, a detailed construction
planning and methodology supported with layout and necessary drawings and calculations (detailed) to allow the
employer to review their proposals. The numbers, types and capacities of each plant/equipment shall be shown in
the proposals along with the cycle time for each operation for the given production capacity to match the
requirements.

S. No. Equipment type and characteristics Minimum number required
(1)

(2)

(Suggested lists is given in Annexure-11)

Financial Position

The Applicant should demonstrate that he hasaccess to or has available liquid assets (aggregate of working capital
and uncommitted bank guarantees excluding Fixed Deposits pledged with banks for oltaining Bank Guarantee)
not lessthan 10 per cent ofthe value of the Esimated Project Cog forthe Package.

Audited Balance Sheets

The audited balance sheets for the last five financial years should be submitted, which must demonstrate the
soundness of the Applicant’s financial position, showing long-term profitability including an esimated financial
projection for the next two years. If necessary, the Employer will make inquiries with the applicant’s bankers.

Litigation History

The Applicant should provide accurate information on any litigation or arbitration resulting from contracts
completed or under execution by him over the lagt five years. A consistent hisory of awards against the Applicant
or any partner of a joint venture may result in failure of the applicant.

Bid Capacity

Applicant shall demonstrate to hawe Bid Capacity equal to the Estimated Cost of the Package put to Bid.
The available bid capacity will be calculated as under:

Assessed Available Bid Capacity = (A*N*2*-B), where

A = Maximum value of work executed in any one year during the last five years precedingthe year on which date
of Notice Inviting this Bid falls (updated to the current price level, if applicable) rate of inflation may be taken ac
10 per cent per year prior to FY: 2018-19, which will take into account the completed as well as works in
progress;

B = Value at current price level of the existing commitments and ongoing works to be completed during the next
“N” year (where “N” =likely period of completion of work) and
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4.4.10

N = Number of years prescribed for completion of the works for which the bids are invited shall be taken as 2.5
for this RFP.

Disqualification
Eventhough the Applicants meetthe above criteria, they are subject to be disqualified if they have:
- made misleading or false representation in the form, statements submitted; and/or

- Records of poor performance such as abandoning the work, rescinding of contract for which the reasons are
attributable to the non-performance of the contractor; consistent history of litigation awarded against the Applicant
or financial failure due to bankruptcy.

- has failed to submit Performance Security within stipulatedtime and /or failedto enter into Agreement for a civil
works contract after being issued letter of Acceptance or declared as successful bidder during last one year.

The rescinding of contract of a joint venture on account of reasons other than non-performance, such as mog
experienced partner of joint venture pulling out, court direction leadingto braking up of a joint venture before the
start of work, which are not attributable to the poor performance of the contractor will, however, not affect the
gualification ofthe individual partners.

4.411 Right to Waiw
The Employer reserves the right to waive minor deviations in the qualification criteria if they do not materially
affect the capabilities of a bidder to perform the contract. In such case decision of the Employer shall be final anc
binding on all the Bidders.
4.4.12 Submissions of Forms and Formats in Technical Bid
The Bidders, along with their Bid, shall submit all the Forms and Formats enclosed in Section -2 only.
The Forms shall include:
SI No Forms and Formats in Section -2
1 Appendix | - Form-1 - General Information
2 FORM-II -GENERAL CONSTRUCTION RECORD
3 FORM (l1l)-Particular Experience Record
4 FORM (1V) -Summary Sheet:
Current Contract commitments / works in progress
5 FORM IV-A -Summary Sheet
Experience as Prime Contractor on Works of Similar Nature over the Last Five
Years
6 FORM IV -Submit Calculation Assessed Bid Capacity
7 FORM V -Personnel Capabilities
8. FORM V-A-Candidate Summary
9. FORM -VI Equipment Capabilities
10. FORM -VII Financial Capacity
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11. FORM- VII-(A) —FAnancial Capacity of the Applicant
12. FORM -VIII —-Litigation History
FORM VIII-A -INFORMATION REGARDING CURRENT LITIGATION,
13 DEBARRING / EXPELLING OF TENDERER OR ABONDEONMENT OF
' WORKBY TENDERER
14, FORM-IX -Statement of Legal Capacity
Bidder must submit Evidence of access to or availability of credit facility minimum 10%
15 of the Estimated Cos of the Package for which Bid is submitted and certified by the
: Bankers (Not more than 1(one ) months old) as per Format enclosed in Section -2
16 Proposal, if any, for sub-contracting of the Work, if any .
17 Power of Attomey for signing bid documentsas per Format enclosed in Section -2
18 Latest IncomeT ax clearance Certificate from the concerned department.
Registration Certificate for Employees’ Provident and ESI
The proposed methodology and programme of construction, backed with equipment
planning and deployment, duly supported with broad calculations and quality control
19 procedures proposed to be adopted, justifying their capability of execution and
completion of the Work as per technical specifications within the stipulated period of
completion as per milestones.
UNDERTAKINGS AND AFFIDAVITS
a)Undertaking for deployment of mandatory Personnel as per Format enclosed in
Section -2;
b) Undertaking for deployment of mandatory Equipment as per Format enclosed in
Section -2-with Affidavit confirming that, if awarded,bidder shall mobilise through
owning (not more than 7 years old) or purchase new Concrete Batching Plant (with
20 electronic control) and adequate number of Transit Mixers at site of work for exclusive
use of project within 90 days of Date of Agreement;
c)Undertaking confirming that the Bidder has visited site prior to submission of Bid per
Format enclosed in Section -2;
d)Undertaking that Bid shall remain valid for the period specified in Clause 15.1 as per
Format enclosed in Section -2;
e) Affidavit accompanyingthe Bid as per Format enclosed in Section.
5. One Bid per Bidder
5.1 Each Bidder shall submit only one Bid for one package. A Bidder who submits or participates in more than one
Bid (other than as a subcontractor or in cases where alternatives that have been permitted or requested) will result
in all the proposals with the Bidder's participation to be disqualified.
Cost of Bidding
6.1.  The Bidder shall bear all costs associated with the preparation and submission of his Bid, andthe Employer will in

no case be responsible and liable for any cods arising as aresult thereof.

Page No-17 -



8.2.

8.3.

Site Visit

The Bidders, at their own responsibility and risk shall visit and examine the Site of Work and its surroundings anc
obtain all the relevant information related to the Site and surroundings which shall include but not be limited to
information regarding the availability of material and its sources, climatic conditions, utilities and encumbrances, local
conditions, traffic condition on the existing Project road and all other information that may be necessary for preparing
the Bid and entering into the Contract for the Work. The cogs of visiting the site shall be at the Bidder's own expens.
The Bidder shall submit an Undertaking in this regard as per the format provided in Section 2.

B. BIDDING DOCUMENTS

Content of Bidding Documents

The set of Bidding Documents comprises of the documents lised below and any addenda issued in accordance
with Clause 10 hereof:

Section Particulars Volume No.
Invitation for Bids
1 Instructionsto Bidders & Appendixto ITB
2 Qualification Information
3 Conditions of Contract I
3A Conditions of Particular Application
4 Contract Data
Technical Specifications - MORTH & MoRD (as
5 applicable) - not to be submitted but shall form part of I
the Agreement
6 Form of bid
7 Bill of Quantities i
8 Securities and other forms
9 Drawings v
10 Documentsto be Furnished by the Bidders \
Copy of BID documents (volumes I, I and IV ec) is available in Website:
https://wbtenders.gov.in and at www.wbiwd.gov.in. Documents to be

furnished by the bidder in compliance to section 2 will be prepared by him and furnished as Volume-V
in two parts (refer clause 12).

The Bidders are expected to examine carefully all instructions, the Conditions of Contract, the Contract Data, t he
forms, terms, the T echnical Specifications, Bill of Quantities, Annexes and drawings in the Bid Document. Failure
on part of a bidder to comply with the requirements of Bid Documents shall be at the sole risk of such Bidder.
Bids which are not substantially responsive, pursuant to Clause 26 hereof, to the requirements of the Bic
Documents shall be summarily rejected.

Clarification on Bidding Documents
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9.1.

9.2.

9.2.1.

9.2.2.

9.23.

9.24.

9.25.

10.
10.1.

10.2.

10.3.

11.

12.
121

A Bidder requiring any clarification on the Bidding Documents may notify the Employer by e-mail / speed pos at
the Employer's address that is indicated in the ITB. The Employer shall repond to any request for clarification
received till Pre-Bid Meeting. Copies of the Employer's response shall be uploaded on the website of the
Employer including a description of the enquiry but without identifyingthe source of such query.

Pre-bid meeting

A Bidder or its official representative, who choose to attend, are invited to attend a pre-bid meeting which will
take place at the address, venue, time and date as indicated inthe Appendix to ITB (the“Pre-bid Meeting”);

The Pre-bid Meeting shall be held for the purpose of providing clarifications on the relevant issues related to the
Bid Documents that may arise at that stage;

The Bidders are requested to submit their queries in writing or by Email/Fax. Queries that reach the Employer
after the Pre-bid Meeting shall not be entertained;

Minutes of the meeting, including the text of the queries (withou identifying the source of enquiry) and the
responses given will be uploaded on the website of the Employer. Any modification of the Bidding Documents
listed in Sub-Clause 8.1 which may become necessary as a result of the Pre-bid Meeting shall be made by the
Employer exclusively through the issue of an Addendum pursuant to Clause 10 and uploaded on the website of the
Employer and not through the minutes of the Pre-bid Meeting.

Non-attendance of a Bidder or its authorized representative at the Pre-bid Meeting shall not be a cause for
disqualification of a Bidder.

Amendment of Bidding Documents

The Employer may at any time prior to the Bid Due Date modify the bidding documents by issuing an addendum
tothat effect or by issuing amended Bid Document;

Any addendum thus issued shall be part of the Bidding Documents and shall be uploaded on the website of the
Employer. The Bidders shall keep atrack of all relevant updates available on the website of the Employer. The
uploading of any Notice /Clarification /Addendum / Corrigenda to the Bidding Document on official website of
the Employer shall be adequate discharge of its obligation to notify /intimate/communicate such content and the
Employer shall not be in any way liable for any further communication with the Bidders by e-mail/Fax etc. to that
effect. The official website of the Employer is https://mww. wbiwd.gov.in

To give the Bidders a reasonable time in which to take an addendum into account in preparing their Bids, the
Employer may, at its sole discretion, extend the Bid Due Date, in accordance with Sub-Clause 20.2 herein below.

C. PREPARATION OFBIDS

Language of the Bid
All documents submitted by a Bidder relatingto its bid shall be in English language only.

Documents Comprising the Bid

The Bid to be submitted by a Bidder as Volume V of the Bid Document (refer 8.1) shall be in two separate parts:
Part I shall be named *"Technical Bid" and shall comprise of the following:

0] Bid Security inthe form specified in Section 8;

(i) The Qualification Information and the supporting documents as specified in Section 2;

(iii)  Certificates, undertakings, affidavits as specified in Section 2;

(iv)  Any other information pursuantto Clause 4.2 hereof;

(v) Undertaking that the bid shall remain valid for the period specified in Clause 15.1;
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(vi)  Acceptance of the Dispute Review Expert proposed in Clause 36.1.
Part Il shall be named ""Financial Bid' and shall comprise of the following:
0] Form of Bid as specified in Section 6

(i) Priced Bill of Quantities for items specified in Section 7.

12.2  The bidder shall prepare the bid and submit online only.

12.3. Following documents, which are not submitted with the bid, will be deemed to be part of the bid. Submission of
bid shall be deemed as an acknowledgement by the bidder that such bid has been submitted after perusal anc
acceptance of all the documents stated herein below under this sub-clause 12.3, which are not submitted with the
Bid.

Section Particulars Volume No.
1 Invitation for Bids(IFB)
Instructionto Bidders Volume |
3 Conditions of Contract
4 Contract Data
5 Specifications Volume 11
9 Drawing Volume IV

13. Bid Prices

131  The Contract shall be for the entire Work as described in Sub-Clause 1.1 herein, based on the priced Bill of
Quantities submitted by the Bidder.

13.2  The Bidders shall fill in rates and prices andthe line item total (both in figures and words) for all items of the Work
described in the Bill of Quantities along with the total bid price quoted by the Bidder (both in figures and words).
Items for which no rate or price is entered by a Bidder will not be paid for by the Employer when executed and shall
be deemed to be covered by theother rates and prices in the Bill of Quantities.

133 All duties, taxes, royalties, Cess, including 1% Cess under W.B. Building and other Construction Workers
(Regulation of Employments & Condition of Service) Act, 1996, toll, taxes and other levies payable by the
Contractor under the Contract to the State/Central Government for any other cause, shall be included in the rates,
prices and total Bid price submitted by the Bidders.

134. The rates and prices quoted by the Bidders shall be fixed for the duration of the contract and shall not be
subject to adjustment on any account.

14. Currencies of Bid and Payment

141. The unit rates and the prices shall be quoted by the Bidder in Indian Rupees only. All payments shall be made in
Indian Rupees.

15. Bid Validity

15.1. Bids shall remain valid for a period not less than 120 days after the deadline date for bid submission specified in
Clause 20. A bid valid for a shorter period shall be rejected by the Employer asnon-responsive.

15.2. In exceptional circumsances, but prior to expiry of the validity of the bid, the Employer may request the bidders

to extend the period of validity of their respective bid for a specified additional period. The request and the
bidders' responses shall be made in writing or by email/Fax. In case a bidder refuses the said request of the
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153

154.

16.

16.1.

16.2

16.3

164

16.5

16.6

17.

17.1.

18.

18.1
18.2
18.3

19.

Employer, its Bid Security shall not be forfeited. A bidder agreeing to the said request shall not be permitted to
modify its bid, but shall be required to extend the validity of its Bid Security for the relevant period of the
extension and in compliance with Clause 16 in all reects.

In the case of contracts in which the Contract Price is fixed (not subject to price adjustment), in the event that the
Employer requests and the bidder agrees to an extension of the validity period, the contract price, if the bidder is
selected for award shall be the bid price corrected as follows:

The price shall be increased by the factor of 0.2% for each week or part of a week that has elapsed from the
expiration of the initial bid validity to the date of issue of letter of acceptance to the successful Bidder.

Bid evaluation will be based on the bid prices without taking into considerationthe above correction.

Bid Security

The Bidders shall furnish, as part of their bids, a Bid Security in the amount as mentioned in the table of IFB. T he
Bid Security shall be in favour of the Employer asnamed in Appendix and acceptable to the Authority, as per the
format provided herein. Any Bid not accompanied by the Bid Security shall be summarily rejected by the
Employer as non-responsive.

Bid Security isto be submitted only in online mode.

Deleted.

Any Bid not accompanied by an acceptable Bid Security and not secured as indicated in Sub-Clause 16.1 above,
shall be rejected by the Employer as non-responsive.

Deleted

The Bid Security of the successful bidder shall be retumned when the Selected Bidder furnishes the required
Performance Security and signsthe Contract.

The Bid Security may be forfeited:

(a) If a Bidder, within the period of Bid Validity withdraw its bid after opening of the bids;

(b) If a bidder does not accept the correction of the Bid Price, pursuant to Clause 27; or

(c) if the successful bidder fails, within the specifiedtime limit, to:

(i) sign the Contract; or
(i) Furnish the required Performance Security.

Alternative Proposals by Bidders

Bidders shall submit offers that fully comply with the requirements of the Bidding Documents, including the
Conditions of Contract, basic technical design as indicated in the drawings and specifications. Conditional offers
or alternative offers shall not be considered and shall be returned as non-responsive.

Format and Signing of Bid

Deleted.

Deleted.

The bid is to be digitally signed and submitted online only

D. SUBMISSION OFBIDS

The bidder shall prepare the bid and submit online only, but shall submit the hard copy of Technical Bic
only as submitted online, if required.
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19.

19.1.

19.2.

193.

194.

20.

20.1.

20.2.

203

21.

211.

22.
221

22.2.
22.3.

224

23.

23.1.

Bidders shall submit the bid namely, Technical Proposal and Financial Proposal through online by the help
of Digital Signature Certificate.

Financial Bid: Not to be opened except with the approval of Tender Evaluation Committee. The content of
Technical & Financial Bid will be as specifiedin clause 12.1

The Sealing and the Marking of the Bids
Deleted

A. Deleted
B. Deleted
Deleted
Deleted.
Deleted.

Deadline for Submission of the Bids

Complete Bids (including T echnical and Financial) must be received by the Employer at the address specified in
the IFB not later than the Bid Due Date. In the event of the specified date for the submission of bids is declared a
holiday forthe Employer,the Bids will be received upto the appointedtime on the next working day.

The Employer may extend the deadline for submission of bids by issuing an amendment in accordance with
Clause 10, in which case all rights and obligations of the Employer and the bidders previously subject to the
original deadline will then be subject to the new deadline.

Deleted.

Late Bids
Deleted.

Modification and Withdrawal of Bids

Deleted.

Deleted.

No Bid shall be modified after the deadline for online submission of Bids.

Withdrawal or modification of a Bid between the deadline for submission of bids andthe expiration of the original
Bid Validity Period specified in Clause 15.1 above, or as extended pursuant to Clause 15.2 may result in forfeiture
of the Bid Security pursuant to Clause 16 hereof.

E BID OPENING AND EVALUATION
Bid O pening

The Bids received, including modifications made pursuant to Clause 22, shall be opened in the presence of the
Bidders or their authorized representatives who choose to attend at time, date and the place specified in Appendix
in the manner specified in Clause 20 and 23.3. Inthe event of the specified date of Bid opening being declared a
holiday forthe Employer,the Bids shall be opened at the appointed time and location on the next working day.

Page No -22 -



23.2.

23.3.

234

235.
23.6.

23.7.

238

24.

24.1.

25.

25.1.

252.

253.

26.

26.1.

26.2.

Deleted.

The folder containing the "T echnical Bid" shall be opened first. The amount, form and validity of the Bid Security
furnished with each Bid shall be announced. If the Bid Security furnished does not conform to the amount ac
specified in the Invitation for Bid (ref. Column 5 and paragraph 3), Bid shall be declared as non-responsive anc
the remaining T echnical Bid will not be opened.

0] Deleted
(i) Deleted.
(iii)  Deleted.
(iv)  Deleted.
Deleted.

Only the Financial Bids of the technically qualified and the responsive bids shall be opened in presence of such
bidders who wish to be present. The responsive bidders' names, the bid prices, thetotal amount of each bid, and all
other details shall be announced by the Employer and recorded. No subsequent issue related to discount shall be
taken into consideration.

Deleted.

The Employer shall prepare minutes of the Bid opening, including the information disclosed to those present in
accordance with Sub-Clause 23.6.

Process to be Confidential

Information relating to the examination, clarification, evaluation, and comparison of Bids and recommendations
forthe Award of the Contract shall not be disclosed to the Bidders or any other persons not officially concemec
with such process until the Award to the Successful Bidder has been announced. Any effort by a Bidder to
influence the Employer's processing of Bids or Award decisions may result inthe rejection of its Bid.

Clarification of Fnancial Bids

To assist in the examination, evaluation, and comparison of Bids, the Employer may, at his discretion, ask any
Bidder for clarification of his Bid, including breakdowns of unit rates. The request for clarification and the
response shall be in writing or by Email/Fax, but no change in the price or substance of the Bid shall be sought,
offered, or permitted except as required to confirm the correction of arithmetic errors discovered by the Employer
in the evaluation of the Bids in accordance with Clause 27.

Subject to sub-clause 25.1, no Bidder shall contact the Employer on any matter relating to its Bid from the time of
the Bid openingto the time the Contract is awarded. If the Bidder wishes to bring additional information to the
notice of the Employer, he should do so in writing.

Any effort made by the Bidder to influence the Employer during the Bid Evaluation, Bid comparison or Contract
award decisions, may result in the rejection of the Bid of such Bidder.

Examination of Bids and Determination of Responsiveness

The Technical and Financial Bids will be evaluated by a High Value Bid Evaluation Committee, to be congitutec
within the Department. During the detailed evaluation of "Technical Bids", the High Value Bid Evaluation
Committee will determine whether each Bid (a) has met the eligibility criteria and Qualification criteria defined in
Clause 3 and 4 of ITB; (b) has been properly digitally signed; (c) is accompanied by the required Bid Security
and; (d) is substantially responsive to the requirements of the Bidding Documents. During the detailed evaluation
of the "Financial Bid", the responsiveness of the Bids will be further determined with respect to the remaining bid
conditions, i.e., priced bill of quantities, technical specifications, and drawings.

A substantially responsive "Financial Bid" is one which conformsto all the terms, conditions, and specifications
of the Bidding Documents, without any material deviation or reservation. A material deviation or reservation is
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26.3.

27.
27.1.

272

28.

29.
29.1.

29.2.

29.3.

294
294.
295.
295

one (a) which affects in any substantial way the scope, quality, or performance of the Works; (b) which limits in
any substantial way, or is inconsisent with the Bidding documents, the Employer's rights or the Bidder's
obligations under the Contract; or (c) whose rectification would affect unfairly the competitive position of other
Bidders presenting substantially responsive Bids.

If a"Financial Bid" is not substantially responsive, it shall be rejected by the Employer, and shall not subsequently
be made responsive by correction or withdrawal of the non-conforming deviation or reservation.
Correction of Errors

"Financial Bids" determined to be substantially regponsive will be checked by the Employer for any arithmetic
errors. Errors will be corrected by the Employer inthe following manner:

(a) where there is a discrepancy between the rates in figures and in words, the rate in words shall prevail; and

(b) where there is a discrepancy between the unit rate and the line item total resulting from multiplying the
unit rate by the gquantity, the unit rate as quoted shall prevail.

The amount stated in the “Financial Bid” will be corrected by the employer in accordance with the above
procedure andthe bid amount adjusted with the concurrence ofthe bidder in the following manner:

(a) If the bid price increases as a result of these corrections, the amount as stated in the bid will be the “bid
price’ andthe increase will be treated as rebate;

(b) If the bid price decreases as a result of the corrections, the decreased amount will be treated as the *bid
price’.

Such adjusted bid price shall be considered as binding upon the bidder. If the bidder does not accept the correctec
amount the bid will be rejected andthe bid security may be forfeited in accordance with Sub-Clause 16.6 (b).

Deleted

Evaluation and Comparison of Financial Bids

The High Value Bid Evaluation Committee shall evaluate and compare only the bids determined to be
substantially responsive in accordance with Sub-Clause 26.2.

The Employer shall determine the evaluated Bid Price for each Bid by adjustingthe Bid Price as follows:
(a) making any correction for errors pursuantto Clause 27.

The Employer reserves the right to accept or reject any variation or deviation. Variations and deviations and other
factors which are in excess of the requirements of the Bidding Documents or otherwise result in unsolicitec
benefits for the Employer, shall not be taken into account in Bid Evaluation.

No price adjustment will be considered at the time of Bid Evaluation;
Deleted.
Deleted.

If the bid of the Successful Bidder is seriously unbalanced in relation to the Engineer's estimate of the cost of Work
to be performed under the Contract, the Employer may require the bidder to produce detailed price analyses for any
or all items of the Bill of Quantities, to demondrate the internal consistency of those prices with the construction
methods and schedule proposed. After evaluation of the price analyses, the Employer may require that the amount
of the Performance Security set forth in Clause 34 be increased at the expense of the Successful Bidder to alevel ac
follows:
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296.

30.

31.

31.1.

32.

32.1.

33.

33.1.

The Additional Performance Security shall be obtained from the successful bidder, if the accepted bid value is more
than 15 (fifteen)% less than Engineers esimate, from the successful bidder having own prime machineries (if
applicable) as described in the IFB. If the successful bidder not having ownership of any of the prime machineries
as per IFB, additional performance security shall be ohtained from the successful bidder if the accepted bid value i
more than 10 (ten)% lessthan the Engineers estimate.

The Additional Performance Security shall be equal to 10% ofthe Bid Price for boththe above cases.

The Additional Performance Security shall be submitted through Bank Guarantee from any scheduled bank
approved by Reserve Bank of India, payable at Kolkata or in Wes Bengal, as per specimen format stated in Section
8.

If the bidder fails to submit Additional Performance Security within 7 (seven) working days from the date of LOA,
his Bid Security will be forfeited.

If the bidder failsto complete the works successfully, the Additional Performance Security along with the Security
Deposit lying with the depatment shall be forfeited at any time during pendency of the contract period as per
relevant clauses of the contract

A bid which contains several items in the Bill of Quantities which are unrealigtically priced low and which cannot
be substantiated satisfactorily bythe bidder, may be rejected as non- responsive

Deleted.

F. AWARD OFCONTRACT

Award Criteria

Subject to Clause 32, the Employer will award the Contract to the Bidder whose Bid has been determined

0] to be substantially responsive to the Bidding Documents and who has offered the lowest evaluated Bid
Price; and
(i) Deleted.

In no case, the contract shall be awarded to any bidder whose available bid capacity is less than the evaluated bid
price, even if the said bid is the lowest evaluated bid. In such casesthe tender isto be cancelled and invited afresh.

Employer's Right to Accept any Bidand to Rejectany or all Bids

Notwithgtanding Clause 31, the Employer reserves the right to accept or reject any bid and to cancel the Bidding
Process and reject all Bids, at any time priorto the award of Contract, without thereby incurring any liability to the

affected bidder or bidders or any obligation to inform the affected bidder or bidders of the grounds for the
Employer's action.

Notification of Award and Signing of Contract
The bidder whose bid has been accepted shall be notified of the award by the Employer prior to expiration of the

Bid validity Period by email or facsimile confirmed by a registered letter (hereinafter referred as the "Letter of
Acceptance™). This letter shall state the sum that the Employer shall pay to the Contractor in consideration of the
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33.2.

33.3.

334.

34.

34.1.

34.2.

343

35

35.1.

36.

36.1.

36.

execution, completion and maintenance of the Works for the defects liability period by the Contractor ac
prescribed by the Contract (hereinafter and in the Contract calledthe "Contract Price").

The notification of Award through the Letter of Acceptance shall congitute the formation of the Contract, subject
onlyto the furnishing of the Performance Security in accordance with the provisions of Clause 34.

The Contract shall incorporate all agreements between the Employer andthe Successful Bidder. It shall be signed
by the Employer and the Successful Bidder, within 07 (Seven ) days of submission of Performance Security
subject to Clause 34 , following the notification of Award along with the Letter of Acceptance. The Employer
shall issue notice to the Contractor to proceed with the works (Notice to Proceed) within a period of seven
working days thereafter. Date of commencement of the project /contract shall be deemed to take effect on the next
day of date of issuance of Notice to Proceed.

Upon issuance ofthe Notice to Proceed, the Employer shall, as soon as possible, notify the other Bidders that their
Bids have been unsuccessful.

Performance Security

Within 21 (twenty one) days of receipt of the Letter of Acceptance, the successful bidder shall deliver to the
Employer a Performance Security in any of the forms given below for an amount equivalent to 5% of the Contract
Price plus additional security for unbalanced Bids in accordance with Clause 29.5 of ITB and Clause 52 of
Conditions of Contract:

- unconditional bank guarantee in the form given in Section 8; or
- Bank Draft as indicated in Appendix.
Such Performance Security shall have to be for the full amount as sipulated in this Clause.

Incase the Performance Security is provided by the Successful Bidder in the form of a Bank Guarantee, it shall be
issued at the Bidder's option, by a Nationalized/ Scheduled Indian bank, payable at Kolkata or in West Bengal.

- Bank Guarantee from Co-operative Banks shall not be accepted.

Failure of the Successful Bidder to comply with the requirements of Sub-Clause 34.1 shall congitute sufficient
grounds for cancellation of the Letter of Acceptance and forfeiture of the Bid Security.

Advance Payment and Security

The Employer shall provide an Advance Payment on the Contract Price as stipulated in the Conditions of
Contract, subject to maximum amount, as stated in the Contract Data.

Dispute Review Expert
Deleted

Dispute Redressal Committee

Except where otherwise provided in the contract, all questions and disputes relating to the meaning of the
specifications, designs, drawings and instructions hereinbefore mentioned and as to the quality of workmanship or
materials used on the work or as to any other question, claim, right, matter or thing whatsoever, in any way arising
out of relatingto the contracts, designs, drawings, specifications, estimates, insructions, orders or these conditions
or otherwise concerning the works or the executions or failure to execue the same, whether arising during the
progress of the work or afterthe completion or abandonment thereof shall be dealt with as mentioned hereinafter:

If the contractor considers any work demanded of him/her to be ouside the requirements of the contract or
disputes any drawings, record or decision given in writing by the Engineer or Employer or any matter in
connection with or arising out of the contract or carrying out of the work to be unacceptable, he/she shall promptly
within 15 days request the Chairman of the Dispute Redressal Committee, in writing for written instruction or
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37.
37.1.

37.2.

decision. Thereupon, the Dispute Redressal Committee shall give its written instructions or decision within 3
period of three months from the date of receipt of the Contractors letter.

The Dispute Redressal Committee shall be with the following officials as members:

SINo | Member Designation

1 Secretary/Irrigation & Waterways Department Chairman

2 Chief Engineer (Design & Research), lrrigation & | Member
Waterways Directorate

3 Chief Engineer (South-West), Irrigation & Waterways | Member Secretary and
Directorate Convenor

4 Financial Advisor, Irrigation & Waterways Department | Member

Corruptor Fraudulent Practices

The Employer shall reject a proposal for Award if it determines that the Bidder recommended for Award has
engaged in corrupt or fraudulent practices in competing for the Contract in question and shall declare such Bidder
ineligible, either indefinitely or for a stated period of time, to be awarded a contract with National Highways
Authority of India / State PWD and any other agencies, if it at any time determinesthat the firm has engaged in
corrupt or fraudulent practices in competing forthe contractor, or in execuion.

Furthermore, bidders shall be aware of the provision stated in Sub-Clause 23.2 and Sub-Clause 59.2 of the
Conditions of Contract.
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Appendix to ITB

Clause Reference

With respect to
Section-|

1. The pre-bid meeting will take place at Jal Sampad Bhawan Kolkata -700091 [CI. 9.2.1].
2. Address of the Employer —The Chief Engineer (South West), Irrigation & Waterways Directorate, Govt of
West Bengal, Khasjungle, PO : Abas, Paschim Medinipur [CI. 19.2(a)].
3. Identification [CI. 19.2(b)]: NIT No : WBIW/SE/WC-11/eRFP-03¢e/2018-19
Group | Package No Name of Work
Construction of 122 numbers of bridges over the drainage channels
Gr-I Pck- and irrigation canals as part of Infrastructure GAP Project, in
1(122/373) | Bankura, Paschim Bardhaman, Jhargram, Purba and Paschim
Medinipur districts of West Bengal .
Do not open before 15.30 Hrs, 21° February, 2019
4. The Bids shall be submitted latest by 15.00 Hrs, 21% February, 2019[C1.20.1].
The Bids shall be opened at the office of the Superintending Engineer (Western Circle-11), Irrigation &
W ate rways Directorate, Govt of West Bengal, Station Road, Paschim Medinipur [CI. 23.1].
6.

The Performance Security and Additional Performance Security, if any shall be in favour of The Executiwe

Engineer (West Medinipur Divsion), Irrigation & Waterways Directorate, Govt of West Bengal,
Midnapore [Cl. 34.1].
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Annexure-I|

Minimum Key personnel for the project
(Reference Cl.4.4.4 of ITB)

Applicant must have suitably qualified personnel to fill following positions. The
Table below is the minimum requirement of mandatory personnel. Applicant must
provide additional technical personnel, asrequired and supporting personnel.

e Nos
SI. No. Personnel Qualification required
1 Project Manager B.E. Civil + 15 Years Exp. 1 No.
2 Bridge Engineer B.E. Civil +12 Years Exp 3 Nos
3 Site Engineer B.E. Civil + 3 Years Exp. 12 Nos.
4 Plant Enginee r(Mechanical B.E. Mecn +0§ YearsExp. 1 No
and Hectrical) Dip Mech +10 Years Exp.
S Quantity Surweyor B.E. Civil + 3 Years Exp. 6 Nos.
6 Quiality Control Engineer B.E. Civil + 5 YearsExp. 3 Nos.
LCE or equivalent
7 Surveyor qualification in field of 2 Nos
Survey Engineering with 7
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years Exp

Annexure-Il

Minimum Nos of equipment required for the project

(Clause 4.45 OF ITB)

Sl. No. Type of Equipment Maximum Age regluoisred
1 Tipper Trucks 5-7 15
2 Motor Grader 1
3 Dozer 5
4 Front end Loader 5

Computerized Batch Type Hot Mix Plant
6 with PoIIutign Control Unit(Minimum 160 5 1
TPH Capacity)
Drum type HMP shall not be allowed
7 Water Tanker 5 11
8 Cor_u_:rete Mixers with Integral weigh Batching 5 11
facility
9 Concrete Batching and Mixing plant with 5 3
automatic control (Minimum 30 cum/hour)
10 Concrete pump 5 3
11 Excavator 5 3
12 Pneumatic Compressor 5 3
13 Three stage crusher with VSI (Jaw+Cone+VSI) 5 1

Documentary evidence of ownership with date of purchase prior to lagt date of submission of Bid must be

produced with declaration about its current place of deployment;
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Documentary evidence of Lease prior to lag date of submission of Bid and date of purchase of the equipment
must be produced with declaration about its current place of deployment.

SECTION 2

QUALIFICATION INFORMATION

Page No - 31 -



Appendix |
Form-I

General Information

All individual firms are requested to complete the information in this form and attach supporting Documents.
Nationality information is to be provided for all owners or bidders who are partnerships or individually ownec

firms.

Name of Firm

Head Office Address

Telephone Contact

Fax E-mail

Place of incorporation/registration Year of incorporation / registration

Nationality of Owners (*)

Name Nationality
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(*) To be completed by all owners of partnershipsor individually owned firms.

la
1.b

Structure and Organization

The Applicant is
a) a proprietary firm

b) a firm in partnership

¢) a Company registered under Indian Companies Act 1956

(If yes, give complete information in respect of each partner with copy of document supporting legal status

of applicant)

Place of Registration

Principal place of Business

Attach the Organization Chart showing the
Structure of the organization including the
name of the Directors and position of
Directors.

No. of years experience:

a) as a Prime Contractor (contractor shouldering major
responsibility)

b) in a Joint Venture

For how many years has your organization been in business of
similar works under its present name? What was your field when
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10.

11.

12.

13.

your organization was established? Whether any new fields were
added in your organization? And if so, when?

Where you ever required suspending construction for a period of
more than six months continuously after you started? If so, give
name of project and reasonsthereof.

Have you ever left the work awarded to you incomplete? (If so,
give name of project and reasons for not completing the work.)

In which fields of civil engineering construction, do you claim

specialization and interest?

Give details of your soil and materials testing laboratory, if any
(include full range of equipments available; ‘make’ year and
functional conditions indicating their availability for the
contractor (s) being applied for)

Give details of your experience in congruction of major
bridges/flyovers/ grade separators/ROBs (include name of the
authority under whom executed)

Give details of your experience in fabrication &construction of
steel girder/truss bridge (including the methodology of execution
adopted)

Give details of your experience in congruction of road works
(include your method statement for this item)

Give details of your experience in condruction of bridge works
with Reinforced Cement Concrete or Pre-stressed Concrete
(include your method statement for this item)

Give details of your experience in congruction of ROB.
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Form-11
General Construction Record

All individual firms are requested to complete the information in this form. The information supplied should
be the annual tumnover of the Applicant in terms of the amounts billed to clients for each year for work in
progress or completed.

Financial Year | Payment received as | Payment received as | Total Payment received
(Last Five Years-| Prime Contractor | member of Joint Venture
preceding this FY | from congruction from congruction
)
Year -l
Year-lIl
Year-Ill
Year-1V
Year-V
TOTAL
Sl Year Annual Turnover in INR| Annual Turnover in INR
No for civil construction | for civil construction
work only work only updated with
multiplication factor
1 Year —I
2 Year-ll
3 Year-II
4 Year-1V
5 Year-V
Average of Five years

Attach a Table enumerating the Projects year-wise and Payment Received as Prime /Sole Contractor and Member
of Joint Venture. In case JV only the payment received as Member of JV shall be taken and not the total payment
received as JV. T his Form with supporting enclosure must be certified by the Statutory Auditor. Above details of
payment received and Annual Turnover must be certified by Statutory Auditor.
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Form (I11)

Particular Experience Record

Name of Bidder:

All individual firms are requested to complete the information in this form with regard to the management of
Works contracts generally. A brief note on each contract should be appended, describing the nature of the work,

duration and amount of contract, managerial arrangements, employer and other relevant details.

The Bidders shall be required to pass the specified requirements applicable to this form, as set out in the

“Ingtructionsto Applicants Bidders”

On a separate page, using the format of Form (lll), the Bidders are requested to list contract (s) for a similar
nature, complexity, and requiring similar construction technology to the contract or contract (s) for which the
Applicant wishes to qualify and which the Applicant has undertaken duringthe last Five years. The contract value
should be based on the payment currencies of the contracts converted into Indian Rupees, at the date of substantial
completion, so for current contracts at the time of award. The information is to be summarized, using Form (111),

for each contract completed or under execution by the applicant.

Details of Hligible Project of Similar Nature and Complexity in last five financial years
to fulfill requirement under Clause 4.4.3(A) (b) of ITB.

Use separate sheet (s) for each Contract as per following format. (Not Applicable for Financial Partner)

1. | Number of Contract |
Name of Contract
Country

2. Name of Employer

3. Employer’s address (Give telephone and fax no.)

4, Nature of works and special features relevant to the Contract for which the Bidder wishes
to qualify

5. Contract role (tick one)
Prime contractor Partnerin a Joint Venture

6. Value of the total contract /partner share* (in specified currencies at completion or at
date of award for current contracts)

7. Equivalent Contract value (Indian Rupees)

8. Date of award
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9. Date of Completion
10. | Contract duration (years and months)
--—-—--—-—-years --—-—--—-months

11. | Specified requirements

a) Name of bridge/flyover/grade separator/ROB

b) Length of the main span and number of ans

c) Typeofstructure - whether RCC, PSC or Steel

d) Typeand depth of foundation

e) Give details of annual production record in regpect of structural concrete for bridges,

reinforcement binding, fabrication of steel structures etc.
12. | Name and professional qualifications of Applicant’s Engineer — in-charge of the work :
13. | Were there any penalties/fines/stop notice/compensation/liquidated damage imposed? (Yes or
No) If yes, give amount and explanation:

14 | Amount of Payment received uptothe Date of Notice Inviting this RFQ

(In Rupees)
(Attach Certificate from Employer certifying contract value andtotal payment received).

*

In case of contracts in foreign currency, the value ofthe contract in that currency should be stated.

Note: LOA and Original/attested Copy of certificate of completion/substantial completion with certificate of receipt of
payment with values of such payment fromthe employer must be enclosed.
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Form (1V)

Summary Sheet:

Current Contract commitments / works in progress

[Name of Bidder|

Applicants should provide information on their current commitments on all contracts that have been awarded or
for which a letter of intent or acceptance has been received or for contracts approaching completion, but for which
an unqualified, full completion certificate isyet to be issued

SN | Name of | Contract | Percentage | Name and | Contract | Stipulat | Value of | Estimated
the No. & of Address of | value ed date | outstand | completion date
contract, | Date participant | Client (Indian of ing work | stating reasons of
Location ion of firm | (including | Rupees) complet delay, if any
and inthe Tel/Fax ion
Nature of project no.)
the work

1 2 3 4 5 6 7 8 9

1

2

3

4

5

6

etc

In accordance with Ingruction to Bidders, the bidder shall provide evidence to substantiate the adequacy of the
sources of finance to meet the bidders cash flow requirementson the above contracts.

Page No - 38 -



Form IV-A

Summary Sheet

Experience as Prime Contractor on works of similar nature over the last five finandalyears

[Name of Bidder|

(Not applicable for Financial Partner)

Project | Name of | Description | Contract | Value Date | Stipulated | Actual date | Remarks
Name | the of Work No. and | of of periodof | of explaining
Employer date Contract | issue [ completion | completion* | reasons for
of delay in
work work
order completion,
if any
[1  Attach certificate (s) fromthe Engineer(s)-in-Charge or a notarized self certificate
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Application Form - IVB

Submit Calculation of Bid Capacity
Please refer Clause 4.4.9

Information on Bid Capacity (works for which bids have been submitted and works which are yet to be
completed) as on the date of this bid

(A) Existing commitments and on-going works:

Description of | Place | Contract| Name & | Value of | Stipulated | Value of | Anticipated

works & No. Address | Contract | Period of | works* date of
State of the | (RsCr) [ Completion | remaining | completion
Employer to be
completed
(Rs Cr)
1 2 3 4 5 6 7 8

*Attach certificate(s) from the Engineers)-in-Charge
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(B)Works for which bids already submitted:

Description | Place & Name & Estimated | Stipulated | Date when | Remarks,
of works Slate Address of value of period of decision is ifany
Employer | works (Rs | completion expected
Cr
1 2 3 4 6 6 7

(C) Experience as Prime Contractor on Works of Similar Nature over the Last Five Years

Project | Name of | Description | Contract | Value of | Date | Stipulated | Actual date | Remarks
Name | the of Work No.and | Contract | of period of [ of explaining
Employer date issue [ completion | completion* | reasons for
of delay in
work work
order completion,
ifany

*Attach certificate(s) from the Engineer(s) — in - Charge ora notarised self-certificate

ShowCalculation of Bid Capacity on the basis of data furmished in abowe Forms and attach an Affidavit certifying
the Bid Capacity.
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Application Form - V
Personnel Capabilities

For specific positions essential to contract management and implementation, bidders should provide the
names of at least two candidates qualified to meet the specified requirements stated for each position.
The data on their experience should be supplied in separate sheets using one Form (V A) for each
candidate.

1. Title of Position

Name of Candidate

2. Title of Position

Name of Candidate

3. Title of Position

Name of Candidate

4
and onwards

Title of Position

Name of Candidate
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Form V-A

Candidate Summary

| Name of Bidder

Position Candidate

Prime Alternate
Candidate 1. Name of Candidate 2. Date of Birth
Information

3. Professional qualifications

Present employment

4. Name of employer

Address of employer

Telephone

Contact (manage r/personnel officer)

Fax

E-mail

Job title of candidate

Years with presentemployer

Summarize professional experience over the last 15 years, in reverse chronological order. Indicate particular
technical and managerial experience relevant to the Project

From

To

Company / Project/ Position / Relevant technical and
managerial experience

Note: The above information should be filled separately for different contracts. For each of such Personnel,
provide Copy of T DS Certificate for Salary issued by the firm forthe relevant period to such Personnel.
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Form -VI

Equipment Capabilities

| Name of Bidder

Not applicable for Financial Partner

The Bidder shall provide adequate information to demonstrate clearly that it has the capability to meet the
requirements for each and all items of equipment listed in the Instructions to Applicants. A separate Form (V1)
shall be prepared for each item of equipment listed in para 4.4.5 of the Ingtructions to Bidder, or for altemative
equipments proposed by the Applicant.

Item of equipment
Equipment 1. Name of manufacturer 2. Model and power rating
Information

3. Capacity 4. Year of manufacture
Current Status 5. Currentlocation
Status

6. Details of current commitments
Source 7. Indicate source of the equipment

Owned Rented Leased Specially manufactured

Omitthe following information for equipment owned by the Bidder

Owner 8. Name of owner
9. Address of owner
Telephone Contact name and title
Fax E-mail

Agreements Details of rental /lease / manufacture agreements specific to the
Project.

Form -VI1I
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Financial Capacity

Name of Bidder

Bidders should provide financial information to demonstrate that they meet the requirements stated in the
Instructionsto bidders. Each bidder shall complete this form. If necessary, use separate sheetsto provide complete

banker information. A copy of the audited balance sheets should be attached.

Autonomous construction subdivisions of parent conglomerate business shall submit financial information relatec
onlyto the particular activities of the subdivision.

Banker

Name of Banker

Address of banker

Telephone

Contact name and title

Fax

E-mail

Summarize actual assets and liabilities in Indian Rupees (INR) equivalent (at the rates of exchange current at the
end of each year) for the previous five years. Based upon known commitments, summarize projected assets anc
liabilities in INR equivalent for the next two years.

Financial information
in Indian rupees

Actual: Previous five years

Projected: Nexttwo
years

8] 4

3 2 1

1 2

1. NonCurrent Asset

2. Current assets

3. Current Liabilities

4, Non-Current
Liabilities

5. Working Capital

6. Liquid Asset

7. Profits before taxes

8. Profits after
taxes

Specify proposed sources of financing such as liquid assets, unencumbered real estates, lines of credit and
other financial means, net of current commitments, available to meet the total consruction cash flow demands
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of the subject contract as indicated in Instructionsto Bidders.

Source of Financing Amountin INR

1.

Attach audited financial statements for the last five years for the bidder.

Form- VII-(A)
Financial Capacity of the Applicant
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(in crore rupees)

Applicant NET CASH ACCRUALS Net Worth
Type
FY-1 FY-2 FY-3 FY-4 FY-5 FY-1

Sole
Applicant
TOTAL

Instructions:
1. The Applicant shall attach copies ofthe balance sheets, financial statementsand Annual Reports for 5 (five) years

precedingthe application due date.

The financial satements shall:

(a) reflect the financial situation of the bidder;

(b) be audited by a statutory auditor;

(c) be complete, including all notes to the financial satements; and

(d) correspond to accounting periods already completed and audited (no statements for partial periods shall be
requested or accepted).

2. Net Cash Accruals shall mean Profit after Tax + Depreciation.

3. Net Worth is usually calculated to mean (Subscribed and Paid-up Equity + Reserves) less (Revaluation reserves +
miscellaneous expenditure not written off + reserves not available for distribution to equity shareholders).

4. Year 1 will be the latest completed financial year, preceding the FY of this NIB. Year2 shall be the yea
immediately preceding Year 1 and so on but subject to Clause 4.4.2 of ITB

5. The Bidder shall also provide the name and address of the Bankersto the Employer.

6. The Bidder shall provide an Auditor’s/Statutory Auditor’s Certificate(as applicable) specifying the net worth anc

also specifying the methodology adopted for calculating such net worth in accordance with RFP document.
Calculation adoptedto arrive at Net Worth must be shown.

Form =VIII

Litigation History

Name of Bidder
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Applicant should provide information on any history of litigation or arbitration resulting from
contracts executed in the last five years or currently under execution (Instructions to Bidder, Clause

4.4.8).

Year Award Name of Client, cause Disputedamount | Actual Awarded
FORor of litigation and matter | (current value in Amount (in INR)
AGAINST | in dispute INR)

Applicant
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Form VII-A

Information regarding current litigationkexpelling of the bidder or its JV partner or
abandonment of work by the bidder

1 a) Does the bidder or its congtituent partners have consitent Yes/No
history of litigation awarded against them

b)  If yes, give details

2 a) Has the bidder or any of its condituent partners been Yes/No
terminated in any contract works in India during the lag 5
years as on the date of application except on account of
reasons other than non-performance, such as rescinding of
joint venture due to most experienced partner pulling out,
court directions leading to breaking up of a joint venture
before sart of work

b)  If yes, give details

3 a) Hasthe Applicant orany of its constituent partners abandoned Yes/No
any contract work in India duringthe last 5 years

b)  If yes, give details

4 a) Has the Applicant or any of its constituent partners been Yes/No
declared bankrupt duringthe last 5 years

b)  If yes, give details

5 Has the Applicant or any of its constituent partners been Yes/No
debarred by 1&WND for participating in any work as on date of
application

Note : If any information in this schedule is found to be incorrect or concealed, the application will be summarily
rejected.
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Form-1X
Statement of Legal Capacity
(To be forwarded on the letterhead of the Bidder)

Ref: Date:

To,

*khkhhhhkhkhkkkk

*hkkkkikkkikkikkik

Dear Sir,

We hereby confirm that we satisfy the terms and conditions laid out in the RFQ document.

We have agreed that ....................... (insert individual’s name) will act as the representative on our behalf

and has been duly authorized to submit the RFQ. Further, the authorized signatory is vested with requisite
powers to furnish such letter and authenticate the same.

Thanking you,

Yours faithfully,

(Signature, name and designation of the authorized signatory)
Forandonbehalfof..................ccooiiiiini

*Please strike out whichever is not applicable.
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Format for evidence of access to or availability of Credit facilities
(Clause 4.4 60f ITB)

BANKCERTIFICATE

This is to certify that M/s. (the “Company™) is a reputed
company with a goodfinancial sanding.

If (Name of Work /Package )(the “Project”) is awarded to the above firm, we shall provide
overdraft/credit facilitiesto the extent of Rs to meet the working capital requirements of the
Company for executing the Project duringthe Contract Period as mentioned in the Contract.

(Signature)
Name of Bank
Senior Bank Manager

Address of the Bank

Format for Power of Attorney for signing of Bid
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(Clause 4.4.120f 1TB)

Know all men by these presents, We.........coo i e (name of the firm
and address of the registered office) do hereby congitute, nominate, appoint and authorize Mr/Ms
(Name), .ooovveeie e, son/daughter/wife of ... and presently
residing at ..........coeveeennn , Who is presently employed with us/ the Lead Member of our Joint
Venture and holding the position of .............occoviiiiiiiinenn , s our true and lawful attorney
(hereinafter referredto asthe “Attorney”)to do in our name and on our behalf, all such acts, deeds and
things asare necessary or required in connection with or incidental to submission of our technical and
financial bid for undertaking (Name of Work /Package )(the “Project™)
including but not limited to signing and submission of all applications, other documents and writings,
participate in Bid and other conferences and providing information/ responses to the Chief Engineer
(South West), I&WD or his authorized representative (the “Employer”), representing us in all
matters before the Employer, signing and execution of all contracts including the Contract and
undertakings consequent to acceptance of our Bid, and generally dealing with the Employer in all
matters in connection with or relatingto or arising out of our Bid for the Project and/ or upon award
thereof to usand/ortill the entering into the Contract with the Employer.

AND we hereby agree to ratify and confirm and do hereby ratify and confirm all acts, deeds and things done or caused to be
done by our said Attomey pursuant to and in exercise of the powers conferred by this Power of Attorney and that all acts,
deeds and things done by our said Attorey in exercise of the powers hereby conferred shall and shall always be deemed to

have been done by us.

IN WITNESSWHEREOF WE, ...t , THE ABOVE NAMED

PRINCIPAL HAVE EXECUTED THISPOWER OF ATTORNEY ONTHIS .........

(Signature, name, designation and address)
Witnesses:

1.

(Notarised)
Accepted

(Signature)

(Name, Title and Address of the Attomey)

Notes:
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i. The mode of execution of the Power of Attorney should be in accordance with the procedure, if any, laid down
by the applicable law and the charter documents of the executants(s) and when it is so required, the same
should be under common seal affixed in accordance with the required procedure.

ii. Wherever required, the Applicant should submit for verification the extract of the charter documents and

documents such as a board or shareholders’ resolution/power of attorney in favour of the person executing
this Power of Attorney for the delegation of power hereunder on behalf of the Applicant.

For a Power of Attomey executed and issued overseas, the document will also have to be legalized by the Indian
Embassy and notarized in the jurisdiction where the Power of Attorney is being issued. However, the Powers of Attorney
provided by Applicants from countries that have signed the Hague Legislation Convention 1961 are not required to be
legalized by the Indian Embassy if it carries a conforming Apostille certificate.

Undertaking of deployment of Minimum Key Personnel
(Clause 4.4.12) OF ITB)
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I, the undersigned do hereby undertake and confirm that if the Contract for the work ofundertaking
(Name of Work /Package )(the “Project”) is awarded to mefus. I/we shall
deploy the Minimum Key Personnel as provided in Annexure-1 of the ITB,

I also hereby agree that any failure on my/our part to comply with this undertaking any any time during the validity of the
Contract shall make the Contract liable for termination andfor forfeiture of my/four Performance Security at the sole discretion
ofthe Employer.

(Signed by an Authorized Signatory of the Firm/Joint Venture)

Title of Officer

Name of Firm

Date

Undertaking of deployment of mandatory equipment
(Clause 4.4.12 OF ITB)
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I, the undersigned do hereby undertake and confirm that if the Contract for the work ofundertaking
(Name of Work /Package )(the “Project™) is awarded to me/us, I/we
shall deploy the minimum number of equipment required for the Project as provided in Annexure-I
of the ITB and shall commence deployment of major machineries immediately after date of
commencement of the Contract .

| also hereby agreethat any failure on my/our partto comply with this undertaking any time during the validity of the Contract
shall make the Contract liable for termination and/or forfeiture of my/our Performance Security at the sole discretion of the
Employer.

(Signed by an Authorized signatory of the Firm/Joint Venture)

Title of Officer

Name of Firm

Date

AFFIDAVIT
Undertaking of deployment of 3 nos Concrete Batching Plant (Capacity: 30 cum per hour)
(Clause 4.4.12 OF ITB)
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I/We, the undersigned do here by declare and certify that; If the work (Name of Work
/Package Junder this NIT No dated is awarded to us , we shall mobilize minimum 3
(three) numbers of Concrete Batching Plant (Capacity: 30 Cum per hour) with age less than five years on date of
mobilization at the project site which is either owned by us or we shall procure through new purchase from reputed

manufacturer and mobilize the Plant at site of work for exclusive use of project within 180 daysof Date of Agreement .

(Signed by an Authorized Officer of the Firm)

Title of Officer

Name of Firm

Date

UNDERTAKING FOR SITEVISIT
(Clause 4.4.12 OF 1TB)
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I, the undersigned do hereby confirm  that I/we have visited the Site of the Works of undertaking
(Name of Work /Package ) (the “Project”) and its surroundings and ohtained all information

about the Site and surroundings which shall include but not be limited to the Site conditions, traffic, location, surroundings,
climate, availability of power, water and other utilities for congruction, access to site, handling and storage of materials,
weather data, applicable laws and regulations, and all other information that may be necessary for preparing my/our Bid and

entering into the Contract for undertaking the Project.

(Signed by an Authorized Officer of the Firm)

Title of Officer

Name of Firm
Date
UNDERTAKING FOR BID VALIDITY
(Clause 4.4.12 OF ITB)
(Name of

I, the undersigned do here by undertake that my/our Bid for the work undertaking
Work /Package )shall remain valid for a period of not less than 120 (one hundred and twenty) days after the Bid Due Date.
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(Signed by an Authorized Officer of the Firm)

Title of Officer

Name of Firm

Date

AFFIDAVIT
For Submission of Bid
(Clause4.4.12 OFITB)
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10.

11.

12.

13.

14.

15.

I/we, having examined the Bid Documents and undergtood its contents, hereby submit my/our Bid for award for the
work of undertaking (Name of Work /Package)(the “Project™). The Bid is unconditional
and unqualified.

I, the undersigned, do hereby certify that all the statements made in the required attachmentsare true and correct.

I, the undersigned also hereby certify that neither the Bidder {nor any of the members of the Joint Venture} have
abandoned any work of I&WD or State PWDs in India nor any contract awarded to us/Joint Venture for such
works have been rescinded, during last five years prior to the date of this Bid.

I, the undersigned hereby authorize(s) and request(s) any bank, person, firm or corporation to fumish pertinent
information deemed necessary and requested by the Employer to verify this satement or regarding my (our)
competence and general reputation.

I shall make available to the Employer any additional information it may find necessary or require to supplement
or authenticate my/our Bid.

I, the undersigned understand that the Employer or its authorised representatives may make visitsto the site of the
Project andthe undersigned hereby undertakesto provide accessto and extend all clarifications, data, information
related to progress, equipment, material, finance and performance including reference to the Employer or its
authorised representatives.

I acknowledge the right of the Employer to reject our Bid without assigning any reason or otherwise and hereby
waive, to the fullest extent permitted by applicable law, our right to challenge the same on any account
whatsoever.

I/ We understand that the Employer may cancel the Bidding Process at any time and that the Employer is neither
bound to accept any Bid that it may receive nor to invite the Bidders to Bid for the Project, without incurring any
liability tothe Bidders, in accordance with the Bidding Document.

| declare that we/any Member of the Joint Venture, or our/ its Associates are not a Member of a/any other Joint
Venture submitting a Bid for the Project.

I hereby irrevocably waive any right or remedy which we may have at any stage at law or howsoever otherwise
arising to challenge or question any decision taken by the Employer in connection with the selection of the Bidder,
or in connection with the Bidding Process itself, in regpect of the Project and the terms and implementation
thereof.

In the event of my/ our being awarded the Project, I/we agree to enter into the Contract in accordance with the
draft that has been provided to me/us along with the Bid Documents. We agree not to seek any changes in the
aforesaid draft and agree to abide by the same.

I, the undersigned understand that except to the extent as expressly set forth in the Contract, we shall have no
claim, right or title arising out of any documents or information provided to us by the Employer or in respect of
any matter arising out of or relatingto the Bidding Process including the award of the Project.

| agree and understand that the Bid is subject to the provisions of the Bidding Documents. In no case, I/we shall
have any claim or right of whatsoever nature if the Project is not awarded to me/us or our Bid is not opened or
rejected.

The undersigned binds himself with all the sipulations of the Bidding Document including period of completion,
provision of adequate equipment, personnel and other resources required for completion within the sipulatec
completion period and agrees to augment them, if found necessary for timely completion of the project.

Undersigned understands and agrees that mobilization must be made in due earnest immediately after issuance of
Letter of Acceptance and actual execution of work on ground mugt start from the Start Date.

(Signed by an Authorized Officer of the Firm)
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Title of Officer

Name of Firm

Date

AFFIDAVIT
Information on Bid Capacity to calculate Bid Capacity in accordance with Clause 4.7 of ITB

(Clause 4.4.12 OF ITB)

I/We, the undersigned do here by declare and certify that the Bid Capacity on date of submission of the Bid for the
(Name of WorkPackage ) under NIT No Datec

is Rupees (In Figuresand word) .
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(Signed by an Authorized Officer ofthe Firm)

Title of Officer

Name of Firm

Date

SECTION 3

CONDITIONS OF CONTRACT

For Conditions of Contract and Special Conditions of Contract, please refer to Standard Bidding Document -
Procurement of Civil Works - Part -1 (pages 38 to 60) published by the Government of India, Ministry of Surface
Transport, Department of Road Transport and Highways (Latest Reprint).
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SECTION 3A

CONDITIONS OF PARTICULAR APPLICATION (COPA)

Section 3A
Conditions of Particular Application (CoPA)

CONDITIONS OFPARTICULAR APPLICATION (COPA)

The Conditions of Contract - Conditions of Particular Application (Section 3-A) are amendments and additions to the
Conditions of Contract (Section 3). Clause numbers in this section correspond to those in the Conditions of Contract
(Section 3), except for clauses with numbers higher than 62. Clauses, having numbers higher than 62, are additional
clausestothe Conditions of Contract.

The following clauses in Section 3- Conditions of Contract have been amended and the amendments are given in
Section 3-A Conditions of Particular Application.

1.1,23,51,21.1,42.1,42.2,43.1,43.2,44.1,44.2,50.1,51.1,51.4 and 61.1.

The following are additional clauses to the Section 3— Conditions of Contract and are given in Section 3-A
Conditions of Particular Application.
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63,64 & 65.

Whenever there is a conflict or inconsistency between the Section 3A (Conditions of Particular Application) andthe
Section 3 (Conditions of Contract), the provisions sipulated in the Section 3-A(Conditions of Particular Application)
shall prevail over and supersede those appearing inthe Section 3 (Conditions of Contract)

Following clauses of Conditions of Contract stands modified and applies to rule ower the corresponding
clause of Conditions of Contract

Interpretation
Clause no 1.1

Terms which are defined in the Contract Data are not also defined in the Conditions of Contract but keep their
defined meanings, Capital initialsare used to identify defined terms.

The Dispute Redressal Committee are the persons appointed by the concemed Department of Govt. of West
Bengal to resolved disputes in the firg instance, as provided for in Clauses 24 and 25. The congituent members of
the Dispute Redressal Committee are defined;

High Power Bid Evaluation Committee to be congituted by the I&WD, Govt of West Bengal to evaluate the
Bid;

Suspension Committee to be constituted by the I&WD, Govt of West Bengal to suspend the bidder from
procurement process;

Debarment Committee to be congituted by the I&QWD, Govt of Wes Bengal to suspendthe bidder to participate
in any procurement process;

Bill of Quantities meansthe priced and completed Bill of Quantities forming part ofthe Bid;
Compensation Events arethose defined in Clause 44 hereunder;

The Completion Date is the date of completion of work as certified by the Engineer in accordance with Clause
55.1;

The Contract is the Agreement between the Employer and the Bidder to execute, complete and maintain the
works till the completion of Defect Liability periods. It consistsof the document lised in Cl.2.3;

The Contract Data definesthe documents and other information which comprise the Contract. T he Contractor is
a person or Corporate Body whose Bidto carry ou the works has been accepted by the Employer;

The Contractor’s Bid is the complete bidding document submitted by the Contractor to the Employer anc
includes Technical & Financial Bids;

The Contract Price is the price sated in the Letter of Acceptance and thereafter as adjusted in accordance with
the provisions of the Contract;

Days are calendar days; months are calendar months;

A Defect is any part of the works not completed in accordance with the Contract;

The Defects Liability Period isthe periodnamed inthe Contract Data and calculated from the completion date;
The Employer isthe party who will employ the Contractor to carry out the works;

The Engineer is the Executive Engineer of the I&WD, Govt of Wes Bengal, who is responsible for supervising
the Contractor, adminisering the Contract, certifying payments to the Contractor, issuing and valuing the
Contract, recommending for extension of time and valuing the compensation event. Since the instant work ic
spread out in different parts of different districts there will be more than one Engineer for this project and the
names and jurisdiction assignments agains each of them have been detailed at Contract data;
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Project Management Consultant (PMC) is the Consultancy Organization (RITES Ltd) engaged by the
Department to carry out the detailed design, estimate preparation, bid preparation, drawing preparation, day to day
supervision of works, taking measurement of executed works in Measurement Books (MBs) and Level Books
(LBs), suggesting to the Engineer any addition & alteration in drawings, suggesting to the Engineers any excess of
items, ensuring day to day quality control etc. The name and role of the PMC are detailed at Contract data.

The Drawing and Disbursing Officer is an Executive Engineer of Irrigation & waterways Directorate,
Government of West Bengal, as mentioned in the Contract Data, will make all payments to the contractor
centrally after obtaining certified bill copies from the Engineers;

Equipment isthe Contractor's machinery and vehicles brought temporarily tothe Siteto construct the Works;
The Initial Contract Price is the Contract Price liged in the Employer's Letter of Acceptance;

The Intended Completion Date is the date on which it is intended that the Contractor shall complete the Works.
The Intended Completion Date is ecified in the Contract Data. The Intended Completion Date may be revisec
only by the Engineer by issuing an extension oftime;

Materials are all supplies, including consumables, used by the contractor for incorporation in the Works.

Plant is any integral part of the Works which is to have a mechanical, electrical, electronic or chemical or
biological function.

The Site is the area defined as such in the Contract Data.

Site Inwestigation Reports are those which were included in the Bidding documents and are factual
interpretative reports about the surface and sub-surface conditions at the site.

Specfication means the Secification of the Works included. in the Contract and any modification or
addition made or gpproved by the Engineer.

The Start Date is given in.the Contract Data. It is the date when the Contractor shall commence executior
of the works. It does not necessarily coincide with any of the Site Possession Dates.

A Sub-contractor is aperson or corporate body who has a Contract with the Contractor to carry out apart of
thework in the Contract which includes work on the Site.

Temporary Works are works designed, construded, installed, and removed by the Contractor which are
needed for construction or installation of the Works.

A Variation is an instruction given by the Engineer, which varies the Works.
The Works are what the Contract requires the Contractor to construd, install, and handover to the Employer,
as defined in the Contract Data.

Clause no.2.3
Substitute clause no.2.3 of Conditions of Contract by the following;

The documents forming the Contract shall be interpreted in the following order of priority:
(1) Contract

(2) Letter of Acceptance, noticeto proceed with the Works

3) Contractor's Bid

(4) Contract Data

(5) Special Conditions of Contract and Conditions of Particular Applications (COPA)
(6) Conditions of Contract

(7) Specifications

(8) Drawings
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(9) Bill of quantities and
(10)  Any other document listed in the Contract Data as forming part ofthe Contract.

Delegation

Clause no.5.1

Substitute clause no.5.1 of Conditions of Contract by the following;

The Engineer may delegate any of his duties and responsibilities to other people except to the members of Dispute
Redressal Committee, with written concurrence of the Employer and after notifying the Employer and the
Contractor and may cancel any delegation after notifying the Employer and the Contractor except the following
for which Engineer needs to obtain specific approval of the Employer beforehand:

(a) Approving subcontracting of any parts of the Works;
(b) Certifying additional cot;

(© Determining an extension oftime;

(d Issuing a variation order;

(e) Fixing ratesor prices.

Possession of the site

Delete clause no. 21.1 of Conditions of Contract and substitute with the following:

The Site of Work consists of existing bridges (mostly wooden bridges) over drainage channels and irrigation
canals. Most of these bridges are of single lane (3.5m) or 4.25m wide and used by local inhabitants for ferrying
their daily wares by bicycle or motor bikes. Four wheelers or other public utility vehicles generally do not use
these bridges except in case of emergency. There is no land acquisition required or envisaged at this stage. T he
contractor hasto dismantle the existing bridges at many of the locations and provide temporary diversion so as not
to obstruct the flow of water in irrigation channels during the peak harvesting season. The temporary diversion
shall be decided in consultation with the Engineer. Employer shall provide access to the entire site on Start Date.
Possession of site shall be provided on Start Date but some of the bridge sites may contain some encumbrances,
which may include but may not limited to Electric Poles, Telephone Poles, Trees, water pipelines, gas pipelines,
encroachment etc. for which Employer shall assist the executing agency for removal of such encumbrances.
Employer shall remove the encumbrances so asto make the Site of Work encumbrance free to the extent such site
is required for execution of work and such removal shall be carried out by Employer progressively in the manner
stated in Contract Data. Contractor shall have to fulfill its obligation as per Specification of Works related to
Public Utilities. Contractor shall take into account in its Work Program, such progressive removal of
encumbrances from Site of Works as sated in Contract Data.

Identifying Defects

Delete clause no. 32.1 of Conditions of Contract and substitute with the following:

The Project Management Consultant will ensure carryout the day to day quality control of ongoing works at the
site laboratories of the contractor and shall check the contractor’s work and notify the contractor of any defects
that are found. Such checking shall not affect the Contractors responsibilities. On being informed by the PMC, the
Engineer may ingtruct the Contractor to search for a defect and to uncover and test any work that the Engineer
considers may have a defect.

Tests

Delete clause no. 33.1 of Conditions of Contract and substitute with the following:
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If the PMC ingructs the Contractor to carry out atest not specified in the Specification to check whether any work
has a Defect and the test shows that it does, the Contractor shall pay for the test and any samples. If there is no
defect,the test shall be a compensation event.

Bill of Quantities
Add clause no. 36.3 and 36.4 to Conditions of Contract which shall read as:

36.3 The PMC will record the measurements of completed works for which MBs (Measurement Books), LBs
(Level Books) etc are to be issued to them by the Engineer. The Engineer and its subordinate officers will

exercise percentage checking onthe measurements during taking such measurements or at later date.

36.4(a) The Junior Engineer of Irrigation & waterways Directorate, sub-ordinate to any Engineer, will
exercise at least 40% check on the measurements recorded by the PMC in MBs and LBs issuec
by the Engineer to the PM C;

36.4(b) The Assistant Engineer of Irrigation & waterways Directorate, sub-ordinate to any Engineer, will
exercise at least 15% check on the measurements recorded by the PMC in MBs and LBs issuec
by the Engineer to the PM C.

Changes in the Quantities
Delete clause no. 37.1 and 37.2 of Conditions of Contract and substitute with the following:

37.1 No price adjustment will be allowed even if the final quantity of the work done differs from the
quantity in the Bill of Quantities for the particular item by more than 25% provided the total
expenditure stays within the initial Contract Price.

37.2  The Engineer shall not adjust rates from changes in quantities if thereby the Initial Contract Price
is exceeded.

Payment Ce rrtificate
Delete Clause 42.1 and 42.4 and substitute with the following:

421 The Contractor shall submit to the PMC, monthly statements of the estimated value of the work
completed less the cumulative amount certified previously. The PMC after examining the contractor’s
monthly statement of estimated value, will forward the sameto the Engineer for making payment within 7
days from the receipt of such monthly satement of estimatedvalue from the contractor.

422 The concerned Engineer shall check the contractor’s monthly satement within 7 days and certify the
amount to be paidto the Contractor after taking into account any credit or debit for the month in question
in respect of materials for the works in the relevant amounts and under conditions set forth in Sub-clause
51(3) of the Conditions of Contract.

Add Clause 42.7 which shall read as:

42.7  Each Engineer will forward the respective monthly satement of estimated value of work for respective
jurisdictionsto the DDO for making payment to the Contractor centrally.

Compensation event

Clause no. 44.1

Substitute clause no0.44.1 of Conditions of Contract by the following:

The following are Compensation Events unless they are caused by the Contractor:

(a) The Employer does not give accessto the Site by the Site Possession Date stated in the Contract Dat a;
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(b) The Engineer orders a delay;

(c) Engineer does not issue approval of drawings, specifications, ingructions required for execution of Works
or do not issue the same within 14 days of submission of necessary site data by Contractor to the Engineer
as may be required for issuance of such drawing/instruction;

(d) The Engineer ingtructs the Contactor to uncover or to carry ou additional tests upon Work which is then
foundto have no defects;

(e) The Engineer does not approve or disapprove of a subcontract to be let, within 28 days;

(f) Ground conditions are substantially more adverse than could reasonably have been assumed before
issuance of Letter of Acceptance from the information issued to Bidders (including the Site Invegigation
Reports), from information available publicly and from a visual inspection of the Site as stated in Contract
Data;

(9) The Engineer gives an instruction for dealing with an unforeseen condition, caused by the Employer or
additional Work required for safety or other reasons;

(h) Other contractors, public authorities’ utilities or the Employer does not work within the dates and other
congraints stated in the Contract and they cause delay or extra cost tothe Contractor;

0] The effect onthe Contractor of any of the Employer's Risks;
)] Other Compensation Events lised in the Contract Data or mentioned inthe Contract.

Clause no. 44.2
Substitute clause no.44.2 of Conditions of Contract by the following:

If the Contractor suffers delay and/or incurs costs due to a Compensation Event in accordance with the terms of
Sub-Clause 44.1, the Engineer shall, after due consultation with the Employer andthe Contractor, determine:

(a) Any extension of time to which the Contractor is entitled, and

(b) The amount of such costs, which shall be added to the Contract Price, and shall notify the Contractor
accordingly, with a copy to the Employer.

Price Adjustment
Clause 47.1 and 47.2
Deleted

Bonus
Clause no.50.1
Deleted

Advance Payment
Substitute clause no.51.1 of Conditions of Contract by the following:

51.1 The Employer shall make Mobilization Advance as per the rate and conditions laid down in the
Contract Data, to the contractor. The Mobilization Advance would be interest bearing advance at
a simple interest, as stated in the Contract Data. Interest on advance payment will be charged at SBI

PLR as effective on 28 days prior to last day of submission of Bid and the rate of interest shall remain
unchangedtill recovery of the Advance in full.

Delete Clause no.51.4 of Conditions of Contract.
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TakingOwer

Add the following Clause 56.2,56.3 and 56.4 which shall read as:

56.2. In case of Stage Construction or Milestone as laid in Contract Data comp letion of the Stage / Milestone
will be judged by the Engineer as per the details specified in Contract Data.

56.3. Contractor may request the Engineer to issue certificate for substantial completion of the work and the
Engineer, if satisfied with the functional requirement of the work can make a snag list of items of
works which are very minor in works and will not affect the functional requirement of the work
Engineer will make the time required for the individual items in snag list in consultation with the
Contractor with a declaration to comp lete the whole work in reasonable time.

56.4. Observing the above formalities Engineer if satisfied may issue substantial completion certificate with
the gpproval of the Employer, but in no case Certificate will be issued if the work is completed less
than 90% of the whole work.

Property
Clause no.61.1
Substitute clause n0.61.1 of Conditionsof Contract by the following:

In case the Contract isterminated as a result of a Contractor's default, the Contractor shall immediately arrange to
pay any amount due to the Employer and demobilize all his materials on Site, Plant, Equipment, Temporary
Works etc.

Additional Clauses of Contract

Submission of Working Drawings

Clause no 63

All design calculations and fabrication and /or erection drawings and drawings for temporary works including
false work (such as formwork, staging, centering, scaffolding, specialised constructional, handling and launching
equipment and temporary diversion etc.) as well as bar bending and cutting schedules for reinforcement, material
lists for dructural fabrication as well as detailed drawings for templates and anchorage and temporary support
details for pre-gressing cables etc. shall be prepared by the Contractor at his own cos and forwarded in triplicate
to the Engineer at least three weeks in advance of actual congructional requirements. The Engineer shall check
and return one copy of the same for the Contractor’s use with amendments, if any, noted in red ink within two
weeks of submission. Such approval shall not relieve the Contractor of any of his responsibilities in connection
with temporary works. The Contractor will supply four copies of the approved drawings for the Engineer’s use.
The cogt of preparing all such items of work shall be deemed to have been included in the respective rates/prices
quoted by the Contractor in the Bill of Quantities.

Cost of such preparation and submission of design /drawing including revisions as required shall be deemed to be
incidental tothe Contract Price.

Contractor’s Design Consultant

Clause 64
Within 21 (T wenty-one) days of the date of signing ofthe Agreement, the Contractor shall:

A) Appoint a “Contractor’s Design Consultant” for the conducting survey including fixing of TBM |,
Traverse surwy, centerline fixing, taking OGL etc, generating road cross section and updating it regularly
for billing as per standard commercially available software, preparing Work Program in MS-Project
/Primavera or equivalent , working drawings of major/minor bridges, culverts and as-Built Drawings who
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shall be responsible, on behalf of the Contractor, for surveys, invegigations, collection of data and preparation all
working Drawings including design and preparation of staging drawing /design and all design works related to the
congruction of the project. Contractor’s Design Consultant shall prepare Working Drawings and design
calculation required, if applicable, shall be developed in conformity with the Specifications. The Contractor’s
Design Consultant shall be a reputed Consultant Firm (which shall be Proprietorship Firm/Partnership Firm
/Company registered under Companies Act 1956) and is in business of providing consultancy services for
preparation of design and drawings for ROBs and major bridges for last 10 (Ten Years). Contractor shall propose
to the Employer a panel of three names of qualified and experienced firms from whom the Employer/Engineer
may approve one to be the Design Consultant. Provided, however, that if the panel is not acceptable to the
Employer /Engineer and the reasons for the same are furnished to the Contractor, the Contactor shall propose to
the Employer a revised panel of three names from the firms empanelled as consultants by the [Ministry of Roac
Transport and Highways] for obtainingthe consent of the Employer . The Contractor shall also obtain the consent
of the Employer for the key personnel of such selected Design Consultant (one Structural Engineer with at lead
10 years experience of design of Bridges/Culverts and one Highway Engineer with 10 years experience in
design/construction of highways conversant with highway design software, AutoCAD etc. Provided such Design
Consultant must have office in Kolkata and the approved key personnel and support personnel are generally
stationed in Kolkata and available on as required basis. Any replacement of the key personnel or the Contractor’s
Design Firm shall require written prior approval of the Employer and shall only be considered for reasons
acceptable to the Employer. Contractor shall provide a copy of Agreement with the Design Consultant to the
Engineer ofthe Project and Employer for reference.

Provided further such Contractor’s design Consultant shall be neither the firm (nor its parent company /associate)
neither engaged as Supervision Consultant for the project/contract or be the DPR Consultant, who prepared the
project for the Employer.

B) The Contractor’s Design Consultant shall, on behalf of the Contractor,

(1) Prepare working drawings of all bridges (major/minor)/culverts /sructure etc with any calculation, if
necessary.

(ii) Prepare/Check and confirm survey data, cross section on behalf of the Contractor;

(iii) Prepare and submit *As-Build Drawings’ of all Bridges, Culvert and structures as executed.

C) The Contractor shall prepare and submit all the working drawings, data, detail calculation, incorporation of
comments of Engineer as applicable, with reasonable promptness and in such sequence as is consistent with its
work program for timely Project Completion. By submitting the working drawings for review to the Engineer, the
Contractor shall be deemed to have representedthat it has determined and verified that the design and engineering,

including field construction criteria related thereto, are in conformity with the Scope of the Project, the
Specifications and Standards and the Applicable Laws;

During Defect Liability Period, Contractor, in addition to rectification of defective works, shall take all necessary
actions asmay be required or as per direction ofthe Engineer:

(a) Undertake repairsto structures as may be required for safe movement of traffic as directed by the Engineer;
(b) repairthe approach roadsto the bridges including making the rain cuts on the embankments.

Cost of such repair during Defect Liability Period to ensure safety of traffic shall be deemed to be included in the
Contract Price.

Procedure for Suspension and Debarment

Clause 65

The procedure as laid down below shall govern the suspension/debarment of Suppliers / Contractors/ Consultants
(Contractors for brevity) involved in Government procurement for offences or violations committed during
competitive bidding and contract implementation, for the works under Different Department, Government of West
Bengal.
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Grounds for Suspension and Debarment :-
1) Submission of eligibility requirements containing false information or falsified documents;

2) Submission of Bids that contain false information or falsified documents, or the concealment of such
information in the Bids in order to influence the outcome of eligibility screening or any other sage of the
bidding process;

3) Unauthorized use of one’s name/digital signature certificate for purpose of bidding process;

4) Any documented unsolicited attempt by a bidder (A Person/Contractor/Agency /Joint
Venture/Consortium/Corporation participating in the procurement process and/ or a person
Contractor/Agency/ Joint Venture/Consortium/Corporation having an agreement / contract for any
procurement with the department shall be referred as Bidder) unduly influence the outcome of the bidding in
his favour;

5) Refusal or failure to pos a self-declaration to the effect of any previous debarment imposed by any other
department of State Government and/or Central Government;

6) All other actsthat tend to defeat the purpose of the competitive bidding such as lodging false complain about
any Bidder, lodging false complain about any Officer duly authorized by the Department, restraining any
interested bidder to participate in the bidding process, etc;

7) Assignment and subcontracting of the contract or any part thereof without prior written approval of the
procuring entity;

8) Whenever adverse reports related to adverse performance, misbehavior, direct or indirect involvement in
threatening, making false complaints etc. damaging the reputation of the department or any other type
complaint considered fit by the competent authority of the department , are received from more than one
Officer or at more than one occasion from individual Officer;

9) Refusal or failure to post the required performance security/earnest money within the prescribed time withou
justifiable cause;

10) Failure in deployment of Technical Personnel, Engineers and / or Work Supervisor having requisite license/
supervisor certificate of competency as specified in the contract;

11) Refusal to accept an award after issuance of “Letter of Acceptance” or enter into contract with the
Government without justifiable cause;

12) Failure of the Contractor, due to solely to his fault or negligence, to mobilize and start work or performance
within the specified period as mentioned in the “Letter of Acceptance”, “Letter of Acceptance cum Work
Order”, “Work Order”, “Notice to Proceed”, “Award of Contract”, etc;

13) Failure by the Contractor to fully and faithfully comply with its contractual obligations without valid
cause, or failure by the Contractor to comply with any written lawful instruction of the Procuring
Entity/Authority ( The Officer authorized by the Administrative Department , Govemment of West
Bengal, for procurement) or its representative(s) pursuant to the imp lementation of the Contract;

14) For the procurement of goods, unsatisfactory progress in the delivery of the goods by the manufacturer,
supplier, or distributor arising from his fault or negligence and/or unsatisfactory or inferior quality of goods,
vis a vis as laid down in the contract;

15) Willful or deliberate abandonment or non-performance ofthe project or Contract by the Contractor resulting to
substantial breach thereof without lawful and/or just cause.

Retention

The Employer shall retain from each payment due to the Contractor the proportion stated in the Contract

Data until Completion of the whole of the Works. Total retention amount shall not exceed 10% (Ten
percent) of the actual value of work executed including Performance Security. Apart from 5%
Performance security in the form of Bank guarantee the remaining amount [resulting 10% of the actual
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value of work executed (i.e. more or less 5%)] is to be deducted from each progressive bill.

2) On completion of whole of the works retention money will be released in the following manner provided
the retention money is not forfeited under conditions of contract:-

0] The Performance Security (5% of Contract Value) will be released after physical and financial
completion of the work but before expiry of the Defect Liability Period against receipt of equivalent
amount of bank Guarantee of approved bank of Reserve Bank of India which will remain valid till the
expiry of the Defect Liability Period.

(i) The Balance Retention money after release of Performance Security will be released within 28
days from the date of expiry of Defect Liability Period.

SPECIAL CONDITIONS OF CONTRACT

1. LABOUR:

The Contractor shall, unless otherwise provided in the Contract, make his own arrangements for the engagement
of all gaff and labour, local or other, and for their payment, housing, feeding and trangport.

The Contractor shall, if required by the Engineer, deliver to the Engineer areturn in detail, in

such form and at such intervals asthe Engineer may prescribe, showing the staff and the numbers of the several
classes of labour from time to time employed by the Contractor on the Site and such other information as the
Engineer may require.

2 COMPLIANCEWITH LABOUR REGULATIONS:

During continuance of the contract, the Contractor and his sub-contractors shall abide at all times by all existing
labour enactments and rules made thereunder, regulations, notifications and bye laws of the State or Central
Government or local authority and any other labour law (including rules), regulations, bye laws that may be
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passed or notification that may be issued under any labour law in future either by the State or the Central
Government or the local authority. Salient features of some of the major labour laws that are applicable to
congruction industry are given below. The Contractor shall keep the Employer indemnified in case any action i
taken against the Employer by the competent authority on account of contravention of any of the provisions of any
Act or rules made thereunder, regulations or notifications including amendments. If the Employer is caused to pay
or reimburse, such amounts as may be necessary to cause or observe, or for non-observance of the provisions
stipulated in the notifications/bye laws/Acts/Rules/regulations including amendments, if any, on the part of the
Contractor, the Engineer/Employer shall have the right to deduct any money due to the Contractor including his
amount of performance security. The Employer/Engineer shall also have right to recover from the Contractor any
sum required or estimatedto be required for making goodthe loss or damage suffered by the Employer.

The employees of the Contractor and the Sub-Contractor in no case shall be treated as the employees of the
Employer at any point of time.

SALIENT FEATURES OF SOME MAJOR LABOUR LAWS APPLICABLE TO ESTABLISHMENTS
ENGAGED INBUILDING AND OTHER CONSTRUCTIONWO RK.

a) Workmen Compensation Act 1923:- The Act provides for compensation in case of injury by accident arising
out of and during the course of employment.

b) Payment of Gratuity Act 1972:- Gratuity is payable to an employee under the Act on satisfaction of certain
conditions on separation if an employee has completed 5 years service or more on death, the rate of 15 days
wages for every completed year of service. The Act is applicable to all establishments employing 10 or more
employees.

¢) Employees P.F. and Miscellaneous Provision Act 1952: The Act Provides for monthly contributions by the
employer plus workers @ 10% or 8.33%. The benefits payable under the Act are:

(i) Pension or family pension on retirement or death, asthe case may be;

(i) Deposit linked insurance on the death in harness of the worker;
(iif) Payment of PR accumulation on retirement/death etc.

d) Matemity Benefit Act 1951:- The Act provides for leave and some other benefitsto women employees in case
of confinement or miscarriage etc.

e) Contract Labour (Regulation & Abolition®) Act 1970:- The Act provides for certain welfare measuresto be
provided by the Contractor to contract labour and in case the Contractor failsto provide, the same are requirec
to be provided, by the Principal Employer by Law. The Principal Employer is required to take Certificate of
Registration and the Contractor is required to take license from the designated Officer, The Act is applicable to
the esablishments or Contractor of Principal Employer, if they employ 20 or more contract labour.

f) Minimum Wages Act 1948:- The Employer is supposed to pay not less than the Minimum Wages fixed by
appropriate Government as per provisions of the Act, if the employment is a scheduled employment.
Construction of Buildings, Roads, Runways are scheduled employments.

g) Payment of Wages Act 1936:- It lays down as to by what date the wages are to be paid, when it will be paid
and what deductions can be made from the wages of the workers.

h) Equal Remuneration Act 1979:- The Act provides for payment of equal wages for work of equal nature to
Male and Female workers and for not making discrimination againg Female employees in the matters of
transfers, training and promotions etc.

i) Payment of Bonus Act 1965:- The Act is applicable to all esablishments employing 20 or more employees.
The Act provides for payments of annual bonus subject to a minimum of 8.33% of wages and maximum of
20% of wages to employees drawing Rs.3500/-per month or less. The bonus to be paid to employees getting
Rs.2500/-per month or above upto Rs.3500/- per month shall be worked out by taking wages as Rs.2500/ -per
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month only. The Act does not apply to certain establishments. The newly set-up establishments are exemptec
for five years in certain circumsances. Some of the State Governments have reduced the employment size
from 20 to 10 for the purpose of applicability of this Act.

j) Industrial Disputes Act 1947:- The Act lays down the machinery and procedure for resolution of Industrial
disputes, in what situations a strike or lock-out becomes illegal and what are the requirements for laying off or
retrenchingthe employeesor closing down the establishment.

k) Industrial Employment (Standing O rders) Act 1946:- It is applicable to all establishments employing 100 or
more workmen (employment size reduced by some of the States and Central Government to 50). The Act
provides for laying down rules governingthe conditions of employment by the Employer on matters providec
inthe Act and get the same certified by the designated Authority.

I) Trade Unions Act 1926:- The Act lays down the procedure for registration of trade unions of workmen anc
employers. The Trade Unions registered under the Act have been given certain immunities from civil anc
criminal liabilities.

m) Child Labour (Prohibition & Regulation) Act 1986:- The Act prohibits employment of children below 14
years of age in certain occupations and processes and provides for regulation of employment of children in
all other occupations and processes. Employment of Child Labour is prohibited in Building and
Construction Industry.

n) Inter-State Migrant workmen's (Regulation of Employment & Conditions of Service Act 1979:-
The Act is applicable to an establishment which employs 5 or more inter-state migrant workmen
through an intermediary (who has recruited workmen in one state for employment in the
establishment situated in another state). The Inter-State migrant workmen, in an establishment to
which this Act becomes applicable, are required to be provided certain facilities such as housing,
medical aid, travelling expenses from home upto the establishment and back, etc.

0) The Building and Other Construction workers (Regulation of Employment and Conditions of Service)
Act 1996 and the Cess Act of 1996:- All the establishments who carry on any building or other construction
work and employs 10 or more workers are covered under this Act. All such establishments are required to pay
cess at the rate not exceeding 2% of the cost of congruction as may be modified by the Government. T he
Employer of the establishment is required to provide safety measures at the Building or congruction work anc
other welfare measures, such as Canteens, Firs-Aid facilities, Ambulance, Housing accommodations for
workers near the work place etc. The Employer to whom the Act applies hasto obtain a registration certificate
from the Registering Officer appointed by the Government.

p) Factories Act 1948 :- The Act lays down the procedure for approval of plans before setting up a factory, health
and safety provisions, welfare provisions, working hours, annual earned leave and rendering information
regarding accidents or dangerous occurrences to designated authorities. It is applicable to premises employing
10 persons or more with aid of power or 20 or more persons without the aid of power engaged in
manufacturing process.
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SECTION 4

CONTRACTDATA
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CONTRACT DATA

Clause Reference
with respect
to Section 3

Items marked “N/A” do not apply in this Contract.

1.

The Employer is [CL.1.1]

Name: The Chief Engineer (South West), I&WV D, Govt of West Bengal.
Address: Office of The Chief Engineer (South West)

I&WD, Govt of West Bengal

KhasJungle,

Web Site httpps://www.wbtenders.gov.in.

Email: I&NVD@amail.com

Name of authorized Representative (Will be intimated later)

List of Engineer andtheir jurisdiction are given below:

Div. Of

Executive No. of

Engineer Dist. Bridges
EE-WMD Paschim Midnapur (16 Nos.)
EE-EMD Purba Midnapur (20 Nos)
EE-KCD-II Bankura (13 Nos.)
EE-BID Bankura (5Nos)
EE-KCD-III Bankura (13 nos)
EE-KCD -1 Paschim Midnapur (12 nos)
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EE-KCD -1V Paschim Midnapur (6 Nos)

EE-KCD -V Jhargran (17 nos)

EE-DHW Paschim Bardhwan (9 nos.)

EE-RBI Bankura (11 nos.)
The name ofthe PMC: RITES Ltd, Highway Division, Kolkata

Name of Authorized Representative: ~ To be named

The Defects Liability Period is 3 YEARS (1095 DAYS) from the date of completion. [CL.1.1&35]
During Defect Liability Period, Contractor, in addition to rectification of defective works, shall take all necessary
action for safe, smooth and uninterrupted flow of traffic as per direction of the Engineer:

Cost of such repair during Defect Liability Period to ensure safety of traffic shall be shall be deemed to be
included in the Contract Price.

The Start Date shall be the nextday of date of issue of the Notice to Proceed with the Work.
[Cl1.1]

The Intended Completion Date for the whole of the Works is 30 months after start of work with the following
milestones:

[CL1.1, 17&28]
Milestone dates: [Cl.2.2 & 49.1]
Physical worksto be completed Period from the start date

Milestone 1 Completion of foundation work of all bridges 12 months
Milestone2  Completion up to pier cap level of all bridges 18 months

Milestone3  Completion of Superstructure of all bridges 30 months
including wearing course

The site of the bridges are located as given in the drawing [ClI1.1]

The name and identification number of the Contract NIT No. DATED [Cl. 1.1]
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10.

11.
12.

The Works consists of Congruction of 122 numbers of RCC Bridges over drainage channels and irrigation canals
in connection with Infrastructure GAP Project, in Birbhum, Bankura, Bardhamann and Purba Medinipur districts
of West Bengal. The work shall, inter-alia, include the following as specified or directed:

(A) Bridge Works

Site clearance including dismantling of existing structures and providing temporary diversion structures wherever
directed; setting out, provision of foundations, piers abutments and bearings; structural steel/pre-
stressed/reinforced cement concrete superstructure including fabrication, transportation, erection and launching of
girders of minor and major bridges; wearing coat, hand railings, expansion joints, approach slabs, drainage
spouts/down take pipes, arrangements for fixing light poss if required, water mains, utilities etc; provision of
suitably designed protective works; providing wing/return walls; provision of road markings, road signs etc
wherever directed; all aspects of quality assurance; clearing the Site and handing over the Works on completion;
rectification of the defects during the Defects Liability Period and submission of "As-built" drawings and other
related documents; other items of work as may be required to be carried out for completing the Works in
accordance with the drawings andthe provisions of the Contract and to ensure safety.

(B) Road Works

Site clearance; setting-out and layout of the approach road; widening of exigting carriageway and strengthening
including camber corrections, as directed; congruction of new road/ parallel service road as required; supplying
and placing of drainage channels, flumes, guard posts and guard other related items; congruction /extension of
cross drainage works, bridges, approaches and other related stones; protective works for roads/bridges;
rectification of the defects in the completed works during the Defects Liability Period; submission of "As-built"
drawings and any other related documents; and other item of work as may be required for completingthe Works
in accordance with the drawings and provisions of the Contract to ensure safety.

(C) Other Items

Any other items as required to fulfil all contractual obligations as per the Bid documents.
[Cl.1.1]

The following documents also form part of the Contract: [CI. 2.3(9)]
(1) Contract Agreement;

(2) Letter of Acceptance, Notice to Proceed with the Works;

(3) Contractor's Bid;

(4) Contract Data;

(5) Special Conditions of Contract and Conditions of Particular Application;

(6) Conditions of Contract;

(7) Specifications;

(8) Drawings;

(9) Bill of quantities; and

(10)  Correspondences and Minutes of Meeting between the Employer and the Contractor /Bidder after
Opening of Bid andprior to issuance of Letter of Acceptance.

The law which appliestothe Contract isthe law of Union of India [Cl.3.1]
The language of the Contract documents is English [CI. 3.1]

Page No-78 -



13.
14.
15.
16.

17.
18.

19.

19a.

20.

21.

22.
23.

24.

Work;

25.

26.

217.

Limit of subcontracting 25% of the Initial Contract Price [CI.7.1]
The Schedule of Other Contractors [CI. 8]
The Schedule of Key Personnel - Asper Annex-1 to Section | [CI. 9]

The minimum insurance cover for physical property, injury and death is Rs.5 lakhs per occurrence with the
number of occurrences limited to four. After each occurrence, the Contractor shall pay additional premium

necessary to make insurance valid for four occurrences always.
[Cl. 13]

Site invegtigation report [CI. 14]

The Site Possession Dates - All the bridge sites are generally free from encumbrances. For relocation of the bridge
site, there could some encumbrances for reconstruction of the approach road which shall be jointly recorded by the
Contractor, Engineer and the concerned representative of the Employer within 15 (fifteen days) from Start Date.
These shall be removed by the Contractor during execution so asto provide encumbrance free Site to the Selectec
Bidder in following manner. [CI. 21]

Fees and types of reimbursable expenses to be paid to the Dispute Review Expert and the amount of Fees shall be
decided after signing of the Contract on mutual consent. [CI. 25]

Place of Arbitration is Kolkata. [Cl. 25.3]

Appointing Authority for the Dispute Review Expert - Unless agreed by and between the Employer and the
Contractor, Chairman of the DRE shall be appointed by the Council, Indian Roads Congress, New Delhi.
[Cl. 26]

The period for submission of the program for approval of Engineer shall be 14 days from the issue of Letter of
Acceptance. [Cl. 27.1]

The period between program updates shall be 120 days. [CI. 27.3]

The amount to be withheld for late submission of an updated program shall be Rs. 10 lakhs.

[Cl. 27.3]
The following events shall also be Compensation Events: [Cl. 44 (])]

Substantially adverse ground conditions encountered during the course of execution of Work not provided for in
the Bidding Documents.

0] Removal of underground utilities detected subsequently within the toe lines;

(i) Significant change in soil classification requiring additional mobilization by the contractor;

(iii)  Removal of unsuitable material like marsh, debris dumps etc which could not be foreseen earlier;

(iv)  Artesian Condition at location of the bridge foundation;

(i) River training requiring protection of permanent work;

(iii)  Presence of historical, archaeological or religious structures, monuments interfering with the

(iv)  Restriction of access to ground imposed by civil, judicial, or military authority.

The currency of the Contract is Indian Rupees. [CI. 46]

The proportion of payments retained (retention money) shall be 6% from each bill subject to a maximum of 5% of
final Contract Price. [Cl 48]

For whole of Work (1/2000)th of the
Initial Contract Price, rounded off to

the nearest thousand, per day.

Amount of liquidated damages for
delay in completion of Works

[Cl.49]
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28.

29.

30

31.

32.

33.

34.

Maximum limit of liquidated
damage for delay in completion of
Work.

Amount of Bonus for early
completion of whole of the Works

Maximum limit of bonus for early
completion of Work

The amounts of the advance
payment are

Nature of Advance

Mobilization

Equipment

Secured
advance
for non-
perishable
materials
brought to
site

10 per cent of the Initial Contract
Price rounded off to the nearest
thousand.

Nil

No Bonus is payable

Amount (Rs.) Conditions to be
fulfilled

10% of the Contract Price on
submission of unconditional Bank
Guarantee of equivalent amount,
drawn in favour of the Executive
Engineer/ West Medinipur Division,
Irrigation & waterways Directorate
from a schedule bank. The
mobilization advance along with
10% simple interet is to be
recovered in five ingallments
commencing from the 1% R/A bill.
The Bank guarantee will remain valid
till the recovery of the entire
Mobilisation Advance.

No separate Equipment advance

No secured advance is payable

Repayment of advance payment for mobilization and equipment:

Explained at clause-30

Repayment of secured advance: No secured advance is payable

[Cl. 49.1]

[CI. 50]

[CI. 50]

[C1.51]

[Cl 51.3]

[CI. 51.3]

The Securities shall be for the following minimum amounts equivalent as a percentage of the Contract Price:

Performance Security for 10 per cent of contract price plus Rs

[CI.52]

evaluation of the bid) as Additional Security in termsof ITB Clause 29 5.

(to be decided after
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35.

36.

37.

38.

39.

The gandard form of Performance Security acceptable to the Employer shall be an unconditional Bank Guarantee
of the type aspresented in Section 8 of the Bidding Documents.

The Schedule of Operating and Maintenance Manuals_~ N/A [CI. 58]

The date by which "as-built" drawings (in scale as directed) in 2 sets are required is: within 28 days of issue of
certificate of completion of whole or section of the Work, asthe case may be.

[CI158.1]
The amount to be withheld for failingto supply "as built" drawings by the date required is Rs.50 Lakhs.
[C158.2]
The following events shall also be fundamental breach of contract: [Cl.59.2]

"T he Contractor has contravened Sub-clause 7.1 and Clause 9 of CoC."

The percentage to apply to the value of the Work not completed representingthe Employer's additional cos for

completingthe Work shall be 20 per cent. [3, Cl.60.1]
SECTION -8
(SECURITIES AND FORMS)
AMEND ED

FORMATS HERE-IN SHALL PREVAIL OVER THEFORMATS OFSECTION 8 of STANDARD BIDDING

DOCUMENT OF MORT&H, GOI
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Format for Bid Security (Bank Guarantee)

BID SECURITY (BANK GUARANTEE)

(Clause 16.1 OF ITB)

peleted

In consideration of you, Chief Engineer (South West), I&WD, Govt of West Bengal having its office at
Khasjungle, PO: Abas, Paschim Medinipur (hereinafter referred to as the “Employer”, which expression shall
unless it be repugnant to the subject or context thereof include its, successors and assigns) having agreed to
receive the Bid of ...l (Name of the Bidder) and having its registered office at
........................... (and acting on behalf of the Bidder/Joint Venture) (hereinafter referred to as the “Bidder”
which expression shall unless it be repugnant to the subject or context thereof include its/their executors,
adminigrators, successors and assigns), for the work of (hereinafter
referred to as“the Project” pursuant to the Bidding Document dated ............... issued in respect of the
Project and other related documents including without limitation the form of Contract (hereinafter collectively
referred to as “Bidding Documents”), we (Name of the Bank) having our regisered office
) SR and one of its branches at .......................... (hereinafter referred to as the “Bank™), at
the request of the Bidder, do hereby in terms of Clausel6 of the ITB and the IFB document, irrevocably,
unconditionally and without reservation guarantee the due and faithful fulfilment and compliance of the terms and
conditions of the Bidding Documents by the said Bidder and unconditionally and irrevocably undertake to pay
forthwith to the Authority an amountof Rs.__ ( ) (hereinafter referred to as the “Guarantee™) as our
primary obligation without any demur, reservation, recourse, contest or protest and without reference to the Bidder
if the Bidder shall fail to fulfil or comply with all or any of the terms and conditions contained in the said Bidding
Documents.

Any such written demand made by the Employer stating that the Bidder is in default of the due and faithfu
fulfillment and compliance with the terms and conditions contained in the Bidding Documents shall be final
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(a)

(b)
(c)

10.

11.

12.

conclusive and bindingon the Bank.

We, the Bank, do hereby unconditionally undertake to pay the amounts due and payable under this Guarantee
without any demur, reservation, recourse, contest or protest and without any reference to the Bidder or any othel
person and irrespective of whether the claim of the Employer is disputed by the Bidder or not, merely on the fird
demand from the Employer stating that the amount claimed is due to the Employer by reason of failure of the
Bidder to fulfill and comply with the terms and conditions contained in the Bidding Documents including failure
of the said Bidder to keep its Bid open during the Bid validity period as set forth in the said Bidding Document:
for any reason whatsoever. The default of the Bidder requiring forfeiture of this Guarantee shall include but nof
limitedto the following:

Failure or refusal of the Bidder to execute the Form of Agreement in accordance with the Instructions to Bidders
(ITB), if required; or

Failure or refusal of the Bidder to furnish the Performance Security, in accordance with the ITB; or
Non-acceptance by the Bidder of the correction of the Bid Price pursuant to Clause 27 of the ITB.

Any such demand made on the Bank shall be conclusive as regard to amount due and payable by the Bank
under this Guarantee. However, our liability under this Guarantee shall be redricted to an amount not
exceeding Rs

This Guarantee shall be irrevocable and remain in full force for a period of 28 days plus 120 days (Bid validity
period from Bid Due Date) or for such extended period as may be mutually agreed between the Employer and the
Bidder, and agreed to by the Bank, and shall continue to be enforceable till all amounts under this Guarantee have
been paid.

We, the Bank, further agree that the Employer shall be the sole judge to decide as to whether the Bidder is in
default of due and faithful fulfillment and compliance with the terms and conditions contained in the Bidding
Documents including, interalia, the failure of the Bidder to keep its Bid open during the Bid validity period set
forth in the said Bidding Documents, and the decision of the Employer that the Bidder is in default as aforesaic
shall be final and binding on us, notwithsanding any differences between the Employer and the Bidder or any
dispute pending before any Court, Tribunal, Arbitrator or any other authority.

The Guarantee shall not be affected by any change in the constitution or winding up of the Bidder or the Bank ol
any absorption, merger or amalgamation of the Bidder or the Bank with any other person.

Any notice by way of request, demand or otherwise hereunder shall be sufficiently given or made if addressed tc
the Bank and sent by courier or by registered mailto the Bank at the address set forth herein.

We undertake to make the payment on receipt of your notice of claim on us addressed to [name of Bank along with
branch address] and delivered at our above branch which shall be deemed to have been duly authorised to receive
the said notice of claim.

It shall not be necessary for the Employer to proceed against the said Bidder before proceeding against the Bank
and the guarantee herein contained shall be enforceable againg the Bank, notwithstanding any other security which
the Employer may have ohtained from the said Bidder or any other person and which shall, at the time when
proceedings aretaken against the Bank hereunder, be outstanding or unrealised.

We, the Bank, further undertake not to revoke this Guarantee during its currency except with the previous express
consent of the Employer in writing.

The Bank declaresthat it has power to issue this Guarantee and discharge the obligations contemplated herein, the
undersigned is duly authorised and has full power to executethis Guarantee for and on behalf ofthe Bank.

For the avoidance of doubt, the Bank’s liability under this Guarantee shall be restricted to Rs. (
). The Bank shall be liable to pay the said amount or any part thereof only ifthe Employer serves a written claim on
the Bank in accordance with paragraph 9 hereof, on or before [***(indicate date falling 28 days plus 120 days (Bid
Validity) after the Bid Due Date)].

Signed and Delivered by ............ccccvieeinnnin Bank
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By thehand of Mr./Ms. .........cooiiiiiin, | £ T and authorized official.

(Signature of the Authorized Signatory)
(Official Seal)

Performance Security

Bank Guarantee Format

(Clause 34 OF ITB and 52 of CoC)

The Chief Engineer (South Weg)

I1&WD, Govemment pf Wes Bengal
Khasjungle, PO: Abas, Paschim Medinipur
Web Site http:\\www.1&WD.gov.in.
Email: I&WD@amail.com

Telephone: 03222-263968

WHEREAS:

(A) (the “Contractor”) andthe , Chief Engineer (South West), I&WD, Govt of Wed
Bengal (the “Employer”) have entered into a Contract dated ................. (the “Contract”) whereby the
Employer has agreed to the Contractor undertaking the work of , subject to and in

(B)

(©)

accordance with the provisions of the Contract.
The Contract requires the Contractor to fumish a Performance Security to the Employer for a sum of Rs.

_____ cr. (rupees _____ crore)* (the “Guarantee Amount”) as security for due and faithful performance of
its obligations, under and in accordance with the Contract, during the validity ofthe Contract.
We, i, through our Branch at ...................... (the “Bank™) have agreed to furnish this Bank

Guarantee by way of Performance Security.
NOW, THEREFORE, the Bank hereby, unconditionally and irrevocably, guarantees and affirms as follows:

The Bank hereby unconditionally and irrevocably guarantees the due and faithful performance of the Contractor’s
obligations under and in accordance with the Contract, and agrees and undertakesto pay to the Employer, upon its
mere first written demand, and without any demur, reservation, recourse, contest or protes and without any
reference to the Contractor, such sum or sums upto an aggregate sum of the Guarantee Amount as the Employer
shall claim, without the Employer being required to prove or to show grounds or reasons for its demand and/or for
the sum specified therein.

A letter from the Employer, under the hand of an Officer not belowtherank of in the I&WD, Govt of
West Bengal, that the Contractor has committed a default in the due and faithful performance of all or any of its
obligations under and in accordance with the Contract shall be conclusive, final and binding on the Bank. T he
Bank further agreesthat the Employer shall be the sole judge as to whether the Contractor is in default in due anc
faithful performance of its obligations under the Contract and its decision that the Contractor is in default shall be

final, and binding on the Bank, notwithstanding any differences between the Employer and the Contractor, or any
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dispute between them pending before any court, tribunal, arbitrators or any other authority or body, or by the
discharge of the Contractor for any reason whatsoever.

3. In order to give effect to this Guarantee, the Employer shall be entitled to act as if the Bank were the principal
debtor and any change in the constitution of the Contractor and/or the Bank, whether by their absorption with any
other body or corporation or otherwise, shall not in any way or manner affect the liability or obligation of the
Bank under this Guarantee.

4. It shall not be necessary and the Bank hereby waives any necessity, for the Employer to proceed against the
Contractor before presentingto the Bank its demand under this Guarantee.

5. The Employer shall have the liberty, without affecting in any manner the liability of the Bank under this
Guarantee, to vary at any time, the terms and conditions of the Contract or to extend the time or period for the
compliance with, fulfilment and/or performance of all or any of the obligations of the Contractor contained in the
Contract or to pogpone for any time, and from time to time, any of the rights and powers exercisable by the
Employer against the Contractor, and either to enforce or forbear from enforcing any of the terms and conditions
contained in the Contract and/or the securities available to the Employer, andthe Bank shall not be released from
its liability and obligation under these presents by any exercise by the Employer of the liberty with reference to
the matters aforesaid or by reason of time being given to the Contractor or any other forbearance, indulgence, act
or omission on the part of the Employer or of any other matter or thing whatsoever which under any law relating
to sureties and guarantors would but for this provision have the effect of releasing the Bank from its liability anc
obligation under this Guarantee and the Bank hereby waives all of its rights under any such law.

6. Notwithsanding anything contained hereinbefore, the liability of the Bank under this Guarantee is restricted to the
Guarantee Amount andthis Guarantee will remain in force until 28 (twenty eight) days from the date of expiry of
the Defects Liability Period and unless a demand or claim in writing is made by the Employer on the Bank under
this Guarantee, no later than 6 (six) months from the date of expiry of this Guarantee, all rights of the Employer
under this Guarantee shall be forfeited andthe Bank shall be relieved from its liabilities hereunder.

7. The Bank undertakes notto revoke this Guarantee during its currency, except with the previous express consent of
the Employer in writing, and declares and warrants that it has the power to issue this Guarantee and the
undersigned has full powers to do s on behalf of the Bank.

8. Any notice by way of request, demand or otherwise hereunder may be sent by post addressed to the Bank at its
above referred Branch, which shall be deemed to have been duly authorized to receive such notice and to effect
payment thereof forthwith, and if sent by pod it shall be deemed to have been given at the time when it ought to
have been delivered in due course of post and in proving such notice, when given by post, it shall be sufficient to
prove that the envelope containing the notice was posted and a certificate signed by an officer of the Employer
that the envelope was so posted shall be conclusive.

9. This Guarantee shall come into force with immediate effect and shall remain in force and effect for a period of 28
(twenty eight) days from the date of expiry of the Defects Liability Period or until it is released earlier by the
Employer pursuant to the provisions of the Contract.

Signed and sealed this .......... day of ........... , 20 at ...........
SIGNED, SEALED AND DELIVERED
For and on behalf of the BANK by:

(Signature)
(Name)
(Designation)
(Code Number)
(Address)

NOTES:
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(ii)

The bank guarantee should contain the name, designation and code number of the officer(s) signingthe guarantee.

The address, telephone number and other details of the Head Office of the Bank as well as of issuing Branch
should be mentioned on the covering letter of issuing Branch

* An amount shall be inserted by the Guarantor, representing the percentage the Contract Price specified in the
Contract including additional security for unbalanced Bids, if any and denominated in Indian Rupees

Please note that Validity of the BG for Performance Security shall be 36 months (completion period of
construction) plus 36 months (Defect Liability Period) Plus 28 days. In addition there must be a Claim
Period of six months for the BG.

Bank Guarantee For Advance Payment
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(Clause 51.1 OF CoC)

(T o be samped in accordance with Stamp Act and Applicable Laws)

Ref: Date:

Bank Guarantee:

Dear Sir,

In consideration of the Chief Engineer (South West), 1I&WD, Govt of West Bengal (hereinafter referred as the
"Employer”, which expression shall, unless repugnant to the context or meaning thereof include it  successors,
adminigrators and assigns) having awarded to M/s. (hereinafter referredto asthe
"Contractor" which expression shall unless repugnant to the context or meaning thereof, include its successors
adminidrators, executorsand assigns), the Contract , dated (hereinafter
calledthe "Contract") and in accordance with the provisions of the Conditions of Contract, sub-clause 51.1 (" Advance
Payment") of the above-mentioned Contract, [name and address of
Contractor] (hereinafter called "the Contractor”) shall deposit with the Employer, a bank guarantee to guarantee hic
proper and faithful performance under the said Clause of the Contract in an amount of
[amount of Guarantee]* [in words].

We ___(Name of the Bank) having its Head Office at (hereinafter referred to as the Bank),
which expression shall, unless repugnant to the context or meaningthereof, include its successors, administrators
executors and assigns) do hereby guarantee and undertake to pay the client immediately on demand any or, all
monies payable by the Contractor to the extent of at anytime upto without
any demur, reservation, contest, recourse or protest and/or without any reference to the Contractor. Any such
demand made by the Employer on the Bank shall be conclusive and binding notwithstanding any difference
between the Employer and the Contractor or any dispute pending before any Court, Tribunal, Arbitrator or any
other authority. We agree that the Guarantee herein contained shall be irrevocable and shall continue to be
enforceable till the Employer discharges this guarantee.

The Employer shall have the fullest liberty without affecting in any way the liability of the Bank under this
Guarantee, from time to time to vary the advance or to extend the time for performance of the Contract by the
Contractor. The Employer shall have the fulles liberty without affectingthis Guarantee, to postpone from time to
timethe exercise of any powers vested in the Employer or of any right which the Employer might have againg the
Contractor and to exercise the same at any time in any manner, and either to enforce or to forebear to enforce any
covenants, contained or implied, in the Contract between the Employer and the Contractor any other course o
remedy or security available to the Employer. The Bank shall not be relieved of its obligations under these
presents by any exercise by the Employer of its liberty with reference to the matters aforesaid or any of them or by
reason of any other act or forbearance or other actsof omission or commission on the part of the Employer or any
other indulgence shown by the Employer or by any other matter or thing whatsoever which under law would but
for this provision have the effect of relieving the Bank.

The Bank also agrees that no change or addition to or other modification of the terms of the Contractor or Work
to be performed thereunder or of any of the Contract documents which may be made between the Employer anc
the Contractor, shall in any way release the Bank from any of its liability under this Guarantee, and the Bank
hereby waives notice of any such change, addition or modification.

The Bank also agreesthat the Employer at itsoption shall be entitledto enforcethis Guarantee againg the Bank ac
a principal debtor, in the firg instance without proceeding againg the Contractor and notwithstanding any security
or other guarantee that the Employer may have in relation to the Contractor’s liabilities.

The Bank also undertakes not to revoke this Guarantee during its currency except with the prior written consent of
the Employer.
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Notwithstanding anything contained herein above, our liability under this Guarantee is limited to
and it shall remain in force and in full effect from the date of the advance payment
under the Contract until the Employer receives full repayment of the same amount from the Contractor and shall
be extended from time totime for such period (not exceeding one year), as may be desired by the Contractor.

Yours truly,
Signature and Seal:

Name of Bank / Financial Ingitution:
Address:
Date:

*An amount shall be inserted by the Bank or Financial Ingitution representing the amount of the Advance
Payment, and denominated in Indian Rupees.

Format for Agreement (Contract)
(Cl 33.30fITB)

AGREEMENT

This Agreement made the --—--------—-—---day of-—----—---—-—-—- 2019 between the Chief Engineer (South
West), I&WD, Govt of West Bengal (hereafter called“the Employer)” and --—-—-—-— == mem s e s e
o e oo hereafter called “the Contractor”) of
the other part.
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Whereas the Employer is desirous that the Contractor execute
(hereinafter called “the Works™) and the Employer has accepted the Bic
by the Contractor for the execution and completion of such Works and the remedying of any defects therein, at a
COSt Of RS.-=- === === (RUPEES == mm = oo o e o o e o e e e - 0NY).

NOW THIS AGREEMENTWITNESSETH as follows:

In this Agreement, words and expression shall have the same meanings as are regpectively assigned to them in the
Conditions of Contract hereinafter referred to, and they shall be deemed to form and be read and construed as part
of this Agreement.

In consideration of the payments to be made by the Employer to the Contractor as hereinafter mentioned, the
Contractor hereby covenants with the Employer to execute and complete the works and remedy and defect:
therein in conformity in all aspects with the provisions of the Contract.

The Employer hereby covenants to pay the Contractor in consideration of the execution and completion of the
Works andthe remedying the defects wherein Contract price or such other sum as may become payable under the
provisions of the Contract at the times and in the manner prescribed by the Contract.

The following documents shall be deemedto form and be read and construed as part of this Agreement viz:
A) Contract Agreement Volume —1 containing

i) Contract Agreement;

i) The Letter of Acceptance;

iii) Notice to proceed with the works;

iv) Contractor’s Bid (containing Technical and Financial Bid as per Form of Bid as per Section - 6 with
Priced Bill of Quantities as per Section 7 of the Bidding Document)

V) Authorization for signing of this Agreement, correspondences and Minutes of Meetings between the
Employer andthe Contractor prior issuance of LOA;

Vi) Securities and other Forms submitted by the Contractor under Section - 8 of the Bidding Document)

Vii) Any other documents listed in Contract Data and/or furnished by the Bidder as per Section 10 of the
Bidding Document.

B) Contract Volume —11 containing

i) Bidding Document Volume -1 containing Invitation for Bid (IFB), Section —I with Annexure anc
Appendices to Section —1,Qualification information under Section -2 , Conditions of Contract (General
and Special) under Section-3, Conditions of Particular Application under Section 3A, Contract Data under
Section 4:

i) Amendments, Corrigenda, Addenda to the Bidding Documents issued prior to last date of submission of
Bid.

C) Contract Volume —111 containing
Technical Specifications under Section -5 and

D) Contract Volume -1V containing
Drawings under Section 9:

In witnessed whereof the partiesthere to have caused this Agreement to be executed the day and year first before
written,

The common Seal of __was hereunto affixed inthe presence of:
or
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Signed, sealed, and delivered by the said

in the presence of:

Binding Signature of Employer

Binding Signature of Contractor

Memo No: 135 (09) Date: 30.01.2019
Copy forwarded for information and wide circulation through the office Notice Board to the:

1 Chief Engineer- South- West, | & W Dte,, Govt. of West Bengal, Abash, Khasjungle, Midnapore, Paschim
Medinipur. (in duplicate)

2. Savadhipati, Paschim Medinipur Zilla Parishad, Paschim Medinipur.
3. Savadhipati, Jhargram ZillaParishad, Jhargram.
4. District Magistrate, Paschim Medinipur.

5. District Magistrate, Jhargram.

6. Executive Engineer, West Midnapore Division/ KKBP Division/ Jhargram Flood Management & Planning
Division.
7. Notice Board, Western Circle-II.

[Sd/- Pradip Bhattacharya]
Superintending Engineer
Western Circlell
Midnapore, I&W Dte
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